NAS Architecture Implementation Schedule (Then Year)

Capability
System
IoC FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
103303 Affordable Flight Information Service to General Aviation Demonstration
693 D-ATIS BIE
01/01/94 09/21/98 01/01/07 09/30/07 —i
Qty: 57 57 57 57 57 57 57 57 57
1081 TDLS
FINISH
10/01/94 09/30/07 FAA OPS A 4
|
45 FSDPS BD EOSL
01/01/94 12/30/94 01/01/99 12/30/01 W W
Qty: 14 7 0
216  FSS Legacy Atmn
FINISH
10/01/95 09/30/01 FAA OPS A 4
746 FIS 10C FOC BD EOSL
01/01/00 12/30/03 01/01/11 12/30/13 %ﬁ
Qty: 1 0 0 0 0 0 0 0 0 0 0 0 0 0
76  ADL/FIS
START FINISH
10/01/01 09/30/02 FAA R,E&D A A 4
|
START
10/01/98 09/30/20 FAA F&E A ——
START
10/01/05 09/30/19 FAA OPS A

July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

104125 Airborne Pair-Wise Trials With ADS-B (SF21 Demo)

239 Mode-S FOC M1 ml M2M3 n2m3n m4
04/01/92  02/01/99 01/01/18 12/30/20 &%
Qty: 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148
224 Mode-S

10/01/95 09/30/22 FAA OPS

870 Mode-S TIS/ASTERIX Up MOD1
START FINISH
10/01/00 09/30/06 FAA F&E A v
]
546  Mode-S SLEP MOD2

START FINISH
10/01/02 09/30/08 FAA F&E A v

1237 Mode - S GIC-B Up MOD4

START FINISH
10/01/06 09/30/08 FAA F&E A A 4

547  Mode-S Decom MOD3

START
10/01/13 09/30/19 FAA F&E 4
237 ATCBI-4 BD EOSL
01/01/94 12/30/94 10/01/01 12/30/05 W Y
Qy: 8 8 8 7 4 3 0
308 ATCBI-4
FINISH
10/01/97 09/30/05 FAA OPS h 4
238 ATCBI-5 BD EOSL
01/01/94 12/30/94 10/01/01 1213005 W ———
Qy: 115 115 114 114 82 32 0
309 ATCBIS
FINISH
10/01/97 09/30/05 FAA OPS h 4
July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
180 GPS
01/01/94 12/30/94 01/01/24 12/30/24 |

Qty: 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24
165 WAAS Gnd Equip

10/01/96 09/30/20 FAA F&E

10/01/96 09/30/20 FAA OPS
L. |

27 VSCS M1 ml BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 ﬂ#
Qy: 24 24 24 24 24 24 24 24 24 20 18 13 9 5

1279 ER System Mod

FINISH

10/01/96 09/30/08 FAA F&E A 4
1 ———

START
10/01/98 09/30/30 FAA OPS ‘

1142 vyCSU MOD1
START FINISH

10/01/00 09/30/05 FAA F&E ‘ A 4

1368 VSCS/Tech Refresh
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
11  ARTSIIE FOC BD EOSL
UBEE:RGTUTRGTETACT VU ———-———————— A———nm——=—=—=-=:u—— A——
oy 4 5 7 10 10 10 10 10 7 3
690  ARTS IIIE M&O
FINISH
10/01/97 09/30/06 FAA OPS A 4

I —
1177 STARS ACD/ARTS
START FINISH
10/01/98 09/30/03 FAA F&E ‘ A 4
1108 ATL TRACON ARTS IIIE
START FINISH
10/01/99 09/30/02 FAA F&E A A 4
1107 Nor Cal TRACON ARTS IIE
START FINISH

10/01/99 09/30/00 FAA F&E A v

1056 Terminal Sustain

START FINISH
10/01/99 09/30/06 FAA F&E ‘ A 4
16 ETVS FoC BD
05/15/98 11/20/08 01/02/12 12/31/18 .y ¥y
Qty: 111 163 185 198 211 227 243 243 190 132 65 0

60 TVSR/ETVS

FINISH
10/01/96 09/30/07 FAA F&E

v
.|
10/01/96 09/30/20 FAA OPS
.|

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

10/01/98 09/30/30 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

DSR

10/01/96 09/30/00 FAA F&E

10/01/98 09/30/10 FAA OPS

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E v
START

—

FINISH
v

START

—

FINISH
v

I
START FINISH

—v

1351 TMA (SC)/pFAST - FFP 1 MOD1

10/01/01 09/30/02 FAA R,E&D

10/01/98 09/30/02 FAA F&E

10/01/00 09/30/05 FAA OPS

1235 VEM/PEM Reloc MOD3

10/01/00 09/30/04 FAA F&E

1229 FFP1 Sustain MOD2

10/01/02 09/30/07 FAA F&E

July 11, 2001

START FINISH
u
START FINISH
—v
START FINISH
A A 4
START FINISH

A v

START FINISH
A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
IoC FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
827 MFDS (SF-21) Avionics loc FoC BIE
07/01/99 07/01/99 12/30/02 12/30/02 W W —
Qty:
1101 ADS-B Ohio
START FINISH
10/01/99 09/30/00 FAA R,E&D A A 4
START FINISH

10/01/98 09/30/06 FAA F&E
154 ADS-B Avionics
10/30/01 09/30/20 01/01/30 12/30/30
Qty:

244 ADS Avionics

START
10/01/99 09/30/07 User F&E

1757 Terminal ADS Rcvr
02/02/08 10/30/12 01/01/30 12/30/36

Qty:
564  ADS Ground Ops

10/01/05 09/30/34 FAA OPS

548 ADS Terminal

10/01/07 09/30/12 FAA F&E

July 11, 2001

FINISH
I0C FOC
20 143 220 220 220 220 220

START
A
I E ————.

START FINISH

ﬁ
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

102302 Aircraft To Dynamic Airspace Separation

236 ASR-9 FoC M1 M2 mi mam3 m3
Qy: 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134
177 ASR-9
FINISH

10/01/97 09/30/04 FAA F&E

A 4
I ——
10/01/97 09/30/25 FAA OPS
I ———————————————————————————————————————————————————————————————————————————

1214 ASR-9 Sustain/Relocate

START FINISH
10/01/99 09/30/01 FAA F&E A A 4
|
1409 ASR-9 OSHA MOD1
START FINISH
10/01/00 09/30/04 FAA F&E A v

426  ASR-9 SLEP MOD2
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

997  ASR-9 Mode-S I/F MOD3
START FINISH

10/01/05 09/30/08 FAA F&E ‘ A 4

276  ASR-9 Decom

10/01/15 09/30/25 FAA F&E

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
239 Mode-S FOC M1 ml M2M3 n2m3n mé
04/01/92  02/01/99 01/01/18 12/30/20 &%
Qty: 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148
224 Mode-S

10/01/95 09/30/22 FAA OPS

870 Mode-S TIS/ASTERIX Up MOD1
START FINISH
10/01/00 09/30/06 FAA F&E ‘ A 4
546  Mode-S SLEP MOD2
START FINISH
10/01/02 09/30/08 FAA F&E ‘ A 4
1237 Mode - S GIC-B Up MOD4
START FINISH

10/01/06 09/30/08 FAA F&E A A 4

547  Mode-S Decom MOD3
START

10/01/13 09/30/19 FAA F&E ‘

230 ARSR-4 FoC

05/26/93 02/26/99 01/01/18 12/31/20 _

Qty: 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43
181 ARSR-4
FINISH
10/01/97 09/30/99 FAA F&E A 4
|

10/01/97 09/30/16 FAA OPS

640  ARSR-4 Decom
START

10/01/11 09/30/17 FAA F&E A

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
240 ARSR-1
01/01/94  12/30/94 0L/01 20 123l S e
Qty: 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23
357 ARSR-1
START FINISH

10/01/99 09/30/12 FAA OPS A A 4

286 ARSR-1 Decom
START FINISH

10/01/04 09/30/11 FAA F&E ‘ A 4

241 ARSR-2

01/01/94  12/30/94 0L/01 20 1230 S e
Qty: 17 17 17 11 11 11 11 11 11 11 11 11 11 11 11 11 11

358 ARSR-2
START FINISH

10/01/98 09/30/13 FAA OPS ‘ r

287  ARSR-2 Decom
START FINISH

10/01/04 09/30/10 FAA F&E ‘ A 4

229 ARSR-3

01/01/94  12/30/94 0L/01 20 1230 S e

Qty: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12
360 ARSR-3
10/01/97 09/30/16 FAA OPS
639 ARSR-3 Decom
START FINISH
10/01/05 09/30/10 FAA F&E A A 4
1 ARTS IIIA BD EOSL
UTGTCREE/C RGO CTE VU ———_—_—_—_— AN---------—------------—
Qty: 52 52 52 51 51 51 47 40 40 5
689  ARTS IIIA M&O
FINISH
10/01/97 09/30/06 FAA OPS v

|
1056 Terminal Sustain
START FINISH

10/01/99 09/30/06 FAA F&E A !

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
loc ~ FOC ~ BD  EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
234 ASR-7 BD EOSL
0L01/94 12/30/94 04/0L/03 03131105 o — e
Qy: 26 26 26 21 15 10 5
226 ASR-7 M&O
FINISH
10/01/97 09/30/03 FAA OPS h 4
235 ASR-8 BD EOSL
01/01/94 12/30/94 01/01/05 06/30/08 —M
Qy: 7 71 71 71 71 47 30 20 10 5
361  ASR-8 M&O
FINISH
10/01/97 09/30/04 FAA OPS h 4
237 ATCBI-4 BD EOSL
01/01/94 12/30/94 10/01/01 12130005 W ——
Qy: 8 8 8 7 4 3 0
308 ATCBI-4
FINISH
10/01/97 09/30/05 FAA OPS 4
238 ATCBI-5 BD EOSL
01/01/94 12/30/94 10/01/01 1213005 W ———
Qy: 115 115 114 114 82 32 0
309 ATCBI5
FINISH
10/01/97 09/30/05 FAA OPS 4
July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

[e]e} FOC BD EOSL
Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

63 FDIO
01/01/94 12/30/94 06/30/09 12/31/15

462  ATCT Equip M&O

10/01/94 09/30/10 FAA OPS

128 FDIO COTS Rpl MOD1

10/01/96 09/30/00 FAA F&E

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

221 Terminal Atmn Eng'r'g

10/01/97 09/30/05 FAA OPS

1331 FDIO Sust MOD2

10/01/00 09/30/15 FAA F&E

1356 FDIO COTS Rpl Ph 2 MOD3

10/01/01 09/30/06 FAA F&E
9 HCS
01/01/94 12/30/94 01/01/08 12/30/08

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

836 HOCSR MOD1

10/01/97 09/30/05 FAA F&E

10/01/97 09/30/08 FAA OPS

July 11, 2001

Qty:

Qty:

VIM2N nim2n BD EOSL
_*
351 637 637 637 637 637 351
FINISH
A 4
FINISH

|<

FINISH

START FINISH

START FINISH
—v
ml BIE
22 22 22 22 22 22 22 22 22 22
FINISH

|4

FINISH

<
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
18 ICSS BD EOSL
T T . ——
Qy: 161 98 69 61 61 41 21 0
291 ICSS
FINISH
10/01/97 09/30/10 FAA OPS v
10 PAMRI BD EOSL
UTRTEERR PENEEVII U —— ae——
Qty: 22 22 22 22 14 7 2
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E A 4
START

10/01/98 09/30/30 FAA OPS

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS
VSCS
08/01/94 05/20/98 06/01/08 12/30/12

27

1279 ER System Mod

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

1368 VSCS/Tech Refresh

10/01/00 09/30/06 FAA F&E

1142 vCSU MOD1

10/01/00 09/30/05 FAA F&E

July 11, 2001

Qty:

—

M1 ml BD EOSL
24 24 24 24 24 24 24 24 24 20 18 13 9 5
FINISH
A 4
.|
START
START FINISH

FINISH

—v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
7 DARC BIE
01/01/95 12/30/95 03/01/01 12/31/01 ¥
Qy: 22 22 12
220  ER Cmptr Sys O&M
10/01/96 09/30/16 FAA OPS
19 RDVSI BD EOSL
UHTIGTCI /TR Vi VT /- JSSSSSS——————-————————————— =—————-————————————————— A--—
Qty: 3 3 3 3 3 3 3 3 3 2 1 0
230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4
16 ETVS FoC BD
USRI V00TV /T JS——————— (S————"1-_SS—_— ASS-——————
Qty: 111 163 185 198 211 227 243 243 190 132 65 0
60 TVSR/ETVS
FINISH
10/01/96 09/30/07 FAA F&E v

10/01/96 09/30/20 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

10/01/98 09/30/30 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

DSR

10/01/96 09/30/00 FAA F&E

10/01/98 09/30/10 FAA OPS

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E v
START

—

FINISH
v

START

—

FINISH
v

I
START FINISH

—v

1351 TMA (SC)/pFAST - FFP 1 MOD1

10/01/01 09/30/02 FAA R,E&D

10/01/98 09/30/02 FAA F&E

10/01/00 09/30/05 FAA OPS

1235 VEM/PEM Reloc MOD3

10/01/00 09/30/04 FAA F&E

1229 FFP1 Sustain MOD2

10/01/02 09/30/07 FAA F&E

July 11, 2001

START FINISH
u
START FINISH
—v
START FINISH
A A 4
START FINISH

A v

START FINISH
A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

103205 Aircraft to Aircraft Increased Situational Awareness by Traffic Advisories Trials on Surface Demonstration

236 ASR-9 FoC M1 M2 mi mam3 m3
Qy: 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134
177 ASR-9
FINISH

10/01/97 09/30/04 FAA F&E

A 4
I ——
10/01/97 09/30/25 FAA OPS
I ———————————————————————————————————————————————————————————————————————————

1214 ASR-9 Sustain/Relocate

START FINISH
10/01/99 09/30/01 FAA F&E A A 4
|
1409 ASR-9 OSHA MOD1
START FINISH
10/01/00 09/30/04 FAA F&E A v

426  ASR-9 SLEP MOD2
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

997  ASR-9 Mode-S I/F MOD3
START FINISH

10/01/05 09/30/08 FAA F&E ‘ A 4

276  ASR-9 Decom

10/01/15 09/30/25 FAA F&E

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
239 Mode-S FOC M1 ml M2M3 n2m3n mé
04/01/92  02/01/99 01/01/18 12/30/20 &%
Qty: 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148
224 Mode-S

10/01/95 09/30/22 FAA OPS

870 Mode-S TIS/ASTERIX Up MOD1
START FINISH
10/01/00 09/30/06 FAA F&E ‘ A 4
546  Mode-S SLEP MOD2
START FINISH
10/01/02 09/30/08 FAA F&E ‘ A 4
1237 Mode - S GIC-B Up MOD4
START FINISH

10/01/06 09/30/08 FAA F&E A A 4

547  Mode-S Decom MOD3
START

10/01/13 09/30/19 FAA F&E ‘

230 ARSR-4 FoC

05/26/93 02/26/99 01/01/18 12/31/20 _

Qty: 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43
181 ARSR-4
FINISH
10/01/97 09/30/99 FAA F&E A 4
|

10/01/97 09/30/16 FAA OPS

640  ARSR-4 Decom
START

10/01/11 09/30/17 FAA F&E A

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
25 STVS BD EOSL
08/29/93 06/30/98 01/01/07 12/30/15 —#
Qty: 154 154 154 154 154 154 154 154 137 120 103 86 69 52 35 18 1
230 Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4

.|
60 TVSR/ETVS
FINISH

10/01/96 09/30/07 FAA F&E A 4
I ——

10/01/96 09/30/20 FAA OPS

232 ASDE-3 FoC ML ml BD EOSL
12/01/93  10/31/02 01/01/14 12/30/15 ﬂﬁ
Qty: 37 38 39 40 40 40 40 40 40 40 40 40 40 40 40 40 0
167 ASDE-3
FINISH
10/01/97 09/30/01 FAA F&E v
——
FINISH
10/01/97 09/30/15 FAA OPS A 4

275  ASDE-3 SLEP MOD1

START FINISH
10/01/00 09/30/04 FAA F&E ‘ v
240 ARSR-1
01/01/94  12/30/94 0110120 123l S e
Qty: 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23
357 ARSR-1
START FINISH

10/01/99 09/30/12 FAA OPS A A 4

286 ARSR-1 Decom
START FINISH

10/01/04 09/30/11 FAA F&E ‘ A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
241 ARSR-2

01/01/94  12/30/94 0L/01 20 1230 S e

Qty: 17 17 17 11 11 11 11 11 11 11 11 11 11 11 11 11 11

358 ARSR-2
START FINISH
10/01/98 09/30/13 FAA OPS —v
287  ARSR-2 Decom
START FINISH

10/01/04 09/30/10 FAA F&E ‘ A 4

229 ARSR-3

01/01/94  12/30/94 0L/01 20 1230 S e

Qty: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12
360 ARSR-3
10/01/97 09/30/16 FAA OPS
639 ARSR-3 Decom
START FINISH
10/01/05 09/30/10 FAA F&E —v
1 ARTS IlIIA BD EOSL
01/01/94 12/30/94 01/01/03 09/30/08 #ﬁ
Qty: 52 52 52 51 51 51 47 40 40 5
689  ARTS IIIA M&O
FINISH

10/01/97 09/30/06 FAA OPS !

1056 Terminal Sustain

START FINISH
10/01/99 09/30/06 FAA F&E
234 ASR-7 BD EOSL
01/01/94 12/30/94 04/01/03 03/31/05 #J
Qty: 26 26 26 21 15 10 5
226 ASR-7 M&O
FINISH
10/01/97 09/30/03 FAA OPS v

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
loc FoC BD  EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
235 ASR-8 BD EOSL
01/01/94 12/30/94 01/01/05 06/30/08 v A 4
oy 71 71 71 71 71 47 30 20 10 5
361  ASR-8M&O
FINISH
10/01/97 09/30/04 FAA OPS —v
237 ATCBI-4 BD EOSL
01/01/94 12/30/94 10/01/01 12/30/05 h 4 v
Qy: 8 8 8 7 4 3 0
308 ATCBI-4
FINISH
10/01/97 09/30/05 FAA OPS —v
238 ATCBI-5 BD EOSL
01/01/94 12/30/94 10/01/01 12/30/05 v v
Qy: 115 115 114 114 82 32 0
309 ATCBI5
FINISH

10/01/97 09/30/05 FAA OPS

—v

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
63 FDIO VIM2N nim2n BD EOSL
01/01/94 12/30/94 06/30/09 12/31/15 _*

Qty: 351 637 637 637 637 637 351

462  ATCT Equip M&O

FINISH
10/01/94 09/30/10 FAA OPS

128 FDIO COTS Rpl MOD1

FINISH
10/01/96 09/30/00 FAA F&E

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

|<

221 Terminal Atmn Eng'r'g
FINISH
10/01/97 09/30/05 FAA OPS
1331 FDIO Sust MOD2
START FINISH
10/01/00 09/30/15 FAA F&E ‘ v
1356 FDIO COTS Rpl Ph2 MOD3
START FINISH

10/01/01 09/30/06 FAA F&E ‘ A 4

180 GPS

01/01/94 12/30/94 01/01/24 12/30/24 L]
Qty: 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24

165 WAAS Gnd Equip

10/01/96 09/30/20 FAA F&E

10/01/96 09/30/20 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

9 HCS ml BIE

01/01/94 12/30/94 01/01/08 12/30/08 _i

Qty: 22 22 22 22 22 22 22 22 22 22

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

836 HOCSR MOD1

FINISH
10/01/97 09/30/05 FAA F&E

|4

FINISH
10/01/97 09/30/08 FAA OPS A 4

18 ICSS BD EOSL

01/01/94 12/30/94 01/01/02 12/30/06 —

Qty: 161 98 69 61 61 41 21 0

|

291 ICSS

FINISH
10/01/97 09/30/10 FAA OPS A 4

386 SAIDS BD EOSL
01/01/94 01/01/94 01/01/04 12/30/07
Qty:

462 ATCT Equip M&O

FINISH
10/01/94 09/30/10 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

27 VSCS M1 ml BD EOSL

08/01/94  05/20/98 06/01/08 12/30/12 ##

Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5
1279 ER System Mod
FINISH

10/01/96 09/30/08 FAA F&E v
1 ———

START

10/01/98 09/30/30 FAA OPS ‘

1142 vyCSU MOD1
START FINISH

10/01/00 09/30/05 FAA F&E ‘ A 4

1368 VSCS/Tech Refresh

START FINISH
10/01/00 09/30/06 FAA F&E 7 \ v
189 RVR FoC
11/01/04  08/28/03 01/01/17 12/30/20 #—
Qy: 476 481 496 523 563 533 546 546 546 546 546 546 546 546 546 546 546

162 RVR Equip

FINISH
10/01/96 09/30/07 FAA F&E A 4
I ——
341 RVR M&O

10/01/97 09/30/20 FAA OPS
2 DBRITE BD EOSL

01/01/96 06/02/97 01/01/03 09/30/08 #i

Qty: 300 300 300 300 267 220 170 120 88 40

462  ATCT Equip M&O
FINISH

10/01/94 09/30/10 FAA OPS A 4
I EE———————————

1402 DBRITE
START FINISH

10/01/99 09/30/03 FAA F&E A A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
19 RDVSI BD EOSL
CHTIGTCI N/ TRV VT /- JSSSS————-————————————=_—_—_———=" S—t-_-——tls-----_G_—-— A
Qty: 3 3 3 3 3 3 3 3 3 2 1 0
230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4
e —
16 ETVS FoC BD
R . e
Qty: 111 163 185 198 211 227 243 243 190 132 65 0
60 TVSR/ETVS
FINISH

10/01/96 09/30/07 FAA F&E r

10/01/96 09/30/20 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E v
1 ———
START
10/01/98 09/30/30 FAA OPS ‘
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E A 4
1 ———
START
10/01/98 09/30/30 FAA OPS ‘
3 DSR
FINISH
10/01/96 09/30/00 FAA F&E A 4
]
START FINISH

10/01/98 09/30/10 FAA OPS ‘ A 4
1351 TMA (SC)/pFAST - FFP 1 MOD1
START FINISH

10/01/01 09/30/02 FAA R,E&D A A 4
START FINISH
10/01/98 09/30/02 FAA F&E A v
START FINISH
10/01/00 09/30/05 FAA OPS A A 4

1235 VEM/PEM Reloc MOD3

START FINISH
10/01/00 09/30/04 FAA F&E A A 4
]
1229 FFP1 Sustain MOD2
START FINISH
10/01/02 09/30/07 FAA F&E A A 4
|
499 CDTI 10C FoC
01/01/99 12/31/10 01/01/23 12/31/30 —*

Qty:

1328 FLGT MNGMT AV

10/01/93 09/30/30 User F&E

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
160 WAAS Avionics 10C FOC
ORTIOHTISTR T oV T I S 55—
Qty:
248  WAAS Avionics
START FINISH
10/01/99 09/30/15 User F&E - v
154 ADS-B Avionics Ioc
10/30/01  09/30/20 01/01/30 12/30/30 N —————————————————————————————————————
Qty:
244 ADS Avionics
START FINISH

10/01/99 09/30/07 User F&E A r

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

104202 Atlanta Surface Management Advisor

25 STVS BD EOSL

08/29/93 06/30/98 01/01/07 12/30/15 —#

Qty: 154 154 154 154 154 154 154 154 137 120 103 86 69 52 35 18 1

230  Terminal Voice Switch

FINISH

10/01/95 09/30/10 FAA OPS A 4
]

60 TVSR/ETVS

FINISH

10/01/96 09/30/07 FAA F&E v
|

10/01/96 09/30/20 FAA OPS

232 ASDE-3 FOC M1 mi BD EOSL
12/01/93 10/31/02 01/01/14 12/30/15 AM
Qty: 37 38 39 40 40 40 40 40 40 40 40 40 40 40 40 40 0
167 ASDE-3
FINISH
10/01/97 09/30/01 FAA F&E v
|
FINISH
10/01/97 09/30/15 FAA OPS A 4

I ————————————————————————————————————————————————————————————————————————————
275  ASDE-3 SLEP MOD1
START FINISH

10/01/00 09/30/04 FAA F&E A v
|

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
63 FDIO VIM2N nim2n BD EOSL
01/01/94 12/30/94 06/30/09 12/31/15 _*

Qty: 351 637 637 637 637 637 351

462  ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4
I EE———————————
128  FDIO COTS Rpl MOD1

FINISH
10/01/96 09/30/00 FAA F&E

A 4
]
220  ER Cmptr Sys O&M
10/01/96 09/30/16 FAA OPS
____________________________________________________________________________________________________________|
221 Terminal Atmn Eng'r'g

FINISH
10/01/97 09/30/05 FAA OPS

|4

1331 FDIO Sust MOD2

START FINISH
10/01/00 09/30/15 FAA F&E —v
1356 FDIO COTS Rpl Ph2 MOD3
START FINISH
10/01/01 09/30/06 FAA F&E A v
18 ICSS BD EOSL
01/01/94 12/30/94 OLOLI02 12130106 o ——————
Qy: 161 98 69 61 61 M 21 0
291  ICss
FINISH
10/01/97 09/30/10 FAA OPS A 4
686 TDLS BD EOSL
01/01/95 01/01/98 01/01/03 09/30/07 #i
Qy: 57 57 57 57 57 57 57 57 54
1081 TDLS
FINISH
10/01/34 09/30/07 FAA OPS —v
July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
19 RDVSI BD EOSL
CHTIGTCI /TR Vk VT /- SSSSS—————————————------s--------—-—— -
Qty: 3 3 3 3 3 3 3 3 3 2 1 0
230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4
I —
11 ARTSIIE Foc BD EOSL
UBEERGTUTRGTETACT V- A——m————— A—
Qty: 4 5 7 10 10 10 10 10 7 3
690  ARTS IIIE M&O
FINISH
10/01/97 09/30/06 FAA OPS !
1177 STARS ACD/ARTS
START FINISH
10/01/98 09/30/03 FAA F&E
1108 ATL TRACON ARTS IlIIE
START FINISH
10/01/99 09/30/02 FAA F&E - A 4
1056 Terminal Sustain
START FINISH
10/01/99 09/30/06 FAA F&E - v
1107 Nor Cal TRACON ARTS IlIE
START FINISH
10/01/99 09/30/00 FAA F&E Ao v
16 ETVS FOC BD
T L NSNS,
Qty: 111 163 185 198 211 227 243 243 190 132 65 0
60 TVSR/ETVS
FINISH

10/01/96 09/30/07 FAA F&E

10/01/96 09/30/20 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

103112 Automatic Simultaneous Hazardous Weather Notification

41  NEXRAD M1 ml

01/01/94 08/30/98 01/01/25 01/01/25 #

Qty: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12

374  NEXRAD

10/01/95 09/30/18 FAA OPS

192  NEXRAD Open Sys MOD1

FINISH
10/01/97 09/30/06 FAA F&E

<

START
10/01/99 09/30/20 FAA OPS

829  NEXRAD Algorithms

10/01/97 09/30/25 FAA R,E&D

192  NEXRAD Open Sys MOD1

FINISH
10/01/97 09/30/06 FAA F&E

<

START
10/01/99 09/30/20 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
43 TDWR M1 FOC ml M2 m2
05/20/94 02/28/01 01/01/20 12/30/25 &_

Qty: 45 a7 a7 47 47 a7 a7 a7 47 a7 a7 47 a7 a7 a7 a7 a7

375 TDWR OPS

10/01/95 09/30/20 FAA OPS

193 TDWR

10/01/95 09/30/01 FAA F&E v

634 TDWR P3I MOD1
START FINISH

10/01/99 09/30/04 FAA F&E A A 4

START
10/01/01 09/30/21 FAA OPS ‘

1239 TDWR SLEP MOD2
START FINISH

10/01/03 09/30/15 FAA F&E ‘ v

289 TDWR Decom
START

10/01/12 09/30/21 FAA F&E ‘
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
44 WARP M1 M2m2 ml M3 m3 BD EOSL
07/01/97 10/29/97 01/01/09 12/30/10 &M
Qy: 23 24 24 24 24 24 24 24 24 24 18 8
195 WARP St 1/2 MOD2
FINISH
10/01/95 09/30/04 FAA F&E v

1 —
194 WARP St0
START FINISH
10/01/98 09/30/02 FAA F&E ‘ v
382  WARP
START

10/01/99 09/30/20 FAA OPS ‘

196 WARP St3 MOD1

START FINISH
10/01/01 09/30/04 FAA R,E&D ‘ A 4
START FINISH

10/01/99 09/30/04 FAA F&E ‘ A 4

682  WARP Tech Refresh MOD3

START FINISH
10/01/05 09/30/07 FAA F&E A A 4
261 WSP 10C FOC M1 ml
01/01/99 12/31/02 01/01/17 12/31/20 %&
Qy: 5 23 37 37 37 37 37 37 37 37 37 37 37 37 37 37 37

202 ASR WSP

FINISH

10/01/95 09/30/02 FAA F&E A 4
|

START
10/01/99 09/30/20 FAA OPS ‘

1407 ASR WSP Tech Refresh MOD1
START FINISH

10/01/05 09/30/12 FAA F&E ‘ A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
91 STARS loc M1M2 nim2n m3M4 m4M5 M6 FOC m5m6 BD
05/01/01  09/30/08 01/01/14 12/31/19 M%
Qty: 4 8 21 51 88 121 155 170 170 170 170 170 170 170 170
10  STARS
FINISH
10/01/95 09/30/07 FAA F&E A 4
10/01/96 09/30/20 FAA OPS
559  STARS P3IESC-1 MOD1
START FINISH
10/01/03 09/30/05 FAA R,E&D ‘ A 4
START FINISH

10/01/98 09/30/00 FAA F&E

10/01/00 09/30/16 FAA OPS

560 STARS P3IESC-2 MOD3

START

10/01/98 09/30/00 FAA F&E

10/01/01 09/30/16 FAA OPS

1054 STARS P3IESC-3 MOD4

10/01/99 09/30/06 FAA F&E

10/01/01 09/30/16 FAA OPS

1329 SMA MOD2

10/01/99 09/30/02 FAA F&E

1158 STARS Tech Refresh MODG6

10/01/04 09/30/20 FAA F&E

1061 STARS P3I ESC-n MOD5

10/01/05 09/30/07 FAA F&E

10/01/05 09/30/18 FAA OPS

July 11, 2001

START

START
A

_v

START

FINISH

START

START

FINISH

FINISH
A 4

START

4

START FINISH
A A 4
I

START

>
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
IoC FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
273 ITWS loc FOC M1 ml BD EOSL
07/01/02 10/01/03 08/31/07 12/30/08 v v * * v v
Qty: 27 37 37 37 37 19
199  ITWS FSD/FSP
FINISH
10/01/95 09/30/05 FAA F&E A 4
383 ITWS OPS
START

10/01/01 09/30/20 FAA OPS

201 ITWS P3I MOD1

10/01/01 09/30/03 FAA R,E&D

10/01/01 09/30/07 FAA F&E

July 11, 2001

START FINISH
_Y
START FINISH

Page 33 of 574



NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
107107 Cat I-1I-1ll Precision Approach Using LAAS
487 FMS
01/01/94 01/01/94 01/01/20 12/30/20 ! _____________________________________________________________________________________________________________________|
Qty:
1328 FLGT MNGMT AV
10/01/93 09/30/30 User F&E
____________________________________________________________________________________________________________________________________________________________________________________________]
180 GPS
01/01/94 12/30/94 01/01/24 12/30/24 ! _____________________________________________________________________________________________________________________|
Qty: 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24
165 WAAS Gnd Equip
10/01/96 09/30/20 FAA F&E
10/01/96 09/30/20 FAA OPS
______________________________________________________________________________________________________________________________________________________________________________________________|]
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

104123 Closely Spaced Parallel Approach Trials With ADS-B At San Francisco (SF21)

236 ASR-9 FoC M1 M2 mi mam3 m3
Qy: 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134
177 ASR-9
FINISH

10/01/97 09/30/04 FAA F&E

A 4
I ——
10/01/97 09/30/25 FAA OPS
I ———————————————————————————————————————————————————————————————————————————

1214 ASR-9 Sustain/Relocate

START FINISH
10/01/99 09/30/01 FAA F&E A A 4
|
1409 ASR-9 OSHA MOD1
START FINISH
10/01/00 09/30/04 FAA F&E A v

426  ASR-9 SLEP MOD2
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

997  ASR-9 Mode-S I/F MOD3
START FINISH

10/01/05 09/30/08 FAA F&E ‘ A 4

276  ASR-9 Decom

10/01/15 09/30/25 FAA F&E

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

[e]e} FOC BD EOSL
Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

2014 2015

239 Mode-S
04/01/92 02/01/99 01/01/18 12/30/20

224 Mode-S

10/01/95 09/30/22 FAA OPS

870  Mode-S TIS/ASTERIX Up MOD1

10/01/00 09/30/06 FAA F&E

546  Mode-S SLEP MOD2

10/01/02 09/30/08 FAA F&E

1237 Mode - S GIC-B Up MOD4

10/01/06 09/30/08 FAA F&E

547  Mode-S Decom MOD3

10/01/13 09/30/19 FAA F&E
1 ARTS llIA
01/01/94 12/30/94 01/01/03 09/30/08

689  ARTS IIIA M&O

10/01/97 09/30/06 FAA OPS

1056 Terminal Sustain

10/01/99 09/30/06 FAA F&E

July 11, 2001

Qty:

Qty:

FOC M1 ml M2Mm3 n2m3n
148 148 148 148 148 148 148 148 148 148 148 148
START FINISH
—V

START FINISH
—V

START FINISH
_Y

START

BD EOSL
52 52 52 51 51 51 a7 40 40 5
FINISH
A 4

START FINISH

—v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
63 FDIO VIM2N nim2n BD EOSL
01/01/94 12/30/94 06/30/09 12/31/15 _*

Qty: 351 637 637 637 637 637 351

462  ATCT Equip M&O

FINISH
10/01/94 09/30/10 FAA OPS

128 FDIO COTS Rpl MOD1

FINISH
10/01/96 09/30/00 FAA F&E

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

|<

221 Terminal Atmn Eng'r'g
FINISH
10/01/97 09/30/05 FAA OPS
1331 FDIO Sust MOD2
START FINISH
10/01/00 09/30/15 FAA F&E ‘ v
1356 FDIO COTS Rpl Ph2 MOD3
START FINISH

10/01/01 09/30/06 FAA F&E ‘ A 4

180 GPS

01/01/94 12/30/94 01/01/24 12/30/24 L]
Qty: 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24

165 WAAS Gnd Equip

10/01/96 09/30/20 FAA F&E

10/01/96 09/30/20 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
199 ILS-Catl BD EOSL
05/01/95 05/01/95 01/01/08 12/30/15 —#
Qty: 868 875 877 879 881 881 881 881 881 799 717 635 460 285 275 275 275
150 Install ILS
FINISH
10/01/96 09/30/07 FAA F&E A 4

|
337 ILS Cat| M&O

FINISH
10/01/97 09/30/15 FAA OPS A 4

154 Mark 1 ILS SLEP

FINISH
10/01/97 09/30/01 FAA F&E A 4
|
293 ILS Cat | Decom
START FINISH

10/01/07 09/30/14 FAA F&E A v

2 DBRITE BD EOSL

01/01/96 06/02/97 01/01/03 09/30/08 #i

Qty: 300 300 300 300 267 220 170 120 88 40

462  ATCT Equip M&O

FINISH
10/01/94 09/30/10 FAA OPS

1402 DBRITE
START FINISH

10/01/99 09/30/03 FAA F&E A A 4

244 PRM FoC

03/01/97 11/30/04 01/01/16 12/30/18 h
2 2 3 5 5 5 6 6 6 6 6 6 6 6 6 6 6

Qty:
305 PRM

10/01/97 09/30/18 FAA OPS

620  PRM Deploy
START FINISH

10/01/98 09/30/07 FAA F&E ‘ A 4

868 PRM Decom
10/01/15 09/30/18 FAA F&E

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
IoC FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
16 ETVS FoC BD
05/15/98 11/20/08 01/02/12 12/31/18 —#
Qty: 111 163 185 198 211 227 243 243 190 132 65 0
60  TVSR/ETVS
FINISH
10/01/96 09/30/07 FAA F&E A 4
I ——
10/01/96 09/30/20 FAA OPS
826 ADS-B (SF-21) Avionics 10C FoC BIE
07/01/99 07/01/99 12/30/02 12/30/02 W W —
Qty:
1101 ADS-B Ohio
START FINISH
10/01/99 09/30/00 FAA R,E&D A A 4
START FINISH
10/01/98 09/30/06 FAA F&E ‘ A 4
827 MFDS (SF-21) Avionics 1oC FoC BIE
07/01/99 07/01/99 12/30/02 12/30/02 W W ——
Qty:
1101 ADS-B Ohio
START FINISH
10/01/99 09/30/00 FAA R,E&D A v
]
START FINISH
10/01/98 09/30/06 FAA F&E ‘ :
195 WAAS Reference Station 10C FoC
01/01/03 12/30/06 01/01/21 12/31/21 _—
Qty: 25 48 48 48 48 48 48 48 48 48 48 48 48

165 WAAS Gnd Equip

10/01/96 09/30/20 FAA F&E

10/01/96 09/30/20 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

104127 Closely Spaced Parallel Approaches Independent

236 ASR-9 FoC M1 M2 mi mam3 m3
Qy: 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134
177 ASR-9
FINISH

10/01/97 09/30/04 FAA F&E

A 4
I ——
10/01/97 09/30/25 FAA OPS
I ———————————————————————————————————————————————————————————————————————————

1214 ASR-9 Sustain/Relocate

START FINISH
10/01/99 09/30/01 FAA F&E A A 4
|
1409 ASR-9 OSHA MOD1
START FINISH
10/01/00 09/30/04 FAA F&E A v

426  ASR-9 SLEP MOD2
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

997  ASR-9 Mode-S I/F MOD3
START FINISH

10/01/05 09/30/08 FAA F&E ‘ A 4

276  ASR-9 Decom

10/01/15 09/30/25 FAA F&E
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
239 Mode-S FOC M1 ml M2M3 n2m3n mé
04/01/92  02/01/99 01/01/18 12/30/20 &%
Qty: 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148
224 Mode-S

10/01/95 09/30/22 FAA OPS

870 Mode-S TIS/ASTERIX Up MOD1
START FINISH
10/01/00 09/30/06 FAA F&E ‘ A 4
546  Mode-S SLEP MOD2
START FINISH
10/01/02 09/30/08 FAA F&E ‘ A 4
1237 Mode - S GIC-B Up MOD4
START FINISH

10/01/06 09/30/08 FAA F&E A A 4

547  Mode-S Decom MOD3

START
10/01/13 09/30/19 FAA F&E A
234 ASR-7 BD EOSL
01/01/94 12/30/94 04/01/03 03/3LI05 o —— e —
Qy: 26 26 26 21 15 10 5

226 ASR-7 M&O

FINISH
10/01/97 09/30/03 FAA OPS h 4
235 ASR-8 BD EOSL
01/01/94 12/30/94 01/01/05 06/30/08 —ﬁ
Qy: 71 7 7 7 71 47 30 20 10 5
361 ASR-8M&O
FINISH
10/01/97 09/30/04 FAA OPS —— — — — — — — — —————————
237 ATCBI-4 BD EOSL
01/01/94 12/30/94 1000101 12130105 o ——
Qy: 8 8 8 7 4 3 0
308 ATCBI-4
FINISH
10/01/97 09/30/05 FAA OPS —
July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
238 ATCBI-5 BD EOSL
O 08 1 0O L0 O Ol S e e ————
Qy: 115 115 114 114 82 32 0
309 ATCBI-5
FINISH
10/01/97 09/30/05 FAA OPS v
79 FDAD BD EOSL
UTRTEIIRPEVEUTRTTERE T —————————a
Qty:
1056 Terminal Sustain
START FINISH
10/01/99 09/30/06 FAA F&E A !
63 FDIO V2N nim2n BD EOSL
01/01/94  12/30/94 06/30/09 12/31/15 _%
Qty: 351 637 637 637 637 637 351
462 ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4
I
128 FDIO COTS Rpl MOD1
FINISH
10/01/96 09/30/00 FAA F&E A 4
——
220 ER Cmptr Sys O&M
10/01/96 09/30/16 FAA OPS
I
221  Terminal Atmn Eng'r'g

FINISH
10/01/97 09/30/05 FAA OPS

1331 FDIO Sust MOD2

10/01/00 09/30/15 FAA F&E

1356 FDIO COTS Rpl Ph2 MOD3

10/01/01 09/30/06 FAA F&E

July 11, 2001

FINISH

FINISH

—v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
180 GPS

0L/01/94  12i30/94 0101 2 1 ———————————————

Qty: 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24

165 WAAS Gnd Equip

10/01/96 09/30/20 FAA F&E

.|
10/01/96 09/30/20 FAA OPS
L. |

67 LINCS BD EOSL
01/01/94 12/30/94 OLOL/03 12130104 o —ny
Qy: 1026 1256 1386 1436 718 0
260 LINCS
FINISH
10/01/97 09/30/04 FAA OPS h 4
197 MLS BD EOSL
CHTTOH VT oLk T _—S S—S————SG—————"—=—=——————.
Qy: 29 29 29 29 29 29 29 29 29 26 23 20 15 10

345  MLS M&0O

FINISH
10/01/95 09/30/15 FAA OPS v

295 MLS Decom

START FINISH
10/01/07 09/30/13 FAA F&E A !
10 PAMRI BD EOSL
01/01/94 12/30/94 06/02/03 01/01/05 #J
Qty: 22 22 22 22 14 7 2
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E v
START
10/01/98 09/30/30 FAA OPS A

220 ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
81 RADS BD EOSL
UTGTCREE/C RN CTUT G VU ——— A———nG>——-e--—-——
Qty: 132 132 128 120 100 50 20 10 5 2
692 RADS M&O
FINISH
10/01/97 09/30/06 FAA OPS A 4
I ——
615 VHF Comm Avionics BD EOSL
UTGTCREEITEZNG TGO T T - A-———_-—=_———
Qty:
842 Comm Avionics M&O
FINISH
10/01/93 09/30/15 User O&M v
I —
200 ILS - Cat I/ FoC BD EOSL
L2005 03130000 O 018 120 S e —
Qty: 95 95 99 105 111 117 117 117 117 117 117 117 117 117 117 117 59
150 Install ILS
FINISH
10/01/96 09/30/07 FAA F&E A 4
e ——
1042 AN/GRN-27 ILS Repl
FINISH
10/01/96 09/30/01 FAA F&E A 4
——
338 ILS Cat I/l M&O
FINISH
10/01/97 09/30/15 FAA OPS A 4

153 Wilcox CAT II/Ill ILS Repl

10/01/97 09/30/98 FAA F&E

294 |LS Cat II/lll Decom

START FINISH
10/01/12 09/30/14 FAA F&E ‘ v
285 DEDS FOC BD EOSL
06/01/96 12/30/99 01/01/05 12/31/08 _ﬁ
Qy: 42 42 42 42 42 42 30 20 10 5
691 DEDS M&O
FINISH
10/01/97 09/30/06 FAA OPS !

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2014 2015
244 PRM FOC

03/01/97 11/30/04 01/01/16 12/30/18 h
2 2 3 5 5 5 6 6 6 6 6 6 6 6 6 6 6

Qty:
305 PRM

10/01/97 09/30/18 FAA OPS

620  PRM Deploy
START FINISH

10/01/98 09/30/07 FAA F&E ‘ A 4

868 PRM Decom

10/01/15 09/30/18 FAA F&E
11 ARTSIIE FOC BD EOSL

BRI RGTETACT VU ————-——————— A————|—G=G— | -—— A—

Qy: 4 5 7 10 10 10 10 10 7 3

690  ARTS IIE M&O
FINISH
10/01/97 09/30/06 FAA OPS A 4
I —
1177 STARS ACD/ARTS

START FINISH
10/01/98 09/30/03 FAA F&E ‘ A 4
1108 ATL TRACON ARTS IIIE
START FINISH
10/01/99 09/30/02 FAA F&E A A 4
1056 Terminal Sustain
START FINISH
10/01/99 09/30/06 FAA F&E A A 4
1107 Nor Cal TRACON ARTS IIIE
START FINISH

10/01/99 09/30/00 FAA F&E ‘ A 4

July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

I0C FOC BD EOSL

Segment

Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

16 ETVS FOC BD

05/15/98 11/20/08 01/02/12 12/31/18 —#

Qty: 111 163 185 198 211 227 243 243 190 132 65 0

60 TVSRIETVS

FINISH
10/01/96 09/30/07 FAA F&E v
10/01/96 09/30/20 FAA OPS
827 MFDS (SF-21) Avionics loc FoC BIE
07/01/99 07/01/99 12/30/02 12/30/02 W W —
Qty:

1101 ADS-B Ohio
START FINISH

10/01/99 09/30/00 FAA R,E&D A A 4
FINISH

10/01/98 09/30/06 FAA F&E ‘ A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
91 STARS loc M1M2 nim2n m3M4 m4M5 M6 FOC m5m6 BD
05/01/01  09/30/08 01/01/14 12/31/19 M%
Qty: 4 8 21 51 88 121 155 170 170 170 170 170 170 170 170
10  STARS
FINISH
10/01/95 09/30/07 FAA F&E A 4
10/01/96 09/30/20 FAA OPS
559  STARS P3IESC-1 MOD1
START FINISH
10/01/03 09/30/05 FAA R,E&D ‘ A 4
START FINISH

10/01/98 09/30/00 FAA F&E

10/01/00 09/30/16 FAA OPS

560 STARS P3IESC-2 MOD3

START

10/01/98 09/30/00 FAA F&E

10/01/01 09/30/16 FAA OPS

1054 STARS P3IESC-3 MOD4

10/01/99 09/30/06 FAA F&E

10/01/01 09/30/16 FAA OPS

1329 SMA MOD2

10/01/99 09/30/02 FAA F&E

1158 STARS Tech Refresh MODG6

10/01/04 09/30/20 FAA F&E

1061 STARS P3I ESC-n MOD5

10/01/05 09/30/07 FAA F&E

10/01/05 09/30/18 FAA OPS

July 11, 2001

START

START
A

_v

START

FINISH

START

START

FINISH

FINISH
A 4

START

4

START FINISH
A A 4
I

START

>
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

[e]e} FOC BD EOSL
Segment

Start Finish Dollar Type

1999

357 STARS TDW
05/31/01 09/30/08 01/01/14 09/30/19

Qty:

10 STARS

10/01/95 09/30/07 FAA F&E

10/01/96 09/30/20 FAA OPS

588  Surface Conflict Probe with ADS-B MOD2

10/01/03 09/30/09 FAA R,E&D

10/01/05 09/30/15 FAA F&E

615 STARS TDW Up1 MOD1

10/01/04 09/30/07 FAA R,E&D

10/01/05 09/30/08 FAA F&E

589 SMS

10/01/04 09/30/07 FAA R,E&D

START

10/01/98 09/30/05 NASA R,E&D A A 4

10/01/05 09/30/16 FAA F&E
154 ADS-B Avionics
10/30/01 09/30/20 01/01/30 12/30/30

Qty:

244 ADS Avionics

10/01/99 09/30/07 User F&E
159 LAAS Avionics
01/01/03 12/30/10 01/01/21 12/30/30

Qty:

247  LAAS Avionics

10/01/02 09/30/20 User F&E

July 11, 2001

2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
I0C M1 miM2 FOC m2 BD
30 90 150 210 270 330 350 362 362 362 362 356 341 259 169
FINISH

—v

START FINISH

START FINISH

START FINISH

START FINISH
—v
FINISH
START
A

I E ——
10C

10C FOC

START

—
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

[e]e} FOC BD EOSL
Segment

Start Finish Dollar Type

1999

2000

2001

2002

2003

2004

2005

2006

2007

2008

2009

2010

2011

2012

2013

2014 2015

233 ASR-11
02/01/03 04/01/08 01/01/25 12/31/30

Qty:

178  ASR-11 (ASR-7/ASR-8 Repl)

10/01/97 09/30/09 FAA F&E

10/01/97 09/30/23 FAA OPS

998  ASR-11 (ASTERIX) MOD2

10/01/05 09/30/07 FAA F&E

1320 ASR-11SIUp MOD1

10/01/05 09/30/10 FAA F&E
385 ASR-11 Decom
10/01/14 09/30/21 FAA F&E

500 LAAS Cat lI/lll
01/31/06 12/31/08 07/01/14 12/30/17

Qty:

1286 LAAS

START

10/01/98 09/30/15 FAA F&E

10/01/03 09/30/15 FAA OPS

July 11, 2001

16

36

60

START

START

Mim2

84

108

FINISH
v

m2 FOC

_%

112

112

FINISH

ml

112

FINISH

—v

10C

112

112

112

112

112
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

105205 Collaborative Decision Making for Maintenance Activity

97  ADTN-2000 BD EOSL
01/01/94 12/30/94 OL0L/04 12130005 N
Qy: 441 476 514 555 599 647 0
368  ADTN-2000
FINISH
10/01/97 09/30/05 FAA OPS 4
286 ARTSII FoC BD EOSL
01/01/94 04/01/00 05/01/01 09/30/08 *i
Qy: 131 131 130 127 125 113 88 54 14 14

688 ARTS Il M&O
FINISH
10/01/97 09/30/06 FAA OPS

<

1056 Terminal Sustain

START FINISH
10/01/99 09/30/06 FAA F&E A A 4
1 ARTSIIA BD EOSL
01/01/94 12/30/94 01/01/03 09/30/08 #i
Qty: 52 52 52 51 51 51 47 40 40 5
689  ARTS IlIA M&O
FINISH

10/01/97 09/30/06 FAA OPS A 4
|

1056 Terminal Sustain

START FINISH
10/01/99 09/30/06 FAA F&E A A 4
|
18 ICSS BD EOSL
01/01/94 12/30/94 01/01/02 12/30/06 #
Qty: 161 98 69 61 61 a1 21 0
291 ICSS
FINISH
10/01/97 09/30/10 FAA OPS A 4
July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD
Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

386 SAIDS

01/01/94 01/01/94 01/01/04 12/30/07
Qty:

462  ATCT Equip M&O

10/01/94 09/30/10 FAA OPS
27 VSCS

08/01/94 05/20/98 06/01/08 12/30/12

1279 ER System Mod

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

1142 vyCSU MOD1

10/01/00 09/30/05 FAA F&E

1368 VSCS/Tech Refresh

10/01/00 09/30/06 FAA F&E
19 RDVSI

01/01/96 12/30/96 01/01/12 12/30/15

230  Terminal Voice Switch

10/01/95 09/30/10 FAA OPS

817 AOCnet

08/01/97 09/30/02 01/01/10 12/30/12

1343 Data Ex Pk 1

10/01/99 09/30/00 FAA F&E

1229 FFP1 Sustain

10/01/02 09/30/07 FAA F&E

July 11, 2001

BD EOSL

#

FINISH

M1 ml BD EOSL

Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5
FINISH
A 4
.|
START
START FINISH

START FINISH

—v
BD EOSL
—#

Qty: 3 3 3 3 3 3 3 3 3 2 1 0
FINISH
A 4
.|
FoC BD EOSL
Qty:
START FINISH
A v
|
START FINISH

ﬁ
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
11  ARTSIIE FOC BD EOSL
UBEE:RGTUTRGTETACT VU ———-———————— A———nm——=—=—=-=:u—— A——
oy 4 5 7 10 10 10 10 10 7 3
690  ARTS IIIE M&O
FINISH
10/01/97 09/30/06 FAA OPS A 4

I —
1177 STARS ACD/ARTS
START FINISH
10/01/98 09/30/03 FAA F&E ‘ A 4
1108 ATL TRACON ARTS IIIE
START FINISH
10/01/99 09/30/02 FAA F&E A A 4
1056 Terminal Sustain
START FINISH
10/01/99 09/30/06 FAA F&E A A 4
1107 Nor Cal TRACON ARTS IIIE
START FINISH

10/01/99 09/30/00 FAA F&E A A 4

16 ETVS FoC BD
05/15/98 11/20/08 01/02/12 12/31/18 .y ¥y
Qty: 111 163 185 198 211 227 243 243 190 132 65 0
60 TVSR/ETVS
FINISH
10/01/96 09/30/07 FAA F&E A 4

10/01/96 09/30/20 FAA OPS

ly 11, 2001
July 11, 200 Page 52 of 574



NAS Architecture Implementation Schedule (Then Year)

10/01/98 09/30/30 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

DSR

10/01/96 09/30/00 FAA F&E

10/01/98 09/30/10 FAA OPS

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E v
START

—

FINISH
v

START

—

FINISH
v

I
START FINISH

—v

1351 TMA (SC)/pFAST - FFP 1 MOD1

10/01/01 09/30/02 FAA R,E&D

10/01/98 09/30/02 FAA F&E

10/01/00 09/30/05 FAA OPS

1235 VEM/PEM Reloc MOD3

10/01/00 09/30/04 FAA F&E

1229 FFP1 Sustain MOD2

10/01/02 09/30/07 FAA F&E

July 11, 2001

START FINISH
u
START FINISH
—v
START FINISH
A A 4
START FINISH

A v

START FINISH
A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

I0C FOC BD
Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

665 SOC

917  NIMS Phase 1

10/01/96 09/30/00 FAA F&E

o FOC
01/01/99 12/30/15 10/01/24 12/30/25 ——
. 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50
FINISH
v
FINISH

10/01/96 09/30/01 FAA OPS

918  NIMS Phase 2

10/01/00 09/30/06 FAA F&E

10/01/01 09/30/05 FAA OPS

677  NIMS Tech Refresh

10/01/05 09/30/20 FAA F&E

919  NIMS Phase 3

10/01/09 09/30/20 FAA F&E

10/01/04 09/30/20 FAA OPS

July 11, 2001

START FINISH
—v
START FINISH

—v

START

START

[

START
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

105204 Collaborative Rerouting (CRCT Demonstration)

623 ATCSCC TMU M1 ml M2 m2
01/01/94 12/31/94 OLIOL20 12180120 o ———————————
Qy: 1 1 1 1 1 1 1 1 1
391 E-OTMS
FINISH
10/01/96 09/30/10 FAA OPS v

_________________________________________________________________________________________________|]
17 Current ETMS

FINISH

10/01/97 09/30/02 FAA F&E v

|

START

10/01/98 09/30/20 FAA OPS A

|

18 TFMI Sustain
FINISH

10/01/97 09/30/03 FAA F&E v

.|

START
10/01/01 09/30/20 FAA OPS ‘

19 New ETMS Install

FINISH
10/01/97 09/30/06 FAA F&E A 4

608 TFMI Mod MOD1

START FINISH
10/01/03 09/30/06 FAA R,E&D ‘ A 4
START FINISH

10/01/01 09/30/06 FAA F&E ‘ A 4
START FINISH
10/01/08 09/30/15 FAA OPS ‘ A 4

683 TFM Tech Refresh MOD2

START
10/01/09 09/30/16 FAA F&E ‘
18 ICSS BD EOSL
01/01/94 12/30/94 01/01/02 12/30/06 #i
Qty: 161 98 69 61 61 41 21 0
291 ICSS
FINISH
10/01/97 09/30/10 FAA OPS A 4

ly 11, 2001
July 11, 200 Page 55 of 574



NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
27 VSCS M1 mi BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 ##
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E v
|

START
10/01/98 09/30/30 FAA OPS ‘

1142 vCSU MOD1
START FINISH

10/01/00 09/30/05 FAA F&E ‘ A 4

1368 VSCS/Tech Refresh

START FINISH
10/01/00 09/30/06 FAA F&E ‘ A 4
16 ETVS FoC BD
TR BP0 VT SSSSS—-—————————— ASSS--SSSSSSSS-S--=__SUSSSSSSsS—t ASS-=—=-=_—G——-—=5"———
Qty: 111 163 185 198 211 227 243 243 190 132 65 0

60 TVSR/ETVS

FINISH
10/01/96 09/30/07 FAA F&E A 4
I ——

10/01/96 09/30/20 FAA OPS
823 CDMnet I0C FOC BIE

01/01/02  09/30/02 01/01/07 12/30/07 hi

Qty:

1345 Data Ex Pk 3
START FINISH

10/01/00 09/30/02 FAA F&E ‘ v

1229 FFP1 Sustain
START FINISH

10/01/02 09/30/07 FAA F&E ‘ A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

103111 Common En Route and Terminal Weather Situational Awareness

236 ASR-9 FoC M1 M2 mi mam3 m3
Qy: 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134
177 ASR-9
FINISH

10/01/97 09/30/04 FAA F&E

A 4
I ——
10/01/97 09/30/25 FAA OPS
I ———————————————————————————————————————————————————————————————————————————

1214 ASR-9 Sustain/Relocate

START FINISH
10/01/99 09/30/01 FAA F&E A A 4
|
1409 ASR-9 OSHA MOD1
START FINISH
10/01/00 09/30/04 FAA F&E A v

426  ASR-9 SLEP MOD2
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

997  ASR-9 Mode-S I/F MOD3
START FINISH

10/01/05 09/30/08 FAA F&E ‘ A 4

276  ASR-9 Decom

10/01/15 09/30/25 FAA F&E

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
41  NEXRAD M1 ml
01/01/94 08/30/98 01/01/25 01/01/25 #_

Qty: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12

374 NEXRAD

10/01/95 09/30/18 FAA OPS

192 NEXRAD Open Sys MOD1

FINISH
10/01/97 09/30/06 FAA F&E

<

START
10/01/99 09/30/20 FAA OPS

829  NEXRAD Algorithms

10/01/97 09/30/25 FAA R,E&D

192 NEXRAD Open Sys MOD1

FINISH
10/01/97 09/30/06 FAA F&E

<

START
10/01/99 09/30/20 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
43 TDWR M1 FOC ml M2 m2
05/20/94 02/28/01 01/01/20 12/30/25 &b

Qty: 45 a7 a7 47 47 a7 a7 a7 47 a7 a7 47 a7 a7 47 a7 a7
375 TDWR OPS

10/01/95 09/30/20 FAA OPS

193 TDWR

FINISH
10/01/95 09/30/01 FAA F&E v

634 TDWR P3I MOD1
START FINISH

10/01/99 09/30/04 FAA F&E A A 4

START
10/01/01 09/30/21 FAA OPS ‘

1239 TDWR SLEP MOD2
START FINISH

10/01/03 09/30/15 FAA F&E ‘ v

289 TDWR Decom

START
10/01/12 09/30/21 FAA F&E ‘
137 LLWAS-NE FoC M1 ml
03/15/96 02/28/99 01/01/17 12/30/19 _h
Qty: 9 9 9 10 10 10 10 10 10 10 10 10 10 10 10 10 10

1129 LLWAS Sustain (NE Sites)
START FINISH

10/01/99 09/30/02 FAA F&E A A 4

846  LLWAS Tech Refresh MOD1
START FINISH

10/01/06 09/30/09 FAA F&E A A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
44 WARP M1 M2m2 ml M3 m3 BD EOSL
07/01/97 10/29/97 01/01/09 12/30/10 &H
Qy: 23 24 24 24 24 24 24 24 24 24 18 8
195 WARP St 1/2 MOD2
FINISH
10/01/95 09/30/04 FAA F&E v

1 —
194  WARP St0
START FINISH
10/01/98 09/30/02 FAA F&E ‘ v
382  WARP
START

10/01/99 09/30/20 FAA OPS ‘

196 WARP St3 MOD1

START FINISH
10/01/01 09/30/04 FAA R,E&D ‘ A 4
START FINISH

10/01/99 09/30/04 FAA F&E ‘ A 4

682  WARP Tech Refresh MOD3

START FINISH
10/01/05 09/30/07 FAA F&E A A 4
699 FBWTG 10C FOC BIE
05/01/99 06/30/00 01/01/10 12/30/10 h—
Qty: 1 1 1 1 1 1 1 1 1 1 1 1

196 WARPSt3

START FINISH
10/01/01 09/30/04 FAA R,E&D ‘ A 4
START FINISH

10/01/99 09/30/04 FAA F&E ‘ A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010

2011

2012

2013

2014

2015

Capability
System
[e]e} FOC BD EOSL
Segment
Start Finish Dollar Type
273 ITWS
07/01/02 10/01/03 08/31/07 12/30/08

Qty:
199  ITWS FSD/FSP

10/01/95 09/30/05 FAA F&E

383 ITWS OPS

10/01/01 09/30/20 FAA OPS

201 ITWS P3I MOD1

10/01/01 09/30/03 FAA R,E&D

10/01/01 09/30/07 FAA F&E

695 ITWS Display
07/01/02 10/01/03 01/01/21 12/30/25

Qty:

199 ITWS FSD/FSP

10/01/95 09/30/05 FAA F&E

July 11, 2001

loc FoC M1 ml  BD EOSL
27 37 37 37 37 19
FINISH
A 4

START FINISH
v
START FINISH
—v
I0C FOC

FINISH

—v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

104105 Conflict Probe

230 ARSR-4 FoC
05/26/93 02/26/99 01/01/18 12/31/20 _—
Qty: 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43
181 ARSR-4
FINISH

10/01/97 09/30/99 FAA F&E v
]
10/01/97 09/30/16 FAA OPS
|

640 ARSR-4 Decom

START

10/01/11 09/30/17 FAA F&E A
|
229 ARSR-3

01/01/94 12/30/94 01/01/20 12/30/25 I EEE——————————————————————————————————————————————————————

Qty: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12

360 ARSR-3

10/01/97 09/30/16 FAA OPS

639 ARSR-3 Decom

START FINISH
10/01/05 09/30/10 FAA F&E A A 4
]
27  VSCS M1 mi BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 &#
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E v
]
START
10/01/98 09/30/30 FAA OPS A

1142 VCSU MOD1
START FINISH
10/01/00 09/30/05 FAA F&E A v
|
1368 VSCS/Tech Refresh

START FINISH
10/01/00 09/30/06 FAA F&E A v

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
272 WMSCR M1 ml
01/01/95  01/01/95 01/01/20 12/30/22 —_
Qty: 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
696 WMSCR
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

10/01/97 09/30/22 FAA OPS

1233 Weather/NOTAMS
START FINISH

10/01/00 09/30/05 FAA F&E ‘ A 4

673 WMSCRUp1l MOD1

START FINISH
10/01/05 09/30/09 FAA F&E A A 4
START
10/01/07 09/30/24 FAA OPS A
301 ATCBI-6 loc M1 M2 FOC ml m2
10/01/01 01/01/06 01/01/21 12/30/26 _b
Qty: 1 26 56 86 116 127 127 127 127 127 127 127 127 127 127
170  ATCBI-6
FINISH
10/01/97 09/30/05 FAA F&E A 4
I —

START
10/01/00 09/30/23 FAA OPS ‘
999 ATCBI-6 - ASTERIX MOD2
START
10/01/05 09/30/29 FAA F&E A
542  GIC-B Up MOD1
START FINISH
10/01/05 09/30/07 FAA F&E A A 4

277  ATCBI-6 Decom

10/01/16 09/30/23 FAA F&E
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
382 ECG 10C FOC
05/31/03  12/31/04 01/01/23 12/31/25 e
Qty: 8 19 27 27 27 27 27 27 27 27 27 27 27
441 ECG
START FINISH
10/01/99 09/30/06 FAA F&E - A 4
START
10/01/02 09/30/17 FAA OPS ‘
687 URET (FFP2) Ioc FoC BD EOSL
10/01/03  12/30/05 01/01/11 12/30/13 e e e
Qty: 5 13 13 13 13 13 13 13 13 5 0
1132 URET National Deployment
START FINISH
10/01/00 09/30/13 FAA F&E ‘ ?
START FINISH

10/01/03 09/30/13 FAA OPS

July 11, 2001

—v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

104108 Conflict Resolution With Multi-Center Metering

236 ASR-9 FoC M1 M2 mi mam3 m3
Qy: 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134
177 ASR-9
FINISH

10/01/97 09/30/04 FAA F&E

A 4
I ——
10/01/97 09/30/25 FAA OPS
I ———————————————————————————————————————————————————————————————————————————

1214 ASR-9 Sustain/Relocate

START FINISH
10/01/99 09/30/01 FAA F&E A A 4
|
1409 ASR-9 OSHA MOD1
START FINISH
10/01/00 09/30/04 FAA F&E A v

426  ASR-9 SLEP MOD2
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

997  ASR-9 Mode-S I/F MOD3
START FINISH

10/01/05 09/30/08 FAA F&E ‘ A 4

276  ASR-9 Decom

10/01/15 09/30/25 FAA F&E
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
239 Mode-S FOC M1 ml M2M3 n2m3n mé
04/01/92  02/01/99 01/01/18 12/30/20 &%
Qty: 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148
224 Mode-S

10/01/95 09/30/22 FAA OPS

870 Mode-S TIS/ASTERIX Up MOD1
START FINISH
10/01/00 09/30/06 FAA F&E ‘ A 4
546  Mode-S SLEP MOD2
START FINISH
10/01/02 09/30/08 FAA F&E ‘ A 4
1237 Mode - S GIC-B Up MOD4
START FINISH

10/01/06 09/30/08 FAA F&E A A 4

547  Mode-S Decom MOD3
START

10/01/13 09/30/19 FAA F&E ‘

230 ARSR-4 FoC

05/26/93 02/26/99 01/01/18 12/31/20 _

Qty: 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43
181 ARSR-4
FINISH
10/01/97 09/30/99 FAA F&E A 4
|

10/01/97 09/30/16 FAA OPS

640  ARSR-4 Decom
START

10/01/11 09/30/17 FAA F&E A
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
229 ARSR-3

01/01/94  12/30/94 0L/01 20 1230 S e

Qty: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12
360 ARSR-3
10/01/97 09/30/16 FAA OPS
639 ARSR-3 Decom
START FINISH
10/01/05 09/30/10 FAA F&E A v
18 ICSS BD EOSL
T T T . R ——
Qty: 161 98 69 61 61 41 21 0
291 ICSS
FINISH
10/01/97 09/30/10 FAA OPS A 4
27  VSCS M1 mi BD EOSL
08/01/94  05/20/98 06/01/08 12/30/12 ﬂ#
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E v
|
START

10/01/98 09/30/30 FAA OPS ‘

1142 VvCSU MOD1
START FINISH
10/01/00 09/30/05 FAA F&E
1368 VSCS/Tech Refresh
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

[e]e} FOC BD EOSL
Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

272 WMSCR
01/01/95 01/01/95 01/01/20 12/30/22
Qty:

696 WMSCR

10/01/00 09/30/06 FAA F&E

10/01/97 09/30/22 FAA OPS

1233 Weather/NOTAMS

10/01/00 09/30/05 FAA F&E

673 WMSCRUp1l MOD1

10/01/05 09/30/09 FAA F&E

10/01/07 09/30/24 FAA OPS
24 RDVS IINIA
01/01/96 12/22/99 01/01/07 12/31/09

Qty:
230  Terminal Voice Switch

10/01/95 09/30/10 FAA OPS

60 TVSR/ETVS

10/01/96 09/30/07 FAA F&E

10/01/96 09/30/20 FAA OPS

July 11, 2001

3 3 3 3 3 3

M1 ml
—_
3 3 3 3 3 3 3 3 3 3 3

START FINISH

—v

START FINISH

START FINISH
—v
START
FOC BD EOSL
27 27 27 27 27 27 27 27 27 17 7

FINISH

FINISH
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
44 WARP M1 M2m2 ml M3 m3 BD EOSL
07/01/97 10/29/97 01/01/09 12/30/10 &M
Qy: 23 24 24 24 24 24 24 24 24 24 18 8
195 WARP St 1/2 MOD2
FINISH
10/01/95 09/30/04 FAA F&E v

1 —
194  WARP St0
START FINISH
10/01/98 09/30/02 FAA F&E ‘ v
382  WARP
START

10/01/99 09/30/20 FAA OPS ‘

196 WARP St3 MOD1

START FINISH
10/01/01 09/30/04 FAA R,E&D ‘ A 4
START FINISH

10/01/99 09/30/04 FAA F&E ‘ A 4

682  WARP Tech Refresh MOD3

START FINISH
10/01/05 09/30/07 FAA F&E ‘ A 4
16 ETVS FoC BD
05/15/98 11/20/08 01/02/12 12/31/18 —#
Qty: 111 163 185 198 211 227 243 243 190 132 65 0
60 TVSR/ETVS
FINISH

10/01/96 09/30/07 FAA F&E

v
.|
10/01/96 09/30/20 FAA OPS
.|
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E v
1 ———
START
10/01/98 09/30/30 FAA OPS ‘
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E A 4
1 ———
START
10/01/98 09/30/30 FAA OPS ‘
3 DSR
FINISH
10/01/96 09/30/00 FAA F&E A 4
]
START FINISH

10/01/98 09/30/10 FAA OPS ‘ A 4
1351 TMA (SC)/pFAST - FFP 1 MOD1
START FINISH

10/01/01 09/30/02 FAA R,E&D A A 4
START FINISH
10/01/98 09/30/02 FAA F&E A v
START FINISH
10/01/00 09/30/05 FAA OPS A A 4

1235 VEM/PEM Reloc MOD3

START FINISH
10/01/00 09/30/04 FAA F&E A A 4
]
1229 FFP1 Sustain MOD2
START FINISH
10/01/02 09/30/07 FAA F&E A A 4
|
499 CDTI 10C FoC
01/01/99 12/31/10 01/01/23 12/31/30 —*

Qty:

1328 FLGT MNGMT AV

10/01/93 09/30/30 User F&E
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
301 ATCBI-6 loc M1 M2 FOC ml m2
10/01/01  01/01/06 01/01/21 12/30/26 _b
Qty: 1 26 56 86 116 127 127 127 127 127 127 127 127 127 127
170 ATCBI-6
FINISH
10/01/97 09/30/05 FAA F&E A 4

10/01/00 09/30/23 FAA OPS

999 ATCBI-6 - ASTERIX MOD2

10/01/05 09/30/29 FAA F&E

542 GIC-BUp MOD1

10/01/05 09/30/07 FAA F&E
277  ATCBI-6 Decom
10/01/16 09/30/23 FAA F&E

750 VHF MM Radio - Avionics
01/01/02 06/30/06 01/01/10 12/30/15

Qty:

842  Comm Avionics M&O

10/01/93 09/30/15 User O&M

July 11, 2001

START

—

I0C

START

—

START FINISH

_v

FOC

EOSL

_*

FINISH
A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

[e]e} FOC BD EOSL
Segment

Start Finish Dollar Type

1999

2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

233 ASR-11
02/01/03 04/01/08 01/01/25 12/31/30

Qty:

178  ASR-11 (ASR-7/ASR-8 Repl)

10/01/97 09/30/09 FAA F&E

10/01/97 09/30/23 FAA OPS

998  ASR-11 (ASTERIX) MOD2

10/01/05 09/30/07 FAA F&E

1320 ASR-11SIUp MOD1

10/01/05 09/30/10 FAA F&E
385 ASR-11 Decom
10/01/14 09/30/21 FAA F&E

382 ECG
05/31/03 12/31/04 01/01/23 12/31/25

Qty:

441 ECG

10/01/99 09/30/06 FAA F&E

10/01/02 09/30/17 FAA OPS

July 11, 2001

10C Mim2 m2 FOC ml

_%

16 36 60 84 108 112 112 112 112 112 112 112 112

FINISH
v

START FINISH
v

START FINISH

—v

START

[

10C FOC

START FINISH
—v

START
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001

2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

594 TMA Multi Center (Limited
Sites)

01/03/05 09/30/06 01/01/15 09/30/18
Qty:

613  TMA (MC)

START
10/01/00 09/30/05 FAA R,E&D A

START
10/01/99 09/30/04 NASA R,E&D A

10/01/03 09/30/10 FAA F&E

10/01/04 09/30/21 FAA OPS
833 CP Upl
01/01/06 12/30/07 01/01/13 12/30/13
Qty:

1181 ERATCDSSUp1l

10/01/09 09/30/11 FAA F&E

July 11, 2001

10C FOC BD
v v v
4 8 8 8 8 8 8 8 8 8 8
FINISH
A 4
FINISH
A 4
START FINISH
A v
START
A
]
10C FOC BIE
v v v
START FINISH
A A 4
S
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

I0C FOC BD
Segment

EOSL

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

2009

2010

2011

2012

2013

2014 2015

102301 Current Aircraft To Airspace Separation

236 ASR-9

05/01/89 03/01/99 01/01/20 12/30/30

177 ASR-9

10/01/97 09/30/04 FAA F&E

10/01/97 09/30/25 FAA OPS

1214 ASR-9 Sustain/Relocate

10/01/99 09/30/01 FAA F&E

426  ASR-9 SLEP MOD2

10/01/00 09/30/06 FAA F&E

1409 ASR-9 OSHA MOD1

10/01/00 09/30/04 FAA F&E

997  ASR-9 Mode-S I/F MOD3

10/01/05 09/30/08 FAA F&E

276  ASR-9 Decom

10/01/15 09/30/25 FAA F&E

July 11, 2001

Qty:

FOC M1 M2 ml m2m3 m3

%b

134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134
FINISH
v
L
START FINISH
A A 4
E——
START FINISH
A v
|
START FINISH
—v
START FINISH
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
239 Mode-S FOC M1 ml M2M3 n2m3n mé
04/01/92  02/01/99 01/01/18 12/30/20 &%
Qty: 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148
224 Mode-S

10/01/95 09/30/22 FAA OPS

870 Mode-S TIS/ASTERIX Up MOD1
START FINISH
10/01/00 09/30/06 FAA F&E ‘ A 4
546  Mode-S SLEP MOD2
START FINISH
10/01/02 09/30/08 FAA F&E ‘ A 4
1237 Mode - S GIC-B Up MOD4
START FINISH

10/01/06 09/30/08 FAA F&E A A 4

547  Mode-S Decom MOD3
START

10/01/13 09/30/19 FAA F&E ‘

230 ARSR-4 FoC

05/26/93 02/26/99 01/01/18 12/31/20 _

Qty: 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43
181 ARSR-4
FINISH
10/01/97 09/30/99 FAA F&E A 4
|

10/01/97 09/30/16 FAA OPS

640  ARSR-4 Decom
START

10/01/11 09/30/17 FAA F&E A
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
240 ARSR-1
01/01/94  12/30/94 0L/01 20 123l S e
Qty: 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23
357 ARSR-1
START FINISH

10/01/99 09/30/12 FAA OPS A A 4

286 ARSR-1 Decom
START FINISH

10/01/04 09/30/11 FAA F&E ‘ A 4

241 ARSR-2

01/01/94  12/30/94 0L/01 20 1230 S e
Qty: 17 17 17 11 11 11 11 11 11 11 11 11 11 11 11 11 11

358 ARSR-2
START FINISH

10/01/98 09/30/13 FAA OPS ‘ r

287  ARSR-2 Decom
START FINISH

10/01/04 09/30/10 FAA F&E ‘ A 4

229 ARSR-3

01/01/94  12/30/94 0L/01 20 1230 S e

Qty: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12
360 ARSR-3
10/01/97 09/30/16 FAA OPS
639 ARSR-3 Decom
START FINISH
10/01/05 09/30/10 FAA F&E A A 4
1 ARTS IIIA BD EOSL
UTGTCREE/C RGO CTE VU ———_—_—_—_— AN---------—------------—
Qty: 52 52 52 51 51 51 47 40 40 5
689  ARTS IIIA M&O
FINISH
10/01/97 09/30/06 FAA OPS v

|
1056 Terminal Sustain
START FINISH

10/01/99 09/30/06 FAA F&E A !
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
loc ~ FOC ~ BD  EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
234 ASR-7 BD EOSL
0L01/94 12/30/94 04/0L/03 03131105 o — e
Qy: 26 26 26 21 15 10 5
226 ASR-7 M&O
FINISH
10/01/97 09/30/03 FAA OPS h 4
235 ASR-8 BD EOSL
01/01/94 12/30/94 01/01/05 06/30/08 —M
Qy: 7 71 71 71 71 47 30 20 10 5
361  ASR-8 M&O
FINISH
10/01/97 09/30/04 FAA OPS h 4
237 ATCBI-4 BD EOSL
01/01/94 12/30/94 10/01/01 12130005 W ——
Qy: 8 8 8 7 4 3 0
308 ATCBI-4
FINISH
10/01/97 09/30/05 FAA OPS 4
238 ATCBI-5 BD EOSL
01/01/94 12/30/94 10/01/01 1213005 W ———
Qy: 115 115 114 114 82 32 0
309 ATCBI5
FINISH
10/01/97 09/30/05 FAA OPS 4
July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

[e]e} FOC BD EOSL
Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

63 FDIO
01/01/94 12/30/94 06/30/09 12/31/15

462  ATCT Equip M&O

10/01/94 09/30/10 FAA OPS

128 FDIO COTS Rpl MOD1

10/01/96 09/30/00 FAA F&E

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

221 Terminal Atmn Eng'r'g

10/01/97 09/30/05 FAA OPS

1331 FDIO Sust MOD2

10/01/00 09/30/15 FAA F&E

1356 FDIO COTS Rpl Ph 2 MOD3

10/01/01 09/30/06 FAA F&E
9 HCS
01/01/94 12/30/94 01/01/08 12/30/08

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

836 HOCSR MOD1

10/01/97 09/30/05 FAA F&E

10/01/97 09/30/08 FAA OPS

July 11, 2001

Qty:

Qty:

VIM2N nim2n BD EOSL
_*
351 637 637 637 637 637 351
FINISH
A 4
FINISH

|<

FINISH

START FINISH

START FINISH
—v
ml BIE
22 22 22 22 22 22 22 22 22 22
FINISH

|4

FINISH

<
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
18 ICSS BD EOSL
T T . ——
Qy: 161 98 69 61 61 41 21 0
291 ICSS
FINISH
10/01/97 09/30/10 FAA OPS v
10 PAMRI BD EOSL
UTRTEERR PENEEVII U —— ae——
Qty: 22 22 22 22 14 7 2
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E A 4
START

10/01/98 09/30/30 FAA OPS

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS
VSCS
08/01/94 05/20/98 06/01/08 12/30/12

27

1279 ER System Mod

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

1368 VSCS/Tech Refresh

10/01/00 09/30/06 FAA F&E

1142 vCSU MOD1

10/01/00 09/30/05 FAA F&E

July 11, 2001

Qty:

—

M1 ml BD EOSL
24 24 24 24 24 24 24 24 24 20 18 13 9 5
FINISH
A 4
.|
START
START FINISH

FINISH

—v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
7 DARC BIE
01/01/95 12/30/95 03/01/01 12/31/01 ¥
Qy: 22 22 12
220  ER Cmptr Sys O&M
10/01/96 09/30/16 FAA OPS
19 RDVSI BD EOSL
UHTIGTCI /TR Vi VT /- JSSSSSS——————-————————————— =—————-————————————————— A--—
Qty: 3 3 3 3 3 3 3 3 3 2 1 0
230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4
16 ETVS FoC BD
USRI V00TV /T JS——————— (S————"1-_SS—_— ASS-——————
Qty: 111 163 185 198 211 227 243 243 190 132 65 0
60 TVSR/ETVS
FINISH
10/01/96 09/30/07 FAA F&E v

10/01/96 09/30/20 FAA OPS
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NAS Architecture Implementation Schedule (Then Year)

10/01/98 09/30/30 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

DSR

10/01/96 09/30/00 FAA F&E

10/01/98 09/30/10 FAA OPS

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E v
START

—

FINISH
v

START

—

FINISH
v

I
START FINISH

—v

1351 TMA (SC)/pFAST - FFP 1 MOD1

10/01/01 09/30/02 FAA R,E&D

10/01/98 09/30/02 FAA F&E

10/01/00 09/30/05 FAA OPS

1235 VEM/PEM Reloc MOD3

10/01/00 09/30/04 FAA F&E

1229 FFP1 Sustain MOD2

10/01/02 09/30/07 FAA F&E

July 11, 2001

START FINISH
u
START FINISH
—v
START FINISH
A A 4
START FINISH

A v

START FINISH
A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

I0C FOC BD
Segment

EOSL

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

2009

2010

2011

2012

2013

2014 2015

102201 Current Aircraft To Terrain / Obstacle Separation

236 ASR-9

05/01/89 03/01/99 01/01/20 12/30/30

177 ASR-9

10/01/97 09/30/04 FAA F&E

10/01/97 09/30/25 FAA OPS

1214 ASR-9 Sustain/Relocate

10/01/99 09/30/01 FAA F&E

426  ASR-9 SLEP MOD2

10/01/00 09/30/06 FAA F&E

1409 ASR-9 OSHA MOD1

10/01/00 09/30/04 FAA F&E

997  ASR-9 Mode-S I/F MOD3

10/01/05 09/30/08 FAA F&E

276  ASR-9 Decom

10/01/15 09/30/25 FAA F&E

July 11, 2001

Qty:

FOC M1 M2 ml m2m3 m3

%b

134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134
FINISH
v
L
START FINISH
A A 4
E——
START FINISH
A v
|
START FINISH
—v
START FINISH
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
239 Mode-S FOC M1 ml M2M3 n2m3n mé
04/01/92  02/01/99 01/01/18 12/30/20 &%
Qty: 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148
224 Mode-S

10/01/95 09/30/22 FAA OPS

870 Mode-S TIS/ASTERIX Up MOD1
START FINISH
10/01/00 09/30/06 FAA F&E ‘ A 4
546  Mode-S SLEP MOD2
START FINISH
10/01/02 09/30/08 FAA F&E ‘ A 4
1237 Mode - S GIC-B Up MOD4
START FINISH

10/01/06 09/30/08 FAA F&E A A 4

547  Mode-S Decom MOD3
START

10/01/13 09/30/19 FAA F&E ‘

230 ARSR-4 FoC

05/26/93 02/26/99 01/01/18 12/31/20 _

Qty: 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43
181 ARSR-4
FINISH
10/01/97 09/30/99 FAA F&E A 4
|

10/01/97 09/30/16 FAA OPS

640  ARSR-4 Decom
START

10/01/11 09/30/17 FAA F&E A

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
241 ARSR-2

01/01/94  12/30/94 0L/01 20 1230 S e

Qty: 17 17 17 11 11 11 11 11 11 11 11 11 11 11 11 11 11

358 ARSR-2
START FINISH
10/01/98 09/30/13 FAA OPS —v
287  ARSR-2 Decom
START FINISH

10/01/04 09/30/10 FAA F&E ‘ A 4

229 ARSR-3

01/01/94  12/30/94 0L/01 20 1230 S e

Qty: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12
360 ARSR-3
10/01/97 09/30/16 FAA OPS
639 ARSR-3 Decom
START FINISH
10/01/05 09/30/10 FAA F&E A A 4
286 ARTS I FOC BD EOSL
01/01/94 04/01/00 05/01/01 09/30/08 *ﬁ
Qty: 131 131 130 127 125 113 88 54 14 14
688  ARTS Il M&O
FINISH

10/01/97 09/30/06 FAA OPS

1056 Terminal Sustain

START FINISH
10/01/99 09/30/06 FAA F&E
1 ARTSIIA BD EOSL
T T
Qty: 52 52 52 51 51 51 47 40 40 5
689  ARTS IIIA M&O
FINISH

10/01/97 09/30/06 FAA OPS \ 4
|
1056 Terminal Sustain

START FINISH
10/01/99 09/30/06 FAA F&E

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
loc ~ FOC ~ BD  EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
234 ASR-7 BD EOSL
0L01/94 12/30/94 04/0L/03 03131105 o — e
Qy: 26 26 26 21 15 10 5
226 ASR-7 M&O
FINISH
10/01/97 09/30/03 FAA OPS h 4
235 ASR-8 BD EOSL
01/01/94 12/30/94 01/01/05 06/30/08 —M
Qy: 7 71 71 71 71 47 30 20 10 5
361  ASR-8 M&O
FINISH
10/01/97 09/30/04 FAA OPS h 4
237 ATCBI-4 BD EOSL
01/01/94 12/30/94 10/01/01 12130005 W ——
Qy: 8 8 8 7 4 3 0
308 ATCBI-4
FINISH
10/01/97 09/30/05 FAA OPS 4
238 ATCBI-5 BD EOSL
01/01/94 12/30/94 10/01/01 1213005 W ———
Qy: 115 115 114 114 82 32 0
309 ATCBI5
FINISH
10/01/97 09/30/05 FAA OPS 4
July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
63 FDIO VIM2N nim2n BD EOSL
01/01/94 12/30/94 06/30/09 12/31/15 _*

Qty: 351 637 637 637 637 637 351

462  ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4
I EE———————————
128  FDIO COTS Rpl MOD1

FINISH
10/01/96 09/30/00 FAA F&E

A 4
]
220  ER Cmptr Sys O&M
10/01/96 09/30/16 FAA OPS
____________________________________________________________________________________________________________|
221 Terminal Atmn Eng'r'g

FINISH
10/01/97 09/30/05 FAA OPS

|4

1331 FDIO Sust MOD2
START FINISH
10/01/00 09/30/15 FAA F&E —v
1356 FDIO COTS Rpl Ph2 MOD3
START FINISH

10/01/01 09/30/06 FAA F&E ‘ A 4

242 FPS
01/01/94 12/30/94 01/01/20 01/03/25
Qty: 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22

359  FPS
FINISH
10/01/97 09/30/04 FAA OPS A 4
1 —
288  FPS Decom
START FINISH

10/01/05 09/30/10 FAA F&E A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD
Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

9 HCS

01/01/94 12/30/94 01/01/08 12/30/08

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

836 HOCSR MOD1

10/01/97 09/30/05 FAA F&E

10/01/97 09/30/08 FAA OPS
18 ICSS

01/01/94 12/30/94 01/01/02 12/30/06

291 ICSS

10/01/97 09/30/10 FAA OPS
10 PAMRI

01/01/94 12/30/94 06/02/03 01/01/05

1279 ER System Mod

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

July 11, 2001

ml BIE

_i

Qty: 22 22 22 22 22 22 22 22 22 22
FINISH
A 4
|
FINISH
A 4
BD EOSL
Qty: 161 98 69 61 61 41 21 0
FINISH
v
BD EOSL
Qty: 22 22 22 22 14 7 2
FINISH
A 4
START

—

Page 87 of 574



NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
27 VSCS M1 mi BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 ##
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E v
|
START

10/01/98 09/30/30 FAA OPS ‘

1368 VSCS/Tech Refresh
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

1142 vyCSU MOD1

START FINISH
10/01/00 09/30/05 FAA F&E ‘ A 4
7 DARC BIE
01/01/95 12/30/95 03/01/01 12/31/01 ¥
Qty: 22 22 12
220  ER Cmptr Sys O&M
10/01/96 09/30/16 FAA OPS
19 RDVSI BD EOSL
01/01/96 12/30/96 01/01/12 12/30/15 —#
Qty: 3 3 3 3 3 3 3 3 3 2 1 0
230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
11  ARTSIIE FOC BD EOSL
UBEE:RGTUTRGTETACT VU ———-———————— A———nm——=—=—=-=:u—— A——
oy 4 5 7 10 10 10 10 10 7 3
690  ARTS IIIE M&O
FINISH
10/01/97 09/30/06 FAA OPS A 4

I —
1177 STARS ACD/ARTS
START FINISH
10/01/98 09/30/03 FAA F&E ‘ A 4
1108 ATL TRACON ARTS IIIE
START FINISH
10/01/99 09/30/02 FAA F&E A A 4
1107 Nor Cal TRACON ARTS IIE
START FINISH

10/01/99 09/30/00 FAA F&E A v

1056 Terminal Sustain

START FINISH
10/01/99 09/30/06 FAA F&E ‘ A 4
16 ETVS FoC BD
05/15/98 11/20/08 01/02/12 12/31/18 .y ¥y
Qty: 111 163 185 198 211 227 243 243 190 132 65 0

60 TVSR/ETVS

FINISH
10/01/96 09/30/07 FAA F&E

v
.|
10/01/96 09/30/20 FAA OPS
.|
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NAS Architecture Implementation Schedule (Then Year)

10/01/98 09/30/30 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

DSR

10/01/96 09/30/00 FAA F&E

10/01/98 09/30/10 FAA OPS

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E v
START

—

FINISH
v

START

—

FINISH
v

I
START FINISH

—v

1351 TMA (SC)/pFAST - FFP 1 MOD1

10/01/01 09/30/02 FAA R,E&D

10/01/98 09/30/02 FAA F&E

10/01/00 09/30/05 FAA OPS

1235 VEM/PEM Reloc MOD3

10/01/00 09/30/04 FAA F&E

1229 FFP1 Sustain MOD2

10/01/02 09/30/07 FAA F&E

July 11, 2001

START FINISH
u
START FINISH
—v
START FINISH
A A 4
START FINISH

A v

START FINISH
A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

104109 Current Arrival/Departure Sequencing

236 ASR-9 FoC M1 M2 mi mam3 m3
Qy: 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134
177 ASR-9
FINISH

10/01/97 09/30/04 FAA F&E

A 4
I ——
10/01/97 09/30/25 FAA OPS
I ———————————————————————————————————————————————————————————————————————————

1214 ASR-9 Sustain/Relocate

START FINISH
10/01/99 09/30/01 FAA F&E A A 4
|
1409 ASR-9 OSHA MOD1
START FINISH
10/01/00 09/30/04 FAA F&E A v

426  ASR-9 SLEP MOD2
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

997  ASR-9 Mode-S I/F MOD3
START FINISH

10/01/05 09/30/08 FAA F&E ‘ A 4

276  ASR-9 Decom

10/01/15 09/30/25 FAA F&E
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
239 Mode-S FOC M1 ml M2M3 n2m3n mé
04/01/92  02/01/99 01/01/18 12/30/20 &%
Qty: 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148
224 Mode-S

10/01/95 09/30/22 FAA OPS

870  Mode-S TIS/ASTERIX Up MOD1
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

546  Mode-S SLEP MOD2
START FINISH

10/01/02 09/30/08 FAA F&E ‘ A 4

1237 Mode - S GIC-B Up MOD4
START FINISH

10/01/06 09/30/08 FAA F&E A A 4

547  Mode-S Decom MOD3

START
10/01/13 09/30/19 FAA F&E 7 \
286 ARTS I FoC BD EOSL
01/01/94  04/01/00 05/01/01 09/30/08 *i
Qy: 131 131 130 127 125 113 88 54 14 14

688 ARTS Il M&O

FINISH
10/01/97 09/30/06 FAA OPS A 4
I —
1056 Terminal Sustain
START FINISH
10/01/99 09/30/06 FAA F&E A A 4
1 ARTS IIIA BD EOSL
01/01/94 12/30/94 01/01/03 09/30/08 #i
Qty: 52 52 52 51 51 51 47 40 40 5
689  ARTS IIIA M&O
FINISH
10/01/97 09/30/06 FAA OPS A 4
I —
1056 Terminal Sustain
START FINISH

10/01/99 09/30/06 FAA F&E A A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
loc ~ FOC ~ BD  EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
234 ASR-7 BD EOSL
0L01/94 12/30/94 04/01/03 03131105 o — e
Qy: 26 26 26 21 15 10 5
226 ASR-7M&O
FINISH
10/01/97 09/30/03 FAA OPS v
235 ASR-8 BD EOSL
01/01/94 12/30/94 01/01/05 06/30/08 —ﬁ
Qy: 71 71 71 71 71 47 30 20 10 5
361  ASR-8 M&O
FINISH
10/01/97 09/30/04 FAA OPS v
237 ATCBI-4 BD EOSL
01/01/94 12/30/94 10/01/01 1213005 W ———
Qy: 8 8 8 7 4 3 0
308 ATCBI-4
FINISH
10/01/97 09/30/05 FAA OPS h 4
238 ATCBI-5 BD EOSL
01/01/94 12/30/94 1000101 12/30/05 W ——
Qy: 115 115 114 114 82 32 0
309 ATCBI5
FINISH
10/01/97 09/30/05 FAA OPS A 4
79 FDAD BD EOSL
01/01/94 12/30/94 OL0L/04 12130005 Y
Qty:
1056 Terminal Sustain
START FINISH
10/01/99 09/30/06 FAA F&E A A 4

July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
63 FDIO VIM2N nim2n BD EOSL
01/01/94 12/30/94 06/30/09 12/31/15 _*

Qty: 351 637 637 637 637 637 351

462  ATCT Equip M&O

FINISH
10/01/94 09/30/10 FAA OPS

128 FDIO COTS Rpl MOD1

FINISH
10/01/96 09/30/00 FAA F&E

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

|<

221 Terminal Atmn Eng'r'g
FINISH
10/01/97 09/30/05 FAA OPS
1331 FDIO Sust MOD2
START FINISH

10/01/00 09/30/15 FAA F&E ‘ v

1356 FDIO COTS Rpl Ph 2 MOD3

START FINISH
10/01/01 09/30/06 FAA F&E ‘ A 4
10 PAMRI BD EOSL
01/01/94 12/30/94 06/02/03 01/01/05 #4
Qty: 22 22 22 22 14 7 2
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E A 4

START
10/01/98 09/30/30 FAA OPS

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
81 RADS BD EOSL
UTGTEREE/C RN CTUT TG VU ——— A———nma>—=-—=--n-————————————
Qty: 132 132 128 120 100 50 20 10 5 2
692 RADS M&O
FINISH
10/01/97 09/30/06 FAA OPS A 4
I ——
27 VSCS ML ml BD EOSL
08/01/94  05/20/98 06/01/08 12/30/12 ##
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E A 4
I ——
START

10/01/98 09/30/30 FAA OPS

1142 vVCSU MOD1

START FINISH

10/01/00 09/30/05 FAA F&E
1368 VSCS/Tech Refresh

START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

272 WMSCR

01/01/95 01/01/95 01/01/20 12/30/22

M1 ml
—_
3 3 3 3 3 3 3 3 3 3 3

Qty: 3 3 3 3 3 3
696 WMSCR
START FINISH
10/01/00 09/30/06 FAA F&E
10/01/97 09/30/22 FAA OPS
1233 Weather/NOTAMS
START FINISH

10/01/00 09/30/05 FAA F&E

673 WMSCRUp1l MOD1
START FINISH
—v

START

10/01/05 09/30/09 FAA F&E

10/01/07 09/30/24 FAA OPS

July 11, 2001

—
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

[e]e} FOC BD EOSL
Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

2 DBRITE
01/01/96 06/02/97 01/01/03 09/30/08

462  ATCT Equip M&O

10/01/94 09/30/10 FAA OPS

1402 DBRITE

10/01/99 09/30/03 FAA F&E
285 DEDS
06/01/96 12/30/99 01/01/05 12/31/08

691 DEDS M&O

10/01/97 09/30/06 FAA OPS
244 PRM
03/01/97 11/30/04 01/01/16 12/30/18

305 PRM

10/01/97 09/30/18 FAA OPS

620  PRM Deploy

10/01/98 09/30/07 FAA F&E

868 PRM Decom

10/01/15 09/30/18 FAA F&E

July 11, 2001

Qty:

Qty:

BD EOSL

#i

Qty: 300 300 300 300 267 220 170 120 88 40

FINISH

—v

START FINISH
—v
FOC BD EOSL

: 42 42 42 42 42 42 30 20 10 5

FINISH
FOC
2 2 3 5 5 5 6 6 6 6 6 6 6 6 6 6 6
I ———————————————————————————————————————————————————————————————————————————
START FINISH

_
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
44 WARP M1 M2m2 m1 M3 m3 BD EOSL
07/01/97 10/29/97 01/01/09 12/30/10 AM
Qy: 23 24 24 24 24 24 24 24 24 24 18 8
195 WARP St 1/2 MOD2
FINISH
10/01/95 09/30/04 FAA F&E v

1 —
194 WARP St0
START FINISH
10/01/98 09/30/02 FAA F&E ‘ v
382  WARP
START

10/01/99 09/30/20 FAA OPS ‘

196 WARP St3 MOD1

START FINISH
10/01/01 09/30/04 FAA R,E&D ‘ A 4
START FINISH

10/01/99 09/30/04 FAA F&E ‘ A 4

682  WARP Tech Refresh MOD3

START FINISH
10/01/05 09/30/07 FAA F&E ‘ A 4

ly 11, 2001
July 11, 200 Page 97 of 574



NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
11  ARTSIIE FOC BD EOSL
UBEE:RGTUTRGTETACT VU ———-———————— A———nm——=—=—=-=:u—— A——
oy 4 5 7 10 10 10 10 10 7 3
690  ARTS IIIE M&O
FINISH
10/01/97 09/30/06 FAA OPS A 4

I —
1177 STARS ACD/ARTS
START FINISH
10/01/98 09/30/03 FAA F&E ‘ A 4
1108 ATL TRACON ARTS IIIE
START FINISH
10/01/99 09/30/02 FAA F&E A A 4
1056 Terminal Sustain
START FINISH
10/01/99 09/30/06 FAA F&E A A 4
1107 Nor Cal TRACON ARTS IIIE
START FINISH

10/01/99 09/30/00 FAA F&E A A 4

16 ETVS FoC BD
05/15/98 11/20/08 01/02/12 12/31/18 .y ¥y
Qty: 111 163 185 198 211 227 243 243 190 132 65 0
60 TVSR/ETVS
FINISH
10/01/96 09/30/07 FAA F&E A 4

10/01/96 09/30/20 FAA OPS
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
104103 Current Conflict Probe
239 Mode-S FOC ML ml M2M3 n2m3n m4

04/01/92 02/01/99 01/01/18 12/30/20

Qty:

224 Mode-S

10/01/95 09/30/22 FAA OPS

870  Mode-S TIS/ASTERIX Up MOD1

10/01/00 09/30/06 FAA F&E

546  Mode-S SLEP MOD2

10/01/02 09/30/08 FAA F&E

1237 Mode - S GIC-B Up MOD4

10/01/06 09/30/08 FAA F&E

547  Mode-S Decom MOD3

10/01/13 09/30/19 FAA F&E
230 ARSR-4
05/26/93 02/26/99 01/01/18 12/31/20

Qty:

181 ARSR-4

10/01/97 09/30/99 FAA F&E

10/01/97 09/30/16 FAA OPS

640 ARSR-4 Decom

10/01/11 09/30/17 FAA F&E

July 11, 2001

&%

148 148 148 148 148 148 148 148 148 148 148 148 148 148

START FINISH
A v

START FINISH

START FINISH
A 4
START
FOC
43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43
FINISH
A 4
I
START
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
240 ARSR-1
01/01/94  12/30/94 0L/01 20 123l S e
Qty: 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23
357 ARSR-1
START FINISH

10/01/99 09/30/12 FAA OPS A A 4

286 ARSR-1 Decom

START FINISH
10/01/04 09/30/11 FAA F&E ) ..
241 ARSR-2
01/01/94  12/30/94 0L/01 20 1230 S e
Qty: 17 17 17 11 11 11 11 11 11 11 11 11 11 11 11 11 11
358 ARSR-2

FINISH

START
10/01/98 09/30/13 FAA OPS ‘ r

287  ARSR-2 Decom

START FINISH
10/01/04 09/30/10 FAA F&E A A 4
229 ARSR-3
01/01/94  12/30/94 0L/01 20 1230 S e
Qty: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12
360 ARSR-3
10/01/97 09/30/16 FAA OPS
639 ARSR-3 Decom
START FINISH
10/01/05 09/30/10 FAA F&E A A 4
237 ATCBI-4 BD EOSL
O 098 1 0O L0 O Ol S e e ————
Qty: 8 8 8 7 4 3 0
308 ATCBI-4
FINISH
10/01/97 09/30/05 FAA OPS A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
238 ATCBI-5 BD EOSL
O 08 1 0O L0 O Ol S e e ————
Qy: 115 115 114 114 82 32 0
309 ATCBI-5
FINISH
10/01/97 09/30/05 FAA OPS v
10 PAMRI BD EOSL
UTRTEERR PENEEVII U —— ae——
Qty: 22 22 22 22 14 7 2
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E A 4
START

10/01/98 09/30/30 FAA OPS

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

27 VSCS M1 ml BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 ﬂ#
Qy: 24 24 24 24 24 24 24 24 24 20 18 13 9 5

1279 ER System Mod
FINISH
A 4
____________________________________________________________________|
START

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

1142 vCSU MOD1
START FINISH

10/01/00 09/30/05 FAA F&E ‘ A 4

1368 VSCS/Tech Refresh
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4
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NAS Architecture Implementation Schedule (Then Year)

10/01/98 09/30/10 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
3 DSR
FINISH
10/01/96 09/30/00 FAA F&E v
]
START FINISH

—v

FINISH
v

START

—

FINISH
A 4

START

—

1351 TMA (SC)/pFAST - FFP 1 MOD1

10/01/01 09/30/02 FAA R,E&D

10/01/98 09/30/02 FAA F&E

10/01/00 09/30/05 FAA OPS

1235 VEM/PEM Reloc MOD3

10/01/00 09/30/04 FAA F&E

1229 FFP1 Sustain MOD2

10/01/02 09/30/07 FAA F&E

July 11, 2001

START FINISH
u
START FINISH
—v
START FINISH
A A 4
START FINISH

A v

START FINISH
A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
IoC FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
392 TMWb I0C FoC BD EOSL
01/31/06 12/29/06 01/30/09 12/31/10 A 4 v v v
Qty:
605 TFMI Re-Eng Ph 2
START FINISH
10/01/01 09/30/05 FAA F&E ‘ A 4

10/01/03 09/30/14 FAA OPS

July 11, 2001

FINISH

—v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

I0C FOC BD
Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

103107 Current Convective Weather Advisory - En Route

57 ADAS

05/01/93 08/30/97 01/01/06 12/30/07

269  ADAS/ALDARS

10/01/95 09/30/07 FAA OPS

188 ASOS Base Sys

10/01/95 09/30/12 FAA F&E

10/01/96 09/30/16 FAA OPS
230 ARSR-4

05/26/93 02/26/99 01/01/18 12/31/20

181 ARSR-4

10/01/97 09/30/99 FAA F&E

10/01/97 09/30/16 FAA OPS

640 ARSR-4 Decom

10/01/11 09/30/17 FAA F&E
241 ARSR-2

01/01/94 12/30/94 01/01/20 12/30/25

358 ARSR-2

10/01/98 09/30/13 FAA OPS

287  ARSR-2 Decom

10/01/04 09/30/10 FAA F&E

July 11, 2001

BD EOSL
—A
Qty: 25 25 25 25 25 25 25 25 0

FINISH

v

I —————
FINISH
v

FOC
_—
Qty: 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43
FINISH
v
I

START

A—

Qty: 17 17 17 11 11 11 11 11 11 11 11 11 11 11 11 11 11
START FINISH
A A 4
I —————————————————————————————————————————————————————."_
START FINISH
A v

Page 104 of 574



NAS Architecture Implementation Schedule (Then Year)

Capability
System

[e]e} FOC BD EOSL
Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

229 ARSR-3
01/01/94 12/30/94 01/01/20 12/30/25

360 ARSR-3

10/01/97 09/30/16 FAA OPS

639 ARSR-3 Decom

10/01/05 09/30/10 FAA F&E
41 NEXRAD
01/01/94 08/30/98 01/01/25 01/01/25

374 NEXRAD

10/01/95 09/30/18 FAA OPS

192 NEXRAD Open Sys MOD1

10/01/97 09/30/06 FAA F&E

10/01/99 09/30/20 FAA OPS

192 NEXRAD Open Sys MOD1

10/01/97 09/30/06 FAA F&E

10/01/99 09/30/20 FAA OPS

829  NEXRAD Algorithms

10/01/97 09/30/25 FAA R,E&D

July 11, 2001

Qty:

Qty:

L]
12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12

START FINISH

—v

i

12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12

FINISH

<

START

FINISH

<

START
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
10 PAMRI BD EOSL
UTRTEERR PENEEVIRI U —— ae——
Qy: 22 22 22 22 14 7 2
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E A 4
START

10/01/98 09/30/30 FAA OPS

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

27 VSCS M1 ml BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 *#
Qy: 24 24 24 24 24 24 24 24 24 20 18 13 9 5

1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E

<

START
10/01/98 09/30/30 FAA OPS

1142 vyCSU MOD1
START FINISH

10/01/00 09/30/05 FAA F&E ‘ A 4

1368 VSCS/Tech Refresh

START FINISH
10/01/00 09/30/06 FAA F&E 7 \ v
7 DARC BIE
01/01/95 12/30/95 03/01/01 12/31/01 ¥
Qy: 22 22 12

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

[e]e} FOC BD EOSL
Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

272 WMSCR
01/01/95 01/01/95 01/01/20 12/30/22

696 WMSCR

10/01/00 09/30/06 FAA F&E

10/01/97 09/30/22 FAA OPS

1233 Weather/NOTAMS

10/01/00 09/30/05 FAA F&E

673 WMSCRUp1l MOD1

10/01/05 09/30/09 FAA F&E

10/01/07 09/30/24 FAA OPS
44  WARP
07/01/97 10/29/97 01/01/09 12/30/10

195 WARP St 1/2 MOD2

10/01/95 09/30/04 FAA F&E

194  WARP St0

10/01/98 09/30/02 FAA F&E

196 WARP St3 MOD1

10/01/01 09/30/04 FAA R,E&D

10/01/99 09/30/04 FAA F&E

382 WARP

10/01/99 09/30/20 FAA OPS

682  WARP Tech Refresh MOD3

10/01/05 09/30/07 FAA F&E

July 11, 2001

M1 ml
—_
3 3 3 3 3 3 3 3 3 3 3

Qty: 3 3 3 3 3 3

START FINISH

—v

START FINISH

START FINISH
—v
START
M1 M2m2 ml M3 m3 BD EOSL
Qty: 23 24 24 24 24 24 24 24 24 24 18 8

FINISH
v

START FINISH

START FINISH
—v
START FINISH

—v

START

—

START FINISH

_v

Page 107 of 574



NAS Architecture Implementation Schedule (Then Year)

10/01/98 09/30/10 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
3 DSR
FINISH
10/01/96 09/30/00 FAA F&E v
]
START FINISH

—v

FINISH
v

START

—

FINISH
A 4

START

—

1351 TMA (SC)/pFAST - FFP 1 MOD1

10/01/01 09/30/02 FAA R,E&D

10/01/98 09/30/02 FAA F&E

10/01/00 09/30/05 FAA OPS

1235 VEM/PEM Reloc MOD3

10/01/00 09/30/04 FAA F&E

1229 FFP1 Sustain MOD2

10/01/02 09/30/07 FAA F&E

July 11, 2001

START FINISH
u
START FINISH
—v
START FINISH
A A 4
START FINISH

A v

START FINISH
A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

103114 Current Convective Weather Advisory - Oceanic

272 WMSCR M1 ml
01/01/95 01/01/95 01/01/20 12/30/22 —_
Qty: 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
696 WMSCR
START FINISH
10/01/00 09/30/06 FAA F&E A v
|
10/01/97 09/30/22 FAA OPS
|
1233 Weather/NOTAMS
START FINISH
10/01/00 09/30/05 FAA F&E A A 4

673 WMSCRUp1l MOD1

START FINISH
10/01/05 09/30/09 FAA F&E A A 4
|

START

10/01/07 09/30/24 FAA OPS ‘
220 ODAPS BD EOSL
01/31/96  12/30/96 01/01/04 12/31/05 ﬁ

Qty: 3 3 3 3 3 2 1

227  OAP
FINISH
10/01/97 09/30/15 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
103101 Current Convective Weather Advisory - Terminal
136 LLWAS-2 M1M2 mim2 M3 m3
12/31/93 12/31/96 01/01/17 12/31/18 *h
Qty: 66 66 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39
197  LLWAS-2 Sustain MOD2
FINISH
10/01/95 09/30/04 FAA F&E v
|
10/01/96 09/30/18 FAA OPS
197  LLWAS-2 Sustain MOD2
FINISH
10/01/95 09/30/04 FAA F&E v
|
10/01/96 09/30/18 FAA OPS
1129 LLWAS Sustain (NE Sites) MOD1
START FINISH
10/01/99 09/30/02 FAA F&E ‘ v
846  LLWAS Tech Refresh MOD3
START FINISH
10/01/06 09/30/09 FAA F&E A A 4
18 ICSS BD EOSL
T T — A e——i
Qty: 161 98 69 61 61 41 21 0
291 ICSS
FINISH
10/01/97 09/30/10 FAA OPS A 4

July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
261 WSP Ioc Foc ML ml
01/01/99  12/31/02 01/01/17 12/31/20 %&
Qy: 5 23 37 37 37 37 37 37 37 37 37 37 37 37 37 37 37
202 ASRWSP
FINISH
10/01/95 09/30/02 FAA F&E A 4
I

START
10/01/99 09/30/20 FAA OPS A

1407 ASR WSP Tech Refresh MOD1

START FINISH
10/01/05 09/30/12 FAA F&E A v
593 TMA SC (FFP1) loc FoC BD EOSL
02/01/00  10/31/02 11/01/04 01/01/05 e e ey
Qty: 4 8 8 0
1351 TMA (SC)/pFAST - FFP 1
START FINISH
10/01/01 09/30/02 FAA R,E&D ‘ A 4
START FINISH
10/01/98 09/30/02 FAA F&E ‘ v
START FINISH

10/01/00 09/30/05 FAA OPS ‘ A 4

1229 FFP1 Sustain
START FINISH

10/01/02 09/30/07 FAA F&E ‘ A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

[e]e} FOC BD EOSL
Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

592 pFAST (FFP1)
02/01/00 04/30/02 01/01/03 01/30/03

Qty:

28 pFAST O&M

10/01/97 09/30/13 FAA F&E

10/01/00 09/30/18 FAA OPS

1351 TMA (SC)/pFAST - FFP 1

10/01/01 09/30/02 FAA R,E&D

10C FOC BIE

FINISH
v
.|

START

START FINISH

10/01/98 09/30/02 FAA F&E ‘ v

10/01/00 09/30/05 FAA OPS

1229 FFP1 Sustain

START FINISH
START FINISH
—v
START FINISH

10/01/02 09/30/07 FAA F&E

July 11, 2001

—v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

107101 Current Cruise Navigation

653 DME FOC BIE

01/01/94 12/31/99 01/01/13 12/30/13 _—

Qty: 225 210 196 178 157 106 42

379  VOR/DME M&O

FINISH
10/01/96 09/30/15 FAA OPS A 4
]
182 Loran-C BD EOSL
01/01/94 12/30/94 01/01/10 12/30/15 —#
Qty: 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8
1044 Loran-C Up
FINISH
10/01/96 09/30/02 FAA F&E A 4
|
346  Loran-C M&O
FINISH
10/01/97 09/30/99 FAA OPS v
]
194 NDB BD EOSL
01/01/94 12/30/94 01/01/13 12/30/15 —#
Qty: 725 725 725 725 725 725 725 725 725 725 725 725 725 725 500 400 300
343 NDB M&O
FINISH
10/01/96 09/30/15 FAA OPS A 4
]
164 NDB
FINISH
10/01/97 09/30/04 FAA F&E v
|
296 NDB Decom
START
10/01/11 09/30/16 FAA F&E A
|
2182 TACAN BD EOSL
01/01/94 01/01/94 01/01/06 01/01/10 —ﬁ
Qty: 4 4 4 4 4 4 4 4 4 4 4
340 VORTAC M&O
FINISH
10/01/96 09/30/15 FAA OPS A 4
]
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
211 VOR BD EOSL
CHTIGTC N/ GTET N Vk V0 /S A---------..-—_Uz=Sr_---.-----——————————
Qty: 36 36 36 36 36 36 36 36 36 20 20 20 15 15 15 15 15
339 VOR M&O
FINISH
10/01/95 09/30/15 FAA OPS A 4

160 DPLR VOR/VORTAC

FINISH
10/01/96 09/30/07 FAA F&E A 4

297  VOR Decom

START FINISH
10/01/07 09/30/13 FAA F&E A v
215 VOR/DME FoC BD EOSL
CRTIOHTET NGOV VUL 0T T 4SS ——-—————) (S——--—-——————sS=S—=-_—_—_————={,s,-_—=—
Qty: 256 256 256 256 256 256 256 256 256 145 145 145 100 100 100 100 100
160 DPLR VOR/NVORTAC
FINISH
10/01/96 09/30/07 FAA F&E v

379 VOR/DME M&O
FINISH

10/01/96 09/30/15 FAA OPS A 4
I —————

298 VOR/DME Decom
START FINISH

10/01/07 09/30/13 FAA F&E A A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL

Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

193 VORTAC BD EOSL

CHTIGTC N/ GTET N Vk V0 /S A---------..-—_Uz=Sr_---.-----——————————

Qty: 640 640 640 640 640 640 640 640 640 525 525 525 375 375 375 375 375

160 DPLR VOR/NVORTAC
FINISH
10/01/96 09/30/07 FAA F&E A 4

340 VORTAC M&O
FINISH

10/01/96 09/30/15 FAA OPS A 4

1159 Lo Pwr TACAN Ant
START FINISH

10/01/00 09/30/02 FAA F&E ‘ v

299  VORTAC Decom
START FINISH

10/01/07 09/30/13 FAA F&E A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

106201 Current Emergency Alerting Support

10 PAMRI BD EOSL
01/01/94 12/30/94 06/02/03 01/01/05 #J
Qty: 22 22 22 22 14 7 2
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E A 4
START
10/01/98 09/30/30 FAA OPS A
220 ER Cmptr Sys O&M
10/01/96 09/30/16 FAA OPS
27  VSCS M1 mi BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 &#
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5
1279 ER System Mod
FINISH

10/01/96 09/30/08 FAA F&E

<

START
10/01/98 09/30/30 FAA OPS

1142 vCSU MOD1

START FINISH

10/01/00 09/30/05 FAA F&E A A 4
|

1368 VSCS/Tech Refresh

START FINISH

10/01/00 09/30/06 FAA F&E A A 4
]

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

10/01/98 09/30/10 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
3 DSR
FINISH
10/01/96 09/30/00 FAA F&E v
]
START FINISH

—v

FINISH
v

START

—

FINISH
A 4

START

—

1351 TMA (SC)/pFAST - FFP 1 MOD1

10/01/01 09/30/02 FAA R,E&D

10/01/98 09/30/02 FAA F&E

10/01/00 09/30/05 FAA OPS

1235 VEM/PEM Reloc MOD3

10/01/00 09/30/04 FAA F&E

1229 FFP1 Sustain MOD2

10/01/02 09/30/07 FAA F&E

July 11, 2001

START FINISH
u
START FINISH
—v
START FINISH
A A 4
START FINISH

A v

START FINISH
A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
106101 Current Emergency Assistance
236 ASR-9 M1 M2 ml m2m3 m3

05/01/89 03/01/99 01/01/20 12/30/30
Qty: 134

177 ASR-9

10/01/97 09/30/04 FAA F&E

10/01/97 09/30/25 FAA OPS

1214 ASR-9 Sustain/Relocate

10/01/99 09/30/01 FAA F&E

1409 ASR-9 OSHA MOD1

10/01/00 09/30/04 FAA F&E

426  ASR-9 SLEP MOD2

10/01/00 09/30/06 FAA F&E

997  ASR-9 Mode-S I/F MOD3

10/01/05 09/30/08 FAA F&E

276  ASR-9 Decom

10/01/15 09/30/25 FAA F&E

July 11, 2001

134

134

134

FINISH

134

134

FINISH

FINISH
v

134

134

FINISH

134

134

134

FINISH

134

134

134

134

%b

134 134

—v
I ———————————————————————————————————————————————————————————————————————————
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
239 Mode-S FOC M1 ml M2M3 n2m3n mé
04/01/92  02/01/99 01/01/18 12/30/20 &%
Qty: 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148
224 Mode-S

10/01/95 09/30/22 FAA OPS

870 Mode-S TIS/ASTERIX Up MOD1
START FINISH
10/01/00 09/30/06 FAA F&E ‘ A 4
546  Mode-S SLEP MOD2
START FINISH
10/01/02 09/30/08 FAA F&E ‘ A 4
1237 Mode - S GIC-B Up MOD4
START FINISH

10/01/06 09/30/08 FAA F&E A A 4

547  Mode-S Decom MOD3
START

10/01/13 09/30/19 FAA F&E ‘

230 ARSR-4 FoC

05/26/93 02/26/99 01/01/18 12/31/20 _

Qty: 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43
181 ARSR-4
FINISH
10/01/97 09/30/99 FAA F&E A 4
|

10/01/97 09/30/16 FAA OPS

640  ARSR-4 Decom
START

10/01/11 09/30/17 FAA F&E A

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
25 STVS BD EOSL
08/29/93 06/30/98 01/01/07 12/30/15 —#
Qty: 154 154 154 154 154 154 154 154 137 120 103 86 69 52 35 18 1
230 Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4
I EE———————————
60  TVSR/ETVS
FINISH
10/01/96 09/30/07 FAA F&E A 4

10/01/96 09/30/20 FAA OPS
240 ARSR-1

01/01/94 12/30/94 01/01/20 12/31/25

357  ARSR-1

10/01/99 09/30/12 FAA OPS

286 ARSR-1 Decom

10/01/04 09/30/11 FAA F&E
241 ARSR-2

01/01/94 12/30/94 01/01/20 12/30/25
Qty:

358 ARSR-2

10/01/98 09/30/13 FAA OPS

287  ARSR-2 Decom

10/01/04 09/30/10 FAA F&E

July 11, 2001

Qty: 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23

START FINISH

—v

FINISH

—v

L]
17 17 17 11 11 11 11 11 11 11 11 11 11 11 11 11 11

START FINISH

—

START FINISH

—v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
229 ARSR-3

01/01/94  12/30/94 0L/01 20 1230 S e

Qty: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12
360 ARSR-3
10/01/97 09/30/16 FAA OPS
639 ARSR-3 Decom
START FINISH
10/01/05 09/30/10 FAA F&E A A 4
286 ARTS I FOC BD EOSL
01/01/94 04/01/00 05/01/01 09/30/08 *ﬁ
Qty: 131 131 130 127 125 113 88 54 14 14
688  ARTS Il M&O
FINISH

10/01/97 09/30/06 FAA OPS !

1056 Terminal Sustain

START FINISH
10/01/99 09/30/06 FAA F&E Y ——————————————————————
1 ARTS llIA BD EOSL
T T
Qty: 52 52 52 51 51 51 47 40 40 5
689  ARTS IIIA M&O
FINISH

10/01/97 09/30/06 FAA OPS !

1056 Terminal Sustain

START FINISH
10/01/99 09/30/06 FAA F&E
234 ASR-7 BD EOSL
UTRTEERR PEVEEVTGICRE T —— ae——
Qty: 26 26 26 21 15 10 5
226 ASR-7 M&O
FINISH
10/01/97 09/30/03 FAA OPS v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
235 ASR-8 BD EOSL
UGS REVCRTGI LR S ———————————————————————————
Qy 71 71 71 71 71 47 30 20 10 5
361 ASR-8 M&O
FINISH
10/01/97 09/30/04 FAA OPS A 4
e,
238 ATCBI-5 BD EOSL
SETORICEIEP/CVERRE VG VG REP/C VU ————— A
Qty: 115 115 114 114 82 32 0
309 ATCBI-5
FINISH
10/01/97 09/30/05 FAA OPS —————
63 FDIO 1IM2N nim2n BD EOSL

01/01/94 12/30/94 06/30/09 12/31/15 _%

Qty: 351 637 637 637 637 637 351

462 ATCT Equip M&O

10/01/94 09/30/10 FAA OPS

128 FDIO COTS Rpl MOD1

FINISH
10/01/96 09/30/00 FAA F&E

220 ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

221  Terminal Atmn Eng'r'g

FINISH
10/01/97 09/30/05 FAA OPS

1331 FDIO Sust MOD2

FINISH

—v

_v
.|

FINISH

10/01/00 09/30/15 FAA F&E ‘ v

1356 FDIO COTS Rpl Ph2 MOD3
START FINISH

10/01/01 09/30/06 FAA F&E ‘ A 4

July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
18 ICSS BD EOSL
T T . ——
Qy: 161 98 69 61 61 41 21 0
291 ICSS
FINISH
10/01/97 09/30/10 FAA OPS v
10 PAMRI BD EOSL
UTRTEERR PENEEVII U —— ae——
Qty: 22 22 22 22 14 7 2
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E A 4
START

10/01/98 09/30/30 FAA OPS

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS
VSCS
08/01/94 05/20/98 06/01/08 12/30/12

27

1279 ER System Mod

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

1142 vCSU MOD1

10/01/00 09/30/05 FAA F&E

1368 VSCS/Tech Refresh

10/01/00 09/30/06 FAA F&E

July 11, 2001

Qty:

—

M1 ml BD EOSL
24 24 24 24 24 24 24 24 24 20 18 13 9 5
FINISH
A 4
.|
START
START FINISH
—v
START FINISH

—v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
2 DBRITE BD EOSL
T T
Qty: 300 300 300 300 267 220 170 120 88 40
462  ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4
e ——
1402 DBRITE
START FINISH
10/01/99 09/30/03 FAA F&E - v
19 RDVSI BD EOSL
CHTIGTCI /ORI Vk VT /- JSSSSS————--—-———————=—_—-,——=S—=_S"S_S—-S_—_—SS—S,=S--_--_lI=—=-;__——— A_=—_=_—_=—5>—G—
Qty: 3 3 3 3 3 3 3 3 3 2 1 0
230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4
I ——
11 ARTSIIE FoC BD EOSL
UBEE:RGTUTRGTETACT VU ———-————————— A————_n=—————— A—
Qty: 4 5 7 10 10 10 10 10 7 3
690  ARTS IIIE M&O
FINISH
10/01/97 09/30/06 FAA OPS v

1177 STARS ACD/ARTS
START FINISH
10/01/98 09/30/03 FAA F&E ‘ !
1108 ATL TRACON ARTS IIIE
START FINISH
10/01/99 09/30/02 FAA F&E A v
1107 Nor Cal TRACON ARTS IIIE
START FINISH
10/01/99 09/30/00 FAA F&E A v
1056 Terminal Sustain

START FINISH

10/01/99 09/30/06 FAA F&E A A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

I0C FOC BD EOSL

Segment

Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

16 ETVS FOC BD

05/15/98 11/20/08 01/02/12 12/31/18 —#

Qty: 111 163 185 198 211 227 243 243 190 132 65 0

60 TVSR/ETVS
FINISH

10/01/96 09/30/07 FAA F&E A 4
I ——

10/01/96 09/30/20 FAA OPS
.|

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

10/01/98 09/30/30 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

DSR

10/01/96 09/30/00 FAA F&E

10/01/98 09/30/10 FAA OPS

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E v
START

—

FINISH
v

START

—

FINISH
v

I
START FINISH

—v

1351 TMA (SC)/pFAST - FFP 1 MOD1

10/01/01 09/30/02 FAA R,E&D

10/01/98 09/30/02 FAA F&E

10/01/00 09/30/05 FAA OPS

1235 VEM/PEM Reloc MOD3

10/01/00 09/30/04 FAA F&E

1229 FFP1 Sustain MOD2

10/01/02 09/30/07 FAA F&E

July 11, 2001

START FINISH
u
START FINISH
—v
START FINISH
A A 4
START FINISH

A v

START FINISH
A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment

Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
306 En Route Backup System 10C FoC

01/01/08 12/30/09 01/01/20 12/30/23 v v
Qty: 10 22 22 22 22 22 22 22

1284 Next ER Bkup Sys
START FINISH

10/01/04 09/30/12 FAA F&E ‘ v

START

10/01/07 09/30/23 FAA OPS ‘

July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

[e]e} FOC BD EOSL
Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

102112 Current En Route Separation

239 Mode-S
04/01/92 02/01/99 01/01/18 12/30/20

Qty:

224 Mode-S

10/01/95 09/30/22 FAA OPS

870  Mode-S TIS/ASTERIX Up MOD1

10/01/00 09/30/06 FAA F&E

546  Mode-S SLEP MOD2

10/01/02 09/30/08 FAA F&E

1237 Mode - S GIC-B Up MOD4

10/01/06 09/30/08 FAA F&E
547  Mode-S Decom MOD3
10/01/13 09/30/19 FAA F&E

230 ARSR-4
05/26/93 02/26/99 01/01/18 12/31/20

Qty:

181 ARSR-4

10/01/97 09/30/99 FAA F&E

10/01/97 09/30/16 FAA OPS

640 ARSR-4 Decom

10/01/11 09/30/17 FAA F&E

July 11, 2001

FOC M1 ml M2M3 n2m3n m4

&%

148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148

START FINISH
A v

START FINISH

START FINISH
A 4
START
FOC
43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43
FINISH
A 4
]

START
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
240 ARSR-1
01/01/94  12/30/94 0L/01 20 123l S e
Qty: 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23
357 ARSR-1
START FINISH

10/01/99 09/30/12 FAA OPS A A 4

286 ARSR-1 Decom

START FINISH
10/01/04 09/30/11 FAA F&E ) ..
241 ARSR-2
01/01/94  12/30/94 0L/01 20 1230 S e
Qty: 17 17 17 11 11 11 11 11 11 11 11 11 11 11 11 11 11
358 ARSR-2

FINISH

START
10/01/98 09/30/13 FAA OPS ‘ r

287  ARSR-2 Decom

START FINISH
10/01/04 09/30/10 FAA F&E A A 4
229 ARSR-3
01/01/94  12/30/94 0L/01 20 1230 S e
Qty: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12
360 ARSR-3
10/01/97 09/30/16 FAA OPS
639 ARSR-3 Decom
START FINISH
10/01/05 09/30/10 FAA F&E A A 4
286 ARTSII FoOC BD EOSL
T A
Qty: 131 131 130 127 125 113 88 54 14 14
688 ARTS Il M&O
FINISH
10/01/97 09/30/06 FAA OPS v
e —
1056 Terminal Sustain
START FINISH

10/01/99 09/30/06 FAA F&E A !

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
1 ARTS IIIA BD EOSL
SRVICS T TV A VG T[vc R0 ——SS—— ASSS——S——=_—=—=—=—__\————.
Qy: 52 52 52 51 51 51 47 40 40 5
689  ARTS IIIA M&O
FINISH
10/01/97 09/30/06 FAA OPS A 4
1056 Terminal Sustain
START FINISH
10/01/99 09/30/06 FAA F&E A ———————————————————
237 ATCBI-4 BD EOSL
0L0L/94 12130194 100101 1218005 Y e —r—
oy: 8 8 8 7 4 3 0
308 ATCBI-4
FINISH
10/01/97 09/30/05 FAA OPS r
238 ATCBI-5 BD EOSL
0L0L/94 12130194 100101 1218005 Y e —r—
Qty: 115 115 114 114 82 32 0
309 ATCBI-5
FINISH
10/01/97 09/30/05 FAA OPS A 4
July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

[e]e} FOC BD EOSL
Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

63 FDIO
01/01/94 12/30/94 06/30/09 12/31/15

462  ATCT Equip M&O

10/01/94 09/30/10 FAA OPS

128 FDIO COTS Rpl MOD1

10/01/96 09/30/00 FAA F&E

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

221 Terminal Atmn Eng'r'g

10/01/97 09/30/05 FAA OPS

1331 FDIO Sust MOD2

10/01/00 09/30/15 FAA F&E

1356 FDIO COTS Rpl Ph 2 MOD3

10/01/01 09/30/06 FAA F&E
9 HCS
01/01/94 12/30/94 01/01/08 12/30/08

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

836 HOCSR MOD1

10/01/97 09/30/05 FAA F&E

10/01/97 09/30/08 FAA OPS

July 11, 2001

Qty:

Qty:

VIM2N nim2n BD EOSL
_*
351 637 637 637 637 637 351
FINISH
A 4
FINISH

|<

FINISH

START FINISH

START FINISH
—v
ml BIE
22 22 22 22 22 22 22 22 22 22
FINISH

|4

FINISH

<
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
18 ICSS BD EOSL
T T . ——
Qy: 161 98 69 61 61 41 21 0
291 ICSS
FINISH
10/01/97 09/30/10 FAA OPS v
10 PAMRI BD EOSL
UTRTEERR PENEEVII U —— ae——
Qty: 22 22 22 22 14 7 2
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E A 4
START

10/01/98 09/30/30 FAA OPS

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS
VSCS
08/01/94 05/20/98 06/01/08 12/30/12

27

1279 ER System Mod

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

1142 vCSU MOD1

10/01/00 09/30/05 FAA F&E

1368 VSCS/Tech Refresh

10/01/00 09/30/06 FAA F&E

July 11, 2001

Qty:

—

M1 ml BD EOSL
24 24 24 24 24 24 24 24 24 20 18 13 9 5
FINISH
A 4
.|
START
START FINISH
—v
START FINISH

—v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
7 DARC BIE
01/01/95 12/30/95 03/01/01 12/31/01 ¥
Qy: 22 22 12
220  ER Cmptr Sys O&M
10/01/96 09/30/16 FAA OPS
19 RDVSI BD EOSL
UHTIGTCI /TR Vi VT /- JSSSSSS——————-————————————— =—————-————————————————— A--—
Qty: 3 3 3 3 3 3 3 3 3 2 1 0
230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4
11 ARTSIIE FoC BD EOSL
UTE/CERG TGRS TS ——G—=—-=_m_=—U ASSS--——---——", a-— ¢
Qty: 4 5 7 10 10 10 10 10 7 3

690  ARTS IIIE M&O

10/01/97 09/30/06 FAA OPS

1177 STARS ACD/ARTS
START FINISH
10/01/98 09/30/03 FAA F&E A v
|
1108 ATL TRACON ARTS IIIE
START FINISH
10/01/99 09/30/02 FAA F&E A v
1056 Terminal Sustain
START FINISH
10/01/99 09/30/06 FAA F&E A !
1107 Nor Cal TRACON ARTS IIIE
START FINISH

10/01/99 09/30/00 FAA F&E A v

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

I0C FOC BD EOSL

Segment

Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

16 ETVS FOC BD

05/15/98 11/20/08 01/02/12 12/31/18 —#

Qty: 111 163 185 198 211 227 243 243 190 132 65 0

60 TVSR/ETVS
FINISH

10/01/96 09/30/07 FAA F&E A 4
I ——

10/01/96 09/30/20 FAA OPS
.|

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

10/01/98 09/30/30 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

DSR

10/01/96 09/30/00 FAA F&E

10/01/98 09/30/10 FAA OPS

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E v
START

—

FINISH
v

START

—

FINISH
v

I
START FINISH

—v

1351 TMA (SC)/pFAST - FFP 1 MOD1

10/01/01 09/30/02 FAA R,E&D

10/01/98 09/30/02 FAA F&E

10/01/00 09/30/05 FAA OPS

1235 VEM/PEM Reloc MOD3

10/01/00 09/30/04 FAA F&E

1229 FFP1 Sustain MOD2

10/01/02 09/30/07 FAA F&E

July 11, 2001

START FINISH
u
START FINISH
—v
START FINISH
A A 4
START FINISH

A v

START FINISH
A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
105201 Current Flight Day Management
18 ICSS BD EOSL
01/01/94 12/30/94 01/01/02 12/30/06 *i
Qty: 161 98 69 61 61 41 21 0
291 ICSS
FINISH
10/01/97 09/30/10 FAA OPS A 4
27  VSCS M1 mi BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 &#
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E A 4
START

10/01/98 09/30/30 FAA OPS

1142 vCSU MOD1

10/01/00 09/30/05 FAA F&E
1368 VSCS/Tech Refresh
10/01/00 09/30/06 FAA F&E

ETVS
05/15/98 11/20/08 01/02/12 12/31/18

16

60 TVSR/ETVS
10/01/96 09/30/07 FAA F&E

10/01/96 09/30/20 FAA OPS

July 11, 2001

A—

START FINISH
A v
|
START FINISH
A v
|
FoC BD
—#
Qy: 111 163 185 198 211 227 243 243 190 132 65 0
FINISH

—v
I ———————————————————————————————————————————————————————————————————————————
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
IoC FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
823 CDMnet FoC BIE
01/01/02 09/30/02 01/01/07 12/30/07 v A 4
Qty:
1345 Data Ex Pk 3
FINISH
10/01/00 09/30/02 FAA F&E ‘ v
1229 FFP1 Sustain
START FINISH

10/01/02 09/30/07 FAA F&E

July 11, 2001

—v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

101201 Current Flight Plan Processing

71 AFSSD BD EOSL

01/01/94 12/30/94 01/01/99 12/3001 W W

Qty: 40 20 0

216  FSS Legacy Atmn

FINISH
10/01/95 09/30/01 FAA OPS A 4
|
286 ARTSII FOC BD EOSL
01/01/94 04/01/00 05/01/01 09/30/08 *i
Qty: 131 131 130 127 125 113 88 54 14 14

688 ARTS Il M&O
FINISH
10/01/97 09/30/06 FAA OPS

<

1056 Terminal Sustain

START FINISH
10/01/99 09/30/06 FAA F&E A A 4
1 ARTSIIA BD EOSL
01/01/94 12/30/94 01/01/03 09/30/08 #i
Qty: 52 52 52 51 51 51 47 40 40 5
689  ARTS IIIA M&O
FINISH
10/01/97 09/30/06 FAA OPS v
1056 Terminal Sustain
START FINISH
10/01/99 09/30/06 FAA F&E A v
6 DUATS BIE
01/01/94 12/30/94 01/01/99 12/30/99 W
Qty: 1
216  FSS Legacy Atmn
FINISH

10/01/95 09/30/01 FAA OPS A 4
|

July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
63 FDIO VIM2N nim2n BD EOSL
01/01/94 12/30/94 06/30/09 12/31/15 _*

Qty: 351 637 637 637 637 637 351

462  ATCT Equip M&O

FINISH
10/01/94 09/30/10 FAA OPS

128 FDIO COTS Rpl MOD1

FINISH
10/01/96 09/30/00 FAA F&E

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

|<

221 Terminal Atmn Eng'r'g

FINISH
10/01/97 09/30/05 FAA OPS

|4

1331 FDIO Sust MOD2
START FINISH

10/01/00 09/30/15 FAA F&E ‘ v

1356 FDIO COTS Rpl Ph 2 MOD3

START FINISH
10/01/01 09/30/06 FAA F&E A A 4
45 FSDPS BD EOSL
01/01/94 12/30/94 01/01/99 12/30/01 . W W
Qty: 14 7 0
216  FSS Legacy Atmn
FINISH
10/01/95 09/30/01 FAA OPS A 4
697 HF Radio BD EOSL
01/01/94 12/30/94 01/01/10 12/30/15 —#
Qty:
842  Comm Avionics M&O
FINISH

10/01/93 09/30/15 User O&M

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
18 ICSS BD EOSL
T T . ——
Qy: 161 98 69 61 61 41 21 0
291 ICSS
FINISH
10/01/97 09/30/10 FAA OPS v
10 PAMRI BD EOSL
UTRTEERR PENEEVII U —— ae——
Qty: 22 22 22 22 14 7 2
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E A 4
START

10/01/98 09/30/30 FAA OPS

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS
VSCS
08/01/94 05/20/98 06/01/08 12/30/12

27

1279 ER System Mod

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

1368 VSCS/Tech Refresh

10/01/00 09/30/06 FAA F&E

1142 vCSU MOD1

10/01/00 09/30/05 FAA F&E

July 11, 2001

Qty:

—

M1 ml BD EOSL
24 24 24 24 24 24 24 24 24 20 18 13 9 5
FINISH
A 4
.|
START
START FINISH

FINISH

—v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
11  ARTSIIE FOC BD EOSL
UBEE:RGTUTRGTETACT VU ———-———————— A———nm——=—=—=-=:u—— A——
oy 4 5 7 10 10 10 10 10 7 3
690  ARTS IIIE M&O
FINISH
10/01/97 09/30/06 FAA OPS A 4

I —
1177 STARS ACD/ARTS
START FINISH
10/01/98 09/30/03 FAA F&E ‘ A 4
1108 ATL TRACON ARTS IIIE
START FINISH
10/01/99 09/30/02 FAA F&E A A 4
1107 Nor Cal TRACON ARTS IIE
START FINISH

10/01/99 09/30/00 FAA F&E A v

1056 Terminal Sustain

START FINISH
10/01/99 09/30/06 FAA F&E ‘ A 4
16 ETVS FoC BD
05/15/98 11/20/08 01/02/12 12/31/18 .y ¥y
Qty: 111 163 185 198 211 227 243 243 190 132 65 0

60 TVSR/ETVS

FINISH
10/01/96 09/30/07 FAA F&E

v
.|
10/01/96 09/30/20 FAA OPS
.|

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

10/01/98 09/30/30 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

DSR

10/01/96 09/30/00 FAA F&E

10/01/98 09/30/10 FAA OPS

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E v
START

—

FINISH
v

START

—

FINISH
v

I
START FINISH

—v

1351 TMA (SC)/pFAST - FFP 1 MOD1

10/01/01 09/30/02 FAA R,E&D

10/01/98 09/30/02 FAA F&E

10/01/00 09/30/05 FAA OPS

1235 VEM/PEM Reloc MOD3

10/01/00 09/30/04 FAA F&E

1229 FFP1 Sustain MOD2

10/01/02 09/30/07 FAA F&E

July 11, 2001

START FINISH
u
START FINISH
—v
START FINISH
A A 4
START FINISH

A v

START FINISH
A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

I0C FOC BD EOSL

Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

101101 Current Flight Plan Support

37 AWOS

08/01/89 03/01/98 01/01/01 12/30/02

371  AWOS

10/01/96 09/30/02 FAA OPS
57 ADAS

05/01/93 08/30/97 01/01/06 12/30/07

269  ADAS/ALDARS

10/01/95 09/30/07 FAA OPS

188 ASOS Base Sys

10/01/95 09/30/12 FAA F&E

10/01/96 09/30/16 FAA OPS
161 ASOS

11/01/93 04/30/02 01/01/20 12/30/20

188 ASOS Base Sys

10/01/95 09/30/12 FAA F&E

10/01/96 09/30/16 FAA OPS

189 ASOS P3I MOD1

10/01/97 09/30/08 FAA F&E

860 ASOSUp1l MOD2

10/01/03 09/30/05 FAA R,E&D

10/01/05 09/30/15 FAA F&E

10/01/08 09/30/20 FAA OPS

July 11, 2001

BD EOSL

év

200 200 200 0

FINISH
A 4

I —
BD EOSL

—A

25 25 25 25 25 25 25 25 0
FINISH
A 4
|
FINISH
v
M1 FOC ml M2 m2

A#

535 567 597 597 597 597 597 597 597 597 597 597 597 597 597 597 597

FINISH
v

FINISH
A 4
I E——
START FINISH
A A 4
I
START FINISH
A v
I E  ——.

START

|>
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
71 AFSSD BD EOSL
01/01/94 12/30/94 01/01/99 12/30/01 h 4 v
Qty: 40 20 0
216  FSS Legacy Atmn
FINISH
10/01/95 09/30/01 FAA OPS A 4
38 AWP ﬂg_
01/01/94 12/30/94 01/01/99 12/30/01 v v
Qty: 2 2 0
216  FSS Legacy Atmn
FINISH
10/01/95 09/30/01 FAA OPS _V
6 DUATS BIE
01/01/94 12/30/94 01/01/99 12/30/99 v
Qty: 1
216  FSS Legacy Atmn
FINISH
10/01/95 09/30/01 FAA OPS _V
45 FSDPS BD EOSL
01/01/94 12/30/94 01/01/99 12/30/01 v v
Qty: 14 7 0
216  FSS Legacy Atmn
FINISH
10/01/95 09/30/01 FAA OPS A 4
18 ICSS BD EOSL
01/01/94 12/30/94 01/01/02 12/30/06 v A 4
Qty: 161 98 69 61 61 41 21 0
291 ICSS
FINISH
10/01/97 09/30/10 FAA OPS v

July 11, 2001
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NAS Architecture Im

plementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
41  NEXRAD M1 ml
01/01/94 08/30/98 01/01/25 01/01/25 #_
Qy: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12

374 NEXRAD

10/01/95 09/30/18 FAA OPS

192

10/01/97 09/30/06 FAA F&E

10/01/99 09/30/20 FAA OPS

829  NEXRAD Algorithms

NEXRAD Open Sys MOD1

FINISH
v
|
START

10/01/97 09/30/25 FAA R,E&D

192

10/01/97 09/30/06 FAA F&E

10/01/99 09/30/20 FAA OPS
272 WMSCR

01/01/95 01/01/95 01/01/20 12/30/22

1233 Weather/NOTAMS

10/01/00 09/30/05 FAA F&E

696 WMSCR
10/01/00 09/30/06 FAA F&E

10/01/97 09/30/22 FAA OPS

673 WMSCRUp1l MOD1
10/01/05 09/30/09 FAA F&E

10/01/07 09/30/24 FAA OPS

July 11, 2001

NEXRAD Open Sys MOD1

FINISH
v
_____________________________________________________________________________________|
START
ML ml
—_
Qy: 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
START FINISH
—v
START FINISH

—v

START FINISH
—v

START
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
722 GWS l10C FOC BD EOSL

09/01/99  03/30/01 01/01/11 12/30/13 *#

76 ADL/FIS

10/01/01 09/30/02 FAA R,E&D

10/01/98 09/30/20 FAA F&E

10/01/05 09/30/19 FAA OPS

July 11, 2001

Qty:
START FINISH
u
START

START

—
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

I0C FOC BD EOSL

Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

105101

623 ATCSCC TMU

01/01/94 12/31/94 01/01/20 12/30/20

391 E-OTMS

10/01/96 09/30/10 FAA OPS

17 Current ETMS

10/01/97 09/30/02 FAA F&E

10/01/98 09/30/20 FAA OPS

19 New ETMS Install

10/01/97 09/30/06 FAA F&E

18 TFMI Sustain

10/01/97 09/30/03 FAA F&E

10/01/01 09/30/20 FAA OPS

608 TFMI Mod MOD1

10/01/03 09/30/06 FAA R,E&D

10/01/01 09/30/06 FAA F&E

10/01/08 09/30/15 FAA OPS

683 TFM Tech Refresh MOD2

10/01/09 09/30/16 FAA F&E

July 11, 2001

Current Long Term Planning

M1 ml M2 m2
—M
1 1 1

Qty: 1 1 1 1 1 1

FINISH
v
I EEEEE———————
FINISH
v
I —
START
A
I ———————————————————————————————————————————————————————————————————————————
FINISH
v
I EEEEEE———
FINISH
A 4
1
START
START FINISH
A A 4
START FINISH

—v
START FINISH

—v

START

—
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
27 VSCS M1 mi BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 *#
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E v
|
START

10/01/98 09/30/30 FAA OPS ‘

1142 vyCSU MOD1
START FINISH

10/01/00 09/30/05 FAA F&E ‘ A 4

1368 VSCS/Tech Refresh

START FINISH
10/01/00 09/30/06 FAA F&E N A 4
823 CDMnet loC FOC BIE
01/01/02 09/30/02 01/01/07 12/30/07 N ——
Qty:
1345 Data Ex Pk 3
START FINISH

10/01/00 09/30/02 FAA F&E ‘ v

1229 FFP1 Sustain
START FINISH

10/01/02 09/30/07 FAA F&E ‘ A 4

July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
loc FOC BD
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
109101 Current Monitoring And Maintenance

623 ATCSCC TMU

01/01/94 12/31/94 01/01/20 12/30/20

391

17

18

19

608

683

E-OTMS

10/01/96 09/30/10 FAA OPS

Current ETMS

10/01/97 09/30/02 FAA F&E

10/01/98 09/30/20 FAA OPS

TFMI Sustain

10/01/97 09/30/03 FAA F&E

10/01/01 09/30/20 FAA OPS

New ETMS Install

10/01/97 09/30/06 FAA F&E

TFMI Mod MOD1

10/01/03 09/30/06 FAA R,E&D

10/01/01 09/30/06 FAA F&E

10/01/08 09/30/15 FAA OPS

TFM Tech Refresh MOD2

10/01/09 09/30/16 FAA F&E

July 11, 2001

M1 ml M2 m2
—M
1 1 1

Qty: 1 1 1 1 1 1

FINISH
v
I EEEEE———————
FINISH
v
I —
START
A
I ———————————————————————————————————————————————————————————————————————————
FINISH
v
I ———
START
FINISH
v
_______________________________________________________________________________________|
START FINISH
A A 4
START FINISH

—v
START FINISH

—v

START

—
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

I0C FOC BD
Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

51 RMMS

01/01/94 12/30/15 10/01/24 12/30/25

917  NIMS Phase 1

10/01/96 09/30/00 FAA F&E

10/01/96 09/30/01 FAA OPS

918 NIMS Phase 2 MOD1

10/01/00 09/30/06 FAA F&E

10/01/01 09/30/05 FAA OPS

677  NIMS Tech Refresh

10/01/05 09/30/20 FAA F&E

919  NIMS Phase 3 MOD2

10/01/09 09/30/20 FAA F&E

10/01/04 09/30/20 FAA OPS

July 11, 2001

M1 ml M2 m2 FOC

#M

5000 5000 5000 5000 5000 5000 5000 5000 5000 5000 5000 5000 5000 5000 5000 5000 5000

FINISH
v

FINISH

‘4

START FINISH
—v
START FINISH

—v

START

START

[

START
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

I0C FOC BD
Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

665 SOC

917  NIMS Phase 1

10/01/96 09/30/00 FAA F&E

o FOC
01/01/99 12/30/15 10/01/24 12/30/25 ——
. 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50
FINISH
v
FINISH

10/01/96 09/30/01 FAA OPS

918  NIMS Phase 2

10/01/00 09/30/06 FAA F&E

10/01/01 09/30/05 FAA OPS

677  NIMS Tech Refresh

10/01/05 09/30/20 FAA F&E

919  NIMS Phase 3

10/01/09 09/30/20 FAA F&E

10/01/04 09/30/20 FAA OPS

July 11, 2001

START FINISH
—v
START FINISH

—v

START

START

[

START
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
105301 Current NAS Performance Assessment
27  VSCS M1 mi BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 &#
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E A 4
]
START
10/01/98 09/30/30 FAA OPS A
|
1142 vCSU MOD1
START FINISH
10/01/00 09/30/05 FAA F&E A A 4
|
1368 VSCS/Tech Refresh
START FINISH
10/01/00 09/30/06 FAA F&E A A 4

July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

103301 Current NAS Status Advisory

25 STVS BD EOSL

08/29/93 06/30/98 01/01/07 12/30/15 —#

Qty: 154 154 154 154 154 154 154 154 137 120 103 86 69 52 35 18 1

230  Terminal Voice Switch

FINISH
10/01/95 09/30/10 FAA OPS A 4
]
60  TVSR/ETVS
FINISH

10/01/96 09/30/07 FAA F&E v
|

10/01/96 09/30/20 FAA OPS

232 ASDE-3 FOC M1 mi BD EOSL
12/01/93 10/31/02 01/01/14 12/30/15 AM
Qty: 37 38 39 40 40 40 40 40 40 40 40 40 40 40 40 40 0
167 ASDE-3
FINISH
10/01/97 09/30/01 FAA F&E v
|
FINISH
10/01/97 09/30/15 FAA OPS A 4

275  ASDE-3 SLEP MOD1

START FINISH
10/01/00 09/30/04 FAA F&E A v
1 ARTSIIA BD EOsL
Qy: 52 52 52 51 51 51 47 40 40 5

689  ARTS IlIA M&O

FINISH
10/01/97 09/30/06 FAA OPS A 4
|
1056 Terminal Sustain

START FINISH

10/01/99 09/30/06 FAA F&E A v
|

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
693 D-ATIS BIE
O L0 00 2L 08 O 0T O 0 e |
Qty: 57 57 57 57 57 57 57 57 57
1081 TDLS
FINISH
10/01/94 09/30/07 FAA OPS A 4
e —————
63  EDIO VIM2\ nim2n BD EOSL
01/01/94 12/30/94 06/30/09 12/31/15 _*
Qty: 351 637 637 637 637 637 351
462 ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4

I
128  FDIO COTS Rpl MOD1
FINISH
10/01/96 09/30/00 FAA F&E v
]

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

221 Terminal Atmn Eng'r'g
FINISH
10/01/97 09/30/05 FAA OPS v
I —
1331 FDIO Sust MOD2
START FINISH

10/01/00 09/30/15 FAA F&E ‘ v

1356 FDIO COTS Rpl Ph2 MOD3

START FINISH
10/01/01 09/30/06 FAA F&E ‘ A 4
45 FSDPS BD EOSL
01/01/94 12/30/94 01/01/99 12/30/01 . W W
Qty: 14 7 0
216  FSS Legacy Atmn
FINISH
10/01/95 09/30/01 FAA OPS A 4
|

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
18 ICSS BD EOSL
T T . ——
Qy: 161 98 69 61 61 41 21 0
2091 ICSS
FINISH
10/01/97 09/30/10 FAA OPS A 4
I ——
386 SAIDS BD EOSL
UTSTEUGTUTEZRGTGTTIE /O A A-—
Qty:
462 ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4
e —
27 VSCS M1 ml BD EOSL
08/01/94  05/20/98 06/01/08 12/30/12 &*
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5

1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E

<

START
10/01/98 09/30/30 FAA OPS

1142 vCSU MOD1

START FINISH
10/01/00 09/30/05 FAA F&E

l

1368 VSCS/Tech Refresh

START FINISH
10/01/00 09/30/06 FAA F&E

189 RVR FoC
11/01/94 08/28/03 01/01/17 12/30/20

|

Qty: 476 481 496 523 563 533 546 546 546 546 546 546 546 546 546 546 546

162 RVR Equip
FINISH
10/01/96 09/30/07 FAA F&E

341 RVR M&O

10/01/97 09/30/20 FAA OPS

4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
686 TDLS BD EOSL
OO O L8 O 08 O 0 e |
Qty: 57 57 57 57 57 57 57 57 54
1081 TDLS
FINISH
10/01/94 09/30/07 FAA OPS A 4
I ——
2 DBRITE BD EOSL
T T
Qty: 300 300 300 300 267 220 170 120 88 40
462 ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4
I —
1402 DBRITE
START FINISH
10/01/99 09/30/03 FAA F&E
19 RDVSI BD EOSL
CHTIGTCI /ORI VT /- JSSSSSS—————————————s||"SSSLLLSSCS-----SSSSSG_S_SnS_SSS-S---------sssss——— An-—-——==— g
Qty: 3 3 3 3 3 3 3 3 3 2 1 0
230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
11  ARTSIIE FOC BD EOSL
UBEE:RGTUTRGTETACT VU ———-———————— A———nm——=—=—=-=:u—— A——
oy 4 5 7 10 10 10 10 10 7 3
690  ARTS IIIE M&O
FINISH
10/01/97 09/30/06 FAA OPS A 4

I —
1177 STARS ACD/ARTS
START FINISH
10/01/98 09/30/03 FAA F&E ‘ A 4
1108 ATL TRACON ARTS IIIE
START FINISH
10/01/99 09/30/02 FAA F&E A A 4
1056 Terminal Sustain
START FINISH
10/01/99 09/30/06 FAA F&E A A 4
1107 Nor Cal TRACON ARTS IIIE
START FINISH

10/01/99 09/30/00 FAA F&E A A 4

16 ETVS FoC BD
05/15/98 11/20/08 01/02/12 12/31/18 .y ¥y
Qty: 111 163 185 198 211 227 243 243 190 132 65 0
60 TVSR/ETVS
FINISH
10/01/96 09/30/07 FAA F&E A 4

10/01/96 09/30/20 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

104101 Current Oceanic Conflict Probe

9 HCS mi BIE
01/01/94 12/30/94 01/01/08 12/30/08 _i
Qty: 22 22 22 22 22 22 22 22 22 22

220 ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

836 HOCSR MOD1

FINISH
10/01/97 09/30/05 FAA F&E v
]
FINISH
10/01/97 09/30/08 FAA OPS A 4
|
697 HF Radio BD EOSL
01/01/94 12/30/94 01/01/10 12/30/15 —#
Qty:
842  Comm Avionics M&O
FINISH
10/01/93 09/30/15 User O&M A 4

I E—————————————————————————————————————————————————.
21 NADIN PSN

01/01/94 12/30/94 01/01/20 12/30/20 I EEE——————————————————————————————————————————————————————
Qty: 35 35 35 35 35 35 35 35 35 35 35 35 35 35 35 35 35

591 FAATSAT

FINISH

10/01/97 09/30/06 FAA OPS A 4
|

261  NADIN PSN

START
10/01/98 09/30/20 FAA OPS A

685  OASIS NADIN Interface Repl

START FINISH

10/01/05 09/30/07 FAA F&E A \ 4
|
555 OCS BD EOSL

01/01/94 01/01/94 05/01/01 12/31/02 W ___ W

Qty: 1 1

227 OAP
FINISH
10/01/97 09/30/15 FAA OPS v

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

223 ODL/MSODL FOC BIE
01/01/94 03/31/00 01/01/04 12/31/04

w
I
I
I
w
i

Qty:

227  OAP

FINISH
10/01/97 09/30/15 FAA OPS A 4

10 PAMRI

BD
UTRTEERR PENEEVII U —— ae——

Qty: 22 22 22 22 14 7 2

1279 ER System Mod

FINISH
10/01/96 09/30/08 FAA F&E A 4

START
10/01/98 09/30/30 FAA OPS

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

272 WMSCR M1 mi
01/01/95 01/01/95 01/01/20 12/30/22 |
Qty: 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
696 WMSCR
START FINISH

10/01/00 09/30/06 FAA F&E ‘ !

10/01/97 09/30/22 FAA OPS

1233 Weather/NOTAMS
START FINISH
10/01/00 09/30/05 FAA F&E —v
673 WMSCRUp1l MOD1
START FINISH

10/01/05 09/30/09 FAA F&E A A 4

START
10/01/07 09/30/24 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
218 ISD BIE
UTRTECE PEVEUTRITERE T ————
Qty: 3 3 3 3 3 3
227 OAP
FINISH
10/01/97 09/30/15 FAA OPS v
e
220 ODAPS BD EOSL
UISTEEPEVEUTRTI TR ———
Q. 3 3 3 3 3 2 1
227 OAP

FINISH
10/01/97 09/30/15 FAA OPS

817 AOCnet FOC BD EOSL
08/01/97 09/30/02 01/01/10 12/30/12

{

Qty:
1343 DataExPk 1
START FINISH
10/01/99 09/30/00 FAA F&E A v
|
1229 FFP1 Sustain
START FINISH
10/01/02 09/30/07 FAA F&E A v
|
530 FAATSAT FoC BD EOSL
01/01/98 12/30/00 01/01/04 12/30/06 M
Qty: 267 307 347 357 367 377 387 397
591  FAATSAT
FINISH
10/01/97 09/30/06 FAA OPS A 4
|
706 AIDCS FOC BD EOSL
01/31/98 04/30/00 01/01/03 12/30/04

w
~
~
~
w
w

Qty:

227  OAP
FINISH
10/01/97 09/30/15 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

[e]e} FOC BD EOSL
Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

102105 Current Oceanic Separation

239 Mode-S
04/01/92 02/01/99 01/01/18 12/30/20

Qty:

224 Mode-S

10/01/95 09/30/22 FAA OPS

870  Mode-S TIS/ASTERIX Up MOD1

10/01/00 09/30/06 FAA F&E

546  Mode-S SLEP MOD2

10/01/02 09/30/08 FAA F&E

1237 Mode - S GIC-B Up MOD4

10/01/06 09/30/08 FAA F&E
547  Mode-S Decom MOD3
10/01/13 09/30/19 FAA F&E

230 ARSR-4
05/26/93 02/26/99 01/01/18 12/31/20

Qty:

181 ARSR-4

10/01/97 09/30/99 FAA F&E

10/01/97 09/30/16 FAA OPS

640 ARSR-4 Decom

10/01/11 09/30/17 FAA F&E

July 11, 2001

FOC M1 ml M2M3 n2m3n m4

&%

148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148

START FINISH
A v

START FINISH

START FINISH
A 4
START
FOC
43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43
FINISH
A 4
]

START
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
240 ARSR-1
01/01/94  12/30/94 0L/01 20 123l S e
Qty: 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23
357 ARSR-1
START FINISH

10/01/99 09/30/12 FAA OPS A A 4

286 ARSR-1 Decom

START FINISH
10/01/04 09/30/11 FAA F&E ) ..
241 ARSR-2
01/01/94  12/30/94 0L/01 20 1230 S e
Qty: 17 17 17 11 11 11 11 11 11 11 11 11 11 11 11 11 11
358 ARSR-2

FINISH

START
10/01/98 09/30/13 FAA OPS ‘ r

287  ARSR-2 Decom

START FINISH
10/01/04 09/30/10 FAA F&E A A 4
229 ARSR-3
01/01/94  12/30/94 0L/01 20 1230 S e
Qty: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12
360 ARSR-3
10/01/97 09/30/16 FAA OPS
639 ARSR-3 Decom
START FINISH
10/01/05 09/30/10 FAA F&E A A 4
238 ATCBI-5 BD EOSL
O 098 1 0O L0 O Ol S e e ————
Qty: 115 115 114 114 82 32 0
309 ATCBI-5
FINISH
10/01/97 09/30/05 FAA OPS A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
224 DOTS BD EOSL
01/01/94 12/30/96 01/01/99 03/31/00 . W W
Qty: 4 1
227 OAP
FINISH
10/01/97 09/30/15 FAA OPS A 4
63 FDIO vIM2N nim2n BD EOSL
01/01/94 12/30/94 06/30/09 12/31/15 _ﬁ
Qty: 351 637 637 637 637 637 351

462  ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4
I
128  FDIO COTS Rpl MOD1

FINISH
10/01/96 09/30/00 FAA F&E

A 4
]
220  ER Cmptr Sys O&M
10/01/96 09/30/16 FAA OPS
____________________________________________________________________________________________________________|
221 Terminal Atmn Eng'r'g

FINISH
10/01/97 09/30/05 FAA OPS

|4

1331 FDIO Sust MOD2
START FINISH

10/01/00 09/30/15 FAA F&E ‘ v

1356 FDIO COTS Rpl Ph2 MOD3

START FINISH
10/01/01 09/30/06 FAA F&E A v
223 ODL/MSODL FOC BIE
01/01/94 03/31/00 010104 12131104 W ——
Qy 3 4 4 4 3 1

227  OAP

FINISH
10/01/97 09/30/15 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
10 PAMRI BD EOSL
UTRTEERR PENEEVIRI U —— ae——
Qy: 22 22 22 22 14 7 2
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E A 4
START

10/01/98 09/30/30 FAA OPS ‘

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS
786 SATCOM DL BD EOSL
CRTIGTCE U ORTEST N Vk V0T JSSSSSS———S——_———SS—————————-T=SSSSSSSS (SS-—|S—HNSSSSUSS_SS-S|{TT-SSu_-Ssss--------------sssssuG_>S_-_ST-—_S_——mm—
Qty:
591 FAATSAT
FINISH
10/01/97 09/30/06 FAA OPS v
7 vscs e - fosL
08/01/94  05/20/98 06/01/08 12/30/12 ﬂ#
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E v
START

10/01/98 09/30/30 FAA OPS ‘

1368 VSCS/Tech Refresh
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

1142 vyCSU MOD1
START FINISH

10/01/00 09/30/05 FAA F&E ‘ A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
218 ISD BIE
UTRTECE PEVEUTRITERE T ————
Qty: 3 3 3 3 3 3
227 OAP
FINISH
10/01/97 09/30/15 FAA OPS v
220 ODAPS BD EOSL
UISTEEPEVEUTRTI TR ———
Q. 3 3 3 3 3 2 1
227  OAP
FINISH
10/01/97 09/30/15 FAA OPS A 4
219 Micro EARTS BIE
TG T TR TR T V0 ———————-——————————————————————
Qty: 10 10 10 10 10 10 10 10 10 1
227  OAP
FINISH
A 4

10/01/97 09/30/15 FAA OPS
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July 11, 200 Page 165 of 574



NAS Architecture Implementation Schedule (Then Year)

10/01/98 09/30/30 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

DSR

10/01/96 09/30/00 FAA F&E

10/01/98 09/30/10 FAA OPS

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E v
START

—

FINISH
v

START

—

FINISH
v

I
START FINISH

—v

1351 TMA (SC)/pFAST - FFP 1 MOD1

10/01/01 09/30/02 FAA R,E&D

10/01/98 09/30/02 FAA F&E

10/01/00 09/30/05 FAA OPS

1235 VEM/PEM Reloc MOD3

10/01/00 09/30/04 FAA F&E

1229 FFP1 Sustain MOD2

10/01/02 09/30/07 FAA F&E

July 11, 2001

START FINISH
u
START FINISH
—v
START FINISH
A A 4
START FINISH

A v

START FINISH
A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

305 HOCSR Processor FOC M1M2 mim2 M3m3 BIE

12/31/98 10/15/99 01/01/08 12/30/08 M#

Qy: 29 32 32 32 32 32 32 20
836 HOCSR
FINISH

10/01/97 09/30/05 FAA F&E
FINISH
10/01/97 09/30/08 FAA OPS

1059 FFP1 Integration MOD1
START FINISH

10/01/99 09/30/02 FAA F&E A v

572 eRAM MOD3
START FINISH

10/01/01 09/30/10 FAA R,E&D ‘ A 4
10/01/00 09/30/08 FAA F&E ‘ v

START
10/01/10 09/30/24 FAA OPS ‘

1229 FFP1 Sustain MOD2

START FINISH
10/01/02 09/30/07 FAA F&E A A 4
688 SATCOM I0C FOC B/E
01/01/03 12/30/07 01/01/15 09/30/15 __
Qty:
922 SKYLINKS
START FINISH
10/01/05 09/30/09 FAA F&E ‘ A 4
FINISH
10/01/97 09/30/15 FAA OPS A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

107104 Current Precision Approach

653 DME FOC BIE

01/01/94 12/31/99 01/01/13 12/30/13 _—

Qty: 225 210 196 178 157 106 42

379 VOR/DME M&O

FINISH
10/01/96 09/30/15 FAA OPS A 4
]
487 FMS
01/01/94 01/01/94 01/01/20 12/30/20 I
Qty:
1328 FLGT MNGMT AV
10/01/93 09/30/30 User F&E
I ———
197 MLS BD EOSL
01/01/94 12/30/94 01/01/08 12/30/15 —#
Qty: 29 29 29 29 29 29 29 29 29 26 23 20 15 10
345 MLS M&O
FINISH
10/01/95 09/30/15 FAA OPS A 4
]
295 MLS Decom
START FINISH
10/01/07 09/30/13 FAA F&E A A 4
|
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
188 REIL M1 ml M2 m2
01/01/94 12/30/96 01/01/21 12/30/21 Ak
Qty: 2899 2899 2922 2935 2946 2963 2984 2996 2996 2996 2996 2996 2996 2996 2996 2996
351 REIL M&O
10/01/97 09/30/20 FAA OPS
156  REIL New Qual
START FINISH

10/01/98 09/30/11 FAA F&E ‘ A 4

1311 VISAIDS Sust/Rplc (REIL)
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

1318 Landing Aid Imp (REIL)
START FINISH

10/01/00 09/30/02 FAA F&E ‘ A 4

240 REIL Tech Refresh MOD1

START FINISH
10/01/05 09/30/10 FAA F&E A A 4
START FINISH

10/01/05 09/30/10 FAA OPS A A 4

471  Repl ODALS w/ REILS

10/01/05 09/30/25 FAA F&E A

241 REIL Nexgen MOD2

START FINISH
10/01/07 09/30/10 FAA R,E&D A A 4
START
10/01/10 09/30/16 FAA F&E A
|
START
10/01/10 09/30/20 FAA OPS A
|
2212 ALSF-1
01/07/94 01/07/94 12/31/20 12/31/25 I
Qty: 114 114 114 114 114 114 114 114 114 114 114 114 114 114 114 114 114
353  ALSF M&O
FINISH
10/01/96 09/30/15 FAA OPS A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
189 RVR FOC
ARV T JRVET T TS VR TS S——————SS——————t_—————-—_——————
Qty: 476 481 496 523 563 533 546 546 546 546 546 546 546 546 546 546 546
162 RVR Equip
FINISH
10/01/96 09/30/07 FAA F&E A 4

|
341  RVR M&O

10/01/97 09/30/20 FAA OPS
L. /]
199 ILS-Catl BD EOSL

05/01/95 05/01/95 01/01/08 12/30/15 —#

Qty: 868 875 877 879 881 881 881 881 881 799 717 635 460 285 275 275 275

150 Install ILS
FINISH

10/01/96 09/30/07 FAA F&E r

337 ILS Cat| M&O

FINISH
10/01/97 09/30/15 FAA OPS A 4
I —————
154  Mark 1 ILS SLEP
FINISH
10/01/97 09/30/01 FAA F&E v
|
293 ILS Cat | Decom

START FINISH

10/01/07 09/30/14 FAA F&E A v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

107111 Current Precision Approach and Departure Guidance

653 DME FOC BIE

01/01/94 12/31/99 01/01/13 12/30/13 _—

Qty: 225 210 196 178 157 106 42

379 VOR/DME M&O

FINISH
10/01/96 09/30/15 FAA OPS A 4
]
487 FMS
01/01/94 01/01/94 01/01/20 12/30/20 I
Qty:
1328 FLGT MNGMT AV
10/01/93 09/30/30 User F&E
I ———
180 GPS
01/01/94 12/30/94 01/01/24 12/30/24 I
Qty: 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24
165 WAAS Gnd Equip
10/01/96 09/30/20 FAA F&E
|
10/01/96 09/30/20 FAA OPS
|
2183 LOC
01/01/94 01/01/94 01/01/19 01/01/20 I
Qty: 73 73 73 73 73 73 73 73 73 73 73 73 73 73 73 73 73
337 ILS Catl M&O
FINISH
10/01/97 09/30/15 FAA OPS A 4
]
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
194 NDB BD EOSL
CHTIG TN E/ TN VS VS /TS —_—————TSS_S———-—-\ —-——-————————————————— a-—
Qy: 725 725 725 725 725 725 725 725 725 725 725 725 725 725 500 400 300
343 NDB M&O
FINISH
10/01/96 09/30/15 FAA OPS A 4
164 NDB
FINISH
10/01/97 09/30/04 FAA F&E v
e ————

296  NDB Decom
START

10/01/11 09/30/16 FAA F&E ‘
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
188 REIL M1 ml M2 m2
01/01/94 12/30/96 01/01/21 12/30/21 Ak
Qty: 2899 2899 2922 2935 2946 2963 2984 2996 2996 2996 2996 2996 2996 2996 2996 2996
351 REIL M&O
10/01/97 09/30/20 FAA OPS
156  REIL New Qual
START FINISH

10/01/98 09/30/11 FAA F&E ‘ A 4

1311 VISAIDS Sust/Rplc (REIL)
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

1318 Landing Aid Imp (REIL)
START FINISH

10/01/00 09/30/02 FAA F&E ‘ A 4

240 REIL Tech Refresh MOD1

START FINISH
10/01/05 09/30/10 FAA F&E ‘ A 4
START FINISH

10/01/05 09/30/10 FAA OPS ‘ A 4

471  Repl ODALS w/ REILS

10/01/05 09/30/25 FAA F&E A

241 REIL Nexgen MOD2

START FINISH
10/01/07 09/30/10 FAA R,E&D 4 A 4
START
10/01/10 09/30/16 FAA F&E A
|
START
10/01/10 09/30/20 FAA OPS A
|
2182 TACAN BD EOSL
01/01/94 01/01/94 01/01/06 01/01/10 —ﬁ
Qty: 4 4 4 4 4 4 4 4 4 4 4
340 VORTAC M&O
FINISH
10/01/96 09/30/15 FAA OPS A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
211 VOR BD EOSL
CHTIGTC N/ GTET N Vk V0 /S A---------..-—_Uz=Sr_---.-----——————————
Qty: 36 36 36 36 36 36 36 36 36 20 20 20 15 15 15 15 15
339 VOR M&O
FINISH
10/01/95 09/30/15 FAA OPS A 4

160 DPLR VOR/VORTAC

FINISH
10/01/96 09/30/07 FAA F&E A 4

297  VOR Decom

START FINISH
10/01/07 09/30/13 FAA F&E A v
215 VOR/DME FoC BD EOSL
CRTIOHTET NGOV VUL 0T T 4SS ——-—————) (S——--—-——————sS=S—=-_—_—_————={,s,-_—=—
Qty: 256 256 256 256 256 256 256 256 256 145 145 145 100 100 100 100 100
160 DPLR VOR/NVORTAC
FINISH
10/01/96 09/30/07 FAA F&E v

379 VOR/DME M&O
FINISH

10/01/96 09/30/15 FAA OPS A 4
I —————

298 VOR/DME Decom
START FINISH

10/01/07 09/30/13 FAA F&E A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL

Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

193 VORTAC BD EOSL

CHTIGTC N/ GTET N Vk V0 /S A---------..-—_Uz=Sr_---.-----——————————

Qty: 640 640 640 640 640 640 640 640 640 525 525 525 375 375 375 375 375

160 DPLR VOR/NVORTAC
FINISH
10/01/96 09/30/07 FAA F&E A 4

340 VORTAC M&O
FINISH

10/01/96 09/30/15 FAA OPS A 4

1159 Lo Pwr TACAN Ant
START FINISH

10/01/00 09/30/02 FAA F&E ‘ v

299  VORTAC Decom
START FINISH

10/01/07 09/30/13 FAA F&E A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

102401 Current Surface Separation

25 STVS BD EOSL

08/29/93 06/30/98 01/01/07 12/30/15 —#

Qty: 154 154 154 154 154 154 154 154 137 120 103 86 69 52 35 18 1

230  Terminal Voice Switch

FINISH
10/01/95 09/30/10 FAA OPS A 4
]
60  TVSR/ETVS
FINISH

10/01/96 09/30/07 FAA F&E v
|

10/01/96 09/30/20 FAA OPS

232 ASDE-3 FOC M1 mi BD EOSL
12/01/93 10/31/02 01/01/14 12/30/15 AM
Qty: 37 38 39 40 40 40 40 40 40 40 40 40 40 40 40 40 0
167 ASDE-3
FINISH
10/01/97 09/30/01 FAA F&E v
|
FINISH
10/01/97 09/30/15 FAA OPS A 4

275  ASDE-3 SLEP MOD1

START FINISH
10/01/00 09/30/04 FAA F&E A v
1 ARTSIIA BD EOsL
Qy: 52 52 52 51 51 51 47 40 40 5

689  ARTS IlIA M&O

FINISH
10/01/97 09/30/06 FAA OPS A 4
|
1056 Terminal Sustain

START FINISH

10/01/99 09/30/06 FAA F&E A v
|
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

63 FDIO VIM2N nimzn BD EOSL

01/01/94 12/30/94 06/30/09 12/31/15 _*

Qty: 351 637 637 637 637 637 351
462  ATCT Equip M&O
FINISH

10/01/94 09/30/10 FAA OPS

128 FDIO COTS Rpl MOD1

FINISH
10/01/96 09/30/00 FAA F&E

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

|<

221 Terminal Atmn Eng'r'g

FINISH
10/01/97 09/30/05 FAA OPS

1331 FDIO Sust MOD2

START FINISH
10/01/00 09/30/15 FAA F&E ‘ v
1356 FDIO COTS Rpl Ph2 MOD3
START FINISH
10/01/01 09/30/06 FAA F&E ‘ A 4
18 ICSS BD EOSL
01/01/94 12/30/94 01/01/02 12/30/06 #i
Qty: 161 98 69 61 61 41 21 0
291 ICSS
FINISH
10/01/97 09/30/10 FAA OPS A 4
386 SAIDS BD EOSL
01/01/94 01/01/94 01/01/04 12/30/07 #
Qty:
462  ATCT Equip M&O
FINISH

10/01/94 09/30/10 FAA OPS

ly 11, 2001
July 11, 200 Page 177 of 574



NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

27 VSCS M1 ml BD EOSL

08/01/94  05/20/98 06/01/08 12/30/12 ##

Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5
1279 ER System Mod
FINISH

10/01/96 09/30/08 FAA F&E v
1 ———

START

10/01/98 09/30/30 FAA OPS ‘

1368 VSCS/Tech Refresh
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

1142 vyCSU MOD1

START FINISH
10/01/00 09/30/05 FAA F&E 7 \ v
189 RVR FoC
11/01/04  08/28/03 01/01/17 12/30/20 #—
Qy: 476 481 496 523 563 533 546 546 546 546 546 546 546 546 546 546 546

162 RVR Equip

FINISH
10/01/96 09/30/07 FAA F&E A 4
I ——
341 RVR M&O

10/01/97 09/30/20 FAA OPS
2 DBRITE BD EOSL

01/01/96 06/02/97 01/01/03 09/30/08 #i

Qty: 300 300 300 300 267 220 170 120 88 40

462  ATCT Equip M&O
FINISH

10/01/94 09/30/10 FAA OPS A 4
I EE———————————

1402 DBRITE
START FINISH

10/01/99 09/30/03 FAA F&E A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
19 RDVSI BD EOSL
CHTIGTCI N/ TRV VT /- JSSSS————-————————————=_—_—_———=" S—t-_-——tls-----_G_—-— A
Qty: 3 3 3 3 3 3 3 3 3 2 1 0
230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4
e —
16 ETVS FoC BD
R . e
Qty: 111 163 185 198 211 227 243 243 190 132 65 0
60 TVSR/ETVS
FINISH

10/01/96 09/30/07 FAA F&E r

10/01/96 09/30/20 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

104201 Current Surface Traffic Management

25 STVS BD EOSL

08/29/93 06/30/98 01/01/07 12/30/15 —#

Qty: 154 154 154 154 154 154 154 154 137 120 103 86 69 52 35 18 1

230  Terminal Voice Switch

FINISH

10/01/95 09/30/10 FAA OPS A 4
]

60 TVSR/ETVS

FINISH

10/01/96 09/30/07 FAA F&E v
|

10/01/96 09/30/20 FAA OPS

232 ASDE-3 FOC M1 mi BD EOSL
12/01/93 10/31/02 01/01/14 12/30/15 AM
Qty: 37 38 39 40 40 40 40 40 40 40 40 40 40 40 40 40 0
167 ASDE-3
FINISH
10/01/97 09/30/01 FAA F&E v
|
FINISH
10/01/97 09/30/15 FAA OPS A 4

I ————————————————————————————————————————————————————————————————————————————
275  ASDE-3 SLEP MOD1
START FINISH

10/01/00 09/30/04 FAA F&E A v
|
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
63 FDIO VIM2N nim2n BD EOSL
01/01/94 12/30/94 06/30/09 12/31/15 _*

Qty: 351 637 637 637 637 637 351

462  ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4
I EE———————————
128  FDIO COTS Rpl MOD1

FINISH
10/01/96 09/30/00 FAA F&E

A 4
]
220  ER Cmptr Sys O&M
10/01/96 09/30/16 FAA OPS
____________________________________________________________________________________________________________|
221 Terminal Atmn Eng'r'g

FINISH
10/01/97 09/30/05 FAA OPS

|4

1331 FDIO Sust MOD2
START FINISH

10/01/00 09/30/15 FAA F&E ‘ v

1356 FDIO COTS Rpl Ph2 MOD3

START FINISH
10/01/01 09/30/06 FAA F&E ‘ A 4
697 HF Radio BD EOSL
01/01/94 12/30/94 01/01/10 12/30/15 —#
Qty:
842  Comm Avionics M&O
FINISH
10/01/93 09/30/15 User O&M v
18 ICSS BD EOSL
01/01/94 12/30/94 01/01/02 12/30/06 #i
Qty: 161 98 69 61 61 41 21 0
291 ICSS
FINISH
10/01/97 09/30/10 FAA OPS A 4
July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
67 LINCS BD EOSL
UTRTEIREPEVEEUTGIICERE T —— a—
Qty: 1026 1256 1386 1436 718 0
260 LINCS
FINISH
10/01/97 09/30/04 FAA OPS A 4
I ——
303 VHF Radios FoC BD EOSL
T R
Qty:

62 CFE Ltd Radio Repl Prgm

FINISH
10/01/96 09/30/03 FAA F&E

\

FINISH
10/01/97 09/30/14 FAA OPS

61 CFE Prgm -

FINISH
10/01/96 09/30/15 FAA F&E v
FINISH
10/01/97 09/30/14 FAA OPS A 4
362  Legacy Voice Comm Equip
FINISH
10/01/97 09/30/10 FAA OPS A 4
e ——
686 TDLS BD EOSL
O S O L8 O 08 O 0 e |
Qty: 57 57 57 57 57 57 57 57 54
1081 TDLS
FINISH
10/01/94 09/30/07 FAA OPS A 4
I ——
19 RDVSI BD EOSL
CHTIGTCI N/ ORIV VT /S ————————————=—————————_—_—_———————————— A--—

Qty: 3 3 3 3 3 3 3 3 3 2 1 0

230  Terminal Voice Switch

FINISH
10/01/95 09/30/10 FAA OPS
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
16 ETVS FOC BD
05/15/98 11/20/08 01/02/12 12/31/18 —#
Qty: 111 163 185 198 211 227 243 243 190 132 65 0
60  TVSR/ETVS
FINISH
10/01/96 09/30/07 FAA F&E A 4

10/01/96 09/30/20 FAA OPS

305 HOCSR Processor FOC M1Mm2 mim2 M3m3 BIE
12/31/98 10/15/99 01/01/08 12/30/08 M#
Qty: 29 32 32 32 32 32 32 20
836 HOCSR
FINISH

10/01/97 09/30/05 FAA F&E r

10/01/97 09/30/08 FAA OPS

FINISH
A 4
________________________________________________________________________________|
1059 FFP1 Integration MOD1
START FINISH

10/01/99 09/30/02 FAA F&E A v

572 eRAM MOD3
START FINISH

10/01/01 09/30/10 FAA R,E&D ‘ A 4
10/01/00 09/30/08 FAA F&E ‘ A 4

START
10/01/10 09/30/24 FAA OPS ‘

1229 FFP1 Sustain MOD2
START FINISH

10/01/02 09/30/07 FAA F&E ‘ A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

104115 Current Tactical Management Of Flow For Arrivals Departures

236 ASR-9 FoC M1 M2 mi mam3 m3
Qy: 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134
177 ASR-9
FINISH

10/01/97 09/30/04 FAA F&E

A 4
I ——
10/01/97 09/30/25 FAA OPS
I ———————————————————————————————————————————————————————————————————————————

1214 ASR-9 Sustain/Relocate

START FINISH
10/01/99 09/30/01 FAA F&E A A 4
|
1409 ASR-9 OSHA MOD1
START FINISH
10/01/00 09/30/04 FAA F&E A v

426  ASR-9 SLEP MOD2
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

997  ASR-9 Mode-S I/F MOD3
START FINISH

10/01/05 09/30/08 FAA F&E ‘ A 4

276  ASR-9 Decom

10/01/15 09/30/25 FAA F&E
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
239 Mode-S FOC M1 ml M2M3 n2m3n mé
04/01/92  02/01/99 01/01/18 12/30/20 &%
Qty: 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148
224 Mode-S

10/01/95 09/30/22 FAA OPS

870 Mode-S TIS/ASTERIX Up MOD1
START FINISH
10/01/00 09/30/06 FAA F&E ‘ A 4
546  Mode-S SLEP MOD2
START FINISH
10/01/02 09/30/08 FAA F&E ‘ A 4
1237 Mode - S GIC-B Up MOD4
START FINISH

10/01/06 09/30/08 FAA F&E A A 4

547  Mode-S Decom MOD3
START

10/01/13 09/30/19 FAA F&E ‘

230 ARSR-4 FoC

05/26/93 02/26/99 01/01/18 12/31/20 _

Qty: 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43
181 ARSR-4
FINISH
10/01/97 09/30/99 FAA F&E A 4
|

10/01/97 09/30/16 FAA OPS

640  ARSR-4 Decom
START

10/01/11 09/30/17 FAA F&E A
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
240 ARSR-1
01/01/94  12/30/94 0L/01 20 123l S e
Qty: 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23
357 ARSR-1
START FINISH

10/01/99 09/30/12 FAA OPS A A 4

286 ARSR-1 Decom

START FINISH
10/01/04 09/30/11 FAA F&E ) ..
241 ARSR-2
01/01/94  12/30/94 0L/01 20 1230 S e
Qty: 17 17 17 11 11 11 11 11 11 11 11 11 11 11 11 11 11
358 ARSR-2

FINISH

START
10/01/98 09/30/13 FAA OPS ‘ r

287  ARSR-2 Decom

START FINISH
10/01/04 09/30/10 FAA F&E A A 4
229 ARSR-3
01/01/94  12/30/94 0L/01 20 1230 S e
Qty: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12
360 ARSR-3
10/01/97 09/30/16 FAA OPS
639 ARSR-3 Decom
START FINISH
10/01/05 09/30/10 FAA F&E A A 4
234 ASR-7 BD EOSL
UTRTEERR PEVEEVTGICRE T —— ae——
Qty: 26 26 26 21 15 10 5

226 ASR-7 M&O

FINISH

10/01/97 09/30/03 FAA OPS v
.|
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
235 ASR-8 BD EOSL
UTGTCREEZC RGO VU ————————————-—————————— A-—
Qy: 71 71 71 71 71 47 30 20 10 5
361 ASR-8 M&O
FINISH
10/01/97 09/30/04 FAA OPS A 4
e ——
237 ATCBI-4 BD EOSL
O 08 1 0O L0 OOl S e e —————
Qy: 8 8 8 7 4 3 0
308 ATCBI-4
FINISH
10/01/97 09/30/05 FAA OPS r
238 ATCBI-5 BD EOSL
UTRTEEREPEVETRR IUTOIREE/C T ————— A--———————
Qty: 115 115 114 114 82 32 0
309 ATCBI-5
FINISH
10/01/97 09/30/05 FAA OPS A 4
9  HCS ml BIE
01/01/94  12/30/94 01/01/08 12/30/08 _i
Qty: 22 22 22 22 22 22 22 22 22 22
220 ER Cmptr Sys O&M
10/01/96 09/30/16 FAA OPS
836 HOCSR MOD1
FINISH
10/01/97 09/30/05 FAA F&E v
e ——
FINISH
10/01/97 09/30/08 FAA OPS A 4
18 ICSS BD EOSL
OO 1 O Ol OO 8 e Y e ———
Qty: 161 98 69 61 61 41 21 0
291 ICSS
FINISH
10/01/97 09/30/10 FAA OPS A 4
July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
67 LINCS BD EOSL
UTRTEIREPEVEEUTGIICERE T —— a—
Qty: 1026 1256 1386 1436 718 0
260 LINCS
FINISH
10/01/97 09/30/04 FAA OPS A 4
I —
10 PAMRI BD EOSL
UTRTEERR PENEEVII U —— ae——
Qty: 22 22 22 22 14 7 2
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E A 4
START

10/01/98 09/30/30 FAA OPS

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

27 VSCS M1 ml BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 ﬂ#
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5
1279 ER System Mod
FINISH

10/01/96 09/30/08 FAA F&E

<

START
10/01/98 09/30/30 FAA OPS

1142 vCSU MOD1
START FINISH

10/01/00 09/30/05 FAA F&E ‘ A 4

1368 VSCS/Tech Refresh
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
272 WMSCR M1 ml
01/01/95 01/01/95 01/01/20 12/30/22 —_
Qty: 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
696 WMSCR
START FINISH
10/01/00 09/30/06 FAA F&E ‘ A 4
10/01/97 09/30/22 FAA OPS
1233 Weather/NOTAMS
START FINISH
10/01/00 09/30/05 FAA F&E ‘ A 4
673 WMSCRUp1l MOD1
START FINISH
10/01/05 09/30/09 FAA F&E A A 4
START
10/01/07 09/30/24 FAA OPS A
19 RDVSI BD EOSL
01/01/96 12/30/96 01/01/12 12/30/15 —#
Qty: 3 3 3 3 3 3 3 3 3 2 1 0
230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4
I EE———————————
16 ETVS FoC BD
05/15/98 11/20/08 01/02/12 12/31/18 —#
Qty: 111 163 185 198 211 227 243 243 190 132 65 0
60  TVSR/ETVS
FINISH
10/01/96 09/30/07 FAA F&E A 4

10/01/96 09/30/20 FAA OPS
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NAS Architecture Implementation Schedule (Then Year)

10/01/98 09/30/30 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

DSR

10/01/96 09/30/00 FAA F&E

10/01/98 09/30/10 FAA OPS

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E v
START

—

FINISH
v

START

—

FINISH
v

I
START FINISH

—v

1351 TMA (SC)/pFAST - FFP 1 MOD1

10/01/01 09/30/02 FAA R,E&D

10/01/98 09/30/02 FAA F&E

10/01/00 09/30/05 FAA OPS

1235 VEM/PEM Reloc MOD3

10/01/00 09/30/04 FAA F&E

1229 FFP1 Sustain MOD2

10/01/02 09/30/07 FAA F&E

July 11, 2001

START FINISH
u
START FINISH
—v
START FINISH
A A 4
START FINISH

A v

START FINISH
A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
IoC M1 M2 FOC ml m2

301 ATCBI-6
10/01/01 01/01/06 01/01/21 12/30/26

Qty:

170 ATCBI-6

10/01/97 09/30/05 FAA F&E

10/01/00 09/30/23 FAA OPS

999  ATCBI-6 - ASTERIX MOD2

10/01/05 09/30/29 FAA F&E

542 GIC-B Up MOD1

10/01/05 09/30/07 FAA F&E

277  ATCBI-6 Decom

10/01/16 09/30/23 FAA F&E

July 11, 2001

_b

1

26

56

86

116

127 127

FINISH
v

START

127

127

127

127

127

127

127 127

—

START

—

START FINISH

_v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

102129 Current Terminal Separation

236 ASR-9 FoC M1 M2 mi mam3 m3
Qy: 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134
177 ASR-9
FINISH

10/01/97 09/30/04 FAA F&E

A 4
I ——
10/01/97 09/30/25 FAA OPS
I ———————————————————————————————————————————————————————————————————————————

1214 ASR-9 Sustain/Relocate

START FINISH
10/01/99 09/30/01 FAA F&E A A 4
|
1409 ASR-9 OSHA MOD1
START FINISH
10/01/00 09/30/04 FAA F&E A v

426  ASR-9 SLEP MOD2
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

997  ASR-9 Mode-S I/F MOD3
START FINISH

10/01/05 09/30/08 FAA F&E ‘ A 4

276  ASR-9 Decom

10/01/15 09/30/25 FAA F&E
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
239 Mode-S FOC M1 ml M2M3 n2m3n mé
04/01/92  02/01/99 01/01/18 12/30/20 &%
Qty: 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148
224 Mode-S

10/01/95 09/30/22 FAA OPS

870  Mode-S TIS/ASTERIX Up MOD1
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

546  Mode-S SLEP MOD2
START FINISH

10/01/02 09/30/08 FAA F&E ‘ A 4

1237 Mode - S GIC-B Up MOD4
START FINISH

10/01/06 09/30/08 FAA F&E A A 4

547  Mode-S Decom MOD3

START
10/01/13 09/30/19 FAA F&E ‘
25 STVS BD EOSL
08/29/93 06/30/98 01/01/07 12/30/15 —#
Qty: 154 154 154 154 154 154 154 154 137 120 103 86 69 52 35 18 1

230 Terminal Voice Switch
FINISH

10/01/95 09/30/10 FAA OPS A 4
I EE———————————
60  TVSR/ETVS

FINISH
10/01/96 09/30/07 FAA F&E A 4
I ——

10/01/96 09/30/20 FAA OPS

I —————————

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
286 ARTS II FOC BD EOSL
01/01/94 04/01/00 05/01/01 09/30/08 *i
Qty: 131 131 130 127 125 113 88 54 14 14
688  ARTS Il M&O
FINISH
10/01/97 09/30/06 FAA OPS A 4

1056 Terminal Sustain

START FINISH
10/01/99 09/30/06 FAA F&E Y ————————————————————————
1 ARTS llIA BD EOSL
T T
Qty: 52 52 52 51 51 51 47 40 40 5
689  ARTS IIIA M&O
FINISH

10/01/97 09/30/06 FAA OPS !

1056 Terminal Sustain

START FINISH
10/01/99 09/30/06 FAA F&E - v
234 ASR-7 BD EOSL
0L01/94 12/30/94 04/01/03 03131105 o — e
Qy: 26 26 26 21 15 10 5
226 ASR-7M&O
FINISH
10/01/97 09/30/03 FAA OPS —————————————
235 ASR-8 BD EOSL
01/01/94 12/30/94 01/01/05 06/30/08 —M
Qy: 71 71 71 71 71 47 30 20 10 5
361  ASR-8 M&O
FINISH
10/01/97 09/30/04 FAA OPS ———————————————————————
237 ATCBI-4 BD EOSL
01/01/94 12/30/94 1000101 12130005 W ——
Qy: 8 8 8 7 4 3 0
308 ATCBI-4
FINISH
10/01/97 09/30/05 FAA OPS v
July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
238 ATCBI-5 BD EOSL
O 08 1 0O L0 O Ol S e e ————
Qy: 115 115 114 114 82 32 0
309 ATCBI-5
FINISH
10/01/97 09/30/05 FAA OPS A 4
I ——
63 FDIO vIM2N nim2n BD EOSL
01/01/94 12/30/94 06/30/09 12/31/15 _ﬁ
Qty: 351 637 637 637 637 637 351

462  ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4
I
128  FDIO COTS Rpl MOD1

FINISH
10/01/96 09/30/00 FAA F&E

A 4
]
220  ER Cmptr Sys O&M
10/01/96 09/30/16 FAA OPS
____________________________________________________________________________________________________________|
221 Terminal Atmn Eng'r'g

FINISH
10/01/97 09/30/05 FAA OPS

|4

1331 FDIO Sust MOD2
START FINISH
10/01/00 09/30/15 FAA F&E —v
1356 FDIO COTS Rpl Ph2 MOD3
START FINISH

10/01/01 09/30/06 FAA F&E ‘ A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD
Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

9 HCS

01/01/94 12/30/94 01/01/08 12/30/08

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

836 HOCSR MOD1

10/01/97 09/30/05 FAA F&E

10/01/97 09/30/08 FAA OPS
18 ICSS

01/01/94 12/30/94 01/01/02 12/30/06

291 ICSS

10/01/97 09/30/10 FAA OPS
10 PAMRI

01/01/94 12/30/94 06/02/03 01/01/05

1279 ER System Mod

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

July 11, 2001

ml BIE

_i

Qty: 22 22 22 22 22 22 22 22 22 22
FINISH
A 4
|
FINISH
A 4
BD EOSL
Qty: 161 98 69 61 61 41 21 0
FINISH
v
BD EOSL
Qty: 22 22 22 22 14 7 2
FINISH
A 4
START

—
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
27 VSCS M1 mi BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 ##
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E v
|
START

10/01/98 09/30/30 FAA OPS ‘

1142 vyCSU MOD1
START FINISH

10/01/00 09/30/05 FAA F&E ‘ A 4

1368 VSCS/Tech Refresh

START FINISH
10/01/00 09/30/06 FAA F&E ‘ A 4
7 DARC BIE
01/01/95 12/30/95 03/01/01 12/31/01 ¥
Qy: 22 22 12
220  ER Cmptr Sys O&M
10/01/96 09/30/16 FAA OPS
2 DBRITE BD EOSL
T T
Qty: 300 300 300 300 267 220 170 120 88 40
462 ATCT Equip M&O
FINISH
10/01/94 09/30710 FAA OPS e ————————————————————
1402 DBRITE
START FINISH
10/01/99 09/30/03 FAA F&E —v
19 RDVSI BD EOSL
CHTIGTCI /ORI VS VT /- JSSSSSS———-—————————_—=—==—=-—=-—-——————————— A-—
Qty: 3 3 3 3 3 3 3 3 3 2 1 0
230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
11  ARTSIIE FOC BD EOSL
UBEE:RGTUTRGTETACT VU ———-———————— A———nm——=—=—=-=:u—— A——
oy 4 5 7 10 10 10 10 10 7 3
690  ARTS IIIE M&O
FINISH
10/01/97 09/30/06 FAA OPS A 4

I —
1177 STARS ACD/ARTS
START FINISH
10/01/98 09/30/03 FAA F&E ‘ A 4
1108 ATL TRACON ARTS IIIE
START FINISH
10/01/99 09/30/02 FAA F&E A A 4
1056 Terminal Sustain
START FINISH
10/01/99 09/30/06 FAA F&E A A 4
1107 Nor Cal TRACON ARTS IIIE
START FINISH

10/01/99 09/30/00 FAA F&E A A 4

16 ETVS FoC BD
05/15/98 11/20/08 01/02/12 12/31/18 .y ¥y
Qty: 111 163 185 198 211 227 243 243 190 132 65 0
60 TVSR/ETVS
FINISH
10/01/96 09/30/07 FAA F&E A 4

10/01/96 09/30/20 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

10/01/98 09/30/30 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

DSR

10/01/96 09/30/00 FAA F&E

10/01/98 09/30/10 FAA OPS

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E v
START

—

FINISH
v

START

—

FINISH
v

I
START FINISH

—v

1351 TMA (SC)/pFAST - FFP 1 MOD1

10/01/01 09/30/02 FAA R,E&D

10/01/98 09/30/02 FAA F&E

10/01/00 09/30/05 FAA OPS

1235 VEM/PEM Reloc MOD3

10/01/00 09/30/04 FAA F&E

1229 FFP1 Sustain MOD2

10/01/02 09/30/07 FAA F&E

July 11, 2001

START FINISH
u
START FINISH
—v
START FINISH
A A 4
START FINISH

A v

START FINISH
A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
103201 Current Traffic Advisory
236 ASR-9 FOC M1 M2 ml m2m3 m3

05/01/89 03/01/99 01/01/20 12/30/30

Qty:

177 ASR-9

10/01/97 09/30/04 FAA F&E

10/01/97 09/30/25 FAA OPS

1214 ASR-9 Sustain/Relocate

10/01/99 09/30/01 FAA F&E

1409 ASR-9 OSHA MOD1

10/01/00 09/30/04 FAA F&E

426  ASR-9 SLEP MOD2

10/01/00 09/30/06 FAA F&E

997  ASR-9 Mode-S I/F MOD3

10/01/05 09/30/08 FAA F&E

276  ASR-9 Decom

10/01/15 09/30/25 FAA F&E

July 11, 2001

%b

134 134 134 134 134 134 134 134 134 134

FINISH

134

134

134

134

134

134 134

—v
I ———————————————————————————————————————————————————————————————————————————

START FINISH
A A 4
—
START FINISH
A v

START FINISH

START FINISH
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
239 Mode-S FOC M1 ml M2M3 n2m3n mé
04/01/92  02/01/99 01/01/18 12/30/20 &%
Qty: 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148
224 Mode-S

10/01/95 09/30/22 FAA OPS

870 Mode-S TIS/ASTERIX Up MOD1
START FINISH
10/01/00 09/30/06 FAA F&E ‘ A 4
546  Mode-S SLEP MOD2
START FINISH
10/01/02 09/30/08 FAA F&E ‘ A 4
1237 Mode - S GIC-B Up MOD4
START FINISH

10/01/06 09/30/08 FAA F&E A A 4

547  Mode-S Decom MOD3
START

10/01/13 09/30/19 FAA F&E ‘

230 ARSR-4 FoC

05/26/93 02/26/99 01/01/18 12/31/20 _

Qty: 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43
181 ARSR-4
FINISH
10/01/97 09/30/99 FAA F&E A 4
|

10/01/97 09/30/16 FAA OPS

640  ARSR-4 Decom
START

10/01/11 09/30/17 FAA F&E A

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
25 STVS BD EOSL
08/29/93 06/30/98 01/01/07 12/30/15 —#
Qty: 154 154 154 154 154 154 154 154 137 120 103 86 69 52 35 18 1
230 Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4
I EE———————————
60  TVSR/ETVS
FINISH
10/01/96 09/30/07 FAA F&E A 4

10/01/96 09/30/20 FAA OPS
240 ARSR-1

01/01/94 12/30/94 01/01/20 12/31/25

357  ARSR-1

10/01/99 09/30/12 FAA OPS

286 ARSR-1 Decom

10/01/04 09/30/11 FAA F&E
241 ARSR-2

01/01/94 12/30/94 01/01/20 12/30/25
Qty:

358 ARSR-2

10/01/98 09/30/13 FAA OPS

287  ARSR-2 Decom

10/01/04 09/30/10 FAA F&E

July 11, 2001

Qty: 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23

START FINISH

—v

FINISH

—v

L]
17 17 17 11 11 11 11 11 11 11 11 11 11 11 11 11 11

START FINISH

—

START FINISH

—v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
229 ARSR-3

01/01/94  12/30/94 0L/01 20 1230 S e

Qty: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12
360 ARSR-3
10/01/97 09/30/16 FAA OPS
639 ARSR-3 Decom
START FINISH
10/01/05 09/30/10 FAA F&E A A 4
286 ARTS I FOC BD EOSL
01/01/94 04/01/00 05/01/01 09/30/08 *ﬁ
Qty: 131 131 130 127 125 113 88 54 14 14
688  ARTS Il M&O
FINISH

10/01/97 09/30/06 FAA OPS !

1056 Terminal Sustain

START FINISH
10/01/99 09/30/06 FAA F&E Y ——————————————————————
1 ARTS llIA BD EOSL
T T
Qty: 52 52 52 51 51 51 47 40 40 5
689  ARTS IIIA M&O
FINISH

10/01/97 09/30/06 FAA OPS !

1056 Terminal Sustain

START FINISH
10/01/99 09/30/06 FAA F&E
234 ASR-7 BD EOSL
UTRTEERR PEVEEVTGICRE T —— ae——
Qty: 26 26 26 21 15 10 5
226 ASR-7 M&O
FINISH
10/01/97 09/30/03 FAA OPS v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
loc FoC BD  EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
235 ASR-8 BD EOSL
01/01/94 12/30/94 01/01/05 06/30/08 v A 4
oy 71 71 71 71 71 47 30 20 10 5
361  ASR-8M&O
FINISH
10/01/97 09/30/04 FAA OPS —v
237 ATCBI-4 BD EOSL
01/01/94 12/30/94 10/01/01 12/30/05 h 4 v
Qy: 8 8 8 7 4 3 0
308 ATCBI-4
FINISH
10/01/97 09/30/05 FAA OPS —v
238 ATCBI-5 BD EOSL
01/01/94 12/30/94 10/01/01 12/30/05 v v
Qy: 115 115 114 114 82 32 0
309 ATCBI5
FINISH

10/01/97 09/30/05 FAA OPS

—v

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
63 FDIO VIM2N nim2n BD EOSL
01/01/94 12/30/94 06/30/09 12/31/15 _*

Qty: 351 637 637 637 637 637 351

462  ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4
I EE———————————
128  FDIO COTS Rpl MOD1

FINISH
10/01/96 09/30/00 FAA F&E

A 4
]
220  ER Cmptr Sys O&M
10/01/96 09/30/16 FAA OPS
____________________________________________________________________________________________________________|
221 Terminal Atmn Eng'r'g

FINISH
10/01/97 09/30/05 FAA OPS

|4

1331 FDIO Sust MOD2
START FINISH

10/01/00 09/30/15 FAA F&E ‘ v

1356 FDIO COTS Rpl Ph 2 MOD3

START FINISH
10/01/01 09/30/06 FAA F&E ‘ A 4
18 ICSS BD EOSL
01/01/94 12/30/94 01/01/02 12/30/06 #i
Qty: 161 98 69 61 61 41 21 0
291 ICSS
FINISH
10/01/97 09/30/10 FAA OPS A 4
July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
10 PAMRI BD EOSL
UTRTEERR PENEEVIRI U —— ae——
Qy: 22 22 22 22 14 7 2
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E A 4
START

10/01/98 09/30/30 FAA OPS

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

27 VSCS M1 ml BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 *#
Qy: 24 24 24 24 24 24 24 24 24 20 18 13 9 5

1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E

<

START
10/01/98 09/30/30 FAA OPS

1142 vyCSU MOD1
START FINISH

10/01/00 09/30/05 FAA F&E ‘ A 4

1368 VSCS/Tech Refresh

START FINISH
10/01/00 09/30/06 FAA F&E 7 \ v
7 DARC BIE
01/01/95 12/30/95 03/01/01 12/31/01 ¥
Qy: 22 22 12

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
2 DBRITE BD EOSL
T T
Qty: 300 300 300 300 267 220 170 120 88 40
462  ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4
e ——
1402 DBRITE
START FINISH
10/01/99 09/30/03 FAA F&E - v
19 RDVSI BD EOSL
CHTIGTCI /ORI Vk VT /- JSSSSS————--—-———————=—_—-,——=S—=_S"S_S—-S_—_—SS—S,=S--_--_lI=—=-;__——— A_=—_=_—_=—5>—G—
Qty: 3 3 3 3 3 3 3 3 3 2 1 0
230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4
I ——
11 ARTSIIE FoC BD EOSL
UBEE:RGTUTRGTETACT VU ———-————————— A————_n=—————— A—
Qty: 4 5 7 10 10 10 10 10 7 3
690  ARTS IIIE M&O
FINISH
10/01/97 09/30/06 FAA OPS v

1177 STARS ACD/ARTS
START FINISH
10/01/98 09/30/03 FAA F&E ‘ !
1108 ATL TRACON ARTS IIIE
START FINISH
10/01/99 09/30/02 FAA F&E A v
1056 Terminal Sustain
START FINISH
10/01/99 09/30/06 FAA F&E A A 4
1107 Nor Cal TRACON ARTS IIIE
START FINISH

10/01/99 09/30/00 FAA F&E A v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

I0C FOC BD EOSL

Segment

Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

16 ETVS FOC BD

05/15/98 11/20/08 01/02/12 12/31/18 —#

Qty: 111 163 185 198 211 227 243 243 190 132 65 0

60 TVSR/ETVS
FINISH

10/01/96 09/30/07 FAA F&E A 4
I ——

10/01/96 09/30/20 FAA OPS
.|

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

10/01/98 09/30/30 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

DSR

10/01/96 09/30/00 FAA F&E

10/01/98 09/30/10 FAA OPS

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E v
START

—

FINISH
v

START

—

FINISH
v

I
START FINISH

—v

1351 TMA (SC)/pFAST - FFP 1 MOD1

10/01/01 09/30/02 FAA R,E&D

10/01/98 09/30/02 FAA F&E

10/01/00 09/30/05 FAA OPS

1235 VEM/PEM Reloc MOD3

10/01/00 09/30/04 FAA F&E

1229 FFP1 Sustain MOD2

10/01/02 09/30/07 FAA F&E

July 11, 2001

START FINISH
u
START FINISH
—v
START FINISH
A A 4
START FINISH

A v

START FINISH
A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

104120 Descent Advisor (NASA Demo)

230 ARSR-4 FoC
05/26/93 02/26/99 01/01/18 12/31/20 _—
Qty: 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43
181 ARSR-4
FINISH
10/01/97 09/30/99 FAA F&E v
]
10/01/97 09/30/16 FAA OPS
|
640 ARSR-4 Decom
START
10/01/11 09/30/17 FAA F&E A
|
240 ARSR-1
01/01/94 12/30/94 01/01/20 12/31/25 I
Qty: 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23
357 ARSR-1
START FINISH
10/01/99 09/30/12 FAA OPS A A 4
|
286 ARSR-1 Decom
START FINISH
10/01/04 09/30/11 FAA F&E A v
|
241 ARSR-2
01/01/94 12/30/94 01/01/20 12/30/25 I
Qty: 17 17 17 11 11 11 11 11 11 11 11 11 11 11 11 11 11
358 ARSR-2
START FINISH
10/01/98 09/30/13 FAA OPS A v
|
287  ARSR-2 Decom
START FINISH
10/01/04 09/30/10 FAA F&E A A 4
|

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

229 ARSR-3

01/01/94  12/30/94 0101120 1213002  ————————————————————
Qy: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12

360 ARSR-3

10/01/97 09/30/16 FAA OPS

639 ARSR-3 Decom
START FINISH

10/01/05 09/30/10 FAA F&E A A 4

9 HCS ml BIE

01/01/94 12/30/94 01/01/08 12/30/08 _ﬁ

Qty: 22 22 22 22 22 22 22 22 22 22

220 ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

836 HOCSR MOD1

FINISH

10/01/97 09/30/05 FAA F&E A 4
1 —

FINISH
10/01/97 09/30/08 FAA OPS A 4

18 ICSS BD EOSL

T T . e——i

Qty: 161 98 69 61 61 41 21 0

291 ICSS

FINISH
10/01/97 09/30/10 FAA OPS A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
27 VSCS M1 ml BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 ##
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E v
|
START
10/01/98 09/30/30 FAA OPS
1142 VCSU MOD1
START FINISH

10/01/00 09/30/05 FAA F&E ‘ A 4

1368 VSCS/Tech Refresh

START FINISH
10/01/00 09/30/06 FAA F&E ‘ A 4
24 RDVS IINIA FoC BD EOSL
UTGTEREEEECRUTUT PG AR ————————————— A-—
Qty: 27 27 27 27 27 27 27 27 27 17 7

230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS

60 TVSR/ETVS
FINISH
10/01/96 09/30/07 FAA F&E

10/01/96 09/30/20 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
44 WARP M1 M2m2 ml M3 m3 BD EOSL
07/01/97 10/29/97 01/01/09 12/30/10 &M
Qy: 23 24 24 24 24 24 24 24 24 24 18 8
195 WARP St 1/2 MOD2
FINISH
10/01/95 09/30/04 FAA F&E v

L]
194 WARP St0
START FINISH

10/01/98 09/30/02 FAA F&E ‘ v

196 WARP St3 MOD1

START FINISH

10/01/01 09/30/04 FAA R,E&D ‘ A 4
START FINISH

10/01/99 09/30/04 FAA F&E A A 4

382 WARP
START

10/01/99 09/30/20 FAA OPS ‘

682  WARP Tech Refresh MOD3

START FINISH
10/01/05 09/30/07 FAA F&E ‘ A 4
16 ETVS FoC BD
05/15/98 11/20/08 01/02/12 12/31/18 —#
Qty: 111 163 185 198 211 227 243 243 190 132 65 0
60 TVSR/ETVS
FINISH

10/01/96 09/30/07 FAA F&E

v
.|
10/01/96 09/30/20 FAA OPS
.|

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

10/01/98 09/30/30 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

DSR

10/01/96 09/30/00 FAA F&E

10/01/98 09/30/10 FAA OPS

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E v
START

—

FINISH
v

START

—

FINISH
v

I
START FINISH

—v

1351 TMA (SC)/pFAST - FFP 1 MOD1

10/01/01 09/30/02 FAA R,E&D

10/01/98 09/30/02 FAA F&E

10/01/00 09/30/05 FAA OPS

1235 VEM/PEM Reloc MOD3

10/01/00 09/30/04 FAA F&E

1229 FFP1 Sustain MOD2

10/01/02 09/30/07 FAA F&E

July 11, 2001

START FINISH
u
START FINISH
—v
START FINISH
A A 4
START FINISH

A v

START FINISH
A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
301 ATCBI-6 10C M1 M2 FOC ml m2
10/01/01  01/01/06 01/01/21 12/30/26 _b
Qty: 1 26 56 86 116 127 127 127 127 127 127 127 127 127 127
170  ATCBI-6
FINISH

10/01/97 09/30/05 FAA F&E

10/01/00 09/30/23 FAA OPS

999 ATCBI-6 - ASTERIX MOD2

10/01/05 09/30/29 FAA F&E

542 GIC-BUp MOD1

10/01/05 09/30/07 FAA F&E

277  ATCBI-6 Decom

10/01/16 09/30/23 FAA F&E
382 ECG
05/31/03 12/31/04 01/01/23 12/31/25

Qty:

441 ECG
10/01/99 09/30/06 FAA F&E

10/01/02 09/30/17 FAA OPS

July 11, 2001

START

START

|4

10C FOC

START

START FINISH

_v

27

27 27

FINISH

—v

START

27

27

27

27

27

27

27 27
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

[e]e} FOC BD EOSL
Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

104107 Direct-To-Routing (NASA Demo)

239 Mode-S
04/01/92 02/01/99 01/01/18 12/30/20

Qty:

224 Mode-S

10/01/95 09/30/22 FAA OPS

870  Mode-S TIS/ASTERIX Up MOD1

10/01/00 09/30/06 FAA F&E

546  Mode-S SLEP MOD2

10/01/02 09/30/08 FAA F&E

1237 Mode - S GIC-B Up MOD4

10/01/06 09/30/08 FAA F&E
547  Mode-S Decom MOD3
10/01/13 09/30/19 FAA F&E

230 ARSR-4
05/26/93 02/26/99 01/01/18 12/31/20

Qty:

181 ARSR-4

10/01/97 09/30/99 FAA F&E

10/01/97 09/30/16 FAA OPS

640 ARSR-4 Decom

10/01/11 09/30/17 FAA F&E

July 11, 2001

FOC M1 ml M2M3 n2m3n m4

&%

148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148

START FINISH
A v

START FINISH

START FINISH
A 4
START
FOC
43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43
FINISH
A 4
]

START
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
240 ARSR-1
01/01/94  12/30/94 0L/01 20 123l S e
Qty: 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23
357 ARSR-1
START FINISH

10/01/99 09/30/12 FAA OPS A A 4

286 ARSR-1 Decom

START FINISH
10/01/04 09/30/11 FAA F&E ) ..
241 ARSR-2
01/01/94  12/30/94 0L/01 20 1230 S e
Qty: 17 17 17 11 11 11 11 11 11 11 11 11 11 11 11 11 11
358 ARSR-2

FINISH

START
10/01/98 09/30/13 FAA OPS ‘ r

287  ARSR-2 Decom

START FINISH
10/01/04 09/30/10 FAA F&E A A 4
229 ARSR-3
01/01/94  12/30/94 0L/01 20 1230 S e
Qty: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12
360 ARSR-3
10/01/97 09/30/16 FAA OPS
639 ARSR-3 Decom
START FINISH
10/01/05 09/30/10 FAA F&E A A 4
238 ATCBI-5 BD EOSL
O 098 1 0O L0 O Ol S e e ————
Qty: 115 115 114 114 82 32 0
309 ATCBI-5
FINISH
10/01/97 09/30/05 FAA OPS A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

I0C FOC BD
Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

2014 2015

9 HCS

01/01/94 12/30/94 01/01/08 12/30/08

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

836 HOCSR MOD1

10/01/97 09/30/05 FAA F&E

10/01/97 09/30/08 FAA OPS
10 PAMRI

01/01/94 12/30/94 06/02/03 01/01/05

1279 ER System Mod

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS
27 VSCS

08/01/94 05/20/98 06/01/08 12/30/12

1279 ER System Mod

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

1142 vCSU MOD1

10/01/00 09/30/05 FAA F&E

1368 VSCS/Tech Refresh

10/01/00 09/30/06 FAA F&E

July 11, 2001

ml BIE

i

[

Qy: 22 22 22 22 22 22 22 22 22 22
FINISH
A 4
FINISH
A 4
BD EOSL
Qy: 22 22 22 22 14 7 2
FINISH
A 4
START

M1 ml

@

D

EOSL

{

Qty: 24 24 24 24 24 24 24 24 24 20

FINISH

<

START

START FINISH

START FINISH
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

I0C FOC BD
Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

272 WMSCR

01/01/95 01/01/95 01/01/20 12/30/22

696 WMSCR

10/01/00 09/30/06 FAA F&E

10/01/97 09/30/22 FAA OPS

1233 Weather/NOTAMS

10/01/00 09/30/05 FAA F&E

673 WMSCRUp1l MOD1

10/01/05 09/30/09 FAA F&E

10/01/07 09/30/24 FAA OPS
80 HID/NAS LAN

01/05/98 01/24/00 01/01/10 12/30/15

1279 ER System Mod

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

1017 HID/NAS LAN

10/01/97 09/30/15 FAA F&E

July 11, 2001

Qty: 3 3 3 3 3 3

M1 ml
—_
3 3 3 3 3 3 3 3 3 3 3

START FINISH

—v

START FINISH
—v
START FINISH
—v
START
FOC BD EOSL
Qty: 22 22 22 22 22 22 22 22 22 22 22 22 22 20 17 11 1

START

FINISH
v

Page 219 of 574



NAS Architecture Implementation Schedule (Then Year)

Capability
System
IoC FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
593 TMA SC (FFP1) loc Foc BD EOSL
02/01/00  10/31/02  11/01/04 01/01/05 e e ey
Qty: 4 8 8 0
1351 TMA (SC)/pFAST - FFP 1
START FINISH
10/01/01 09/30/02 FAA R,E&D ‘ A 4
START FINISH
10/01/98 09/30/02 FAA F&E ‘ v
START FINISH
10/01/00 09/30/05 FAA OPS ‘ A 4
1229 FFP1 Sustain
START FINISH
10/01/02 09/30/07 FAA F&E ‘ A 4
592 pFAST (FFP1) loc Foc BIE
02/01/00 04/30/02 01/01/03 01/30/03 NV m—
Qty: 1 4 6 6
28  pFAST 0&M
FINISH
A 4

10/01/97 09/30/13 FAA F&E

10/01/00 09/30/18 FAA OPS

1351 TMA (SC)/pFAST - FFP 1
START  FINISH

10/01/01 09/30/02 FAA R,E&D ‘ A 4

START FINISH
10/01/98 09/30/02 FAA F&E ‘ v
START FINISH
10/01/00 09/30/05 FAA OPS ‘ A 4
1229 FFP1 Sustain
START

10/01/02 09/30/07 FAA F&E

July 11, 2001

FINISH

—v

START
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
IoC M1 M2 FOC ml m2

301 ATCBI-6
10/01/01 01/01/06 01/01/21 12/30/26

Qty:

170 ATCBI-6

10/01/97 09/30/05 FAA F&E

10/01/00 09/30/23 FAA OPS

999  ATCBI-6 - ASTERIX MOD2

10/01/05 09/30/29 FAA F&E

542 GIC-B Up MOD1

10/01/05 09/30/07 FAA F&E

277  ATCBI-6 Decom

10/01/16 09/30/23 FAA F&E

July 11, 2001

_b

1

26

56

86

116

127 127

FINISH
v

START

127

127

127

127

127

127

127 127

—

START

—

START FINISH

_v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
IoC FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
108107 Dynamic Resectorization
27  VSCS M1 mi BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 &#
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E A 4
]
START
10/01/98 09/30/30 FAA OPS A
1142 vCSU MOD1
START FINISH
10/01/00 09/30/05 FAA F&E A A 4
|
1368 VSCS/Tech Refresh
START FINISH
10/01/00 09/30/06 FAA F&E A A 4
]
823 CDMnet loc FOC BIE
01/01/02  09/30/02 01/01/07 12/30/07 Li
Qty:
1345 Data Ex Pk 3
START FINISH
10/01/00 09/30/02 FAA F&E A v
|
1229 FFP1 Sustain
START FINISH
10/01/02 09/30/07 FAA F&E A A 4
|
July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

106202 Emergency Locator (EL) for Search and Rescue

180 GPS

01/01/94 12/30/94 01/01/24 12/30/24 I EEE——————————————————————————————————————————————————————
Qty: 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24

165 WAAS Gnd Equip

10/01/96 09/30/20 FAA F&E

10/01/96 09/30/20 FAA OPS

27 VSCS M1 ml BD EOSL
Qy: 24 24 24 24 24 24 24 24 24 20 18 13 9 5

1279 ER System Mod

FINISH
10/01/96 09/30/08 FAA F&E A\ 4
]
START
10/01/98 09/30/30 FAA OPS A

1142 vCSU MOD1

START FINISH
10/01/00 09/30/05 FAA F&E A v
|
1368 VSCS/Tech Refresh

START FINISH
10/01/00 09/30/06 FAA F&E A v

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

10/01/98 09/30/10 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
3 DSR
FINISH
10/01/96 09/30/00 FAA F&E v
]
START FINISH

—v

FINISH
v

START

—

FINISH
A 4

START

—

1351 TMA (SC)/pFAST - FFP 1 MOD1

10/01/01 09/30/02 FAA R,E&D

10/01/98 09/30/02 FAA F&E

10/01/00 09/30/05 FAA OPS

1235 VEM/PEM Reloc MOD3

10/01/00 09/30/04 FAA F&E

1229 FFP1 Sustain MOD2

10/01/02 09/30/07 FAA F&E

July 11, 2001

START FINISH
u
START FINISH
—v
START FINISH
A A 4
START FINISH

A v

START FINISH
A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
42  OASIS Processor FoC BD EOSL
10/15/98  02/28/05 01/01/10 12/30/12 —#
Qty: 10 33 56 64 64 64 63 63 57 21 1
35 OASIS Implementation
FINISH
10/01/94 09/30/12 FAA F&E v

1309 Maint Cntrct - OASIS

START FINISH
10/01/00 09/30112 FAA OPS —V
1307 Eng'rg Sup - OASIS
START FINISH
10/01/00 09/30112 FAA OPS —V
1305 Maint - OASIS
START FINISH
10/01/04 09/30112 FAA OPS —V
1306 Trng - OASIS
START FINISH
10/01/05 09/30/12 FAA OPS A A 4
160 WAAS Avionics 10C FOC
01/01/99  12/30/05 01/01/20 12/30/20 ——
Qty:
248  WAAS Avionics
START FINISH
10/01/99 09/30/15 User F&E ‘ v
631 WAAS Comm Sat. 1oC FOC
08/01/99  12/30/04 01/01/21 12/30/22 h
Qty: 2 2 2 2 4 4 4 4 4 4 4 4 4 4 4 4 4
1285 WAAS Comm Sat
START

10/01/98 09/30/20 FAA F&E ‘
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
195 WAAS Reference Station 1oC FOC
01/01/03 12/30/06 01/01/21 12/31/21 _—
Qty: 25 48 48 48 48 48 48 48 48 48 48 48 48
165 WAAS Gnd Equip
10/01/96 09/30/20 FAA F&E
10/01/96 09/30/20 FAA OPS
Page 226 of 574
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

104206 Enhanced Surface Management System

25 STVS BD EOSL

08/29/93 06/30/98 01/01/07 12/30/15 —#

Qty: 154 154 154 154 154 154 154 154 137 120 103 86 69 52 35 18 1

230  Terminal Voice Switch

FINISH
10/01/95 09/30/10 FAA OPS A 4
]
60  TVSR/ETVS
FINISH

10/01/96 09/30/07 FAA F&E v
|

10/01/96 09/30/20 FAA OPS

232 ASDE-3 FOC M1 mi BD EOSL
12/01/93 10/31/02 01/01/14 12/30/15 AM
Qty: 37 38 39 40 40 40 40 40 40 40 40 40 40 40 40 40 0
167 ASDE-3
FINISH
10/01/97 09/30/01 FAA F&E v
|
FINISH
10/01/97 09/30/15 FAA OPS A 4

275  ASDE-3 SLEP MOD1

START FINISH
10/01/00 09/30/04 FAA F&E A v
1 ARTSIIA BD EOsL
Qy: 52 52 52 51 51 51 47 40 40 5

689  ARTS IlIA M&O

FINISH
10/01/97 09/30/06 FAA OPS A 4
|
1056 Terminal Sustain

START FINISH

10/01/99 09/30/06 FAA F&E A v
|

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
63 FDIO VIM2N nim2n BD EOSL
01/01/94 12/30/94 06/30/09 12/31/15 _*

Qty: 351 637 637 637 637 637 351

462  ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4
I EE———————————
128  FDIO COTS Rpl MOD1

FINISH
10/01/96 09/30/00 FAA F&E

A 4
]
220  ER Cmptr Sys O&M
10/01/96 09/30/16 FAA OPS
____________________________________________________________________________________________________________|
221 Terminal Atmn Eng'r'g

FINISH
10/01/97 09/30/05 FAA OPS

|4

1331 FDIO Sust MOD2

START FINISH
10/01/00 09/30/15 FAA F&E —v
1356 FDIO COTS Rpl Ph2 MOD3
START FINISH
10/01/01 09/30/06 FAA F&E ‘ A 4
686 TDLS BD EOSL
01/01/95 01/01/98 01/01/03 09/30/07 #i
Qty: 57 57 57 57 57 57 57 57 54
1081 TDLS
FINISH
10/01/94 09/30/07 FAA OPS A 4
19 RDVSI BD EOSL
01/01/96 12/30/96 01/01/12 12/30/15 —#
Qty: 3 3 3 3 3 3 3 3 3 2 1 0
230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
817 AOCnet FOC BD EOSL
CETUTLQINCRTEToTr V1 VEIVI T TR S ———S————S—S|---—-—---——— A-—
Qty:
1343 Data Ex Pk 1
START  FINISH
10/01/99 09/30/00 FAA F&E A v
1229 FFP1 Sustain
START FINISH
10/01/02 09/30/07 FAA F&E ‘ A 4
228 AMASS FOC M1 ml BD EOSL
01/01/98 09/30/02 01/01/14 12/30/15 #—Lﬁ
Qty: 7 36 40 40 40 40 40 40 40 40 40 40 40 40 20
168 AMASS
FINISH

10/01/97 09/30/03 FAA F&E !
START FINISH
10/01/98 09/30/15 FAA OPS ‘ A 4

284 AMASS SLEP MOD1
START FINISH

10/01/05 09/30/09 FAA F&E A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
11  ARTSIIE FOC BD EOSL
UBEE:RGTUTRGTETACT VU ———-———————— A———nm——=—=—=-=:u—— A——
oy 4 5 7 10 10 10 10 10 7 3
690  ARTS IIIE M&O
FINISH
10/01/97 09/30/06 FAA OPS A 4

I —
1177 STARS ACD/ARTS
START FINISH
10/01/98 09/30/03 FAA F&E ‘ A 4
1108 ATL TRACON ARTS IIIE
START FINISH
10/01/99 09/30/02 FAA F&E A A 4
1107 Nor Cal TRACON ARTS IIE
START FINISH

10/01/99 09/30/00 FAA F&E A v

1056 Terminal Sustain

START FINISH
10/01/99 09/30/06 FAA F&E ‘ A 4
16 ETVS FoC BD
05/15/98 11/20/08 01/02/12 12/31/18 .y ¥y
Qty: 111 163 185 198 211 227 243 243 190 132 65 0

60 TVSR/ETVS

FINISH
10/01/96 09/30/07 FAA F&E

v
.|
10/01/96 09/30/20 FAA OPS
.|
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
91 STARS loc M1M2 nim2n m3M4 m4M5 M6 FOC m5m6 BD
05/01/01  09/30/08 01/01/14 12/31/19 M%
Qty: 4 8 21 51 88 121 155 170 170 170 170 170 170 170 170
10  STARS
FINISH
10/01/95 09/30/07 FAA F&E A 4
10/01/96 09/30/20 FAA OPS
559  STARS P3IESC-1 MOD1
START FINISH
10/01/03 09/30/05 FAA R,E&D ‘ A 4
START FINISH

10/01/98 09/30/00 FAA F&E

10/01/00 09/30/16 FAA OPS

560 STARS P3IESC-2 MOD3

START

10/01/98 09/30/00 FAA F&E

10/01/01 09/30/16 FAA OPS

1054 STARS P3IESC-3 MOD4

10/01/99 09/30/06 FAA F&E

10/01/01 09/30/16 FAA OPS

1329 SMA MOD2

10/01/99 09/30/02 FAA F&E

1158 STARS Tech Refresh MODG6

10/01/04 09/30/20 FAA F&E

1061 STARS P3I ESC-n MOD5

10/01/05 09/30/07 FAA F&E

10/01/05 09/30/18 FAA OPS

July 11, 2001

START

START
A

_v

START

FINISH

START

START

FINISH

FINISH
A 4

START

4

START FINISH
A A 4
I

START

>
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

[e]e} FOC BD EOSL
Segment

Start Finish Dollar Type

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

154 ADS-B Avionics
10/30/01 09/30/20 01/01/30 12/30/30
Qty:

244 ADS Avionics

10/01/99 09/30/07 User F&E
823 CDMnet
01/01/02 09/30/02 01/01/07 12/30/07
Qty:

1345 Data Ex Pk 3

10/01/00 09/30/02 FAA F&E

1229 FFP1 Sustain

10/01/02 09/30/07 FAA F&E
331 SMS
01/01/06 12/30/08 01/01/09 12/30/11
Qty:

589 SMS

10/01/04 09/30/07 FAA R,E&D

START

FINISH

l

I0C FOC BD EOSL

l

FINISH
v

I
FINISH

10/01/98 09/30/05 NASA R,E&D ‘ r

10/01/05 09/30/16 FAA F&E
1757 Terminal ADS Rcvr
02/02/08 10/30/12 01/01/30 12/30/36

Qty:

564  ADS Ground Ops

10/01/05 09/30/34 FAA OPS

548 ADS Terminal

10/01/07 09/30/12 FAA F&E

July 11, 2001

START

I0C FOC

20 143 220 220 220 220 220

START

>

START FINISH

[
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

103206 Enhanced Traffic Advisories Through Improved Situational Awareness

236 ASR-9 FoC M1 M2 mi mam3 m3
Qy: 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134
177 ASR-9
FINISH

10/01/97 09/30/04 FAA F&E

A 4
I ——
10/01/97 09/30/25 FAA OPS
I ———————————————————————————————————————————————————————————————————————————

1214 ASR-9 Sustain/Relocate

START FINISH
10/01/99 09/30/01 FAA F&E A A 4
|
1409 ASR-9 OSHA MOD1
START FINISH
10/01/00 09/30/04 FAA F&E A v

426  ASR-9 SLEP MOD2
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

997  ASR-9 Mode-S I/F MOD3
START FINISH

10/01/05 09/30/08 FAA F&E ‘ A 4

276  ASR-9 Decom

10/01/15 09/30/25 FAA F&E
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
239 Mode-S FOC M1 ml M2M3 n2m3n mé
04/01/92  02/01/99 01/01/18 12/30/20 &%
Qty: 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148
224 Mode-S

10/01/95 09/30/22 FAA OPS

870 Mode-S TIS/ASTERIX Up MOD1
START FINISH
10/01/00 09/30/06 FAA F&E ‘ A 4
546  Mode-S SLEP MOD2
START FINISH
10/01/02 09/30/08 FAA F&E ‘ A 4
1237 Mode - S GIC-B Up MOD4
START FINISH

10/01/06 09/30/08 FAA F&E A A 4

547  Mode-S Decom MOD3
START

10/01/13 09/30/19 FAA F&E ‘

230 ARSR-4 FoC

05/26/93 02/26/99 01/01/18 12/31/20 _

Qty: 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43
181 ARSR-4
FINISH
10/01/97 09/30/99 FAA F&E A 4
|

10/01/97 09/30/16 FAA OPS

640  ARSR-4 Decom
START

10/01/11 09/30/17 FAA F&E A
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
25 STVS BD EOSL
08/29/93 06/30/98 01/01/07 12/30/15 —#
Qty: 154 154 154 154 154 154 154 154 137 120 103 86 69 52 35 18 1
230 Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4

.|
60 TVSR/ETVS
FINISH

10/01/96 09/30/07 FAA F&E A 4
I ——

10/01/96 09/30/20 FAA OPS

232 ASDE-3 FoC ML ml BD EOSL
12/01/93  10/31/02 01/01/14 12/30/15 ﬂﬁ
Qty: 37 38 39 40 40 40 40 40 40 40 40 40 40 40 40 40 0
167 ASDE-3
FINISH
10/01/97 09/30/01 FAA F&E v
——
FINISH
10/01/97 09/30/15 FAA OPS A 4

275  ASDE-3 SLEP MOD1

START FINISH
10/01/00 09/30/04 FAA F&E ‘ v
240 ARSR-1
01/01/94  12/30/94 0110120 123l S e
Qty: 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23
357 ARSR-1
START FINISH

10/01/99 09/30/12 FAA OPS A A 4

286 ARSR-1 Decom
START FINISH

10/01/04 09/30/11 FAA F&E ‘ A 4

ly 11, 2001
July 11, 200 Page 235 of 574



NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
241 ARSR-2

01/01/94  12/30/94 0L/01 20 1230 S e

Qty: 17 17 17 11 11 11 11 11 11 11 11 11 11 11 11 11 11

358 ARSR-2
START FINISH
10/01/98 09/30/13 FAA OPS —v
287  ARSR-2 Decom
START FINISH

10/01/04 09/30/10 FAA F&E ‘ A 4

229 ARSR-3

01/01/94  12/30/94 0L/01 20 1230 S e

Qty: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12
360 ARSR-3
10/01/97 09/30/16 FAA OPS
639 ARSR-3 Decom
START FINISH
10/01/05 09/30/10 FAA F&E —v
1 ARTS IlIIA BD EOSL
01/01/94 12/30/94 01/01/03 09/30/08 #ﬁ
Qty: 52 52 52 51 51 51 47 40 40 5
689  ARTS IIIA M&O
FINISH

10/01/97 09/30/06 FAA OPS !

1056 Terminal Sustain

START FINISH
10/01/99 09/30/06 FAA F&E
234 ASR-7 BD EOSL
01/01/94 12/30/94 04/01/03 03/31/05 #J
Qty: 26 26 26 21 15 10 5
226 ASR-7 M&O
FINISH
10/01/97 09/30/03 FAA OPS v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
loc FoC BD  EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
235 ASR-8 BD EOSL
01/01/94 12/30/94 01/01/05 06/30/08 v A 4
oy 71 71 71 71 71 47 30 20 10 5
361  ASR-8M&O
FINISH
10/01/97 09/30/04 FAA OPS —v
237 ATCBI-4 BD EOSL
01/01/94 12/30/94 10/01/01 12/30/05 h 4 v
Qy: 8 8 8 7 4 3 0
308 ATCBI-4
FINISH
10/01/97 09/30/05 FAA OPS —v
238 ATCBI-5 BD EOSL
01/01/94 12/30/94 10/01/01 12/30/05 v v
Qy: 115 115 114 114 82 32 0
309 ATCBI5
FINISH

10/01/97 09/30/05 FAA OPS

—v

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
63 FDIO VIM2N nim2n BD EOSL
01/01/94 12/30/94 06/30/09 12/31/15 _*

Qty: 351 637 637 637 637 637 351

462  ATCT Equip M&O

FINISH
10/01/94 09/30/10 FAA OPS

128 FDIO COTS Rpl MOD1

FINISH
10/01/96 09/30/00 FAA F&E

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

|<

221 Terminal Atmn Eng'r'g
FINISH
10/01/97 09/30/05 FAA OPS
1331 FDIO Sust MOD2
START FINISH
10/01/00 09/30/15 FAA F&E ‘ v
1356 FDIO COTS Rpl Ph2 MOD3
START FINISH

10/01/01 09/30/06 FAA F&E ‘ A 4

180 GPS

01/01/94 12/30/94 01/01/24 12/30/24 L]
Qty: 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24

165 WAAS Gnd Equip

10/01/96 09/30/20 FAA F&E

10/01/96 09/30/20 FAA OPS
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

9 HCS ml BIE

01/01/94 12/30/94 01/01/08 12/30/08 _i

Qty: 22 22 22 22 22 22 22 22 22 22

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

836 HOCSR MOD1

FINISH
10/01/97 09/30/05 FAA F&E

|4

FINISH
10/01/97 09/30/08 FAA OPS A 4

18 ICSS BD EOSL

01/01/94 12/30/94 01/01/02 12/30/06 —

Qty: 161 98 69 61 61 41 21 0

|

291 ICSS

FINISH
10/01/97 09/30/10 FAA OPS A 4

386 SAIDS BD EOSL
01/01/94 01/01/94 01/01/04 12/30/07
Qty:

462 ATCT Equip M&O

FINISH
10/01/94 09/30/10 FAA OPS
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

27 VSCS M1 ml BD EOSL

08/01/94  05/20/98 06/01/08 12/30/12 ##

Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5
1279 ER System Mod
FINISH

10/01/96 09/30/08 FAA F&E v
1 ———

START

10/01/98 09/30/30 FAA OPS ‘

1142 vyCSU MOD1
START FINISH

10/01/00 09/30/05 FAA F&E ‘ A 4

1368 VSCS/Tech Refresh

START FINISH
10/01/00 09/30/06 FAA F&E 7 \ v
189 RVR FoC
11/01/04  08/28/03 01/01/17 12/30/20 #—
Qy: 476 481 496 523 563 533 546 546 546 546 546 546 546 546 546 546 546

162 RVR Equip

FINISH
10/01/96 09/30/07 FAA F&E A 4
I ——
341 RVR M&O

10/01/97 09/30/20 FAA OPS
2 DBRITE BD EOSL

01/01/96 06/02/97 01/01/03 09/30/08 #i

Qty: 300 300 300 300 267 220 170 120 88 40

462  ATCT Equip M&O
FINISH

10/01/94 09/30/10 FAA OPS A 4
I EE———————————

1402 DBRITE
START FINISH

10/01/99 09/30/03 FAA F&E A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
19 RDVSI BD EOSL
CHTIGTCI N/ TRV VT /- JSSSS————-————————————=_—_—_———=" S—t-_-——tls-----_G_—-— A
Qty: 3 3 3 3 3 3 3 3 3 2 1 0
230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4
e —
16 ETVS FoC BD
R . e
Qty: 111 163 185 198 211 227 243 243 190 132 65 0
60 TVSR/ETVS
FINISH

10/01/96 09/30/07 FAA F&E r

10/01/96 09/30/20 FAA OPS
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E v
1 ———
START
10/01/98 09/30/30 FAA OPS ‘
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E A 4
1 ———
START
10/01/98 09/30/30 FAA OPS ‘
3 DSR
FINISH
10/01/96 09/30/00 FAA F&E A 4
]
START FINISH

10/01/98 09/30/10 FAA OPS ‘ A 4
1351 TMA (SC)/pFAST - FFP 1 MOD1
START FINISH

10/01/01 09/30/02 FAA R,E&D A A 4
START FINISH
10/01/98 09/30/02 FAA F&E A v
START FINISH
10/01/00 09/30/05 FAA OPS A A 4

1235 VEM/PEM Reloc MOD3

START FINISH
10/01/00 09/30/04 FAA F&E A A 4
]
1229 FFP1 Sustain MOD2
START FINISH
10/01/02 09/30/07 FAA F&E A A 4
|
499 CDTI 10C FoC
01/01/99 12/31/10 01/01/23 12/31/30 —*

Qty:

1328 FLGT MNGMT AV

10/01/93 09/30/30 User F&E
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
160 WAAS Avionics loc FoC
ORTIOHTISTR T oV T I S 55—
Qty:
248  WAAS Avionics
START FINISH
10/01/99 09/30/15 User F&E - v
746 EIS Ioc FoC BD EOSL
01/01/00 12/30/03 01/01/11 12/30/13 vy .y ¥
Qty: 1 0 0 0 0 0 0 0 0 0 0 0 0 0
76 ADL/FIS

START FINISH
10/01/01 09/30/02 FAA R,E&D ‘ A 4

START
10/01/98 09/30/20 FAA F&E ‘

START
10/01/05 09/30/19 FAA OPS A
154 ADS-B Avionics 10C
10/30/01  09/30/20 01/01/30 12/30/30 _—
Qty:
244 ADS Avionics
START FINISH
10/01/99 09/30/07 User F&E A v
|
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

103103 Expanded Terminal Weather Information for Pilots

236 ASR-9 FoC M1 M2 mi m2m3 m3
Qy: 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134
177 ASR-9
FINISH

10/01/97 09/30/04 FAA F&E

A 4
10/01/97 09/30/25 FAA OPS
I ———————————————————————————————————————————————————————————————————————————

1214 ASR-9 Sustain/Relocate

START FINISH
10/01/99 09/30/01 FAA F&E A A 4
|
1409 ASR-9 OSHA MOD1
START FINISH
10/01/00 09/30/04 FAA F&E A v
|
426 ASR-9 SLEP MOD2
START FINISH

10/01/00 09/30/06 FAA F&E ‘ !

997  ASR-9 Mode-S I/F MOD3
START FINISH

10/01/05 09/30/08 FAA F&E A A 4

276  ASR-9 Decom

10/01/15 09/30/25 FAA F&E
1 ARTS llIA BD EOSL

UTGTEREE/CEUTUTCCCT VU ——————-—— A-——————=—-juOs———

Qty: 52 52 52 51 51 51 47 40 40 5

689  ARTS IIIA M&O
FINISH

10/01/97 09/30/06 FAA OPS !

1056 Terminal Sustain

START FINISH

10/01/99 09/30/06 FAA F&E A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
41  NEXRAD M1 ml
01/01/94 08/30/98 01/01/25 01/01/25 #_

Qty: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12

374 NEXRAD

10/01/95 09/30/18 FAA OPS

192 NEXRAD Open Sys MOD1

FINISH
10/01/97 09/30/06 FAA F&E

<

START
10/01/99 09/30/20 FAA OPS

192 NEXRAD Open Sys MOD1

FINISH
10/01/97 09/30/06 FAA F&E

<

START
10/01/99 09/30/20 FAA OPS

829  NEXRAD Algorithms

10/01/97 09/30/25 FAA R,E&D
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
43 TDWR M1 FOC ml M2 m2
05/20/94 02/28/01 01/01/20 12/30/25 &b

Qty: 45 a7 a7 47 47 a7 a7 a7 47 a7 a7 47 a7 a7 47 a7 a7
375 TDWR OPS

10/01/95 09/30/20 FAA OPS

193 TDWR

FINISH
10/01/95 09/30/01 FAA F&E v

634 TDWR P3I MOD1
START FINISH

10/01/99 09/30/04 FAA F&E A A 4

START
10/01/01 09/30/21 FAA OPS ‘

1239 TDWR SLEP MOD2
START FINISH

10/01/03 09/30/15 FAA F&E ‘ v

289 TDWR Decom

START
10/01/12 09/30/21 FAA F&E ‘
137 LLWAS-NE FoC M1 ml
03/15/96 02/28/99 01/01/17 12/30/19 _h
Qty: 9 9 9 10 10 10 10 10 10 10 10 10 10 10 10 10 10

1129 LLWAS Sustain (NE Sites)
START FINISH

10/01/99 09/30/02 FAA F&E A A 4

846  LLWAS Tech Refresh MOD1
START FINISH

10/01/06 09/30/09 FAA F&E A A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
261 WSP Ioc Foc ML ml
01/01/99  12/31/02 01/01/17 12/31/20 %*
Qy: 5 23 37 37 37 37 37 37 37 37 37 37 37 37 37 37 37
202 ASRWSP
FINISH
10/01/95 09/30/02 FAA F&E A 4
I
START

10/01/99 09/30/20 FAA OPS A

1407 ASR WSP Tech Refresh MOD1

START FINISH
10/01/05 09/30/12 FAA F&E A A 4
273 ITWS loC FOC M1 ml BD EOSL
07/01/02  10/01/03 08/31/07 12/30/08 %M
Qty: 27 37 37 37 37 19
199 ITWS FSD/FSP
FINISH
10/01/95 09/30/05 FAA F&E v

383 ITWS OPS
START

10/01/01 09/30/20 FAA OPS ‘

201 ITWS P3I MOD1

START FINISH
10/01/01 09/30/03 FAA R,E&D ‘ A 4
START FINISH

10/01/01 09/30/07 FAA F&E ‘ A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
104136 Expedite Departure Path
236 ASR-9 FOC M1 M2 ml m2m3 m3

05/01/89 03/01/99 01/01/20 12/30/30

Qty:

177 ASR-9

10/01/97 09/30/04 FAA F&E

10/01/97 09/30/25 FAA OPS

1214 ASR-9 Sustain/Relocate

10/01/99 09/30/01 FAA F&E

1409 ASR-9 OSHA MOD1

10/01/00 09/30/04 FAA F&E

426  ASR-9 SLEP MOD2

10/01/00 09/30/06 FAA F&E

997  ASR-9 Mode-S I/F MOD3

10/01/05 09/30/08 FAA F&E

276  ASR-9 Decom

10/01/15 09/30/25 FAA F&E

July 11, 2001

%b

134 134 134 134 134 134 134 134 134 134

FINISH

134

134

134

134

134

134 134

—v
I ———————————————————————————————————————————————————————————————————————————

START FINISH
A A 4
—
START FINISH
A v

START FINISH

START FINISH
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
239 Mode-S FOC M1 ml M2M3 n2m3n mé
04/01/92  02/01/99 01/01/18 12/30/20 &%
Qty: 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148
224 Mode-S

10/01/95 09/30/22 FAA OPS

870  Mode-S TIS/ASTERIX Up MOD1
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

546  Mode-S SLEP MOD2
START FINISH

10/01/02 09/30/08 FAA F&E ‘ A 4

1237 Mode - S GIC-B Up MOD4
START FINISH

10/01/06 09/30/08 FAA F&E A A 4

547  Mode-S Decom MOD3

START
10/01/13 09/30/19 FAA F&E A
234 ASR-7 BD EOSL
01/01/94 12/30/94 04/01/03 03/3LI05 o —— e —
Qy: 26 26 26 21 15 10 5

226 ASR-7 M&O

FINISH
10/01/97 09/30/03 FAA OPS A 4
I ——
235 ASR-8 BD EOSL
01/01/94 12/30/94 01/01/05 06/30/08 —ﬁ
Qty: 71 71 71 71 71 47 30 20 10 5
361 ASR-8 M&O
FINISH
10/01/97 09/30/04 FAA OPS A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
9 HCS ml BIE
01/01/94 12/30/94 01/01/08 12/30/08 _i
Qy: 22 22 22 22 22 22 22 22 22 22
220  ER Cmptr Sys O&M
10/01/96 09/30/16 FAA OPS
836 HOCSR MOD1
FINISH
10/01/97 09/30/05 FAA F&E A 4
I ——
FINISH
10/01/97 09/30/08 FAA OPS A 4
I —
2 DBRITE BD EOSL
T L T
Qty: 300 300 300 300 267 220 170 120 88 40

462  ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4
I EE———————————
1402 DBRITE
START FINISH

10/01/99 09/30/03 FAA F&E A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
11  ARTSIIE FOC BD EOSL
UBEE:RGTUTRGTETACT VU ———-———————— A———nm——=—=—=-=:u—— A——
oy 4 5 7 10 10 10 10 10 7 3
690  ARTS IIIE M&O
FINISH
10/01/97 09/30/06 FAA OPS A 4

I —
1177 STARS ACD/ARTS
START FINISH
10/01/98 09/30/03 FAA F&E ‘ A 4
1108 ATL TRACON ARTS IIIE
START FINISH
10/01/99 09/30/02 FAA F&E A A 4
1056 Terminal Sustain
START FINISH
10/01/99 09/30/06 FAA F&E A A 4
1107 Nor Cal TRACON ARTS IIIE
START FINISH

10/01/99 09/30/00 FAA F&E A A 4

16 ETVS FoC BD
05/15/98 11/20/08 01/02/12 12/31/18 .y ¥y
Qty: 111 163 185 198 211 227 243 243 190 132 65 0
60 TVSR/ETVS
FINISH
10/01/96 09/30/07 FAA F&E A 4

10/01/96 09/30/20 FAA OPS
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
91 STARS loc M1M2 nim2n m3M4 m4M5 M6 FOC m5m6 BD
05/01/01  09/30/08 01/01/14 12/31/19 M%
Qty: 4 8 21 51 88 121 155 170 170 170 170 170 170 170 170
10  STARS
FINISH
10/01/95 09/30/07 FAA F&E A 4
10/01/96 09/30/20 FAA OPS
559  STARS P3IESC-1 MOD1
START FINISH
10/01/03 09/30/05 FAA R,E&D ‘ A 4
START FINISH

10/01/98 09/30/00 FAA F&E

10/01/00 09/30/16 FAA OPS

560 STARS P3IESC-2 MOD3

START

10/01/98 09/30/00 FAA F&E

10/01/01 09/30/16 FAA OPS

1054 STARS P3IESC-3 MOD4

10/01/99 09/30/06 FAA F&E

10/01/01 09/30/16 FAA OPS

1329 SMA MOD2

10/01/99 09/30/02 FAA F&E

1158 STARS Tech Refresh MODG6

10/01/04 09/30/20 FAA F&E

1061 STARS P3I ESC-n MOD5

10/01/05 09/30/07 FAA F&E

10/01/05 09/30/18 FAA OPS

July 11, 2001

START

START
A

_v

START

FINISH

START

START

FINISH

FINISH
A 4

START

4

START FINISH
A A 4
I

START

>
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
357 STARS TDW 10C M1 miM2 FOC m2 BD
05/31/01 09/30/08 01/01/14 09/30/19 _%
Qty: 30 90 150 210 270 330 350 362 362 362 362 356 341 259 169
10  STARS
FINISH
10/01/95 09/30/07 FAA F&E A 4
I ——
10/01/96 09/30/20 FAA OPS
588  Surface Conflict Probe with ADS-B MOD2
START FINISH
10/01/03 09/30/09 FAA R,E&D ‘ A 4
START FINISH

10/01/05 09/30/15 FAA F&E

589 SMS

10/01/04 09/30/07 FAA R,E&D

START

10/01/98 09/30/05 NASA R,E&D

10/01/05 09/30/16 FAA F&E

615 STARS TDW Up1 MOD1

10/01/04 09/30/07 FAA R,E&D

10/01/05 09/30/08 FAA F&E
700 pFAST Additional Locations
01/30/03 12/31/05 01/01/12 09/30/15

Qty:

1133 TMA (SC)/pFAST Nat'l Deploy

10/01/00 09/30/15 FAA F&E

10/01/03 09/30/20 FAA OPS

July 11, 2001

FINISH

—v

START

START FINISH
—v
START FINISH
A A 4
I
I0C FOC BD EOSL
10 16 22 22 22 22 22 22 22 22 22 22 22
START FINISH
—v

START
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

[e]e} FOC BD EOSL
Segment

Start Finish Dollar Type

1999

2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

233 ASR-11
02/01/03 04/01/08 01/01/25 12/31/30

Qty:

178  ASR-11 (ASR-7/ASR-8 Repl)

10/01/97 09/30/09 FAA F&E

10/01/97 09/30/23 FAA OPS

998  ASR-11 (ASTERIX) MOD2

10/01/05 09/30/07 FAA F&E

1320 ASR-11SIUp MOD1

10/01/05 09/30/10 FAA F&E
385 ASR-11 Decom
10/01/14 09/30/21 FAA F&E

382 ECG
05/31/03 12/31/04 01/01/23 12/31/25

Qty:

441 ECG

10/01/99 09/30/06 FAA F&E

10/01/02 09/30/17 FAA OPS

July 11, 2001

10C Mim2 m2 FOC ml

_%

16 36 60 84 108 112 112 112 112 112 112 112 112

FINISH
v

START FINISH
v

START FINISH

—v

START

[

10C FOC

START FINISH
—v

START
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
IoC FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
108106 Flexible Airspace Management
27  VSCS M1 mi BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 &#
Qty: 24 24 24 24 24 24 24 24 18 13 9 5
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E A 4
]
START
10/01/98 09/30/30 FAA OPS A
1142 vCSU MOD1
START FINISH
10/01/00 09/30/05 FAA F&E A A 4
|
1368 VSCS/Tech Refresh
START FINISH
10/01/00 09/30/06 FAA F&E A A 4
]
823 CDMnet loc FOC BIE
01/01/02  09/30/02 01/01/07 12/30/07 Li
Qty:
1345 Data Ex Pk 3
START FINISH
10/01/00 09/30/02 FAA F&E A v
|
1229 FFP1 Sustain
START FINISH
10/01/02 09/30/07 FAA F&E A A 4
|
July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
101202 Flight Plan Evaluation

623 ATCSCC TMU
01/01/94 12/31/94 01/01/20 12/30/20

Qty:

391 E-OTMS

10/01/96 09/30/10 FAA OPS

17 Current ETMS

10/01/97 09/30/02 FAA F&E

10/01/98 09/30/20 FAA OPS

18 TFMI Sustain

10/01/97 09/30/03 FAA F&E

10/01/01 09/30/20 FAA OPS

19 New ETMS Install

10/01/97 09/30/06 FAA F&E

608 TFMI Mod MOD1
10/01/03 09/30/06 FAA R,E&D

10/01/01 09/30/06 FAA F&E

10/01/08 09/30/15 FAA OPS

683 TFM Tech Refresh MOD2

10/01/09 09/30/16 FAA F&E

July 11, 2001

M1 ml M2 m2
—M
1 1 1

1 1 1 1

FINISH
v
I EEEEE———————
FINISH
v
I —
START
A
I ———————————————————————————————————————————————————————————————————————————
FINISH
v
I ———
START
FINISH
v
_______________________________________________________________________________________|
START FINISH
A A 4
START FINISH

—v
START FINISH

—v

START

—
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
190 SSALR M1 ml
01/01/94 12/30/94 01/01/25 12/30/25 |
32 32 32 32 32 32 32 32 32 32 32

Qty: 32 32 32 32 32 32

355  SALS M&O

10/01/97 09/30/25 FAA OPS
.|

233  SSALR Tech Refresh MOD1

START FINISH
10/01/05 09/30/12 FAA F&E A A 4
START
10/01/08 09/30/24 FAA OPS ‘
817 AOCnet FOC BD EOSL
08/01/97 09/30/02 01/01/10 12/30/12 ##
Qty:
1343 DataExPk 1
START FINISH
10/01/99 09/30/00 FAA F&E A v
1229 FFP1 Sustain
START FINISH

10/01/02 09/30/07 FAA F&E ‘ A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
42  OASIS Processor FOC BD EOSL

10/15/98 02/28/05 01/01/10 12/30/12

Qty:

35 OASIS Implementation

10/01/94 09/30/12 FAA F&E

1309 Maint Cntrct - OASIS
10/01/00 09/30/12 FAA OPS

1307 Eng'T'g Sup - OASIS
10/01/00 09/30/12 FAA OPS

1305 Maint - OASIS

10/01/04 09/30/12 FAA OPS
1306 Ting - OASIS
10/01/05 09/30/12 FAA OPS

744 Comp. Monitor #1
10/01/01 09/30/02 01/01/06 12/30/07

Qty:

1349 NAS Flow Analysis Pk 3

10/01/99 09/30/02 FAA F&E
1229 FFP1 Sustain
10/01/02 09/30/07 FAA F&E

639 FTI
01/01/02 12/30/06 01/01/20 12/30/20

Qty:

400 FTI

10/01/99 09/30/09 FAA F&E

10/01/02 09/30/20 FAA OPS

July 11, 2001

START

—#

10 33 56 64 64 64 63 63 57 21 1

FINISH

v

FINISH

FINISH

—v

FINISH

FINISH

I0C FOC BD

FINISH

FINISH

FINISH

—v

START

—
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
807 FIt Plan Eval 10C FOC BD EOSL
01/01/03 09/30/04 01/01/08 12/30/09 M
Qty:
1219 CDM (FFP2)
START FINISH
10/01/00 09/30/07 FAA F&E ‘ A 4
START FINISH
10/01/04 09/30/10 FAA OPS ‘ A 4
382 ECG 10C FOC
05/31/03 12/31/04 01/01/23 12/31/25 _
Qty: 8 19 27 27 27 27 27 27 27 27 27 27 27
441 ECG
START FINISH

10/01/99 09/30/06 FAA F&E

10/01/02 09/30/17 FAA OPS
745 Probabilistic Flow Mgmt
09/01/04 12/30/06 01/01/10 12/30/12
Qty:

1219 CDM (FFP2)

10/01/00 09/30/07 FAA F&E

10/01/04 09/30/10 FAA OPS
743 PA-Incr. 1
01/02/06 09/30/07 01/03/11 12/30/13

Qty:

674  TFM DSS Collaboration

10/01/05 09/30/10 FAA R,E&D

10/01/05 09/30/16 FAA F&E

July 11, 2001

ﬁ

START

I0C FOC BD EOSL

h#

START FINISH
A A 4
START FINISH
—v
10C FOC BD EOSL

M

START FINISH
A A 4
I ——

START

>
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999

2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

542 TFM COTS DBMS
01/31/07 12/31/08 01/29/16 12/29/17
Qty:

605 TFMI Re-Eng Ph 2

10/01/01 09/30/05 FAA F&E

10/01/03 09/30/14 FAA OPS

July 11, 2001

10C FoC
v v

START FINISH

FINISH

—v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

105207 Full Collaborative Decision Making

286 ARTSII FOC BD EOSL

01/01/94  04/01/00 05/01/01 09/30/08 *i

Qty: 131 131 130 127 125 113 88 54 14 14

688 ARTS Il M&O

FINISH
10/01/97 09/30/06 FAA OPS

<

1056 Terminal Sustain

START FINISH
10/01/99 09/30/06 FAA F&E A v
1 ARTSIIA BD EOSL
Qy: 52 52 52 51 51 51 47 40 40 5
689  ARTS IIIA M&O
FINISH

10/01/97 09/30/06 FAA OPS

<

1056 Terminal Sustain

START FINISH
10/01/99 09/30/06 FAA F&E A v
|
18  ICSS BD EOSL
01/01/94 12/30/94 01/01/02 12/30/06 *i
Qy: 161 08 69 61 61 4 21 0
291  ICSS
FINISH
10/01/97 09/30/10 FAA OPS A 4
July 11, 2001

Page 261 of 574



NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
27 VSCS M1 mi BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 ##
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E v
|
START

10/01/98 09/30/30 FAA OPS ‘

1142 vCSU MOD1
START FINISH

10/01/00 09/30/05 FAA F&E ‘ A 4

1368 VSCS/Tech Refresh

START FINISH
10/01/00 09/30/06 FAA F&E ‘ A 4
19 RDVSI BD EOSL
01/01/96 12/30/96 01/01/12 12/30/15 —#
Qty: 3 3 3 3 3 3 3 3 3 2 1 0
230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4

ly 11, 2001
July 11, 200 Page 262 of 574



NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
44 WARP M1 M2m2 m1 M3 m3 BD EOSL
07/01/97 10/29/97 01/01/09 12/30/10 AM
Qy: 23 24 24 24 24 24 24 24 24 24 18 8
195 WARP St 1/2 MOD2
FINISH
10/01/95 09/30/04 FAA F&E v

L]
194 WARP St0
START FINISH

10/01/98 09/30/02 FAA F&E ‘ v

196 WARP St3 MOD1

START FINISH

10/01/01 09/30/04 FAA R,E&D ‘ A 4
START FINISH

10/01/99 09/30/04 FAA F&E A A 4

382 WARP
START

10/01/99 09/30/20 FAA OPS ‘

682  WARP Tech Refresh MOD3

START FINISH
10/01/05 09/30/07 FAA F&E ‘ A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
11  ARTSIIE FOC BD EOSL
UBEE:RGTUTRGTETACT VU ———-———————— A———nm——=—=—=-=:u—— A——
oy 4 5 7 10 10 10 10 10 7 3
690  ARTS IIIE M&O
FINISH
10/01/97 09/30/06 FAA OPS A 4

I —
1177 STARS ACD/ARTS
START FINISH
10/01/98 09/30/03 FAA F&E ‘ A 4
1108 ATL TRACON ARTS IIIE
START FINISH
10/01/99 09/30/02 FAA F&E A A 4
1107 Nor Cal TRACON ARTS IIE
START FINISH

10/01/99 09/30/00 FAA F&E A v

1056 Terminal Sustain

START FINISH
10/01/99 09/30/06 FAA F&E ‘ A 4
16 ETVS FoC BD
05/15/98 11/20/08 01/02/12 12/31/18 .y ¥y
Qty: 111 163 185 198 211 227 243 243 190 132 65 0

60 TVSR/ETVS

FINISH
10/01/96 09/30/07 FAA F&E

v
.|
10/01/96 09/30/20 FAA OPS
.|

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
665 SOC 10C FOC

ORTIORTIS T o L TV T T S ——_——————=—=U;_—SSnSSsssssss-—-————

Qty:

917  NIMS Phase 1

10/01/96 09/30/00 FAA F&E

10/01/96 09/30/01 FAA OPS

918  NIMS Phase 2

10/01/00 09/30/06 FAA F&E

10/01/01 09/30/05 FAA OPS

677  NIMS Tech Refresh

10/01/05 09/30/20 FAA F&E

919  NIMS Phase 3

10/01/09 09/30/20 FAA F&E

10/01/04 09/30/20 FAA OPS
823 CDMnet
01/01/02 09/30/02 01/01/07 12/30/07

Qty:

1345 Data Ex Pk 3

10/01/00 09/30/02 FAA F&E

1229 FFP1 Sustain

10/01/02 09/30/07 FAA F&E

July 11, 2001

50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50
FINISH
v
FINISH
A 4
I
START FINISH
—v
START FINISH
—v
START
START
START
I0C FOC BIE
START FINISH

FINISH

—v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

639 FTI loc FoC

01/01/02  12/30/06 01/01/20 12/30/20 . A R

Qty:
400  FTI
START FINISH

10/01/99 09/30/09 FAA F&E

10/01/02 09/30/20 FAA OPS
273 ITWS
07/01/02 10/01/03 08/31/07 12/30/08

Qty:

199 ITWS FSD/FSP

10/01/95 09/30/05 FAA F&E

383 ITWS OPS

10/01/01 09/30/20 FAA OPS

201 ITWS P3I MOD1

10/01/01 09/30/03 FAA R,E&D

10/01/01 09/30/07 FAA F&E

July 11, 2001

I0C FOC M1 ml BD
27 37 37 37 37 19
FINISH

START FINISH
_v
START FINISH

—v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
108202 Future Airspace For Special Use

623 ATCSCC TMU

01/01/94 12/31/94 01/01/20 12/30/20

391

17

19

18

608

683

E-OTMS

10/01/96 09/30/10 FAA OPS

Current ETMS

10/01/97 09/30/02 FAA F&E

10/01/98 09/30/20 FAA OPS

New ETMS Install

10/01/97 09/30/06 FAA F&E

TFMI Sustain

10/01/97 09/30/03 FAA F&E

10/01/01 09/30/20 FAA OPS

TFMI Mod MOD1

10/01/03 09/30/06 FAA R,E&D

10/01/01 09/30/06 FAA F&E

10/01/08 09/30/15 FAA OPS

TFM Tech Refresh MOD2

10/01/09 09/30/16 FAA F&E

July 11, 2001

M1 ml M2 m2
—M
1 1 1

Qty: 1 1 1 1 1 1

FINISH
v
I EEEEE———————
FINISH
v
I —
START
A
I ———————————————————————————————————————————————————————————————————————————
FINISH
v
I EEEEEE———
FINISH
A 4
1
START
START FINISH
A A 4
START FINISH

—v
START FINISH

—v

START

—
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
44 WARP M1 M2m2 m1 M3 m3 BD EOSL
07/01/97 10/29/97 01/01/09 12/30/10 AM
Qy: 23 24 24 24 24 24 24 24 24 24 18 8
195 WARP St 1/2 MOD2
FINISH
10/01/95 09/30/04 FAA F&E v

L]
194 WARP St0
START FINISH

10/01/98 09/30/02 FAA F&E ‘ v

196 WARP St3 MOD1

START FINISH

10/01/01 09/30/04 FAA R,E&D ‘ A 4
START FINISH

10/01/99 09/30/04 FAA F&E A A 4

382 WARP
START

10/01/99 09/30/20 FAA OPS ‘

682  WARP Tech Refresh MOD3

START FINISH
10/01/05 09/30/07 FAA F&E ‘ A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
42  OASIS Processor FoC BD EOSL
10/15/98  02/28/05 01/01/10 12/30/12 —#
Qty: 10 33 56 64 64 64 63 63 57 21 1
35 OASIS Implementation
FINISH
10/01/94 09/30/12 FAA F&E v

1309 Maint Cntrct - OASIS

START FINISH
10/01/00 09/30/12 FAA OPS ‘ A 4
1307 Eng'rg Sup - OASIS
START FINISH
10/01/00 09/30/12 FAA OPS ‘ A 4
1305 Maint - OASIS
START FINISH
10/01/04 09/30/12 FAA OPS ‘ A 4
1306 Trng - OASIS
START FINISH
10/01/05 09/30/12 FAA OPS ‘ A 4
639 FTI 1oC FOC
01/01/02  12/30/06 01/01/20 12/30/20 _—
Qty:
400 FTI
START FINISH
10/01/99 09/30/09 FAA F&E A A 4
START
10/01/02 09/30/20 FAA OPS ‘
July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

Capability
System
[e]e} FOC BD EOSL
Segment
Start Finish Dollar Type
273 ITWS
07/01/02 10/01/03 08/31/07 12/30/08

Qty:

199 ITWS FSD/FSP

10/01/95 09/30/05 FAA F&E

383 ITWS OPS

10/01/01 09/30/20 FAA OPS

201 ITWS P3I MOD1

10/01/01 09/30/03 FAA R,E&D

10/01/01 09/30/07 FAA F&E
614 NEXCOM CDU
01/01/03 10/30/08 12/30/30 12/30/30
Qty:

246 NEXCOM Avionics

10/01/02 09/30/30 User F&E
642 ATN A/G router
05/01/03 12/30/15 01/01/30 12/30/35

Qty:

1365 NEXCOM Segment 1b

10/01/99 09/30/09 FAA F&E
430 NEXCOM Segment 2
10/01/03 09/30/16 FAA F&E

613 NEXCOM CMU
05/30/03 12/30/10 12/30/30 12/30/30

Qty:

246  NEXCOM Avionics

10/01/02 09/30/30 User F&E

July 11, 2001

I0C FOC M1 ml BD EOSL
27 37 37 37 37 19
FINISH
v
. ______________________________________________________________________|
START
START FINISH
v
START FINISH
—v
10C FOC
9898 9898 9898 9898 9898 9898 17413 17413 16937 16937 16937 16937 16937
START
10C FOC
START FINISH
—v
START
10C FOC
2860 2860 2860 2860 2860 2860 953 953 953 953 953 953 953

START

—
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
155 NEXCOM Radio - Avionics loc
01/01/05 01/01/20 01/01/29 01/01/30 N ———————————————————————————————
Qty: 17777 17777 17777 17777 20040 20040 16937 16937 16937 16937 16937
246 NEXCOM Avionics
START
10/01/02 09/30/30 User F&E ‘
179 WARP-R 1oC FoC
01/01/09  12/30710 01/01/19 12/30/21 e
Qty: 18 25 26 26 26 26 26
257  WARP Up 1
START FINISH
10/01/05 09/30/11 FAA F&E A r
START
10/01/09 09/30/21 FAA OPS ‘
269 DLAP - En Route Up 1 10C FOC
01/01/10  12/30/12 01/01/17 12/30/22 e ——————
Qty: 12 12 12 12 24 24
254  CPDLC ATN - En Route Up 1
START FINISH
10/01/02 09/30/08 FAA R,E&D A A 4
e ——
START FINISH
10/01/05 09/30/15 FAA F&E A A 4
START

10/01/13 09/30/24 FAA OPS

75 CPDLC BId lll

10/01/07 09/30/14 FAA F&E

10/01/04 09/30/15 FAA OPS
589 TFM DSS Collaboration
01/01/10 12/30/15 01/01/23 12/30/26

Qty:

674  TFM DSS Collaboration

10/01/05 09/30/10 FAA R,E&D

10/01/05 09/30/16 FAA F&E

July 11, 2001

|

START FINISH
—v

START FINISH

10C FOC

_

START FINISH
—v
START
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

270 DLAP - Terminal/Tower I0C FOC
01/01/12 12/30/14 01/01/17 12/30/22

|

Qty: 30 90 150 190

255 CPDLC ATN - Terminal Up 1
START FINISH

10/01/03 09/30/08 FAA R,E&D ‘ A 4

START
10/01/05 09/30/16 FAA F&E

START
10/01/11 09/30/22 FAA OPS

|

75 CPDLC BId lll

START FINISH
10/01/07 09/30/14 FAA F&E A v
START FINISH
10/01/04 09/30/15 FAA OPS ‘ A 4
508 TFM DSS ARTCC 10C FOC
01/01/12 12/30/13 01/01/23 12/30/25 N — e ——————
Qty: 11 22 22 22
568 TFM DSS ARTCC
START FINISH
10/01/05 09/30/07 FAA R,E&D A A 4
START FINISH
10/01/07 09/30/15 FAA F&E A v
START
10/01/14 09/30/25 FAA OPS ‘
509 ATC DSS TRACON 10C
01/01/13 12/30/16 01/01/23 12/30/25 N —
Qty: 48 96 144
569 Term ATC DSS Ntnl Dplymt
START FINISH
10/01/04 09/30/10 FAA R,E&D ‘ A 4
START

10/01/07 09/30/19 FAA F&E

10/01/16 09/30/25 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

103115 Future Convective Weather Advisory - Oceanic

272 WMSCR M1 ml
Qy: 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
696 WMSCR
START FINISH
10/01/00 09/30/06 FAA F&E A v

I ———
10/01/97 09/30/22 FAA OPS

1233 Weather/NOTAMS

START FINISH
10/01/00 09/30/05 FAA F&E A A 4

673 WMSCRUp1l MOD1

START FINISH
10/01/05 09/30/09 FAA F&E A A 4
|
START

10/01/07 09/30/24 FAA OPS ‘

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
44 WARP M1 M2m2 m1 M3 m3 BD EOSL
07/01/97 10/29/97 01/01/09 12/30/10 AM
Qy: 23 24 24 24 24 24 24 24 24 24 18 8
195 WARP St 1/2 MOD2
FINISH
10/01/95 09/30/04 FAA F&E v

1 —
194 WARP St0
START FINISH
10/01/98 09/30/02 FAA F&E ‘ v
382  WARP
START

10/01/99 09/30/20 FAA OPS ‘

196 WARP St3 MOD1

START FINISH
10/01/01 09/30/04 FAA R,E&D ‘ A 4
START FINISH

10/01/99 09/30/04 FAA F&E ‘ A 4

682  WARP Tech Refresh MOD3

START FINISH
10/01/05 09/30/07 FAA F&E ‘ A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

10/01/98 09/30/10 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
3 DSR
FINISH
10/01/96 09/30/00 FAA F&E v
]
START FINISH

—v

FINISH
v

START

—

FINISH
A 4

START

—

1351 TMA (SC)/pFAST - FFP 1 MOD1

10/01/01 09/30/02 FAA R,E&D

10/01/98 09/30/02 FAA F&E

10/01/00 09/30/05 FAA OPS

1235 VEM/PEM Reloc MOD3

10/01/00 09/30/04 FAA F&E

1229 FFP1 Sustain MOD2

10/01/02 09/30/07 FAA F&E

July 11, 2001

START FINISH
u
START FINISH
—v
START FINISH
A A 4
START FINISH

A v

START FINISH
A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

[e]e} FOC BD EOSL
Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

83 DLAP - En Route
01/01/00 12/30/04 01/01/15 12/30/15

Qty:

857 CPDLCBId |

10/01/97 09/30/04 FAA F&E

10/01/01 09/30/15 FAA OPS

74 CPDLC BId Il

10/01/97 09/30/11 FAA F&E

10/01/00 09/30/14 FAA OPS

July 11, 2001

10C FOC BIE
4 6 12 24 36 50 50 50 50 50 50 50 50 50 20 0
FINISH
v
L]
START FINISH
—v
FINISH
A 4
.|
START FINISH

—v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

I0C FOC BD EOSL

Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

101102 Future Flight Plan Support

37 AWOS

08/01/89 03/01/98 01/01/01 12/30/02

371  AWOS

10/01/96 09/30/02 FAA OPS
57 ADAS

05/01/93 08/30/97 01/01/06 12/30/07

269  ADAS/ALDARS

10/01/95 09/30/07 FAA OPS

188 ASOS Base Sys

10/01/95 09/30/12 FAA F&E

10/01/96 09/30/16 FAA OPS
161 ASOS

11/01/93 04/30/02 01/01/20 12/30/20

188 ASOS Base Sys

10/01/95 09/30/12 FAA F&E

10/01/96 09/30/16 FAA OPS

189 ASOS P3I MOD1

10/01/97 09/30/08 FAA F&E

860 ASOSUp1l MOD2

10/01/03 09/30/05 FAA R,E&D

10/01/05 09/30/15 FAA F&E

10/01/08 09/30/20 FAA OPS

July 11, 2001

BD EOSL

év

200 200 200 0

FINISH
A 4

I —
BD EOSL

—A

25 25 25 25 25 25 25 25 0
FINISH
A 4
|
FINISH
v
M1 FOC ml M2 m2

A#

535 567 597 597 597 597 597 597 597 597 597 597 597 597 597 597 597

FINISH
v

FINISH
A 4
I E——
START FINISH
A A 4
I
START FINISH
A v
I E  ——.

START

|>
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
loc FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
38  AWP BD EOSL
01/01/94 12/30/94 01/01/99 12/30/01 v v
Qty: 2 2 0
216  FSS Legacy Atmn
FINISH
10/01/95 09/30/01 FAA OPS A 4
|
6  DUATS BIE
01/01/94 12/30/94 01/01/99 12/30/99 A 4
Qty: 1
216  FSS Legacy Atmn
FINISH
10/01/95 09/30/01 FAA OPS A 4
|
18 ICSS BD EOSL
01/01/94 12/30/94 01/01/02 12/30/06 v v
Qty: 161 98 69 61 61 41 21 0
291 ICSS
FINISH
A 4

10/01/97 09/30/10 FAA OPS

July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
41  NEXRAD M1 ml
01/01/94 08/30/98 01/01/25 01/01/25 #_

Qty: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12

374 NEXRAD

10/01/95 09/30/18 FAA OPS

192 NEXRAD Open Sys MOD1

FINISH

10/01/97 09/30/06 FAA F&E A 4

I —
START

10/01/99 09/30/20 FAA OPS

829  NEXRAD Algorithms

10/01/97 09/30/25 FAA R,E&D

192 NEXRAD Open Sys MOD1

FINISH
10/01/97 09/30/06 FAA F&E A 4
I —
START
10/01/99 09/30/20 FAA OPS
272 WMSCR M1 ml
01/01/95 01/01/95 01/01/20 12/30/22 —_
Qty: 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3

696 WMSCR
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

10/01/97 09/30/22 FAA OPS

1233 Weather/NOTAMS
START FINISH
10/01/00 09/30/05 FAA F&E —v
673 WMSCRUp1l MOD1
START FINISH

10/01/05 09/30/09 FAA F&E A A 4

START
10/01/07 09/30/24 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
722 GWS I0C FOC BD EOSL
09/01/99  03/30/01 01/01/11 12/30/13 *#
Qty:
76 ADL/FIS
START FINISH
10/01/01 09/30/02 FAA R,E&D ‘ A 4
START

10/01/98 09/30/20 FAA F&E

START
10/01/05 09/30/19 FAA OPS A
163 OASIS Processor Tech 10C FoC
Refresh ‘ ;
01/01/08 12/30/13 01/01/19 12/30/20 24 57 65 65 65 65 65 65
Qty:

655  FSS Tech Refresh

START
10/01/05 09/30/20 FAA F&E

>

256 FSS AtmnUp 1

START FINISH
10/01/05 09/30/07 FAA R,E&D A A 4
N
START

10/01/05 09/30/19 FAA F&E

>

START
10/01/08 09/30/20 FAA OPS

|>
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

102411 Future Surface Separation

236 ASR-9 FoC M1 M2 mi m2m3 m3
Qy: 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134
177 ASR-9
FINISH

10/01/97 09/30/04 FAA F&E

v
10/01/97 09/30/25 FAA OPS
]
1214 ASR-9 Sustain/Relocate

START FINISH
10/01/99 09/30/01 FAA F&E A A 4
|
1409 ASR-9 OSHA MOD1
START FINISH
10/01/00 09/30/04 FAA F&E A v
|
426 ASR-9 SLEP MOD2
START FINISH

10/01/00 09/30/06 FAA F&E ‘ !

997  ASR-9 Mode-S I/F MOD3
START FINISH

10/01/05 09/30/08 FAA F&E A A 4

276  ASR-9 Decom

10/01/15 09/30/25 FAA F&E

232 ASDE-3 Foc M1 ml BD EOSL
12/01/93  10/31/02 01/01/14 12/30/15 ﬂﬁ
Qty: 37 38 39 40 40 40 40 40 40 40 40 40 40 40 40 40 0
167 ASDE-3
FINISH

10/01/97 09/30/01 FAA F&E r
FINISH
10/01/97 09/30/15 FAA OPS A 4

275  ASDE-3 SLEP MOD1
START FINISH

10/01/00 09/30/04 FAA F&E ‘ v

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
180 GPS
01/01/94 12/30/94 01/01/24 12/30/24 I ——————
Qty: 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24
165 WAAS Gnd Equip
10/01/96 09/30/20 FAA F&E
10/01/96 09/30/20 FAA OPS
686 TDLS BD EOSL
01/01/95 01/01/98 01/01/03 09/30/07 #i
Qty: 57 57 57 57 57 57 57 57 54
1081 TDLS
FINISH
10/01/94 09/30/07 FAA OPS !
228 AMASS FOC M1 mi BD EOSL
01/01/98 09/30/02 01/01/14 12/30/15 #M
Qty: 7 36 40 40 40 40 40 40 40 40 40 40 40 40 20
168 AMASS
FINISH
10/01/97 09/30/03 FAA F&E v
.|
START FINISH
10/01/98 09/30/15 FAA OPS A v
284 AMASS SLEP MOD1
START FINISH

10/01/05 09/30/09 FAA F&E A A 4
499 CDTI 10C FOC
01/01/99 12/31/10 01/01/23 12/31/30 —*

Qty:
1328 FLGT MNGMT AV

10/01/93 09/30/30 User F&E

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
160 WAAS Avionics loc FOC
CHTIGTCE /TG VG G /4SS 55555———————————————————————————="C—‘"=G—_———S—
Qty:
248 WAAS Avionics
START FINISH
10/01/99 09/30/15 User F&E - v

154 ADS-B Avionics
_—

10/30/01 09/30/20 01/01/30 12/30/30
Qty:

244 ADS Avionics
FINISH

START
10/01/99 09/30/07 User F&E A r
181 LAASCatl Ioc FoC BD
28 28

12/31/02 09/30/11 07/01/14 12/31/18
Qty: 20 40 34 19 0 7 14 21 28 28
1286 LAAS
START FINISH
10/01/98 09/30/15 FAA F&E A A 4
START FINISH
10/01/03 09/30/15 FAA OPS A A 4
FOC

159 LAAS Avionics loc

01/01/03 12/30/10 01/01/21 12/30/30
Qty:

247  LAAS Avionics
START

10/01/02 09/30/20 User F&E

ly 11, 2001
July 11, 200 Page 283 of 574



NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
233 ASR-11 loc M1M2 m2 FOC mi
02/01/03  04/01/08 01/01/25 12/31/30 _$
Qty: 16 36 84 108 112 112 112 112 112 112 112 112
178  ASR-11 (ASR-7/ASR-8 Repl)
FINISH
10/01/97 09/30/09 FAA F&E A 4
10/01/97 09/30/23 FAA OPS
998  ASR-11 (ASTERIX) MOD2
START FINISH
10/01/05 09/30/07 FAA F&E A 4
1320 ASR-11 SIUp MOD1
START FINISH
10/01/05 09/30/10 FAA F&E A A 4
385 ASR-11 Decom
START
10/01/14 09/30/21 FAA F&E ‘
331 SMS 10C FOC BD EOSL
01/01/06 12/30/08 01/01/09 12/30/11 %
Qty:
589 SMS
START FINISH
10/01/04 09/30/07 FAA R,E&D ‘ A 4
START FINISH
10/01/98 09/30/05 NASA R,E&D ‘ A 4
START
10/01/05 09/30/16 FAA F&E ‘
492 TRACON SDP loc FoC BIE
01/01/06 12/30/10 01/01/15 12/30/15 *
Qty: 5 48 9% 144 190 190 190 190 190 190
555  Term SDP Dply
START FINISH
10/01/05 09/30/08 FAA R,E&D A A 4
START FINISH
10/01/05 09/30/15 FAA F&E A v
START

10/01/07 09/30/20 FAA OPS

July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

102132 Improve Capacity Utilization - Reduced Effective Separation

236 ASR-9 FoC M1 M2 mi mam3 m3
Qy: 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134
177 ASR-9
FINISH

10/01/97 09/30/04 FAA F&E v
|

10/01/97 09/30/25 FAA OPS

1214 ASR-9 Sustain/Relocate

START FINISH
10/01/99 09/30/01 FAA F&E A A 4
|
426 ASR-9 SLEP MOD2
START FINISH
10/01/00 09/30/06 FAA F&E A A 4

1409 ASR-9 OSHA MOD1
START FINISH

10/01/00 09/30/04 FAA F&E ‘ v

997  ASR-9 Mode-S I/F MOD3
START FINISH

10/01/05 09/30/08 FAA F&E ‘ A 4

276  ASR-9 Decom

10/01/15 09/30/25 FAA F&E
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
239 Mode-S FOC M1 ml M2M3 n2m3n mé
04/01/92  02/01/99 01/01/18 12/30/20 &%
Qty: 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148
224 Mode-S

10/01/95 09/30/22 FAA OPS

870 Mode-S TIS/ASTERIX Up MOD1
START FINISH
10/01/00 09/30/06 FAA F&E ‘ A 4
546  Mode-S SLEP MOD2
START FINISH
10/01/02 09/30/08 FAA F&E ‘ A 4
1237 Mode - S GIC-B Up MOD4
START FINISH

10/01/06 09/30/08 FAA F&E A A 4

547  Mode-S Decom MOD3

START
10/01/13 09/30/19 FAA F&E A
234 ASR-7 BD EOSL
01/01/94 12/30/94 04/01/03 03/3LI05 o —— e —
Qy: 26 26 26 21 15 10 5

226 ASR-7 M&O

FINISH
10/01/97 09/30/03 FAA OPS h 4
235 ASR-8 BD EOSL
01/01/94 12/30/94 01/01/05 06/30/08 —ﬁ
Qy: 71 7 7 7 71 47 30 20 10 5
361 ASR-8M&O
FINISH
10/01/97 09/30/04 FAA OPS —— — — — — — — — —————————
237 ATCBI-4 BD EOSL
01/01/94 12/30/94 1000101 12130105 o ——
Qy: 8 8 8 7 4 3 0
308 ATCBI-4
FINISH
10/01/97 09/30/05 FAA OPS —
July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
238 ATCBI-5 BD EOSL
01/01/94 12/30/94 10/01/01 12/30/05 *4
Qty: 115 115 114 114 82 32 0
309 ATCBI-5
FINISH
10/01/97 09/30/05 FAA OPS v
180 GPS
01/01/94 12/30/94 01/01/24 12/30/24 I
Qty: 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24

165 WAAS Gnd Equip

10/01/96 09/30/20 FAA F&E

10/01/96 09/30/20 FAA OPS
|
157 Mode-S Transponder FOC

01/01/94 12/30/10 01/01/20 12/30/20 —*

Qty:

319  Surv Avionics (Conventional)

FINISH
10/01/94 09/30/10 User F&E v
]
27  VSCS M1 mi BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 &#
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5

1279 ER System Mod

FINISH
10/01/96 09/30/08 FAA F&E v
]
START
10/01/98 09/30/30 FAA OPS A

1142 vCSU MOD1

START FINISH
10/01/00 09/30/05 FAA F&E A v
|
1368 VSCS/Tech Refresh

START FINISH
10/01/00 09/30/06 FAA F&E
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

I0C FOC BD EOSL

Segment

Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

16 ETVS FOC BD

05/15/98 11/20/08 01/02/12 12/31/18 —#

Qty: 111 163 185 198 211 227 243 243 190 132 65 0

60 TVSR/ETVS
FINISH

10/01/96 09/30/07 FAA F&E A 4
I ——

10/01/96 09/30/20 FAA OPS
.|

ly 11, 2001
July 11, 200 Page 288 of 574



NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E v
1 ———
START

10/01/98 09/30/30 FAA OPS

1279 ER System Mod MOD4

FINISH
10/01/96 09/30/08 FAA F&E A 4
1 ———

START
10/01/98 09/30/30 FAA OPS

3 DSR
FINISH
10/01/96 09/30/00 FAA F&E A 4
]
START FINISH
10/01/98 09/30/10 FAA OPS ‘ A 4

1351 TMA (SC)/pFAST - FFP 1 MOD1
START FINISH

10/01/01 09/30/02 FAA R,E&D A A 4
START FINISH
10/01/98 09/30/02 FAA F&E A v
START FINISH
10/01/00 09/30/05 FAA OPS A A 4
|

1235 VEM/PEM Reloc MOD3

START FINISH
10/01/00 09/30/04 FAA F&E A A 4
]
1229 FFP1 Sustain MOD2
START FINISH
10/01/02 09/30/07 FAA F&E A A 4
|
631 WAAS Comm Sat. 10C FoC
08/01/99 12/30/04 01/01/21 12/30/22 h
Qty 2 2 2 2 4 4 4 4 4 4 4 4 4 4 4 4 4

1285 WAAS Comm Sat

START
10/01/98 09/30/20 FAA F&E
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
91 STARS loc M1M2 nim2n m3M4 m4M5 M6 FOC m5m6 BD
05/01/01  09/30/08 01/01/14 12/31/19 M%
Qty: 4 8 21 51 88 121 155 170 170 170 170 170 170 170 170
10  STARS
FINISH
10/01/95 09/30/07 FAA F&E A 4
10/01/96 09/30/20 FAA OPS
559  STARS P3IESC-1 MOD1
START FINISH
10/01/03 09/30/05 FAA R,E&D ‘ A 4
START FINISH

10/01/98 09/30/00 FAA F&E

10/01/00 09/30/16 FAA OPS

560 STARS P3IESC-2 MOD3

START

10/01/98 09/30/00 FAA F&E

10/01/01 09/30/16 FAA OPS

1054 STARS P3IESC-3 MOD4

10/01/99 09/30/06 FAA F&E

10/01/01 09/30/16 FAA OPS

1329 SMA MOD2

10/01/99 09/30/02 FAA F&E

1158 STARS Tech Refresh MODG6

10/01/04 09/30/20 FAA F&E

1061 STARS P3I ESC-n MOD5

10/01/05 09/30/07 FAA F&E

10/01/05 09/30/18 FAA OPS

July 11, 2001

START

START
A

_v

START

FINISH

START

START

FINISH

FINISH
A 4

START

4

START FINISH
A A 4
I

START

>
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
89 STARS TCW IoC FOC BD
05/31/01  09/30/08 01/01/14 09/30/19 e e ——
Qty: 4 8 21 51 88 121 155 170 170 170 170 170 170 155 121
10 STARS
FINISH
10/01/95 09/30/07 FAA F&E v
[
10/01/96 09/30/20 FAA OPS
301 ATCBI-6 Ioc ML M2 FOC ml m2
10/01/01  01/01/06 01/01/21 12/30/26 _b
Qty: 1 26 56 86 116 127 127 127 127 127 127 127 127 127 127
170  ATCBI-6
FINISH

10/01/97 09/30/05 FAA F&E

10/01/00 09/30/23 FAA OPS

999  ATCBI-6 - ASTERIX MOD2

10/01/05 09/30/29 FAA F&E

542  GIC-B Up MOD1

10/01/05 09/30/07 FAA F&E

277  ATCBI-6 Decom

10/01/16 09/30/23 FAA F&E
154 ADS-B Avionics
10/30/01 09/30/20 01/01/30 12/30/30

Qty:

244 ADS Avionics

10/01/99 09/30/07 User F&E

July 11, 2001

START

START

START FINISH

v

I0C

_—

FINISH

—v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
159 LAAS Avionics loc Foc
01/01/03  12/30/10 01/01/21 12/30/30 s e
Qty:
247 LAAS Avionics
START
10/01/02 09/30/20 User F&E ‘
561 WAAS Master Station 1oC Foc M1 ml
01/01/03  12/30/06 01/01/21 12/30/22 _$
Qty: 2 4 4 4 4 4 4 4 4 4 4 4 4
165 WAAS Gnd Equip MODL1
10/01/96 09/30/20 FAA F&E
10/01/96 09/30/20 FAA OPS
165 WAAS Gnd Equip MODL1
10/01/96 09/30/20 FAA F&E
10/01/96 09/30/20 FAA OPS
195 WAAS Reference Station loc Foc
01/01/03  12/30/06 01/01/21 12/31/21 Y s —
Qty: 25 48 48 48 48 48 48 48 48 48 48 48 48

165 WAAS Gnd Equip

10/01/96 09/30/20 FAA F&E

10/01/96 09/30/20 FAA OPS
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL

Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

233 ASR-11 I0C Mim2 m2 FOC ml

02/01/03  04/01/08 01/01/25 12/31/30 _$

Qty: 16 36 60 84 108 112 112 112 112 112 112 112 112

178  ASR-11 (ASR-7/ASR-8 Repl)
FINISH
10/01/97 09/30/09 FAA F&E A 4

10/01/97 09/30/23 FAA OPS

998  ASR-11 (ASTERIX) MOD2

START FINISH
10/01/05 09/30/07 FAA F&E A A 4

1320 ASR-11SIUp MOD1
START FINISH

10/01/05 09/30/10 FAA F&E A A 4

385 ASR-11 Decom
START

10/01/14 09/30/21 FAA F&E
1757 Terminal ADS Rcvr 1oC FoC
02/02/08 10/30/12 01/01/30 12/30/36

Qty: 20 143 220 220 220 220 220

564  ADS Ground Ops

START
10/01/05 09/30/34 FAA OPS

548  ADS Terminal
START FINISH

10/01/07 09/30/12 FAA F&E A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

102122 Improved Capacity Utilization Through Better Intent Data

236 ASR-9 FoC M1 M2 mi mam3 m3
Qy: 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134
177 ASR-9
FINISH

10/01/97 09/30/04 FAA F&E v
|

10/01/97 09/30/25 FAA OPS

1214 ASR-9 Sustain/Relocate

START FINISH
10/01/99 09/30/01 FAA F&E A A 4
|
426 ASR-9 SLEP MOD2
START FINISH
10/01/00 09/30/06 FAA F&E A A 4

1409 ASR-9 OSHA MOD1
START FINISH

10/01/00 09/30/04 FAA F&E ‘ v

997  ASR-9 Mode-S I/F MOD3
START FINISH

10/01/05 09/30/08 FAA F&E ‘ A 4

276  ASR-9 Decom

10/01/15 09/30/25 FAA F&E
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
239 Mode-S FOC M1 ml M2M3 n2m3n mé
04/01/92  02/01/99 01/01/18 12/30/20 &%
Qty: 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148
224 Mode-S

10/01/95 09/30/22 FAA OPS

870 Mode-S TIS/ASTERIX Up MOD1
START FINISH
10/01/00 09/30/06 FAA F&E ‘ A 4
546  Mode-S SLEP MOD2
START FINISH
10/01/02 09/30/08 FAA F&E ‘ A 4
1237 Mode - S GIC-B Up MOD4
START FINISH

10/01/06 09/30/08 FAA F&E A A 4

547  Mode-S Decom MOD3
START

10/01/13 09/30/19 FAA F&E ‘

230 ARSR-4 FoC

05/26/93 02/26/99 01/01/18 12/31/20 _

Qty: 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43
181 ARSR-4
FINISH
10/01/97 09/30/99 FAA F&E A 4
|

10/01/97 09/30/16 FAA OPS

640  ARSR-4 Decom
START

10/01/11 09/30/17 FAA F&E A
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
229 ARSR-3

01/01/94  12/30/94 0101120 1213002  ————————————————————
Qy: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12

360 ARSR-3

10/01/97 09/30/16 FAA OPS

639  ARSR-3 Decom
START FINISH

10/01/05 09/30/10 FAA F&E A A 4

180 GPS

0L/01/94  12i30/04 0101 2 1 ——————————————
Qty: 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24

165 WAAS Gnd Equip

10/01/96 09/30/20 FAA F&E

10/01/96 09/30/20 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E v
1 ———
START
10/01/98 09/30/30 FAA OPS ‘
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E A 4
1 ———
START
10/01/98 09/30/30 FAA OPS ‘
3 DSR
FINISH
10/01/96 09/30/00 FAA F&E A 4
]
START FINISH

10/01/98 09/30/10 FAA OPS ‘ A 4
1351 TMA (SC)/pFAST - FFP 1 MOD1
START FINISH

10/01/01 09/30/02 FAA R,E&D A A 4
START FINISH
10/01/98 09/30/02 FAA F&E A v
START FINISH
10/01/00 09/30/05 FAA OPS A A 4

1235 VEM/PEM Reloc MOD3

START FINISH

10/01/00 09/30/04 FAA F&E A A 4
]

1229 FFP1 Sustain MOD2

START FINISH
10/01/02 09/30/07 FAA F&E A A 4
1408 ADS-B Cap BIE
10/01/98 10/01/98 09/30/05 09/30/05 ——
Qty:
1102 ADS-B Capstone (AAL)
START FINISH
10/01/98 09/30/06 FAA F&E A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
160 WAAS Avionics 10C FOC
ORTIOHTISTR T oV T I S 55—
Qty:
248  WAAS Avionics
START FINISH
10/01/99 09/30/15 User F&E - v
631 WAAS Comm Sat. l0C FOC
TGV E OO VG PR T v - 4SSSSSSS——————S—.——— 4—————————_-———————————
oy: 2 2 2 2 4 4 4 4 4 4 4 4 4 4 4 4 4
1285 WAAS Comm Sat
START
10/01/98 09/30/20 FAA F&E
301 ATCBI-6 10C M1 M2 FOC ml m2
10/01/01  01/01/06 01/01/21 12/30/26 _b
Qty: 1 26 56 86 116 127 127 127 127 127 127 127 127 127 127
170  ATCBI-6
FINISH
10/01/97 09/30/05 FAA F&E v
Y
START

10/01/00 09/30/23 FAA OPS

999  ATCBI-6 - ASTERIX MOD2
START

10/01/05 09/30/29 FAA F&E A

542  GIC-BUp MOD1

START FINISH
10/01/05 09/30/07 FAA F&E

277  ATCBI-6 Decom

10/01/16 09/30/23 FAA F&E
154 ADS-B Avionics |0C

10/30/01 09/30/20 01/01/30 12/30/30 N ———————————

Qty:

244 ADS Avionics
START FINISH

10/01/99 09/30/07 User F&E A r
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
561 WAAS Master Station 10C FOC M1 ml

01/01/03 12/30/06 01/01/21 12/30/22

Qty:

165 WAAS Gnd Equip MOD1

10/01/96 09/30/20 FAA F&E

10/01/96 09/30/20 FAA OPS

165 WAAS Gnd Equip MOD1

10/01/96 09/30/20 FAA F&E

10/01/96 09/30/20 FAA OPS
195 WAAS Reference Station
01/01/03 12/30/06 01/01/21 12/31/21

Qty:

165 WAAS Gnd Equip

10/01/96 09/30/20 FAA F&E

10/01/96 09/30/20 FAA OPS

July 11, 2001

_

10C

2

25

4

48

IN
I
I
IN
IN
I
IN
I
I
IN
I

FOC

48 48

48

48

48

48

48

48

48

48 48
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

[e]e} FOC BD EOSL
Segment

Start Finish Dollar Type

1999

2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

233 ASR-11
02/01/03 04/01/08 01/01/25 12/31/30

Qty:

178  ASR-11 (ASR-7/ASR-8 Repl)

10/01/97 09/30/09 FAA F&E

10/01/97 09/30/23 FAA OPS

998  ASR-11 (ASTERIX) MOD2

10/01/05 09/30/07 FAA F&E

1320 ASR-11SIUp MOD1

10/01/05 09/30/10 FAA F&E
385 ASR-11 Decom
10/01/14 09/30/21 FAA F&E

382 ECG
05/31/03 12/31/04 01/01/23 12/31/25

Qty:

441 ECG

10/01/99 09/30/06 FAA F&E

10/01/02 09/30/17 FAA OPS

July 11, 2001

10C Mim2 m2 FOC ml

_%

16 36 60 84 108 112 112 112 112 112 112 112 112

FINISH
v

START FINISH
v

START FINISH

—v

START

[

10C FOC

START FINISH
—v

START
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

[e]e} FOC BD EOSL
Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

102135 Improved Messaging To Increase Flexibility And Safety

693 D-ATIS BIE
Qy: 57 57 57 57 57 57 57 57 57
1081 TDLS
FINISH

10/01/94 09/30/07 FAA OPS
21 NADIN PSN
01/01/94 12/30/94 01/01/20 12/30/20

591 FAATSAT

10/01/97 09/30/06 FAA OPS

261  NADIN PSN

10/01/98 09/30/20 FAA OPS

685  OASIS NADIN Interface Repl

10/01/05 09/30/07 FAA F&E
595 TDLS ATN Up
01/01/04 09/30/07 01/01/10 09/30/11
684  TDLS ATN Upgrade

10/01/99 09/30/08 FAA F&E

10/01/07 09/30/11 FAA OPS

July 11, 2001

—v

Qy: 35 35 35 35 35 35 35 35 35 35 35 35 35 35 35 35 35
FINISH
v
I
START
A
START FINISH
A v
I
loc FoC BD EOSL
Qty: 35 57 63 70 70 70 35 10

START FINISH
A v
START FINISH

A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

I0C FOC BD EOSL

Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

102134

693 D-ATIS

01/01/94 09/21/98 01/01/07 09/30/07

1081 TDLS

10/01/94 09/30/07 FAA OPS
9 HCS

01/01/94 12/30/94 01/01/08 12/30/08

220 ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

836 HOCSR MOD1

10/01/97 09/30/05 FAA F&E

10/01/97 09/30/08 FAA OPS
21 NADIN PSN

01/01/94 12/30/94 01/01/20 12/30/20

591 FAATSAT

10/01/97 09/30/06 FAA OPS

261  NADIN PSN

10/01/98 09/30/20 FAA OPS

685  OASIS NADIN Interface Repl

10/01/05 09/30/07 FAA F&E

July 11, 2001

Improved Messaging To Reduce Routine Workload And Increase Efficiency

BIE
—i
Qty: 57 57 57 57 57 57 57 57 57
FINISH
A 4
I ———————.
ml BIE
Qty: 22 22 22 22 22 22 22 22 22 22
FINISH
A 4
I ——
FINISH
v

Qty: 35 35 35 35 35 35 35 35 35 35 35 35 35 35 35 35 35

FINISH

—v

START

START FINISH
A A 4
—

Page 302 of 574



NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

10 PAMRI BD EOSL

UTRTEERR PENEEVIRI U —— ae——

Qy: 22 22 22 22 14 7 2

1279 ER System Mod
FINISH

10/01/96 09/30/08 FAA F&E v

START
10/01/98 09/30/30 FAA OPS ‘

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS
686 TDLS BD EOSL
01/01/95 01/01/98 01/01/03 09/30/07 #i
Qy: 57 57 57 57 57 57 57 57 54
1081 TDLS
FINISH
10/01/94 09/30/07 FAA OPS v

July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

102203 Improved Terrain Information To The Cockpit To Avoid CFIT

180 GPS

01/01/94 12/30/94 01/01/24 12/30/24 I EEE——————————————————————————————————————————————————————

Qty: 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24
165 WAAS Gnd Equip
10/01/96 09/30/20 FAA F&E
10/01/96 09/30/20 FAA OPS
154 ADS-B Avionics 10C
10/30/01  09/30/20 01/01/30 12/30/30 _—
Qty:
244 ADS Avionics
START FINISH
10/01/99 09/30/07 User F&E A v
- ]
561 WAAS Master Station 10C FoC M1 ml
01/01/03 12/30/06 01/01/21 12/30/22 _$
Qty: 2 4 4 4 4 4 4 4 4 4 4 4 4
165 WAAS Gnd Equip MOD1
10/01/96 09/30/20 FAA F&E
10/01/96 09/30/20 FAA OPS
165 WAAS Gnd Equip MOD1
10/01/96 09/30/20 FAA F&E
10/01/96 09/30/20 FAA OPS
195 WAAS Reference Station 10C FoC
01/01/03 12/30/06 01/01/21 12/31/21 _—
Qty: 25 48 48 48 48 48 48 48 48 48 48 48 48

165 WAAS Gnd Equip

10/01/96 09/30/20 FAA F&E

10/01/96 09/30/20 FAA OPS
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

102202 Improved Terrain Information To The Cockpit To Avoid CFIT - Demonstration
180 GPS

01/01/94 12/30/94 01/01/24 12/30/24 I EEE——————————————————————————————————————————————————————
Qty: 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24

165 WAAS Gnd Equip

10/01/96 09/30/20 FAA F&E

10/01/96 09/30/20 FAA OPS
826 ADS-B (SF-21) Avionics 10C FOC BIE

07/01/99 07/01/99 12/30/02 12/30/02 W W Y

Qty:

1101 ADS-B Ohio
START FINISH

10/01/99 09/30/00 FAA R,E&D A v
]
START FINISH
10/01/98 09/30/06 FAA F&E A v
|
827 MFDS (SF-21) Avionics 1oC FOC BIE
07/01/99 07/01/99 12/30/02 12/30/02 W W Y
Qty:
1101 ADS-B Ohio
START FINISH
10/01/99 09/30/00 FAA R,E&D A A 4
]
START FINISH
10/01/98 09/30/06 FAA F&E A v
|
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
[e]e} FOC BD EOSL

Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006

2007

2008

2009

2010

2011

2012

2013

2014 2015

103109 Improved Weather Gridded Forecasts - e.g. Icing

502 VDL-1 Avionics BD EOSL
01/01/94 01/01/94 01/01/01 12/30/05 v h 4
Qty:

842  Comm Avionics M&O

10/01/93 09/30/15 User O&M

561 VDL-1DL
FINISH

10/01/97 09/30/05 FAA OPS \ 4
I ——
176 CTAS Build 1 BIE

01/01/96 12/30/96 12/31/99 12/31/99 v
Qty: 1

1350 CTAS Proto
START FINISH
10/01/98 09/30/00 FAA F&E A A 4
|
START FINISH
10/01/00 09/30/02 FAA OPS A A 4
|

1229 FFP1 Sustain

10/01/02 09/30/07 FAA F&E A
I —

July 11, 2001

FINISH
A 4

FINISH
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
44 WARP M1 M2m2 ml M3 m3 BD EOSL
07/01/97 10/29/97 01/01/09 12/30/10 &M
Qy: 23 24 24 24 24 24 24 24 24 24 18 8
195 WARP St 1/2 MOD2
FINISH
10/01/95 09/30/04 FAA F&E v

1 —
194  WARP St0
START FINISH
10/01/98 09/30/02 FAA F&E ‘ v
382  WARP
START

10/01/99 09/30/20 FAA OPS ‘

196 WARP St3 MOD1

START FINISH
10/01/01 09/30/04 FAA R,E&D ‘ A 4
START FINISH

10/01/99 09/30/04 FAA F&E A A 4

682  WARP Tech Refresh MOD3

START FINISH
10/01/05 09/30/07 FAA F&E A A 4
257 WX Avionics FoC
01/01/98 12/30/02 01/01/20 12/30/20 #—
Qty:

321  Wx Avionics

FINISH

10/01/97 09/30/02 User F&E v
|
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NAS Architecture Implementation Schedule (Then Year)

10/01/98 09/30/10 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
3 DSR
FINISH
10/01/96 09/30/00 FAA F&E v
]
START FINISH

—v

FINISH
v

START

—

FINISH
A 4

START

—

1351 TMA (SC)/pFAST - FFP 1 MOD1

10/01/01 09/30/02 FAA R,E&D

10/01/98 09/30/02 FAA F&E

10/01/00 09/30/05 FAA OPS

1235 VEM/PEM Reloc MOD3

10/01/00 09/30/04 FAA F&E

1229 FFP1 Sustain MOD2

10/01/02 09/30/07 FAA F&E

July 11, 2001

START FINISH
u
START FINISH
—v
START FINISH
A A 4
START FINISH

A v

START FINISH
A A 4
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Capability
System
lIoC FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
699 FBWTG I0C FoC BIE
05/01/99  06/30/00 01/01/10 12/30/10 h—
Qty: 1 1 1 1 1 1 1 1 1 1 1 1
196 WARP St3
START FINISH
10/01/01 09/30/04 FAA R,E&D ‘ A 4
START FINISH
10/01/99 09/30/04 FAA F&E ‘ v
592 pFAST (FFP1) loc Foc BIE
02/01/00 04/30/02 01/01/03 01/30/03 W
Qty: 1 4 6 6

28 pFAST O&M
FINISH

10/01/97 09/30/13 FAA F&E A 4

START
10/01/00 09/30/18 FAA OPS ‘

1351 TMA (SC)/pFAST - FFP 1

START FINISH

10/01/01 09/30/02 FAA R,E&D ‘ A 4

START FINISH

10/01/98 09/30/02 FAA F&E ‘ v

START FINISH
10/01/00 09/30/05 FAA OPS ‘ A 4

1229 FFP1 Sustain
START FINISH

10/01/02 09/30/07 FAA F&E ‘ A 4
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Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
273 ITWS loC FOC M1 ml BD EOSL
07/01/02  10/01/03 08/31/07 12/30/08 %M
Qty: 27 37 37 37 37 19
199 ITWS FSD/FSP
FINISH
10/01/95 09/30/05 FAA F&E A 4
e ——

383 ITWS OPS

START
10/01/01 09/30/20 FAA OPS ‘

201 ITWS P3I MOD1

START FINISH
10/01/01 09/30/03 FAA R,E&D ‘ A 4
START FINISH
10/01/01 09/30/07 FAA F&E ‘ A 4
695 ITWS Display loc FOC
07/01/02 10/01/03 01/01/21 12/30/25 N e e
Qty:
199 ITWS FSD/FSP
FINISH
10/01/95 09/30/05 FAA F&E A 4
696 ITWS Processor 1oC FoC
07/01/02  10/01/03 01/01/21 12/30/25 Y e
Qty:
199 ITWS FSD/FSP
FINISH

10/01/95 09/30/05 FAA F&E r
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Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003

2004

2014 2015

103106 Improved Weather on Tactical Traffic Display

236 ASR-9 FOC M1 M2

05/01/89 03/01/99 01/01/20 12/30/30 wh

Qty: 134 134 134 134 134

177 ASR-9

10/01/97 09/30/04 FAA F&E

10/01/97 09/30/25 FAA OPS

1214 ASR-9 Sustain/Relocate

START FINISH
10/01/99 09/30/01 FAA F&E A A 4
|
1409 ASR-9 OSHA MOD1
START
10/01/00 09/30/04 FAA F&E A

426  ASR-9 SLEP MOD2

10/01/00 09/30/06 FAA F&E ‘ A 4

997  ASR-9 Mode-S I/F MOD3

10/01/05 09/30/08 FAA F&E

276  ASR-9 Decom

10/01/15 09/30/25 FAA F&E

37 AWOS BD EOSL
08/01/89 03/01/98 010101 12/30/02 W ¥
Qty: 200 200 200 0
371  AWOS
FINISH

10/01/96 09/30/02 FAA OPS A 4
.|

July 11, 2001

FINISH

FINISH
v

134 134

—v
I ———————————————————————————————————————————————————————————————————————————
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Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
57 ADAS BD EOSL
05/01/93 08/30/97 01/01/06 12/30/07 —A
Qty: 25 25 25 25 25 25 25 25 0
269 ADAS/ALDARS
FINISH
10/01/95 09/30/07 FAA OPS v

_______________________________________________________________|
188 ASOS Base Sys

FINISH
10/01/95 09/30/12 FAA F&E v
10/01/96 09/30/16 FAA OPS
161 ASOS M1 FOC ml M2 m2
11/01/93  04/30/02 01/01/20 12/30/20 &#
Qty: 535 567 597 597 597 597 597 597 597 597 597 597 597 597 597 597 597
188 ASOS Base Sys
FINISH
10/01/95 09/30/12 FAA F&E v
10/01/96 09/30/16 FAA OPS
189 ASOS P3I MOD1
FINISH
10/01/97 09/30/08 FAA F&E v
860 ASOSUp1l MOD2
START FINISH
10/01/03 09/30/05 FAA R,E&D A A 4
START FINISH
10/01/05 09/30/15 FAA F&E A A 4
START

10/01/08 09/30/20 FAA OPS ‘

56 ALDARS
01/01/94 12/30/97 01/01/20 12/30/25

Qty: 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21

269  ADAS/ALDARS

FINISH

10/01/95 09/30/07 FAA OPS A 4
I ——
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Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
41  NEXRAD M1 ml
01/01/94 08/30/98 01/01/25 01/01/25 #_

Qty: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12

374 NEXRAD

10/01/95 09/30/18 FAA OPS

192 NEXRAD Open Sys MOD1

FINISH
10/01/97 09/30/06 FAA F&E

<

START
10/01/99 09/30/20 FAA OPS

829  NEXRAD Algorithms

10/01/97 09/30/25 FAA R,E&D

192 NEXRAD Open Sys MOD1

FINISH
10/01/97 09/30/06 FAA F&E

<

START
10/01/99 09/30/20 FAA OPS
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Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
43 TDWR M1 FOC ml M2 m2
05/20/94 02/28/01 01/01/20 12/30/25 &_

Qty: 45 a7 a7 47 47 a7 a7 a7 47 a7 a7 47 a7 a7 a7 a7 a7

375 TDWR OPS

10/01/95 09/30/20 FAA OPS

193 TDWR

10/01/95 09/30/01 FAA F&E v

634 TDWR P3I MOD1
START FINISH

10/01/99 09/30/04 FAA F&E A A 4

START
10/01/01 09/30/21 FAA OPS ‘

1239 TDWR SLEP MOD2
START FINISH

10/01/03 09/30/15 FAA F&E ‘ v

289 TDWR Decom
START

10/01/12 09/30/21 FAA F&E ‘
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Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
91 STARS loc M1M2 nim2n m3M4 m4M5 M6 FOC m5m6 BD
05/01/01  09/30/08 01/01/14 12/31/19 M%
Qty: 4 8 21 51 88 121 155 170 170 170 170 170 170 170 170
10  STARS
FINISH
10/01/95 09/30/07 FAA F&E A 4
10/01/96 09/30/20 FAA OPS
559  STARS P3IESC-1 MOD1
START FINISH
10/01/03 09/30/05 FAA R,E&D ‘ A 4
START FINISH

10/01/98 09/30/00 FAA F&E

10/01/00 09/30/16 FAA OPS

560 STARS P3IESC-2 MOD3

START

10/01/98 09/30/00 FAA F&E

10/01/01 09/30/16 FAA OPS

1054 STARS P3IESC-3 MOD4

10/01/99 09/30/06 FAA F&E

10/01/01 09/30/16 FAA OPS

1329 SMA MOD2

10/01/99 09/30/02 FAA F&E

1158 STARS Tech Refresh MODG6

10/01/04 09/30/20 FAA F&E

1061 STARS P3I ESC-n MOD5

10/01/05 09/30/07 FAA F&E

10/01/05 09/30/18 FAA OPS

July 11, 2001

START

START
A

_v

START

FINISH

START

START

FINISH

FINISH
A 4

START

4

START FINISH
A A 4
I

START

>
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Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
102130 Increase Capacity By Surveillance Coverage (Non-Radar) - Demonstration
25 STVS BD EOSL
08/29/93 06/30/98 01/01/07 12/30/15 —#
Qty: 154 154 154 154 154 154 154 154 137 120 103 86 69 52 35 18 1
230 Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4

I EEEEE———————
60 TVSR/ETVS
FINISH

10/01/96 09/30/07 FAA F&E A 4
|

10/01/96 09/30/20 FAA OPS
I EE—————————————————————————————————————————————————————————————————————————

63 FDIO VIM2N nim2n BD EOSL
01/01/94 12/30/94 06/30/09 12/31/15 _%
Qty: 351 637 637 637 637 637 351

462  ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4
]
128  FDIO COTS Rpl MOD1
FINISH
10/01/96 09/30/00 FAA F&E v
|

220 ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

221  Terminal Atmn Eng'r'g
FINISH

10/01/97 09/30/05 FAA OPS !

1331 FDIO Sust MOD2
START FINISH

10/01/00 09/30/15 FAA F&E ‘ v

1356 FDIO COTS Rpl Ph2 MOD3
START FINISH

10/01/01 09/30/06 FAA F&E ‘ A 4
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Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
180 GPS

01/01/94 12/30/94 01/01/24 12/30/24 L/

Qty: 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24

165 WAAS Gnd Equip

10/01/96 09/30/20 FAA F&E

10/01/96 09/30/20 FAA OPS
18 ICSS BD EOSL

T T . e——

Qty: 161 98 69 61 61 41 21 0

291 ICSS

FINISH
10/01/97 09/30/10 FAA OPS A 4

555 OCS BD EOSL

01/01/94 01/01/94 05/01/01 12/31/02 W W

Qty: 1 1

227  OAP

FINISH
10/01/97 09/30/15 FAA OPS v

303 VHF Radios FoC BD EOSL

01/01/94 01/01/05 01/01/07 12/30/14 —b

Qty:

62 CFE Ltd Radio Repl Prgm

FINISH
10/01/96 09/30/03 FAA F&E v
.|

FINISH
10/01/97 09/30/14 FAA OPS

61 CFE Prgm -

FINISH
10/01/96 09/30/15 FAA F&E

FINISH
10/01/97 09/30/14 FAA OPS

362  Legacy Voice Comm Equip

FINISH
10/01/97 09/30/10 FAA OPS
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Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
27 VSCS M1 mi BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 ##
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E v
|
START

10/01/98 09/30/30 FAA OPS ‘

1142 vCSU MOD1
START FINISH

10/01/00 09/30/05 FAA F&E ‘ A 4

1368 VSCS/Tech Refresh

START FINISH
10/01/00 09/30/06 FAA F&E A v
2 DBRITE BD EOSL
T T
Qty: 300 300 300 300 267 220 170 120 88 40
462  ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS e ——————————————————
1402 DBRITE
START FINISH
10/01/99 09/30/03 FAA F&E ‘ A 4
219 Micro EARTS BIE
UTGTCL VORI G TS T V0
oy: 10 10 10 10 10 10 10 10 10 1
227 OAP
FINISH
10/01/97 09/30/15 FAA OPS A 4
July 11, 2001
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Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007

2014 2015

16 ETVS
05/15/98 11/20/08 01/02/12 12/31/18 —#

Qty: 111 163 185 198 211 227 243 243
60  TVSRIETVS
10/01/96 09/30/07 FAA F&E
1
10/01/96 09/30/20 FAA OPS
826 ADS-B (SF-21) Avionics 10C FOC BIE
07/01/99 07/01/99 12/30/02 12/30/02 W W —
Qty:

1101 ADS-B Ohio
START FINISH

10/01/99 09/30/00 FAA R,E&D A A 4

START FINISH
10/01/98 09/30/06 FAA F&E ‘ A 4
827 MFDS (SF-21) Avionics 1oC FoC BIE
07/01/99 07/01/99 12/30/02 12/30/02 W W ——
Qty:
1101 ADS-B Ohio
START FINISH
10/01/99 09/30/00 FAA R,E&D A v
]
FINISH

START

10/01/98 09/30/06 FAA F&E ‘ !

July 11, 2001
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Capability
System
loc FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
102123 Increase Capacity By Surveillance Coverage (Non-Radar) - National
239 Mode-S FoC ML ml M2M3 n2man mé
04/01/92  02/01/99 01/01/18 12/30/20 &%
Qty: 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148
224 Mode-S

10/01/95 09/30/22 FAA OPS

870  Mode-S TIS/ASTERIX Up MOD1

START FINISH

10/01/00 09/30/06 FAA F&E A v
]

546  Mode-S SLEP MOD2

START FINISH
10/01/02 09/30/08 FAA F&E A v

1237 Mode - S GIC-B Up MOD4

START FINISH
10/01/06 09/30/08 FAA F&E A A 4

547  Mode-S Decom MOD3
START

10/01/13 09/30/19 FAA F&E ‘

180 GPS

01/01/94 12/30/94 01/01/24 12/30/24 I ——

Qty: 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24
165 WAAS Gnd Equip
10/01/96 09/30/20 FAA F&E
10/01/96 09/30/20 FAA OPS
157 Mode-S Transponder FoC
01/01/94 12/30/10 01/01/20 12/30/20 —*
Qty:
319  Surv Avionics (Conventional)
FINISH
10/01/94 09/30/10 User F&E v
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Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E v
1 ———
START
10/01/98 09/30/30 FAA OPS ‘
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E A 4
1 ———
START
10/01/98 09/30/30 FAA OPS ‘
3 DSR
FINISH
10/01/96 09/30/00 FAA F&E A 4
]
START FINISH

10/01/98 09/30/10 FAA OPS ‘ A 4
1351 TMA (SC)/pFAST - FFP 1 MOD1
START FINISH

10/01/01 09/30/02 FAA R,E&D A A 4
START FINISH
10/01/98 09/30/02 FAA F&E A v
START FINISH
10/01/00 09/30/05 FAA OPS A A 4

1235 VEM/PEM Reloc MOD3

START FINISH
10/01/00 09/30/04 FAA F&E A A 4
]
1229 FFP1 Sustain MOD2
START FINISH
10/01/02 09/30/07 FAA F&E A A 4
|
160 WAAS Avionics 10C FoC
01/01/99 12/30/05 01/01/20 12/30/20 ——
Qty:
248  WAAS Avionics
START FINISH
10/01/99 09/30/15 User F&E A v
I
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Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
102124 Increase Flexibility And Safety - Tactical Messaging
9 HCS m1 BIE
01/01/94 12/30/94 01/01/08 12/30/08 * v
Qty: 22 22 22 22 22 22 22 22 22 22
220 ER Cmptr Sys O&M
10/01/96 09/30/16 FAA OPS
836 HOCSR MOD1
FINISH
10/01/97 09/30/05 FAA F&E A 4
|
FINISH

10/01/97 09/30/08 FAA OPS

July 11, 2001

<
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10/01/98 09/30/30 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

DSR

10/01/96 09/30/00 FAA F&E

10/01/98 09/30/10 FAA OPS

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E v
START

—

FINISH
v

START

—

FINISH
v

I
START FINISH

—v

1351 TMA (SC)/pFAST - FFP 1 MOD1

10/01/01 09/30/02 FAA R,E&D

10/01/98 09/30/02 FAA F&E

10/01/00 09/30/05 FAA OPS

1235 VEM/PEM Reloc MOD3

10/01/00 09/30/04 FAA F&E

1229 FFP1 Sustain MOD2

10/01/02 09/30/07 FAA F&E

July 11, 2001

START FINISH
u
START FINISH
—v
START FINISH
A A 4
START FINISH

A v

START FINISH
A A 4
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Capability
System

[e]e} FOC BD EOSL
Segment

Start Finish Dollar Type

2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

83 DLAP - En Route
01/01/00 12/30/04 01/01/15 12/30/15

Qty:

857 CPDLCBId |

10/01/97 09/30/04 FAA F&E

10/01/01 09/30/15 FAA OPS

74 CPDLC BId Il

10/01/97 09/30/11 FAA F&E

10/01/00 09/30/14 FAA OPS
614 NEXCOM CDU
01/01/03 10/30/08 12/30/30 12/30/30

Qty:

246 NEXCOM Avionics

10/01/02 09/30/30 User F&E
613 NEXCOM CMU
05/30/03 12/30/10 12/30/30 12/30/30

Qty:

246 NEXCOM Avionics

10/01/02 09/30/30 User F&E
155 NEXCOM Radio - Avionics
01/01/05 01/01/20 01/01/29 01/01/30

Qty:

246  NEXCOM Avionics

10/01/02 09/30/30 User F&E

July 11, 2001

FINISH
v

FINISH

—v

FINISH
v

FINISH

—v

10C FOC

_*

9898 9898 9898 9898 9898 9898 17413 17413 16937 16937 16937 16937 16937

10C FOC

_*

2860 2860 2860 2860 2860 2860 953 953 953 953 953 953 953

START

17777 1777 17777 17777 20040 20040 16937 16937 16937 16937 16937

START
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Capability
System
[e]e} FOC BD EOSL

Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007

2008

2009

2010

2011

2012

2013

2014 2015

102125 Increase Flexibility And Safety - Tactical Messaging (Terminal Extension)

21 NADIN PSN

01/01/94 12/30/94 01/01/20 12/30/20
Qty: 35 35 35 35 35 35 35 35 35

591 FAATSAT
FINISH

10/01/97 09/30/06 FAA OPS

261  NADIN PSN

START
10/01/98 09/30/20 FAA OPS A

685  OASIS NADIN Interface Repl
START

10/01/05 09/30/07 FAA F&E A
|

July 11, 2001

FINISH
A 4

35

35

35

35

35

35

Page 325 of 574



NAS Architecture Implementation Schedule (Then Year)

10/01/98 09/30/30 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

DSR

10/01/96 09/30/00 FAA F&E

10/01/98 09/30/10 FAA OPS

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E v
START

—

FINISH
v

START

—

FINISH
v

I
START FINISH

—v

1351 TMA (SC)/pFAST - FFP 1 MOD1

10/01/01 09/30/02 FAA R,E&D

10/01/98 09/30/02 FAA F&E

10/01/00 09/30/05 FAA OPS

1235 VEM/PEM Reloc MOD3

10/01/00 09/30/04 FAA F&E

1229 FFP1 Sustain MOD2

10/01/02 09/30/07 FAA F&E

July 11, 2001

START FINISH
u
START FINISH
—v
START FINISH
A A 4
START FINISH

A v

START FINISH
A A 4
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Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
89 STARSTCW 10C FoC BD
05/31/01 09/30/08 01/01/14 09/30/19 _#
Qty: 4 8 21 51 88 121 155 170 170 170 170 170 170 155 121
10  STARS
FINISH
10/01/95 09/30/07 FAA F&E A 4
I ——
10/01/96 09/30/20 FAA OPS
357 STARS TDW 10C M1 miM2 FOC m2 BD
05/31/01 09/30/08 01/01/14 09/30/19 _w
Qty: 30 90 150 210 270 330 350 362 362 362 362 356 341 259 169
10  STARS
FINISH
10/01/95 09/30/07 FAA F&E !
10/01/96 09/30/20 FAA OPS
588  Surface Conflict Probe with ADS-B MOD2
START FINISH
10/01/03 09/30/09 FAA R,E&D ‘ A 4
START FINISH

10/01/05 09/30/15 FAA F&E

589 SMS

10/01/04 09/30/07 FAA R,E&D

START

—v

10/01/98 09/30/05 NASA R,E&D

10/01/05 09/30/16 FAA F&E

615 STARS TDW Up1 MOD1
10/01/04 09/30/07 FAA R,E&D

10/01/05 09/30/08 FAA F&E

July 11, 2001

—v
FINISH

FINISH

START

—

FINISH

FINISH

—v
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Capability
System

[e]e} FOC BD EOSL
Segment

Start Finish Dollar Type

2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

614 NEXCOM CDU
01/01/03 10/30/08 12/30/30 12/30/30
Qty:

246 NEXCOM Avionics

10/01/02 09/30/30 User F&E
642 ATN A/G router
05/01/03 12/30/15 01/01/30 12/30/35

Qty:

1365 NEXCOM Segment 1b

10/01/99 09/30/09 FAA F&E
430 NEXCOM Segment 2
10/01/03 09/30/16 FAA F&E

613 NEXCOM CMU
05/30/03 12/30/10 12/30/30 12/30/30

Qty:

246  NEXCOM Avionics

10/01/02 09/30/30 User F&E
155 NEXCOM Radio - Avionics
01/01/05 01/01/20 01/01/29 01/01/30

Qty:

246  NEXCOM Avionics

10/01/02 09/30/30 User F&E

July 11, 2001

10C FOC
9898 9898 9898 9898 9898 9898 17413 17413 16937 16937 16937 16937 16937
START

10C FOC

_—

FINISH

10C FOC

2860 2860 2860 2860 2860 2860 953 953 953 953 953 953 953

START
A
I0C
17777 17777 17777 17777 20040 20040 16937 16937 16937 16937 16937
START
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
269 DLAP - En Route Up 1 l0C FoC
01/01/10  12/30/12 01/01/17 12/30/22 *
Qty: 12 12 12 12 24 24
254  CPDLC ATN - En Route Up 1
START FINISH
10/01/02 09/30/08 FAA R,E&D ‘ A 4
START FINISH
10/01/05 09/30/15 FAA F&E ‘ v
START

10/01/13 09/30/24 FAA OPS ‘

75 CPDLC BId lll

START FINISH
10/01/07 09/30/14 FAA F&E A v
START FINISH
10/01/04 09/30/15 FAA OPS ‘ A 4
270 DLAP - Terminal/Tower 10C FoC
01/01/12 12/30/14 01/01/17 12/30/22 NV ——
Qty: 30 90 150 190
255 CPDLC ATN - Terminal Up 1
START FINISH
10/01/03 09/30/08 FAA R,E&D ‘ A 4
START
10/01/05 09/30/16 FAA F&E A
START

10/01/11 09/30/22 FAA OPS ‘

75 CPDLC BId lll
START FINISH

10/01/07 09/30/14 FAA F&E ‘ A 4

START FINISH

10/01/04 09/30/15 FAA OPS ‘ A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
508 TFM DSS ARTCC loc FOC
01/01/12 12/30/13 01/01/23 12/30/25 v v
Qty: 11 22 22 22
568 TFM DSS ARTCC
START FINISH
10/01/05 09/30/07 FAA R,E&D ‘ A 4
START FINISH
10/01/07 09/30/15 FAA F&E ‘ v
START
10/01/14 09/30/25 FAA OPS ‘
509 ATC DSS TRACON loc
01/01/13 12/30/16 01/01/23 12/30/25 v
Qty: 48 96 144
569  Term ATC DSS Ntnl Dplymt
START FINISH
10/01/04 09/30/10 FAA R,E&D ‘ A 4
START

10/01/07 09/30/19 FAA F&E

10/01/16 09/30/25 FAA OPS

July 11, 2001

—
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
102407 Increase Situational Awareness For Controllers By Improving Target Displays - Demonstration
25 STVS BD EOSL
08/29/93 06/30/98 01/01/07 12/30/15 —#
Qty: 154 154 154 154 154 154 154 154 137 120 103 86 69 52 35 18 1
230 Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4

I EEEEE———————
60 TVSR/ETVS
FINISH

10/01/96 09/30/07 FAA F&E v
|

10/01/96 09/30/20 FAA OPS

232 ASDE-3 FOC M1 mi BD EOSL
12/01/93 10/31/02 01/01/14 12/30/15 AM
Qty: 37 38 39 40 40 40 40 40 40 40 40 40 40 40 40 40 0
167 ASDE-3
FINISH
10/01/97 09/30/01 FAA F&E v
|
FINISH
10/01/97 09/30/15 FAA OPS A 4

275  ASDE-3 SLEP MOD1

START FINISH
10/01/00 09/30/04 FAA F&E A v
|
286 ARTS I FOC BD EOSL
01/01/94 04/01/00 05/01/01 09/30/08 *ﬁ
Qty: 131 131 130 127 125 113 88 54 14 14

688 ARTS Il M&O

FINISH
10/01/97 09/30/06 FAA OPS A 4
|
1056 Terminal Sustain

START FINISH

10/01/99 09/30/06 FAA F&E A v
|

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
1 ARTS IIIA BD EOSL
UTGTCREE/C RGO CT VU ————————————-—— A-————=—_=—_u_————
Qty: 52 52 52 51 51 51 47 40 40 5
689  ARTS IIIA M&O
FINISH
10/01/97 09/30/06 FAA OPS A 4

1056 Terminal Sustain

START FINISH
10/01/99 09/30/06 FAA F&E e ———————————————
63 FDIO VIM2N nim2n BD EOSL
01/01/94  12/30/94 06/30/09 12/31/15 _*
Qty: 351 637 637 637 637 637 351

462 ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS

128  FDIO COTS Rpl MOD1
FINISH
10/01/96 09/30/00 FAA F&E

A 4
]
220  ER Cmptr Sys O&M
10/01/96 09/30/16 FAA OPS
____________________________________________________________________________________________________________|
221 Terminal Atmn Eng'r'g

FINISH
10/01/97 09/30/05 FAA OPS

|4

1331 FDIO Sust MOD2
START FINISH

10/01/00 09/30/15 FAA F&E ‘ v

1356 FDIO COTS Rpl Ph2 MOD3

START FINISH
10/01/01 09/30/06 FAA F&E ‘ A 4
18 ICSS BD EOSL
01/01/94 12/30/94 01/01/02 12/30/06 #i
Qty: 161 98 69 61 61 41 21 0
291 ICSS
FINISH
10/01/97 09/30/10 FAA OPS A 4
July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD
Segment

Start Finish Dollar Type

EOSL

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

386 SAIDS

01/01/94 01/01/94 01/01/04 12/30/07
Qty:

462  ATCT Equip M&O

10/01/94 09/30/10 FAA OPS
27 VSCS

08/01/94 05/20/98 06/01/08 12/30/12

1279 ER System Mod

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

1368 VSCS/Tech Refresh

10/01/00 09/30/06 FAA F&E

1142 vCSU MOD1

10/01/00 09/30/05 FAA F&E
189 RVR

11/01/94 08/28/03 01/01/17 12/30/20

162 RVR Equip

10/01/96 09/30/07 FAA F&E

341 RVR M&O

10/01/97 09/30/20 FAA OPS

July 11, 2001

BD EOSL

FINISH

M1 ml BD EOSL

#

}

Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5

FINISH

<

START

—

START FINISH

START FINISH
—v
FOC
#—
Qty: 476 481 496 523 563 533 546 546 546 546 546 546 546 546 546 546 546
FINISH

Page 333 of 574



NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
2 DBRITE BD EOSL
01/01/96 06/02/97 01/01/03 09/30/08 #ﬁ
Qty: 300 300 300 300 267 220 170 120 88 40
462  ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4
|
1402 DBRITE
START FINISH
10/01/99 09/30/03 FAA F&E A A 4
24  RDVS II/IA FOC BD EOSL
UTGTEREEEPECRUTUTE PG AR ——————————————— A—
Qty: 27 27 27 27 27 27 27 27 27 17 7
230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4
|
60 TVSR/ETVS
FINISH
10/01/96 09/30/07 FAA F&E A 4
|
10/01/96 09/30/20 FAA OPS
]
228 AMASS FOC M1 ml BD EOSL
01/01/98 09/30/02 01/01/14 12/30/15 #—Lﬁ
Qty: 7 36 40 40 40 40 40 40 40 40 40 40 40 40 20
168 AMASS
FINISH
10/01/97 09/30/03 FAA F&E r
START FINISH

10/01/98 09/30/15 FAA OPS ‘ A 4

284 AMASS SLEP MOD1
START FINISH

10/01/05 09/30/09 FAA F&E A A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
11  ARTSIIE FOC BD EOSL
UBEE:RGTUTRGTETACT VU A--—-——————— -:;u;;—, A—
Qy: 4 5 7 10 10 10 10 10 7 3
690 ARTS IIIE M&O
FINISH
10/01/97 09/30/06 FAA OPS A 4

I —
1177 STARS ACD/ARTS
START FINISH
10/01/98 09/30/03 FAA F&E ‘ A 4
1108 ATL TRACON ARTS IIIE
START FINISH
10/01/99 09/30/02 FAA F&E A A 4
1107 Nor Cal TRACON ARTS IIE
START FINISH

10/01/99 09/30/00 FAA F&E A v

1056 Terminal Sustain

START FINISH
10/01/99 09/30/06 FAA F&E ‘ A 4
16 ETVS FoC BD
05/15/98 11/20/08 01/02/12 12/31/18 .y ¥y
Qty: 111 163 185 198 211 227 243 243 190 132 65 0

60 TVSR/ETVS

FINISH
10/01/96 09/30/07 FAA F&E

v
.|
10/01/96 09/30/20 FAA OPS
I
499 CDTI l0C FoC

01/01/99  12/31/10 01/01/23 12/31/30 —*

Qty:
1328 FLGT MNGMT AV

10/01/93 09/30/30 User F&E

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999

2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

154 ADS-B Avionics
10/30/01 09/30/20 01/01/30 12/30/30

Qty:
244 ADS Avionics
10/01/99 09/30/07 User F&E
331 SMS
01/01/06 12/30/08 01/01/09 12/30/11
Qty:
589 SMS
10/01/04 09/30/07 FAA R,E&D
START

10/01/98 09/30/05 NASA R,E&D

10/01/05 09/30/16 FAA F&E
1763 Arpt Surf ADS Rvcrs
01/02/09 12/31/12 01/02/30 12/31/36
Qty:

252 Airport Surface ADS

10/01/05 09/30/08 FAA R,E&D

10/01/05 09/30/19 FAA F&E

564  ADS Ground Ops

10/01/05 09/30/34 FAA OPS

July 11, 2001

START

_—

oC FOC BD EOSL

l

START FINISH
FINISH
START
loc FOC
94 200 269 450 620 620 620
START FINISH
A A 4
I
START

START
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
102409 Increase Situational Awareness For Controllers By Improving Target Displays - National
25 STVS BD EOSL
08/29/93 06/30/98 01/01/07 12/30/15 —#
Qty: 154 154 154 154 154 154 154 154 137 120 103 86 69 52 35 18 1
230 Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4

I EEEEE———————
60 TVSR/ETVS
FINISH

10/01/96 09/30/07 FAA F&E A 4
|

10/01/96 09/30/20 FAA OPS
286 ARTSII FOC BD EOSL

01/01/94  04/01/00 05/01/01 09/30/08 *i

Qty: 131 131 130 127 125 113 88 54 14 14

688 ARTS Il M&O

FINISH
10/01/97 09/30/06 FAA OPS

<

1056 Terminal Sustain

START FINISH
10/01/99 09/30/06 FAA F&E A v
1 ARTSIIA BD EOSL
Qy: 52 52 52 51 51 51 47 40 40 5
689  ARTS IIIA M&O
FINISH

10/01/97 09/30/06 FAA OPS

<

1056 Terminal Sustain

START FINISH
10/01/99 09/30/06 FAA F&E A v
|

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
63 FDIO VIM2N nim2n BD EOSL
01/01/94 12/30/94 06/30/09 12/31/15 _*

Qty: 351 637 637 637 637 637 351

462  ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4
I EE———————————
128  FDIO COTS Rpl MOD1

FINISH
10/01/96 09/30/00 FAA F&E

A 4
]
220  ER Cmptr Sys O&M
10/01/96 09/30/16 FAA OPS
____________________________________________________________________________________________________________|
221 Terminal Atmn Eng'r'g

FINISH
10/01/97 09/30/05 FAA OPS

|4

1331 FDIO Sust MOD2

START FINISH
10/01/00 09/30/15 FAA F&E A A 4
1356 FDIO COTS Rpl Ph2 MOD3
START FINISH
10/01/01 09/30/06 FAA F&E A A 4
18 ICSS BD EOSL
01/01/94 12/30/94 OLOLI02 12130106 o ——————
Qy: 161 98 69 61 61 M 21 0
291 ICss
FINISH
10/01/97 09/30/10 FAA OPS A 4
189 RVR FOC
11/01/94 08/28/03 OLIOLL7 1230120 oo ———
Qy: 476 481 496 523 563 533 546 546 546 546 546 546 546 546 546 546 546
162 RVR Equip
FINISH
10/01/96 09/30/07 FAA F&E v

|
341 RVR M&O

10/01/97 09/30/20 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
2 DBRITE BD EOSL
T T
Qty: 300 300 300 300 267 220 170 120 88 40
462  ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4
e ——
1402 DBRITE
START FINISH
10/01/99 09/30/03 FAA F&E - v
19 RDVSI BD EOSL
CHTIGTCI /ORI Vk VT /- JSSSSS————--—-———————=—_—-,——=S—=_S"S_S—-S_—_—SS—S,=S--_--_lI=—=-;__——— A_=—_=_—_=—5>—G—
Qty: 3 3 3 3 3 3 3 3 3 2 1 0
230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4
e —
24  RDVS IINIA FoC BD EOSL
UTGTEREEEPECRUTUTE PG AR ————————— A—
Qty: 27 27 27 27 27 27 27 27 27 17 7
230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4

I EEEEE——————————
60 TVSR/ETVS
FINISH

10/01/96 09/30/07 FAA F&E r
.|

10/01/96 09/30/20 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
11  ARTSIIE FOC BD EOSL
UBEE:RGTUTRGTETACT VU ———-———————— A———nm——=—=—=-=:u—— A——
oy 4 5 7 10 10 10 10 10 7 3
690  ARTS IIIE M&O
FINISH
10/01/97 09/30/06 FAA OPS A 4

I —
1177 STARS ACD/ARTS
START FINISH
10/01/98 09/30/03 FAA F&E ‘ A 4
1108 ATL TRACON ARTS IIIE
START FINISH
10/01/99 09/30/02 FAA F&E A A 4
1056 Terminal Sustain
START FINISH
10/01/99 09/30/06 FAA F&E A A 4
1107 Nor Cal TRACON ARTS IIIE
START FINISH

10/01/99 09/30/00 FAA F&E ‘ A 4

16 ETVS FoC BD
05/15/98 11/20/08 01/02/12 12/31/18 .y ¥y
Qty: 111 163 185 198 211 227 243 243 190 132 65 0
60 TVSR/ETVS
FINISH
10/01/96 09/30/07 FAA F&E A 4

10/01/96 09/30/20 FAA OPS
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
357 STARS TDW IoC M1 miM2 FOC m2 BD
05/31/01 09/30/08 01/01/14 09/30/19 ____%
Qty: 30 90 150 210 270 330 350 362 362 362 362 356 341 259 169
10  STARS
FINISH

10/01/95 09/30/07 FAA F&E A 4
I ——

10/01/96 09/30/20 FAA OPS

588  Surface Conflict Probe with ADS-B MOD2

START FINISH
10/01/03 09/30/09 FAA R,E&D ‘ A 4
START FINISH
10/01/05 09/30/15 FAA F&E A v
589 SMS
START FINISH
10/01/04 09/30/07 FAA R,E&D ‘ v
START FINISH
10/01/98 09/30/05 NASA R,E&D ‘ A 4
START

10/01/05 09/30/16 FAA F&E A

615 STARS TDW Up1 MOD1

START FINISH
10/01/04 09/30/07 FAA R,E&D ‘ A 4
START FINISH
10/01/05 09/30/08 FAA F&E A v
]
154 ADS-B Avionics 10C
10/30/01 09/30/20 01/01/30 12/30/30 _—
Qty:

244 ADS Avionics

10/01/99 09/30/07 User F&E 4 A 4

ly 11, 2001
July 11, 200 Page 341 of 574



NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
820 ASDE-X loc Foc BIE
01/01/02  12/30/03 01/01/13 12/30/13 N e e )
Qty: 3 10 17 21 25 25 25 25 25 25 25 25
1058 ASDE-X
START FINISH
10/01/98 09/30/09 FAA F&E A A 4
START
10/01/00 09/30/25 FAA OPS ‘
181 LAASCatl loc FoC BD
12/31/02  09/30/11 07/01/14 12/31/18 e e
Qty: 20 40 34 19 0 7 14 21 28 28 28 28
1286 LAAS
START FINISH
10/01/98 09/30/15 FAA F&E A A 4
START FINISH
10/01/03 09/30/15 FAA OPS A A 4
331 SMS I0C FOC BD EOSL
01/01/06  12/30/08 01/01/09 12/30/11 v vy v Y
Qty:
589 SMS
START FINISH
10/01/04 09/30/07 FAA R,E&D A v
R
START FINISH
10/01/98 09/30/05 NASA R,E&D ‘ r
START
10/01/05 09/30/16 FAA F&E A
10C FOC

1763 Arpt Surf ADS Rvcrs

01/02/09 12/31/12 01/02/30 12/31/36
Qty: 94 200 269 450 620 620 620
252 Airport Surface ADS
START FINISH
10/01/05 09/30/08 FAA R,E&D A A 4
START

10/01/05 09/30/19 FAA F&E

564  ADS Ground Ops
START

10/01/05 09/30/34 FAA OPS
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
102406 Increase Situational Awareness For Controllers By Low-Cost Surveillance
25 STVS BD EOSL
08/29/93 06/30/98 01/01/07 12/30/15 —#
Qty: 154 154 154 154 154 154 154 154 137 120 103 86 69 52 35 18 1
230 Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4

I EEEEE———————
60 TVSR/ETVS
FINISH

10/01/96 09/30/07 FAA F&E v
|

10/01/96 09/30/20 FAA OPS

232 ASDE-3 FOC M1 mi BD EOSL
12/01/93 10/31/02 01/01/14 12/30/15 AM
Qty: 37 38 39 40 40 40 40 40 40 40 40 40 40 40 40 40 0
167 ASDE-3
FINISH
10/01/97 09/30/01 FAA F&E v
|
FINISH
10/01/97 09/30/15 FAA OPS A 4

275  ASDE-3 SLEP MOD1

START FINISH
10/01/00 09/30/04 FAA F&E A v
|
286 ARTS I FOC BD EOSL
01/01/94 04/01/00 05/01/01 09/30/08 *ﬁ
Qty: 131 131 130 127 125 113 88 54 14 14

688 ARTS Il M&O

FINISH
10/01/97 09/30/06 FAA OPS A 4
|
1056 Terminal Sustain

START FINISH

10/01/99 09/30/06 FAA F&E A v
|
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
1 ARTS IIIA BD EOSL
UTGTCREE/C RGO CT VU ————————————-—— A-————=—_=—_u_————
Qty: 52 52 52 51 51 51 47 40 40 5
689  ARTS IIIA M&O
FINISH
10/01/97 09/30/06 FAA OPS A 4

1056 Terminal Sustain

START FINISH
10/01/99 09/30/06 FAA F&E e ———————————————
63 FDIO VIM2N nim2n BD EOSL
01/01/94  12/30/94 06/30/09 12/31/15 _*
Qty: 351 637 637 637 637 637 351

462 ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS

128  FDIO COTS Rpl MOD1
FINISH
10/01/96 09/30/00 FAA F&E

A 4
]
220  ER Cmptr Sys O&M
10/01/96 09/30/16 FAA OPS
____________________________________________________________________________________________________________|
221 Terminal Atmn Eng'r'g

FINISH
10/01/97 09/30/05 FAA OPS

|4

1331 FDIO Sust MOD2
START FINISH

10/01/00 09/30/15 FAA F&E ‘ v

1356 FDIO COTS Rpl Ph2 MOD3

START FINISH
10/01/01 09/30/06 FAA F&E ‘ A 4
18 ICSS BD EOSL
01/01/94 12/30/94 01/01/02 12/30/06 #i
Qty: 161 98 69 61 61 41 21 0
291 ICSS
FINISH
10/01/97 09/30/10 FAA OPS A 4
July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
386 SAIDS BD EOSL
01/01/94 01/01/94 01/01/04 12/30/07 #

Qty:

462  ATCT Equip M&O

FINISH
10/01/94 09/30/10 FAA OPS A 4
I EE———————————
27 VSCS M1 mi BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 ﬂ#
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5

1279 ER System Mod

FINISH
10/01/96 09/30/08 FAA F&E A 4
1 ———
START
10/01/98 09/30/30 FAA OPS ‘

1368 VSCS/Tech Refresh
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

1142 vyCSU MOD1

START FINISH
10/01/00 09/30/05 FAA F&E ‘ A 4
2 DBRITE BD EOSL
T L T
Qty: 300 300 300 300 267 220 170 120 88 40
462 ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4
1402 DBRITE
START FINISH
10/01/99 09/30/03 FAA F&E A v
19 RDVSI BD EOSL
CHTIGTCI /TR Vk VT T/ JSSSSS————--———————————=s--—--sus-ss-----G_S_S—-————— An-————
Qty: 3 3 3 3 3 3 3 3 3 2 1 0
230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
24 RDVS /A FoC BD EOSL
UTGTEREEEPECRUTUTE PG AR ——————————————— A—
Qy: 27 27 27 27 27 27 27 27 27 17 7
230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4
e ——
60 TVSR/ETVS
FINISH
10/01/96 09/30/07 FAA F&E A 4
I ——
10/01/96 09/30/20 FAA OPS
I ——
298 AMASS FoC ML ml BD EOSL
01/01/98 09/30/02 01/01/14 12/30/15 #—Lﬁ
Qty: 7 36 40 40 40 40 40 40 40 40 40 40 40 40 20
168 AMASS
FINISH
10/01/97 09/30/03 FAA F&E v
e ——
START FINISH

10/01/98 09/30/15 FAA OPS ‘ A 4

284 AMASS SLEP MOD1
START FINISH

10/01/05 09/30/09 FAA F&E A A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
11  ARTSIIE FOC BD EOSL
UBEE:RGTUTRGTETACT VU A--—-——————— -:;u;;—, A—
Qy: 4 5 7 10 10 10 10 10 7 3
690 ARTS IIIE M&O
FINISH
10/01/97 09/30/06 FAA OPS A 4

I —
1177 STARS ACD/ARTS
START FINISH
10/01/98 09/30/03 FAA F&E ‘ A 4
1108 ATL TRACON ARTS IIIE
START FINISH
10/01/99 09/30/02 FAA F&E A A 4
1107 Nor Cal TRACON ARTS IIE
START FINISH

10/01/99 09/30/00 FAA F&E A v

1056 Terminal Sustain

START FINISH
10/01/99 09/30/06 FAA F&E ‘ A 4
16 ETVS FoC BD
05/15/98 11/20/08 01/02/12 12/31/18 .y ¥y
Qty: 111 163 185 198 211 227 243 243 190 132 65 0

60 TVSR/ETVS

FINISH
10/01/96 09/30/07 FAA F&E

v
.|
10/01/96 09/30/20 FAA OPS
I
499 CDTI l0C FoC

01/01/99  12/31/10 01/01/23 12/31/30 —*

Qty:
1328 FLGT MNGMT AV

10/01/93 09/30/30 User F&E

ly 11, 2001
July 11, 200 Page 347 of 574



NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999

2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

154 ADS-B Avionics
10/30/01 09/30/20 01/01/30 12/30/30

Qty:
244 ADS Avionics
10/01/99 09/30/07 User F&E
820 ASDE-X
01/01/02 12/30/03 01/01/13 12/30/13
Qty:
1058 ASDE-X
START

10/01/98 09/30/09 FAA F&E

10/01/00 09/30/25 FAA OPS
1763 Arpt Surf ADS Rvcrs
01/02/09 12/31/12 01/02/30 12/31/36
Qty:

252 Airport Surface ADS

10/01/05 09/30/08 FAA R,E&D

10/01/05 09/30/19 FAA F&E

564  ADS Ground Ops

10/01/05 09/30/34 FAA OPS

July 11, 2001

START

_—

FINISH
—v
I0C FOC BIE
3 10 17 21 25 25 25 25 25 25 25 25
FINISH

—v

START
1oC FOC
94 200 269 450 620 620 620
START FINISH
A A 4
I —
START

>

START
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
102405 Increase Situational Awareness For Controllers By Providing Target Displays
25 STVS BD EOSL
08/29/93 06/30/98 01/01/07 12/30/15 —#
Qty: 154 154 154 154 154 154 154 154 137 120 103 86 69 52 35 18 1
230 Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4

I EEEEE———————
60 TVSR/ETVS
FINISH

10/01/96 09/30/07 FAA F&E v
|

10/01/96 09/30/20 FAA OPS

232 ASDE-3 FOC M1 mi BD EOSL
12/01/93 10/31/02 01/01/14 12/30/15 AM
Qty: 37 38 39 40 40 40 40 40 40 40 40 40 40 40 40 40 0
167 ASDE-3
FINISH
10/01/97 09/30/01 FAA F&E v
|
FINISH
10/01/97 09/30/15 FAA OPS A 4

275  ASDE-3 SLEP MOD1

START FINISH
10/01/00 09/30/04 FAA F&E A v
|
286 ARTS I FOC BD EOSL
01/01/94 04/01/00 05/01/01 09/30/08 *ﬁ
Qty: 131 131 130 127 125 113 88 54 14 14

688 ARTS Il M&O

FINISH
10/01/97 09/30/06 FAA OPS A 4
|
1056 Terminal Sustain

START FINISH

10/01/99 09/30/06 FAA F&E A v
|

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
1 ARTS IIIA BD EOSL
UTGTCREE/C RGO CT VU ————————————-—— A-————=—_=—_u_————
Qty: 52 52 52 51 51 51 47 40 40 5
689  ARTS IIIA M&O
FINISH
10/01/97 09/30/06 FAA OPS A 4

1056 Terminal Sustain

START FINISH
10/01/99 09/30/06 FAA F&E e ———————————————
63 FDIO VIM2N nim2n BD EOSL
01/01/94  12/30/94 06/30/09 12/31/15 _*
Qty: 351 637 637 637 637 637 351

462 ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS

128  FDIO COTS Rpl MOD1
FINISH
10/01/96 09/30/00 FAA F&E

A 4
]
220  ER Cmptr Sys O&M
10/01/96 09/30/16 FAA OPS
____________________________________________________________________________________________________________|
221 Terminal Atmn Eng'r'g

FINISH
10/01/97 09/30/05 FAA OPS

|4

1331 FDIO Sust MOD2
START FINISH

10/01/00 09/30/15 FAA F&E ‘ v

1356 FDIO COTS Rpl Ph2 MOD3

START FINISH
10/01/01 09/30/06 FAA F&E ‘ A 4
18 ICSS BD EOSL
01/01/94 12/30/94 01/01/02 12/30/06 #i
Qty: 161 98 69 61 61 41 21 0
291 ICSS
FINISH
10/01/97 09/30/10 FAA OPS A 4
July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
386 SAIDS BD EOSL
01/01/94 01/01/94 01/01/04 12/30/07 #

Qty:

462  ATCT Equip M&O

FINISH
10/01/94 09/30/10 FAA OPS A 4
I EE———————————
27 VSCS M1 mi BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 ﬂ#
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5

1279 ER System Mod

FINISH
10/01/96 09/30/08 FAA F&E A 4
1 ———
START
10/01/98 09/30/30 FAA OPS ‘

1368 VSCS/Tech Refresh
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

1142 vyCSU MOD1

START FINISH
10/01/00 09/30/05 FAA F&E ‘ A 4
2 DBRITE BD EOSL
T L T
Qty: 300 300 300 300 267 220 170 120 88 40
462 ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4
1402 DBRITE
START FINISH
10/01/99 09/30/03 FAA F&E A v
19 RDVSI BD EOSL
CHTIGTCI /TR Vk VT T/ JSSSSS————--———————————=s--—--sus-ss-----G_S_S—-————— An-————
Qty: 3 3 3 3 3 3 3 3 3 2 1 0
230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
24 RDVS /A FoC BD EOSL
UTGTEREEEPECRUTUTE PG AR ——————————————— A—
Qy: 27 27 27 27 27 27 27 27 27 17 7
230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4
e ——
60 TVSR/ETVS
FINISH
10/01/96 09/30/07 FAA F&E A 4
I ——
10/01/96 09/30/20 FAA OPS
I ——
298 AMASS FoC ML ml BD EOSL
01/01/98 09/30/02 01/01/14 12/30/15 #—Lﬁ
Qty: 7 36 40 40 40 40 40 40 40 40 40 40 40 40 20
168 AMASS
FINISH
10/01/97 09/30/03 FAA F&E v
e ——
START FINISH

10/01/98 09/30/15 FAA OPS ‘ A 4

284 AMASS SLEP MOD1
START FINISH

10/01/05 09/30/09 FAA F&E A A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
11  ARTSIIE FOC BD EOSL
UBEE:RGTUTRGTETACT VU ———-———————— A———nm——=—=—=-=:u—— A——
oy 4 5 7 10 10 10 10 10 7 3
690  ARTS IIIE M&O
FINISH
10/01/97 09/30/06 FAA OPS A 4

I —
1177 STARS ACD/ARTS
START FINISH
10/01/98 09/30/03 FAA F&E ‘ A 4
1108 ATL TRACON ARTS IIIE
START FINISH
10/01/99 09/30/02 FAA F&E A A 4
1107 Nor Cal TRACON ARTS IIE
START FINISH

10/01/99 09/30/00 FAA F&E A v

1056 Terminal Sustain

START FINISH
10/01/99 09/30/06 FAA F&E ‘ A 4
16 ETVS FoC BD
05/15/98 11/20/08 01/02/12 12/31/18 .y ¥y
Qty: 111 163 185 198 211 227 243 243 190 132 65 0

60 TVSR/ETVS

FINISH
10/01/96 09/30/07 FAA F&E

v
.|
10/01/96 09/30/20 FAA OPS
.|

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
102408 Increase Situational Awareness For Pilots By Providing Target Displays - National
25 STVS BD EOSL
08/29/93 06/30/98 01/01/07 12/30/15 —#
Qty: 154 154 154 154 154 154 154 154 137 120 103 86 69 52 35 18 1
230 Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4

I EEEEE———————
60 TVSR/ETVS
FINISH

10/01/96 09/30/07 FAA F&E A 4
|

10/01/96 09/30/20 FAA OPS
I EE—————————————————————————————————————————————————————————————————————————

63 FDIO VIM2N nim2n BD EOSL
01/01/94 12/30/94 06/30/09 12/31/15 _%
Qty: 351 637 637 637 637 637 351

462  ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4
]
128  FDIO COTS Rpl MOD1
FINISH
10/01/96 09/30/00 FAA F&E v
|

220 ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

221  Terminal Atmn Eng'r'g
FINISH

10/01/97 09/30/05 FAA OPS !

1331 FDIO Sust MOD2
START FINISH

10/01/00 09/30/15 FAA F&E ‘ v

1356 FDIO COTS Rpl Ph2 MOD3
START FINISH

10/01/01 09/30/06 FAA F&E ‘ A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
180 GPS
01/01/94 12/30/94 01/01/24 12/30/24 |
Qty: 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24
165 WAAS Gnd Equip
10/01/96 09/30/20 FAA F&E
10/01/96 09/30/20 FAA OPS
18 ICSS BD EOSL
T T . e——
Qty: 161 98 69 61 61 41 21 0
291 ICSS
FINISH
10/01/97 09/30/10 FAA OPS A 4
386 SAIDS BD EOSL
01/01/94 01/01/94 01/01/04 12/30/07 #
Qty:
462  ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4
]
27  VSCS M1 ml BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 &#
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E A 4
]
START
10/01/98 09/30/30 FAA OPS A

1142 vCSU MOD1

START FINISH

10/01/00 09/30/05 FAA F&E A v
|

1368 VSCS/Tech Refresh

START FINISH
10/01/00 09/30/06 FAA F&E

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
189 RVR FOC
11/01/94  08/28/03 01/01/17 12/30/20 #—
Qty: 476 481 496 523 563 533 546 546 546 546 546 546 546 546 546 546 546
162 RVR Equip
FINISH

10/01/96 09/30/07 FAA F&E A 4
I ——

341  RVR M&O

10/01/97 09/30/20 FAA OPS
2 DBRITE BD EOSL

01/01/96 06/02/97 01/01/03 09/30/08 #ﬁ

Qty: 300 300 300 300 267 220 170 120 88 40

462 ATCT Equip M&O

FINISH
10/01/94 09/30/10 FAA OPS v
L e
1402 DBRITE
START FINISH
10/01/99 09/30/03 FAA F&E - v
19 RDVSI BD EOSL
ORTTOR TGRS ——————===-\ - ---— A
Qty: 3 3 3 3 3 3 3 3 3 2 1 0
230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS v

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
11  ARTSIIE FOC BD EOSL
UBEE:RGTUTRGTETACT VU A--—-——————— -:;u;;—, A—
Qy: 4 5 7 10 10 10 10 10 7 3
690 ARTS IIIE M&O
FINISH
10/01/97 09/30/06 FAA OPS A 4

I —
1177 STARS ACD/ARTS
START FINISH
10/01/98 09/30/03 FAA F&E ‘ A 4
1108 ATL TRACON ARTS IIIE
START FINISH
10/01/99 09/30/02 FAA F&E A A 4
1056 Terminal Sustain
START FINISH
10/01/99 09/30/06 FAA F&E A A 4
1107 Nor Cal TRACON ARTS IIE
START FINISH

10/01/99 09/30/00 FAA F&E A A 4

16 ETVS FoC BD
05/15/98 11/20/08 01/02/12 12/31/18 #
Qty: 111 163 185 198 211 227 243 243 190 132 65 0
60  TVSR/ETVS
FINISH
10/01/96 09/30/07 FAA F&E A 4
10/01/96 09/30/20 FAA OPS
499 CDTI loc FoC
01/01/99 12/31/10 01/01/23 12/31/30 —*

Qty:

1328 FLGT MNGMT AV

10/01/93 09/30/30 User F&E

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

102108 Increase Tactical Capacity And Access

224 DOTS BD EOSL
01/01/94 12/30/96 01/01/99 033100 W W
Qty: 4 1
227 OAP
FINISH
10/01/97 09/30/15 FAA OPS v
223 ODL/MSODL FoC B/E
01/01/94 03/31/00 010104 12/31/04 W —
Ay 3 4 4 4 3 1
227 OAP
FINISH
10/01/97 09/30/15 FAA OPS h 4
10 PAMRI BD EOSL
01/01/94 12/30/94 06/02/03 OLIOLI05 o —— e m—
Qy: 22 22 22 22 14 7 2
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E v
START
10/01/98 09/30/30 FAA OPS A

220 ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
27 VSCS M1 mi BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 *#
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E v
|
START

10/01/98 09/30/30 FAA OPS ‘

1142 vCSU MOD1
START FINISH

10/01/00 09/30/05 FAA F&E ‘ A 4

1368 VSCS/Tech Refresh
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

10/01/98 09/30/10 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
3 DSR
FINISH
10/01/96 09/30/00 FAA F&E v
]
START FINISH

—v

FINISH
v

START

—

FINISH
A 4

START

—

1351 TMA (SC)/pFAST - FFP 1 MOD1

10/01/01 09/30/02 FAA R,E&D

10/01/98 09/30/02 FAA F&E

10/01/00 09/30/05 FAA OPS

1235 VEM/PEM Reloc MOD3

10/01/00 09/30/04 FAA F&E

1229 FFP1 Sustain MOD2

10/01/02 09/30/07 FAA F&E

July 11, 2001

START FINISH
u
START FINISH
—v
START FINISH
A A 4
START FINISH

A v

START FINISH
A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
[e]e} FOC
Segment
Start Finish Dollar Type

BD EOSL

2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

2185 ATOP Controller WS
12/20/02 09/30/03 12/31/14 12/31/15

Qty:

1105 ATOP

10/01/99 09/30/07 FAA F&E

10/01/99 09/30/06 FAA OPS
2249 ATOP Processor
12/20/02 09/30/03 12/31/14 12/31/15

Qty:

1105 ATOP

10/01/99 09/30/07 FAA F&E

10/01/99 09/30/06 FAA OPS
688 SATCOM
01/01/03 12/30/07 01/01/15 09/30/15

Qty:

922 SKYLINKS

10/01/05 09/30/09 FAA F&E

10/01/97 09/30/15 FAA OPS

July 11, 2001

loc FoC BD EOSL
2 3 4 4 4 4 4 4 4 4 4 4 1
START FINISH
—v
START FINISH
—v
loC FOC BD EOSL
2 3 4 4 4 4 4 4 4 4 4 4 1
START FINISH
START FINISH
—v
10C FOC BIE

_#

START FINISH
A A 4
I
FINISH
v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
loc FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
102119 Increase Tactical Vertical Separation Service Above FL290
239 Mode-S FoC ML ml M2M3 n2man mé

04/01/92 02/01/99 01/01/18 12/30/20

Qty:

224 Mode-S

10/01/95 09/30/22 FAA OPS

870  Mode-S TIS/ASTERIX Up MOD1

10/01/00 09/30/06 FAA F&E

546  Mode-S SLEP MOD2

10/01/02 09/30/08 FAA F&E

1237 Mode - S GIC-B Up MOD4

10/01/06 09/30/08 FAA F&E
547  Mode-S Decom MOD3
10/01/13 09/30/19 FAA F&E

230 ARSR-4
05/26/93 02/26/99 01/01/18 12/31/20

Qty:

181 ARSR-4

10/01/97 09/30/99 FAA F&E

10/01/97 09/30/16 FAA OPS

640 ARSR-4 Decom

10/01/11 09/30/17 FAA F&E

July 11, 2001

&%

148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148

START FINISH
A v

START FINISH

START FINISH
A 4
START
FOC
43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43
FINISH
A 4
]

START
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
240 ARSR-1
01/01/94  12/30/94 0L/01 20 123l S e
Qty: 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23
357 ARSR-1
START FINISH

10/01/99 09/30/12 FAA OPS A A 4

286 ARSR-1 Decom

START FINISH
10/01/04 09/30/11 FAA F&E ) ..
241 ARSR-2
01/01/94  12/30/94 0L/01 20 1230 S e
Qty: 17 17 17 11 11 11 11 11 11 11 11 11 11 11 11 11 11
358 ARSR-2

FINISH

START
10/01/98 09/30/13 FAA OPS ‘ r

287  ARSR-2 Decom

START FINISH
10/01/04 09/30/10 FAA F&E A A 4
229 ARSR-3
01/01/94  12/30/94 0L/01 20 1230 S e
Qty: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12
360 ARSR-3
10/01/97 09/30/16 FAA OPS
639 ARSR-3 Decom
START FINISH
10/01/05 09/30/10 FAA F&E A A 4
286 ARTSII FoOC BD EOSL
T A
Qty: 131 131 130 127 125 113 88 54 14 14
688 ARTS Il M&O
FINISH
10/01/97 09/30/06 FAA OPS v
e —
1056 Terminal Sustain
START FINISH

10/01/99 09/30/06 FAA F&E A !

ly 11, 2001
July 11, 200 Page 363 of 574



NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
1 ARTS IIIA BD EOSL
SRVICS T TV A VG T[vc R0 ——SS—— ASSS——S——=_—=—=—=—__\————.
Qy: 52 52 52 51 51 51 47 40 40 5
689  ARTS IIIA M&O
FINISH
10/01/97 09/30/06 FAA OPS A 4
1056 Terminal Sustain
START FINISH
10/01/99 09/30/06 FAA F&E A ———————————————————
237 ATCBI-4 BD EOSL
0L0L/94 12130194 100101 1218005 Y e —r—
oy: 8 8 8 7 4 3 0
308 ATCBI-4
FINISH
10/01/97 09/30/05 FAA OPS r
238 ATCBI-5 BD EOSL
0L0L/94 12130194 100101 1218005 Y e —r—
Qty: 115 115 114 114 82 32 0
309 ATCBI-5
FINISH
10/01/97 09/30/05 FAA OPS A 4
July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
63 FDIO VIM2N nim2n BD EOSL
01/01/94 12/30/94 06/30/09 12/31/15 _*

Qty: 351 637 637 637 637 637 351

462  ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4
I EE———————————
128  FDIO COTS Rpl MOD1

FINISH
10/01/96 09/30/00 FAA F&E

A 4
]
220  ER Cmptr Sys O&M
10/01/96 09/30/16 FAA OPS
____________________________________________________________________________________________________________|
221 Terminal Atmn Eng'r'g

FINISH
10/01/97 09/30/05 FAA OPS

|4

1331 FDIO Sust MOD2
START FINISH

10/01/00 09/30/15 FAA F&E ‘ v

1356 FDIO COTS Rpl Ph 2 MOD3

START FINISH
10/01/01 09/30/06 FAA F&E ‘ A 4
18 ICSS BD EOSL
01/01/94 12/30/94 01/01/02 12/30/06 #i
Qty: 161 98 69 61 61 41 21 0
291 ICSS
FINISH
10/01/97 09/30/10 FAA OPS A 4
July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
10 PAMRI BD EOSL
UTRTEERR PENEEVIRI U —— ae——
Qy: 22 22 22 22 14 7 2
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E A 4
START

10/01/98 09/30/30 FAA OPS

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

27 VSCS M1 ml BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 *#
Qy: 24 24 24 24 24 24 24 24 24 20 18 13 9 5

1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E

<

START
10/01/98 09/30/30 FAA OPS

1368 VSCS/Tech Refresh
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

1142 vyCSU MOD1

START FINISH
10/01/00 09/30/05 FAA F&E 7 \ v
7 DARC BIE
01/01/95 12/30/95 03/01/01 12/31/01 ¥
Qy: 22 22 12

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
19 RDVSI BD EOSL
CHTIGTCI /TR Vk VT /- SSSSS—————————————------s--------—-—— -
Qty: 3 3 3 3 3 3 3 3 3 2 1 0
230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4
I —
11 ARTSIIE Foc BD EOSL
UBEERGTUTRGTETACT V- A——m————— A—
Qty: 4 5 7 10 10 10 10 10 7 3
690  ARTS IIIE M&O
FINISH
10/01/97 09/30/06 FAA OPS !
1177 STARS ACD/ARTS
START FINISH
10/01/98 09/30/03 FAA F&E
1108 ATL TRACON ARTS IlIIE
START FINISH
10/01/99 09/30/02 FAA F&E - A 4
1107 Nor Cal TRACON ARTS IlIE
START  FINISH
10/01/99 09/30/00 FAA F&E - v
1056 Terminal Sustain
START FINISH
10/01/99 09/30/06 FAA F&E Ao v
16 ETVS FOC BD
05/15/98  11/20/08 01/02/12 12/31/18 ... ¥ v
Qty: 111 163 185 198 211 227 243 243 190 132 65 0

60 TVSR/ETVS

FINISH
10/01/96 09/30/07 FAA F&E

10/01/96 09/30/20 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

10/01/98 09/30/30 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

DSR

10/01/96 09/30/00 FAA F&E

10/01/98 09/30/10 FAA OPS

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E v
START

—

FINISH
v

START

—

FINISH
v

I
START FINISH

—v

1351 TMA (SC)/pFAST - FFP 1 MOD1

10/01/01 09/30/02 FAA R,E&D

10/01/98 09/30/02 FAA F&E

10/01/00 09/30/05 FAA OPS

1235 VEM/PEM Reloc MOD3

10/01/00 09/30/04 FAA F&E

1229 FFP1 Sustain MOD2

10/01/02 09/30/07 FAA F&E

July 11, 2001

START FINISH
u
START FINISH
—v
START FINISH
A A 4
START FINISH

A v

START FINISH
A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
91 STARS loc M1M2 nim2n m3M4 m4M5 M6 FOC m5m6 BD
05/01/01  09/30/08 01/01/14 12/31/19 M%
Qty: 4 8 21 51 88 121 155 170 170 170 170 170 170 170 170
10  STARS
FINISH
10/01/95 09/30/07 FAA F&E A 4
10/01/96 09/30/20 FAA OPS
559  STARS P3IESC-1 MOD1
START FINISH
10/01/03 09/30/05 FAA R,E&D ‘ A 4
START FINISH

10/01/98 09/30/00 FAA F&E

10/01/00 09/30/16 FAA OPS

560 STARS P3IESC-2 MOD3

START

10/01/98 09/30/00 FAA F&E

10/01/01 09/30/16 FAA OPS

1054 STARS P3IESC-3 MOD4

10/01/99 09/30/06 FAA F&E

10/01/01 09/30/16 FAA OPS

1329 SMA MOD2

10/01/99 09/30/02 FAA F&E

1158 STARS Tech Refresh MODG6

10/01/04 09/30/20 FAA F&E

1061 STARS P3I ESC-n MOD5

10/01/05 09/30/07 FAA F&E

10/01/05 09/30/18 FAA OPS

July 11, 2001

START

START
A

_v

START

FINISH

START

START

FINISH

FINISH
A 4

START

4

START FINISH
A A 4
I

START

>
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
IoC M1 M2 FOC ml m2

301 ATCBI-6
10/01/01 01/01/06 01/01/21 12/30/26

Qty:

170 ATCBI-6

10/01/97 09/30/05 FAA F&E

10/01/00 09/30/23 FAA OPS

999  ATCBI-6 - ASTERIX MOD2

10/01/05 09/30/29 FAA F&E

542 GIC-B Up MOD1

10/01/05 09/30/07 FAA F&E

277  ATCBI-6 Decom

10/01/16 09/30/23 FAA F&E

July 11, 2001

_b

1

26

56

86

116

127 127

FINISH
v

START

127

127

127

127

127

127

127 127

—

START

—

START FINISH

_v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
loc FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
102128 Increase Vertical Separation Service Above FL290 Domestic Capacity - National
239 Mode-S FoC ML ml M2M3 n2man mé

04/01/92 02/01/99 01/01/18 12/30/20

Qty:

224 Mode-S

10/01/95 09/30/22 FAA OPS

870  Mode-S TIS/ASTERIX Up MOD1

10/01/00 09/30/06 FAA F&E

546  Mode-S SLEP MOD2

10/01/02 09/30/08 FAA F&E

1237 Mode - S GIC-B Up MOD4

10/01/06 09/30/08 FAA F&E
547  Mode-S Decom MOD3
10/01/13 09/30/19 FAA F&E

230 ARSR-4
05/26/93 02/26/99 01/01/18 12/31/20

Qty:

181 ARSR-4

10/01/97 09/30/99 FAA F&E

10/01/97 09/30/16 FAA OPS

640 ARSR-4 Decom

10/01/11 09/30/17 FAA F&E

July 11, 2001

&%

148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148

START FINISH
A v

START FINISH

START FINISH
A 4
START
FOC
43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43
FINISH
A 4
]

START
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
240 ARSR-1
01/01/94  12/30/94 0L/01 20 123l S e
Qty: 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23
357 ARSR-1
START FINISH

10/01/99 09/30/12 FAA OPS A A 4

286 ARSR-1 Decom

START FINISH
10/01/04 09/30/11 FAA F&E ) ..
241 ARSR-2
01/01/94  12/30/94 0L/01 20 1230 S e
Qty: 17 17 17 11 11 11 11 11 11 11 11 11 11 11 11 11 11
358 ARSR-2

FINISH

START
10/01/98 09/30/13 FAA OPS ‘ r

287  ARSR-2 Decom

START FINISH
10/01/04 09/30/10 FAA F&E A A 4
229 ARSR-3
01/01/94  12/30/94 0L/01 20 1230 S e
Qty: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12
360 ARSR-3
10/01/97 09/30/16 FAA OPS
639 ARSR-3 Decom
START FINISH
10/01/05 09/30/10 FAA F&E A A 4
237 ATCBI-4 BD EOSL
O 098 1 0O L0 O Ol S e e ————
Qty: 8 8 8 7 4 3 0
308 ATCBI-4
FINISH
10/01/97 09/30/05 FAA OPS A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
238 ATCBI-5 BD EOSL
O 08 1 0O L0 O Ol S e e ————
Qy: 115 115 114 114 82 32 0
309 ATCBI-5
FINISH
10/01/97 09/30/05 FAA OPS v

157 Mode-S Transponder FoC

CRTIG VT Tk T/ S ————_—————---SSSS_S_. ASS-————————————=—s|_-———

Qty:
319  Surv Avionics (Conventional)
FINISH
10/01/94 09/30/10 User F&E v
10 PAMRI BD EOSL
01/01/94 12/30/94 06/02/03 01/01/05 #J
Qty: 22 22 22 22 14 7 2
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E v
START
10/01/98 09/30/30 FAA OPS A

220 ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
27 VSCS M1 mi BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 *#
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E v
|
START

10/01/98 09/30/30 FAA OPS ‘

1142 vCSU MOD1
START FINISH

10/01/00 09/30/05 FAA F&E ‘ A 4

1368 VSCS/Tech Refresh
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

July 11, 2001

Page 374 of 574



NAS Architecture Implementation Schedule (Then Year)

10/01/98 09/30/10 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
3 DSR
FINISH
10/01/96 09/30/00 FAA F&E v
]
START FINISH

—v

FINISH
v

START

—

FINISH
A 4

START

—

1351 TMA (SC)/pFAST - FFP 1 MOD1

10/01/01 09/30/02 FAA R,E&D

10/01/98 09/30/02 FAA F&E

10/01/00 09/30/05 FAA OPS

1235 VEM/PEM Reloc MOD3

10/01/00 09/30/04 FAA F&E

1229 FFP1 Sustain MOD2

10/01/02 09/30/07 FAA F&E

July 11, 2001

START FINISH
u
START FINISH
—v
START FINISH
A A 4
START FINISH

A v

START FINISH
A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

305 HOCSR Processor FOC M1M2 mim2 M3m3 BIE

12/31/98 10/15/99 01/01/08 12/30/08 M#

Qy: 29 32 32 32 32 32 32 20
836 HOCSR
FINISH

10/01/97 09/30/05 FAA F&E

FINISH

10/01/97 09/30/08 FAA OPS
1059 FFP1 Integration MOD1

START FINISH

10/01/99 09/30/02 FAA F&E A v

572 eRAM MOD3

START FINISH

10/01/01 09/30/10 FAA R,E&D ‘ A 4

START FINISH
10/01/00 09/30/08 FAA F&E ‘ v
START

10/01/10 09/30/24 FAA OPS ‘

1229 FFP1 Sustain MOD2
START FINISH

10/01/02 09/30/07 FAA F&E A A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
loc FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
102127 Increase Vertical Separation Service Above FL350 Domestic Capacity Limited Domain
239 Mode-S FoC ML ml M2M3 n2man mé

04/01/92 02/01/99 01/01/18 12/30/20

Qty:

224 Mode-S

10/01/95 09/30/22 FAA OPS

870  Mode-S TIS/ASTERIX Up MOD1

10/01/00 09/30/06 FAA F&E

546  Mode-S SLEP MOD2

10/01/02 09/30/08 FAA F&E

1237 Mode - S GIC-B Up MOD4

10/01/06 09/30/08 FAA F&E
547  Mode-S Decom MOD3
10/01/13 09/30/19 FAA F&E

230 ARSR-4
05/26/93 02/26/99 01/01/18 12/31/20

Qty:

181 ARSR-4

10/01/97 09/30/99 FAA F&E

10/01/97 09/30/16 FAA OPS

640 ARSR-4 Decom

10/01/11 09/30/17 FAA F&E

July 11, 2001

&%

148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148

START FINISH
A v

START FINISH

START FINISH
A 4
START
FOC
43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43
FINISH
A 4
]

START
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
240 ARSR-1
01/01/94  12/30/94 0L/01 20 123l S e
Qty: 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23
357 ARSR-1
START FINISH

10/01/99 09/30/12 FAA OPS A A 4

286 ARSR-1 Decom

START FINISH
10/01/04 09/30/11 FAA F&E ) ..
241 ARSR-2
01/01/94  12/30/94 0L/01 20 1230 S e
Qty: 17 17 17 11 11 11 11 11 11 11 11 11 11 11 11 11 11
358 ARSR-2

FINISH

START
10/01/98 09/30/13 FAA OPS ‘ r

287  ARSR-2 Decom

START FINISH
10/01/04 09/30/10 FAA F&E A A 4
229 ARSR-3
01/01/94  12/30/94 0L/01 20 1230 S e
Qty: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12
360 ARSR-3
10/01/97 09/30/16 FAA OPS
639 ARSR-3 Decom
START FINISH
10/01/05 09/30/10 FAA F&E A A 4
237 ATCBI-4 BD EOSL
O 098 1 0O L0 O Ol S e e ————
Qty: 8 8 8 7 4 3 0
308 ATCBI-4
FINISH
10/01/97 09/30/05 FAA OPS A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
238 ATCBI-5 BD EOSL
O 08 1 0O L0 O Ol S e e ————
Qy: 115 115 114 114 82 32 0
309 ATCBI-5
FINISH
10/01/97 09/30/05 FAA OPS A 4
9  HCS ml BIE
01/01/94 12/30/94 01/01/08 12/30/08 _ﬁ
Qty: 22 22 22 22 22 22 22 22 22 22
220 ER Cmptr Sys O&M
10/01/96 09/30/16 FAA OPS
836 HOCSR MOD1
FINISH
10/01/97 09/30/05 FAA F&E r
FINISH
10/01/97 09/30/08 FAA OPS A 4
10 PAMRI BD EOSL
UTRTEERR PENEEVII SR —— ae——
Qty: 22 22 22 22 14 7 2
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E A 4
START

10/01/98 09/30/30 FAA OPS ‘

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
27 VSCS M1 mi BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 *#
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E v
|
START

10/01/98 09/30/30 FAA OPS ‘

1142 vyCSU MOD1
START FINISH

10/01/00 09/30/05 FAA F&E ‘ A 4

1368 VSCS/Tech Refresh

START FINISH
10/01/00 09/30/06 FAA F&E 7 \ v
7 DARC BIE
01/01/95 12/30/95 03/01/01 12/31/01 ¥
Qy: 22 22 12

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

10/01/98 09/30/30 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

DSR

10/01/96 09/30/00 FAA F&E

10/01/98 09/30/10 FAA OPS

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E v
START

—

FINISH
v

START

—

FINISH
v

I
START FINISH

—v

1351 TMA (SC)/pFAST - FFP 1 MOD1

10/01/01 09/30/02 FAA R,E&D

10/01/98 09/30/02 FAA F&E

10/01/00 09/30/05 FAA OPS

1235 VEM/PEM Reloc MOD3

10/01/00 09/30/04 FAA F&E

1229 FFP1 Sustain MOD2

10/01/02 09/30/07 FAA F&E

July 11, 2001

START FINISH
u
START FINISH
—v
START FINISH
A A 4
START FINISH

A v

START FINISH
A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
loc FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

103204 Increased Air to Air Situational Awareness by Position Broadcast Demonstration
180 GPS

01/01/94 12/30/94 01/01/24 12/30/24 ! _____________________________________________________________________________________________________________________|

Qty: 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24
165 WAAS Gnd Equip

10/01/96 09/30/20 FAA F&E

10/01/96 09/30/20 FAA OPS
I ——————————————————————————————————————————————————————
499 CDTI 1oC FoC

01/01/99 12/31/10 01/01/23 12/31/30 —*

Qty:
1328 FLGT MNGMT AV

10/01/93 09/30/30 User F&E

160 WAAS Avionics 10C FoC
01/01/99 12/30/05 01/01/20 12/30/20 ——
Qty:
248  WAAS Avionics
START FINISH
10/01/99 09/30/15 User F&E A—v
154 ADS-B Avionics loc
10/30/01  09/30/20 01/01/30 12/30/30 _—
Qty:
244 ADS Avionics
START FINISH
10/01/99 09/30/07 User F&E A v

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
loc FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
102116 Increased Capacity - Reduced Horizontal Separation Standards - Demonstration
239 Mode-S FoC ML ml M2M3 n2man mé

04/01/92 02/01/99 01/01/18 12/30/20

Qty:

224 Mode-S

10/01/95 09/30/22 FAA OPS

870  Mode-S TIS/ASTERIX Up MOD1

10/01/00 09/30/06 FAA F&E

546  Mode-S SLEP MOD2

10/01/02 09/30/08 FAA F&E

1237 Mode - S GIC-B Up MOD4

10/01/06 09/30/08 FAA F&E
547  Mode-S Decom MOD3
10/01/13 09/30/19 FAA F&E

230 ARSR-4
05/26/93 02/26/99 01/01/18 12/31/20

Qty:

181 ARSR-4

10/01/97 09/30/99 FAA F&E

10/01/97 09/30/16 FAA OPS

640 ARSR-4 Decom

10/01/11 09/30/17 FAA F&E

July 11, 2001

&%

148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148

START FINISH
A v

START FINISH

START FINISH
A 4
START
FOC
43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43
FINISH
A 4
]

START
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
240 ARSR-1
01/01/94  12/30/94 0L/01 20 123l S e
Qty: 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23
357 ARSR-1
START FINISH

10/01/99 09/30/12 FAA OPS A A 4

286 ARSR-1 Decom

START FINISH
10/01/04 09/30/11 FAA F&E ) ..
241 ARSR-2
01/01/94  12/30/94 0L/01 20 1230 S e
Qty: 17 17 17 11 11 11 11 11 11 11 11 11 11 11 11 11 11
358 ARSR-2

FINISH

START
10/01/98 09/30/13 FAA OPS ‘ r

287  ARSR-2 Decom

START FINISH
10/01/04 09/30/10 FAA F&E A A 4
229 ARSR-3
01/01/94  12/30/94 0L/01 20 1230 S e
Qty: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12
360 ARSR-3
10/01/97 09/30/16 FAA OPS
639 ARSR-3 Decom
START FINISH
10/01/05 09/30/10 FAA F&E A A 4
286 ARTSII FoOC BD EOSL
T A
Qty: 131 131 130 127 125 113 88 54 14 14
688 ARTS Il M&O
FINISH
10/01/97 09/30/06 FAA OPS v
e —
1056 Terminal Sustain
START FINISH

10/01/99 09/30/06 FAA F&E A !

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
1 ARTS IIIA BD EOSL
SRVICS T TV A VG T[vc R0 ——SS—— ASSS——S——=_—=—=—=—__\————.
Qy: 52 52 52 51 51 51 47 40 40 5
689  ARTS IIIA M&O
FINISH
10/01/97 09/30/06 FAA OPS A 4
1056 Terminal Sustain
START FINISH
10/01/99 09/30/06 FAA F&E A ———————————————————
237 ATCBI-4 BD EOSL
0L0L/94 12130194 100101 1218005 Y e —r—
oy: 8 8 8 7 4 3 0
308 ATCBI-4
FINISH
10/01/97 09/30/05 FAA OPS r
238 ATCBI-5 BD EOSL
0L0L/94 12130194 100101 1218005 Y e —r—
Qty: 115 115 114 114 82 32 0
309 ATCBI-5
FINISH
10/01/97 09/30/05 FAA OPS A 4
July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
63 FDIO VIM2N nim2n BD EOSL
01/01/94 12/30/94 06/30/09 12/31/15 _*

Qty: 351 637 637 637 637 637 351

462  ATCT Equip M&O

FINISH
10/01/94 09/30/10 FAA OPS

128 FDIO COTS Rpl MOD1

FINISH
10/01/96 09/30/00 FAA F&E

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

|<

221 Terminal Atmn Eng'r'g
FINISH
10/01/97 09/30/05 FAA OPS
1331 FDIO Sust MOD2
START FINISH
10/01/00 09/30/15 FAA F&E ‘ v
1356 FDIO COTS Rpl Ph2 MOD3
START FINISH

10/01/01 09/30/06 FAA F&E ‘ A 4

180 GPS

01/01/94 12/30/94 01/01/24 12/30/24 L/

Qty: 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24

165 WAAS Gnd Equip

10/01/96 09/30/20 FAA F&E

10/01/96 09/30/20 FAA OPS
18 ICSS BD EOSL

01/01/94 12/30/94 01/01/02 12/30/06 #i

Qty: 161 98 69 61 61 a1 21 0

291 ICSS

FINISH
10/01/97 09/30/10 FAA OPS A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
10 PAMRI BD EOSL
UTRTEERR PENEEVIRI U —— ae——
Qy: 22 22 22 22 14 7 2
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E A 4
START

10/01/98 09/30/30 FAA OPS

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

27 VSCS M1 ml BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 *#
Qy: 24 24 24 24 24 24 24 24 24 20 18 13 9 5

1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E

<

START
10/01/98 09/30/30 FAA OPS

1142 vyCSU MOD1
START FINISH

10/01/00 09/30/05 FAA F&E ‘ A 4

1368 VSCS/Tech Refresh

START FINISH
10/01/00 09/30/06 FAA F&E 7 \ v
7 DARC BIE
01/01/95 12/30/95 03/01/01 12/31/01 ¥
Qy: 22 22 12

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
19 RDVSI BD EOSL
CHTIGTCI /TR Vk VT /- SSSSS—————————————------s--------—-—— -
Qty: 3 3 3 3 3 3 3 3 3 2 1 0
230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4
I —
11 ARTSIIE Foc BD EOSL
UBEERGTUTRGTETACT V- A——m————— A—
Qty: 4 5 7 10 10 10 10 10 7 3
690  ARTS IIIE M&O
FINISH
10/01/97 09/30/06 FAA OPS !
1177 STARS ACD/ARTS
START FINISH
10/01/98 09/30/03 FAA F&E
1108 ATL TRACON ARTS IlIIE
START FINISH
10/01/99 09/30/02 FAA F&E - A 4
1056 Terminal Sustain
START FINISH
10/01/99 09/30/06 FAA F&E - v
1107 Nor Cal TRACON ARTS IlIE
START FINISH
10/01/99 09/30/00 FAA F&E Ao v
16 ETVS FOC BD
T L NSNS,
Qty: 111 163 185 198 211 227 243 243 190 132 65 0
60 TVSR/ETVS
FINISH

10/01/96 09/30/07 FAA F&E

10/01/96 09/30/20 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E v
1 ———
START
10/01/98 09/30/30 FAA OPS ‘
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E A 4
1 ———
START
10/01/98 09/30/30 FAA OPS ‘
3 DSR
FINISH
10/01/96 09/30/00 FAA F&E A 4
]
START FINISH

10/01/98 09/30/10 FAA OPS ‘ A 4
1351 TMA (SC)/pFAST - FFP 1 MOD1
START FINISH

10/01/01 09/30/02 FAA R,E&D A A 4
START FINISH
10/01/98 09/30/02 FAA F&E A v
START FINISH
10/01/00 09/30/05 FAA OPS A A 4

1235 VEM/PEM Reloc MOD3

START FINISH

10/01/00 09/30/04 FAA F&E A A 4
]

1229 FFP1 Sustain MOD2

START FINISH
10/01/02 09/30/07 FAA F&E A A 4
1408 ADS-B Cap BIE
10/01/98 10/01/98 09/30/05 09/30/05 ——
Qty:
1102 ADS-B Capstone (AAL)
START FINISH
10/01/98 09/30/06 FAA F&E A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
499 CDTI IoC FOC
OHTTOR TS ATV VT T S /A ———G—————————
Qty:
1328 FLGT MNGMT AV
10/01/93 09/30/30 User F&E
154 ADS-B Avionics 1oC
10/30/01  09/30/20 01/01/30 12/30/30 N —————————————————————————————————————
Qty:

244 ADS Avionics
START FINISH

10/01/99 09/30/07 User F&E A r
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
loc FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
102117 Increased Capacity - Reduced Horizontal Separation Standards - National
239 Mode-S FoC ML ml M2M3 n2man mé
04/01/92  02/01/99 01/01/18 12/30/20 &%
Qty: 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148
224 Mode-S

10/01/95 09/30/22 FAA OPS

870  Mode-S TIS/ASTERIX Up MOD1

START FINISH

10/01/00 09/30/06 FAA F&E A v
]

546  Mode-S SLEP MOD2

START FINISH
10/01/02 09/30/08 FAA F&E A v

1237 Mode - S GIC-B Up MOD4

START FINISH
10/01/06 09/30/08 FAA F&E A A 4

547  Mode-S Decom MOD3
START

10/01/13 09/30/19 FAA F&E ‘

229 ARSR-3

01/01/94 12/30/94 01/01/20 12/30/25 I ——

Qty: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12
360 ARSR-3
10/01/97 09/30/16 FAA OPS
639 ARSR-3 Decom
START FINISH

10/01/05 09/30/10 FAA F&E A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
286 ARTS II FOC BD EOSL
01/01/94 04/01/00 05/01/01 09/30/08 *i
Qty: 131 131 130 127 125 113 88 54 14 14
688  ARTS Il M&O
FINISH
10/01/97 09/30/06 FAA OPS A 4

1056 Terminal Sustain

START FINISH
10/01/99 09/30/06 FAA F&E Y ——————————————————————
1 ARTS llIA BD EOSL
T T
Qty: 52 52 52 51 51 51 47 40 40 5
689  ARTS IIIA M&O
FINISH

10/01/97 09/30/06 FAA OPS !

1056 Terminal Sustain

START FINISH
10/01/99 09/30/06 FAA F&E - v
18 ICSS BD EOSL
T T . ——i
Qty: 161 98 69 61 61 41 21 0
291 ICSS
FINISH
10/01/97 09/30/10 FAA OPS A 4
July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
27 VSCS M1 mi BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 ##
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E v
|
START

10/01/98 09/30/30 FAA OPS ‘

1142 vyCSU MOD1
START FINISH

10/01/00 09/30/05 FAA F&E ‘ A 4

1368 VSCS/Tech Refresh

START FINISH
10/01/00 09/30/06 FAA F&E ‘ A 4
7 DARC BIE
01/01/95 12/30/95 03/01/01 12/31/01 ¥
Qy: 22 22 12
220  ER Cmptr Sys O&M
10/01/96 09/30/16 FAA OPS
24 RDVS /A FoC BD EOSL
UTGTEREEPPECRUTUTE PG AR ———————————— A—
Qty: 27 27 27 27 27 27 27 27 27 17 7

230  Terminal Voice Switch

FINISH
10/01/95 09/30/10 FAA OPS A 4
I
60  TVSR/ETVS

FINISH
10/01/96 09/30/07 FAA F&E A 4

10/01/96 09/30/20 FAA OPS

July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
219 Micro EARTS BIE
UTGTCL VORI G U 0 R v
oy: 10 10 10 10 10 10 10 10 10 1
227 OAP
FINISH
10/01/97 09/30/15 FAA OPS A 4
11  ARTSIIE FOC BD EOSL
UBEERGTUTRGTETACT V- A——m————— A—
Qty: 4 5 7 10 10 10 10 10 7 3
690  ARTS IIIE M&O
FINISH
10/01/97 09/30/06 FAA OPS !
1177 STARS ACD/ARTS
START FINISH
10/01/98 09/30/03 FAA F&E
1108 ATL TRACON ARTS IlIIE
START FINISH
10/01/99 09/30/02 FAA F&E - A 4
1056 Terminal Sustain
START FINISH
10/01/99 09/30/06 FAA F&E - v
1107 Nor Cal TRACON ARTS IlIE
START FINISH
10/01/99 09/30/00 FAA F&E Ao v
16 ETVS FoC BD
T L NSNS,
Qty: 111 163 185 198 211 227 243 243 190 132 65 0

60 TVSR/ETVS

FINISH
10/01/96 09/30/07 FAA F&E

10/01/96 09/30/20 FAA OPS
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E v
1 ———
START
10/01/98 09/30/30 FAA OPS ‘
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E A 4
1 ———
START
10/01/98 09/30/30 FAA OPS ‘
3 DSR
FINISH
10/01/96 09/30/00 FAA F&E A 4
]
START FINISH

10/01/98 09/30/10 FAA OPS ‘ A 4
1351 TMA (SC)/pFAST - FFP 1 MOD1
START FINISH

10/01/01 09/30/02 FAA R,E&D A A 4
START FINISH
10/01/98 09/30/02 FAA F&E A v
START FINISH
10/01/00 09/30/05 FAA OPS A A 4

1235 VEM/PEM Reloc MOD3

START FINISH
10/01/00 09/30/04 FAA F&E A A 4
]
1229 FFP1 Sustain MOD2
START FINISH
10/01/02 09/30/07 FAA F&E A A 4
|
499 CDTI 10C FoC
01/01/99 12/31/10 01/01/23 12/31/30 —*

Qty:

1328 FLGT MNGMT AV

10/01/93 09/30/30 User F&E
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
631 WAAS Comm Sat. l0C FOC
08/01/99  12/30/04 01/01/21 12/30/22 h
Qty: 2 2 2 2 4 4 4 4 4 4 4 4 4 4 4 4 4

1285 WAAS Comm Sat

START
10/01/98 09/30/20 FAA F&E ‘
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
91 STARS loc M1M2 nim2n m3M4 m4M5 M6 FOC m5m6 BD
05/01/01  09/30/08 01/01/14 12/31/19 M%
Qty: 4 8 21 51 88 121 155 170 170 170 170 170 170 170 170
10  STARS
FINISH
10/01/95 09/30/07 FAA F&E A 4
10/01/96 09/30/20 FAA OPS
559  STARS P3IESC-1 MOD1
START FINISH
10/01/03 09/30/05 FAA R,E&D ‘ A 4
START FINISH

10/01/98 09/30/00 FAA F&E

10/01/00 09/30/16 FAA OPS

560 STARS P3IESC-2 MOD3

START

10/01/98 09/30/00 FAA F&E

10/01/01 09/30/16 FAA OPS

1054 STARS P3IESC-3 MOD4

10/01/99 09/30/06 FAA F&E

10/01/01 09/30/16 FAA OPS

1329 SMA MOD2

10/01/99 09/30/02 FAA F&E

1158 STARS Tech Refresh MODG6

10/01/04 09/30/20 FAA F&E

1061 STARS P3I ESC-n MOD5

10/01/05 09/30/07 FAA F&E

10/01/05 09/30/18 FAA OPS

July 11, 2001

START

START
A

_v

START

FINISH

START

START

FINISH

FINISH
A 4

START

4

START FINISH
A A 4
I

START

>

Page 397 of 574



NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
301 ATCBI-6 10C M1 M2 FOC ml m2
10/01/01  01/01/06 01/01/21 12/30/26 _b
Qty: 1 26 56 86 116 127 127 127 127 127 127 127 127 127 127
170  ATCBI-6
FINISH

10/01/97 09/30/05 FAA F&E

|4

START
10/01/00 09/30/23 FAA OPS

999 ATCBI-6 - ASTERIX MOD2

START
10/01/05 09/30/29 FAA F&E

542 GIC-B Up MOD1
START FINISH

10/01/05 09/30/07 FAA F&E A A 4

277  ATCBI-6 Decom

10/01/16 09/30/23 FAA F&E
154 ADS-B Avionics |0C

10/30/01 09/30/20 01/01/30 12/30/30 N ——————————

Qty:

244 ADS Avionics

START FINISH
10/01/99 09/30/07 User F&E A v
195 WAAS Reference Station 10C FOC
01/01/03 12/30/06 01/01/21 12/31/21 _—

Qty: 25 48 48 48 48 48 48 48 48 48 48 48 48

165 WAAS Gnd Equip

10/01/96 09/30/20 FAA F&E

10/01/96 09/30/20 FAA OPS
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
382 ECG 10C FOC
05/31/03 12/31/04 01/01/23 12/31/25 _
Qty: 8 19 27 27 27 27 27 27 27 27 27 27 27
441 ECG
START FINISH
10/01/99 09/30/06 FAA F&E A A 4

10/01/02 09/30/17 FAA OPS
1757 Terminal ADS Rcvr
02/02/08 10/30/12 01/01/30 12/30/36

Qty:

564  ADS Ground Ops

10/01/05 09/30/34 FAA OPS

548  ADS Terminal

10/01/07 09/30/12 FAA F&E

July 11, 2001

START

10C FOC

20 143 220 220

START

220

220 220

START FINISH

—v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

102115 Increased Flexibility And Safety - Strategic Messaging

21 NADIN PSN
01/01/94 12/30/94 01/01/20 12/30/20 I EEE——————————————————————————————————————————————————————

Qty: 35 35 35 35 35 35 35 35 35 35 35 35 35 35 35 35 35
591  FAATSAT
FINISH
10/01/97 09/30/06 FAA OPS A 4
|
261 NADIN PSN
START

10/01/98 09/30/20 FAA OPS A
|

685  OASIS NADIN Interface Repl

START FINISH
10/01/05 09/30/07 FAA F&E A v
|
80 HID/NAS LAN FoC BD EOSL
01/05/98 01/24/00 01/01/10 12/30/15 h#
Qty: 22 22 22 22 22 22 22 22 22 22 22 22 22 20 17 11 1
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E v
]

START
10/01/98 09/30/30 FAA OPS A
|

1017 HID/NAS LAN
FINISH

10/01/97 09/30/15 FAA F&E v
]

ly 11, 2001
July 11, 200 Page 400 of 574



NAS Architecture Implementation Schedule (Then Year)

10/01/98 09/30/30 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

DSR

10/01/96 09/30/00 FAA F&E

10/01/98 09/30/10 FAA OPS

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E v
START

—

FINISH
v

START

—

FINISH
v

I
START FINISH

—v

1351 TMA (SC)/pFAST - FFP 1 MOD1

10/01/01 09/30/02 FAA R,E&D

10/01/98 09/30/02 FAA F&E

10/01/00 09/30/05 FAA OPS

1235 VEM/PEM Reloc MOD3

10/01/00 09/30/04 FAA F&E

1229 FFP1 Sustain MOD2

10/01/02 09/30/07 FAA F&E

July 11, 2001

START FINISH
u
START FINISH
—v
START FINISH
A A 4
START FINISH

A v

START FINISH
A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

305 HOCSR Processor FOC M1M2 mim2 M3m3 BIE

12/31/98 10/15/99 01/01/08 12/30/08 M#

Qy: 29 32 32 32 32 32 32 20
836 HOCSR
FINISH

10/01/97 09/30/05 FAA F&E
FINISH
10/01/97 09/30/08 FAA OPS
1059 FFP1 Integration MOD1
START FINISH
10/01/99 09/30/02 FAA F&E A A 4
572  eRAM MOD3
START FINISH

10/01/01 09/30/10 FAA R,E&D ‘ A 4
10/01/00 09/30/08 FAA F&E ‘ v

START
10/01/10 09/30/24 FAA OPS ‘

1229 FFP1 Sustain MOD2

START FINISH
10/01/02 09/30/07 FAA F&E —v
83 DLAP - En Route 1oc FOC BIE
01/01/00 12/30/04 01/01/15 12/30/15 h
Qty: 4 6 12 24 36 50 50 50 50 50 50 50 50 50 20 0
857 CPDLCBIdI
FINISH
10/01/97 09/30/04 FAA F&E A 4
1
START FINISH
10/01/01 09/30/15 FAA OPS ‘ A 4
74 CcPDLCBIdII
FINISH
10/01/97 09/30/11 FAA F&E A 4
]
START FINISH
10/01/00 09/30/14 FAA OPS ‘ A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
717 VDL-2 Gnd 10C FOC BD EOSL
12/01/00  06/30/06 01/01/11 12/30/13 S AFSS--SSS-S-Ssss-ww-----------=h_- As-_-_::@w
Qty:
857 CPDLCBId I
FINISH
10/01/97 09/30/04 FAA F&E v
)
START FINISH
10/01/01 09/30/15 FAA OPS ‘ A 4
74 CPDLCBIdII
FINISH
10/01/97 09/30/11 FAA F&E A 4
START FINISH
10/01/00 09/30/14 FAA OPS ‘ A 4
76 ADL/FIS
START FINISH
10/01/01 09/30/02 FAA R,E&D ‘ A 4
START
10/01/98 09/30/20 FAA F&E ‘
START
10/01/05 09/30/19 FAA OPS A
82 VDL-2 Avionics 10C FoC BD EOSL
05/30/03  10/30/08 01/01/09 12/30/10 _A
Qty: 2157 2271 2676 3000 3000 2271 2271 0
842  Comm Avionics M&O
FINISH
10/01/93 09/30/15 User O&M v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

102111 Increased Horizontal Capacity - 30/30

180 GPS
01/01/94 12/30/94 01/01/24 12/30/24 - _________________________________________________________________]
Qty: 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24
165 WAAS Gnd Equip
10/01/96 09/30/20 FAA F&E
_____________________________________________________________________________________________________________________________|
10/01/96 09/30/20 FAA OPS
____________________________________________________________________________________________________________________]
BD EOSL

698 HF Data link

01/01/94 12/30/94 01/01/10 12/30/15 —#

Qty:
842  Comm Avionics M&O
FINISH
10/01/93 09/30/15 User O&M v
|
221 TP BIE
Qy: 3 3 4 4 4 4
227  OAP
FINISH
10/01/97 09/30/15 FAA OPS A 4
|
650 DOTS Plus BIE
Qy: 5 5 5 5 5 5
906  DOTS Plus
10/01/95 09/30/96 FAA F&E
FINISH
10/01/97 09/30/11 FAA OPS A 4
.|
227  OAP
FINISH
10/01/97 09/30/15 FAA OPS A 4
|
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
705 MSODL FOC BIE
T T A ———
Qty: 1 2 4 4 4 4
227  OAP
FINISH
10/01/97 09/30/15 FAA OPS A 4
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
3 DSR
FINISH
10/01/96 09/30/00 FAA F&E A 4
—
START FINISH

10/01/98 09/30/10 FAA OPS ‘ A 4

1279 ER System Mod MOD4

FINISH

10/01/96 09/30/08 FAA F&E A 4
1 ———

START

10/01/98 09/30/30 FAA OPS ‘

1279 ER System Mod MOD4

FINISH
10/01/96 09/30/08 FAA F&E A 4

START

10/01/98 09/30/30 FAA OPS ‘

1351 TMA (SC)/pFAST - FFP 1 MOD1
START FINISH

10/01/01 09/30/02 FAA R,E&D ‘ A 4
START FINISH
10/01/98 09/30/02 FAA F&E ‘ v
START FINISH
10/01/00 09/30/05 FAA OPS ‘ A 4
1235 VEM/PEM Reloc MOD3
START FINISH
10/01/00 09/30/04 FAA F&E ‘ v
1229 FFP1 Sustain MOD2
START FINISH
10/01/02 09/30/07 FAA F&E A A 4

July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
688 SATCOM 10C FOC BIE
01/01/03 12/30/07 01/01/15 09/30/15 S 55S———_—————=.""UnjU——-—_-—-—

Qty:
922 SKYLINKS

10/01/05 09/30/09 FAA F&E

10/01/97 09/30/15 FAA OPS

642 ATN A/G router
05/01/03 12/30/15 01/01/30 12/30/35
Qty:

1365 NEXCOM Segment 1b

10/01/99 09/30/09 FAA F&E

430 NEXCOM Segment 2

10/01/03 09/30/16 FAA F&E

July 11, 2001

START FINISH
A —
FINISH
v
10C FOC
FINISH

START
—v
START
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

102110 Increased Horizontal Capacity - 50/50

180 GPS
01/01/94 12/30/94 01/01/24 12/30/24 - _________________________________________________________________]
Qty: 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24
165 WAAS Gnd Equip
10/01/96 09/30/20 FAA F&E
_____________________________________________________________________________________________________________________________|
10/01/96 09/30/20 FAA OPS
____________________________________________________________________________________________________________________]
BD EOSL

698 HF Data link

01/01/94 12/30/94 01/01/10 12/30/15 —#

Qty:
842  Comm Avionics M&O
FINISH
10/01/93 09/30/15 User O&M v
|
221 TP BIE
Qy: 3 3 4 4 4 4
227  OAP
FINISH
10/01/97 09/30/15 FAA OPS A 4
|
650 DOTS Plus BIE
Qy: 5 5 5 5 5 5
906  DOTS Plus
10/01/95 09/30/96 FAA F&E
FINISH
10/01/97 09/30/11 FAA OPS A 4
.|
227  OAP
FINISH
10/01/97 09/30/15 FAA OPS A 4
|
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
705 MSODL FOC BIE
T T A ———
Qty: 1 2 4 4 4 4
227  OAP
FINISH
10/01/97 09/30/15 FAA OPS A 4
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
3 DSR
FINISH
10/01/96 09/30/00 FAA F&E A 4
—
START FINISH

10/01/98 09/30/10 FAA OPS ‘ A 4

1279 ER System Mod MOD4

FINISH

10/01/96 09/30/08 FAA F&E A 4
1 ———

START

10/01/98 09/30/30 FAA OPS ‘

1279 ER System Mod MOD4

FINISH
10/01/96 09/30/08 FAA F&E A 4

START

10/01/98 09/30/30 FAA OPS ‘

1351 TMA (SC)/pFAST - FFP 1 MOD1
START FINISH

10/01/01 09/30/02 FAA R,E&D ‘ A 4
START FINISH
10/01/98 09/30/02 FAA F&E ‘ v
START FINISH
10/01/00 09/30/05 FAA OPS ‘ A 4
1235 VEM/PEM Reloc MOD3
START FINISH
10/01/00 09/30/04 FAA F&E ‘ v
1229 FFP1 Sustain MOD2
START FINISH
10/01/02 09/30/07 FAA F&E A A 4

July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
688 SATCOM 10C FOC BIE
01/01/03 12/30/07 01/01/15 09/30/15 S 55S———_—————=.""UnjU——-—_-—-—

Qty:
922 SKYLINKS

10/01/05 09/30/09 FAA F&E

10/01/97 09/30/15 FAA OPS

642 ATN A/G router
05/01/03 12/30/15 01/01/30 12/30/35
Qty:

1365 NEXCOM Segment 1b

10/01/99 09/30/09 FAA F&E

430 NEXCOM Segment 2

10/01/03 09/30/16 FAA F&E

July 11, 2001

START FINISH
A —
FINISH
v
10C FOC
FINISH

START
—v
START
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
loc FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
109102 Increased Remote Monitoring and Maintenance
51 RMMS M1 ml M2 m2  FOC

01/01/94 12/30/15 10/01/24 12/30/25 #M

Qty: 5000 5000 5000 5000 5000 5000 5000 5000 5000 5000 5000 5000 5000 5000 5000 5000 5000

917  NIMS Phase 1

FINISH
10/01/96 09/30/00 FAA F&E v
|

FINISH
10/01/96 09/30/01 FAA OPS A 4
|

918 NIMS Phase 2 MOD1

START FINISH
10/01/00 09/30/06 FAA F&E A v
]
START FINISH
10/01/01 09/30/05 FAA OPS A A 4
|
677  NIMS Tech Refresh
START

10/01/05 09/30/20 FAA F&E

919  NIMS Phase 3 MOD2

START
10/01/09 09/30/20 FAA F&E

[

START
10/01/04 09/30/20 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
665 SOC 10C FOC

ORTIORTIS T o L TV T T S ——_——————=—=U;_—SSnSSsssssss-—-————

Qty:

917  NIMS Phase 1

10/01/96 09/30/00 FAA F&E

10/01/96 09/30/01 FAA OPS

918  NIMS Phase 2

10/01/00 09/30/06 FAA F&E

10/01/01 09/30/05 FAA OPS

677  NIMS Tech Refresh

10/01/05 09/30/20 FAA F&E

919  NIMS Phase 3

10/01/09 09/30/20 FAA F&E

10/01/04 09/30/20 FAA OPS
824 CDMnet Upl
01/01/07 12/30/07 01/01/12 12/30/12

Qty:

608 TFMI Mod
10/01/03 09/30/06 FAA R,E&D
10/01/01 09/30/06 FAA F&E

10/01/08 09/30/15 FAA OPS

July 11, 2001

50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50
FINISH
v
FINISH
A 4
I
START FINISH
—v
START FINISH
—v
START

START
START
10C FOC BIE
1 1 1 1 1 1
START FINISH
—v
START FINISH

—v
START FINISH

—v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
102410 Increased Situational Awareness For Pilots By Providing Target Displays - Demonstration
25 STVS BD EOSL
08/29/93 06/30/98 01/01/07 12/30/15 —#
Qty: 154 154 154 154 154 154 154 154 137 120 103 86 69 52 35 18 1
230 Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4

I EEEEE———————
60 TVSR/ETVS
FINISH

10/01/96 09/30/07 FAA F&E A 4
|

10/01/96 09/30/20 FAA OPS
I EE—————————————————————————————————————————————————————————————————————————

63 FDIO VIM2N nim2n BD EOSL
01/01/94 12/30/94 06/30/09 12/31/15 _%
Qty: 351 637 637 637 637 637 351

462  ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4
]
128  FDIO COTS Rpl MOD1
FINISH
10/01/96 09/30/00 FAA F&E v
|

220 ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

221  Terminal Atmn Eng'r'g
FINISH

10/01/97 09/30/05 FAA OPS !

1331 FDIO Sust MOD2
START FINISH

10/01/00 09/30/15 FAA F&E ‘ v

1356 FDIO COTS Rpl Ph2 MOD3
START FINISH

10/01/01 09/30/06 FAA F&E ‘ A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
18 ICSS BD EOSL
T T . ——
Qy: 161 98 69 61 61 41 21 0
2091 ICSS
FINISH
10/01/97 09/30/10 FAA OPS A 4
I ——
386 SAIDS BD EOSL
UTSTEUGTUTEZRGTGTTIE /O A A-—
Qty:
462 ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4
e —
27 VSCS M1 ml BD EOSL
08/01/94  05/20/98 06/01/08 12/30/12 &*
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5

1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E

<

START
10/01/98 09/30/30 FAA OPS

1142 vCSU MOD1

START FINISH
10/01/00 09/30/05 FAA F&E

l

1368 VSCS/Tech Refresh

START FINISH
10/01/00 09/30/06 FAA F&E

189 RVR FoC
11/01/94 08/28/03 01/01/17 12/30/20

|

Qty: 476 481 496 523 563 533 546 546 546 546 546 546 546 546 546 546 546

162 RVR Equip
FINISH
10/01/96 09/30/07 FAA F&E

341 RVR M&O

10/01/97 09/30/20 FAA OPS

4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
2 DBRITE BD EOSL
T T
Qty: 300 300 300 300 267 220 170 120 88 40
462  ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4
e ——
1402 DBRITE
START FINISH
10/01/99 09/30/03 FAA F&E - v
19 RDVSI BD EOSL
CHTIGTCI /ORI Vk VT /- JSSSSS————--—-———————=—_—-,——=S—=_S"S_S—-S_—_—SS—S,=S--_--_lI=—=-;__——— A_=—_=_—_=—5>—G—
Qty: 3 3 3 3 3 3 3 3 3 2 1 0
230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4
I ——
11 ARTSIIE FoC BD EOSL
UBEE:RGTUTRGTETACT VU ———-————————— A————_n=—————— A—
Qty: 4 5 7 10 10 10 10 10 7 3
690  ARTS IIIE M&O
FINISH
10/01/97 09/30/06 FAA OPS v

1177 STARS ACD/ARTS
START FINISH
10/01/98 09/30/03 FAA F&E ‘ !
1108 ATL TRACON ARTS IIIE
START FINISH
10/01/99 09/30/02 FAA F&E A v
1107 Nor Cal TRACON ARTS IIIE
START FINISH
10/01/99 09/30/00 FAA F&E A v
1056 Terminal Sustain

START FINISH

10/01/99 09/30/06 FAA F&E A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
16 ETVS FOC BD
05/15/98 11/20/08 01/02/12 12/31/18 —#
Qty: 111 163 185 198 211 227 243 243 190 132 65 0
60  TVSR/ETVS
FINISH
10/01/96 09/30/07 FAA F&E A 4

10/01/96 09/30/20 FAA OPS
499 CDTI loc FoC

CHTIGHTCI /TR TOJG Vi 4SSSSSSSS—————_——S——=——"—SSSS-------. /SS-——————————

Qty:

1328 FLGT MNGMT AV

10/01/93 09/30/30 User F&E

154 ADS-B Avionics 10C
10/30/01  09/30/20 01/01/30 12/30/30 _—
Qty:
244 ADS Avionics
START FINISH
10/01/99 09/30/07 User F&E A v
|
820 ASDE-X I0C FOC BIE
01/01/02  12/30/03 01/01/13 12/30/13 %—
Qty: 3 10 17 21 25 25 25 25 25 25 25 25
1058 ASDE-X
START FINISH
10/01/98 09/30/09 FAA F&E A A 4
|
START
10/01/00 09/30/25 FAA OPS A
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

104203 Initial Surface Management Advisor (FFP1)

25 STVS BD EOSL

08/29/93 06/30/98 01/01/07 12/30/15 —#

Qty: 154 154 154 154 154 154 154 154 137 120 103 86 69 52 35 18 1

230  Terminal Voice Switch

FINISH
10/01/95 09/30/10 FAA OPS A 4
]
60  TVSR/ETVS
FINISH

10/01/96 09/30/07 FAA F&E v
|

10/01/96 09/30/20 FAA OPS

232 ASDE-3 FOC M1 mi BD EOSL
12/01/93 10/31/02 01/01/14 12/30/15 AM
Qty: 37 38 39 40 40 40 40 40 40 40 40 40 40 40 40 40 0
167 ASDE-3
FINISH
10/01/97 09/30/01 FAA F&E v
|
FINISH
10/01/97 09/30/15 FAA OPS A 4

275  ASDE-3 SLEP MOD1

START FINISH
10/01/00 09/30/04 FAA F&E A v
1 ARTSIIA BD EOsL
Qy: 52 52 52 51 51 51 47 40 40 5

689  ARTS IlIA M&O

FINISH
10/01/97 09/30/06 FAA OPS A 4
|
1056 Terminal Sustain

START FINISH

10/01/99 09/30/06 FAA F&E A v
|
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
63 FDIO VIM2N nim2n BD EOSL
01/01/94 12/30/94 06/30/09 12/31/15 _*

Qty: 351 637 637 637 637 637 351

462  ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4
I EE———————————
128  FDIO COTS Rpl MOD1

FINISH
10/01/96 09/30/00 FAA F&E

A 4
]
220  ER Cmptr Sys O&M
10/01/96 09/30/16 FAA OPS
____________________________________________________________________________________________________________|
221 Terminal Atmn Eng'r'g

FINISH
10/01/97 09/30/05 FAA OPS

|4

1331 FDIO Sust MOD2

START FINISH
10/01/00 09/30/15 FAA F&E —v
1356 FDIO COTS Rpl Ph2 MOD3
START FINISH
10/01/01 09/30/06 FAA F&E A v
18 ICSS BD EOSL
01/01/94 12/30/94 OLOLI02 12130106 o ——————
Qy: 161 98 69 61 61 M 21 0
291  ICss
FINISH
10/01/97 09/30/10 FAA OPS A 4
686 TDLS BD EOSL
01/01/95 01/01/98 01/01/03 09/30/07 #i
Qy: 57 57 57 57 57 57 57 57 54
1081 TDLS
FINISH
10/01/34 09/30/07 FAA OPS —v
July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
19 RDVSI BD EOSL
CHTIGTCI /TR Vk VT /- JSSSSSS————————————————-——————-——-——————----------------— A
Qty: 3 3 3 3 3 3 3 3 3 2 1 0
230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4
e —
16 ETVS FoC BD
T, e,
Qty: 111 163 185 198 211 227 243 243 190 132 65 0
60 TVSR/ETVS
FINISH

10/01/96 09/30/07 FAA F&E r

10/01/96 09/30/20 FAA OPS
823 CDMnet lIoC FOC BIE

01/01/02  09/30/02 01/01/07 12/30/07 Li

Qty:

1345 Data Ex Pk 3

START FINISH
10/01/00 09/30/02 FAA F&E A v
|
1229 FFP1 Sustain
START FINISH

10/01/02 09/30/07 FAA F&E ‘ r
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
103203 Initial Traffic Information Service-B Demonstration
236 ASR-9 FOC M1 M2 mi m2M3 m3
05/01/89 03/01/99 01/01/20 12/30/30 wh
Qty: 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134
177  ASR-9
FINISH

10/01/97 09/30/04 FAA F&E

A 4
I ——
10/01/97 09/30/25 FAA OPS
I ———————————————————————————————————————————————————————————————————————————

1214 ASR-9 Sustain/Relocate

START FINISH
10/01/99 09/30/01 FAA F&E A A 4
|
1409 ASR-9 OSHA MOD1
START FINISH
10/01/00 09/30/04 FAA F&E A v

426  ASR-9 SLEP MOD2
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

997  ASR-9 Mode-S I/F MOD3
START FINISH

10/01/05 09/30/08 FAA F&E ‘ A 4

276  ASR-9 Decom

10/01/15 09/30/25 FAA F&E
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
239 Mode-S FOC M1 ml M2M3 n2m3n mé
04/01/92  02/01/99 01/01/18 12/30/20 &%
Qty: 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148
224 Mode-S

10/01/95 09/30/22 FAA OPS

870 Mode-S TIS/ASTERIX Up MOD1
START FINISH
10/01/00 09/30/06 FAA F&E ‘ A 4
546  Mode-S SLEP MOD2
START FINISH
10/01/02 09/30/08 FAA F&E ‘ A 4
1237 Mode - S GIC-B Up MOD4
START FINISH

10/01/06 09/30/08 FAA F&E A A 4

547  Mode-S Decom MOD3
START

10/01/13 09/30/19 FAA F&E ‘

230 ARSR-4 FoC

05/26/93 02/26/99 01/01/18 12/31/20 _

Qty: 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43
181 ARSR-4
FINISH
10/01/97 09/30/99 FAA F&E A 4
|

10/01/97 09/30/16 FAA OPS

640  ARSR-4 Decom
START

10/01/11 09/30/17 FAA F&E A
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
240 ARSR-1
01/01/94  12/30/94 0L/01 20 123l S e
Qty: 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23
357 ARSR-1
START FINISH

10/01/99 09/30/12 FAA OPS A A 4

286 ARSR-1 Decom

START FINISH
10/01/04 09/30/11 FAA F&E ) ..
241 ARSR-2
01/01/94  12/30/94 0L/01 20 1230 S e
Qty: 17 17 17 11 11 11 11 11 11 11 11 11 11 11 11 11 11
358 ARSR-2

FINISH

START
10/01/98 09/30/13 FAA OPS ‘ r

287  ARSR-2 Decom

START FINISH
10/01/04 09/30/10 FAA F&E A A 4
229 ARSR-3
01/01/94  12/30/94 0L/01 20 1230 S e
Qty: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12
360 ARSR-3
10/01/97 09/30/16 FAA OPS
639 ARSR-3 Decom
START FINISH
10/01/05 09/30/10 FAA F&E A A 4
234 ASR-7 BD EOSL
UTRTEERR PEVEEVTGICRE T —— ae——
Qty: 26 26 26 21 15 10 5

226 ASR-7 M&O

FINISH

10/01/97 09/30/03 FAA OPS v
.|
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
235 ASR-8 BD EOSL
UTGTCREEZC RGO VU ————————————-—————————— A-—
Qy: 71 71 71 71 71 47 30 20 10 5
361 ASR-8 M&O
FINISH
10/01/97 09/30/04 FAA OPS A 4
e ——
237 ATCBI-4 BD EOSL
O 08 1 0O L0 OOl S e e —————
Qy: 8 8 8 7 4 3 0
308 ATCBI-4
FINISH
10/01/97 09/30/05 FAA OPS ———————————————
238 ATCBI-5 BD EOSL
UTRTEEREPEVETRR IUTOIREE/C T ————— A--———————
Qty: 115 115 114 114 82 32 0
309 ATCBI-5
FINISH
10/01/97 09/30/05 FAA OPS A 4
180 GPS
0LI0L/04  12i300a L 2 1 ————————————
Qty: 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24
165 WAAS Gnd Equip
10/01/96 09/30/20 FAA F&E
e ——
10/01/96 09/30/20 FAA OPS
e ——
499 CDTI I0C Foc
CRTIR TSR T VATOJR VG /TN 4SS ——S——_—S———_ ——————————
Qty:
1328 FLGT MNGMT AV
10/01/93 09/30/30 User F&E
e ——
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
160 WAAS Avionics 10C FOC
01/01/99  12/30/05 01/01/20 12/30/20 ——
Qty:
248  WAAS Avionics
START FINISH
10/01/99 09/30/15 User F&E A v
826 ADS-B (SF-21) Avionics IoC FoC BIE
07/01/99 07/01/99 12/30/02 12/30/02 W W —
Qty:
1101 ADS-B Ohio
START FINISH
10/01/99 09/30/00 FAA R,E&D A A 4
START FINISH
10/01/98 09/30/06 FAA F&E ‘ !
720 TIS Avionics I0C FOC BIE
01/01/02  02/01/04 01/01/11 09/30/11 M
Qty:
322 S&A Tools
FINISH
v

10/01/94 09/30/11 User F&E
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

I0C FOC BD EOSL

Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

101203

623 ATCSCC TMU

01/01/94 12/31/94 01/01/20 12/30/20

391 E-OTMS

10/01/96 09/30/10 FAA OPS

17 Current ETMS

10/01/97 09/30/02 FAA F&E

10/01/98 09/30/20 FAA OPS

18 TFMI Sustain

10/01/97 09/30/03 FAA F&E

10/01/01 09/30/20 FAA OPS

19 New ETMS Install

10/01/97 09/30/06 FAA F&E

608 TFMI Mod MOD1

10/01/03 09/30/06 FAA R,E&D

10/01/01 09/30/06 FAA F&E

10/01/08 09/30/15 FAA OPS

683 TFM Tech Refresh MOD2

10/01/09 09/30/16 FAA F&E

July 11, 2001

Interactive Flight Planning

M1 ml M2 m2
—M
1 1 1

Qty: 1 1 1 1 1 1

FINISH
v
I EEEEE———————
FINISH
v
I —
START
A
I ———————————————————————————————————————————————————————————————————————————
FINISH
v
I ———
START
FINISH
v
_______________________________________________________________________________________|
START FINISH
A A 4
START FINISH

—v
START FINISH

—v

START

—
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
44  WARP M1 M2m2 mi M3 m3 BD EOSL
07/01/97 10/29/97 01/01/09 12/30/10 &M
Qty: 23 24 24 24 24 24 24 24 24 24 18 8
195 WARP St1/2 MOD2
FINISH
10/01/95 09/30/04 FAA F&E v
1 —
194  WARP St0
START FINISH
10/01/98 09/30/02 FAA F&E ‘ v
382  WARP
START
10/01/99 09/30/20 FAA OPS A
196 WARP St3 MOD1
START FINISH
10/01/01 09/30/04 FAA R,E&D ‘ A 4
START FINISH
10/01/99 09/30/04 FAA F&E ‘ A 4
682  WARP Tech Refresh MOD3
START FINISH
10/01/05 09/30/07 FAA F&E A 4
639 FTI loc FoC

01/01/02 12/30/06 01/01/20 12/30/20

400 FTI
10/01/99 09/30/09 FAA F&E

10/01/02 09/30/20 FAA OPS

July 11, 2001

_—

Qty:

START FINISH
—v
START

—
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NAS Architecture Implementation Schedule (Then Year)

2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

Capability
System
[e]e} FOC BD EOSL
Segment
Start Finish Dollar Type
273 ITWS
07/01/02 10/01/03 08/31/07 12/30/08

Qty:

199 ITWS FSD/FSP

10/01/95 09/30/05 FAA F&E

383 ITWS OPS

10/01/01 09/30/20 FAA OPS

201 ITWS P3I MOD1

10/01/01 09/30/03 FAA R,E&D

10/01/01 09/30/07 FAA F&E
614 NEXCOM CDU
01/01/03 10/30/08 12/30/30 12/30/30
Qty:

246 NEXCOM Avionics

10/01/02 09/30/30 User F&E
642 ATN A/G router
05/01/03 12/30/15 01/01/30 12/30/35

Qty:

1365 NEXCOM Segment 1b

10/01/99 09/30/09 FAA F&E
430 NEXCOM Segment 2
10/01/03 09/30/16 FAA F&E

613 NEXCOM CMU
05/30/03 12/30/10 12/30/30 12/30/30

Qty:

246  NEXCOM Avionics

10/01/02 09/30/30 User F&E

July 11, 2001

I0C FOC M1 ml BD EOSL
27 37 37 37 37 19
FINISH
v
. ______________________________________________________________________|
START
START FINISH
v
START FINISH
—v
10C FOC
9898 9898 9898 9898 9898 9898 17413 17413 16937 16937 16937 16937 16937
START
10C FOC
START FINISH
—v
START
10C FOC
2860 2860 2860 2860 2860 2860 953 953 953 953 953 953 953

START

—
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
155 NEXCOM Radio - Avionics loc
01/01/05 01/01/20 01/01/29 01/01/30 N ———————————————————————————————
Qty: 17777 17777 17777 17777 20040 20040 16937 16937 16937 16937 16937
246 NEXCOM Avionics
START
10/01/02 09/30/30 User F&E ‘
179 WARP-R 1oC FoC
01/01/09  12/30710 01/01/19 12/30/21 e
Qty: 18 25 26 26 26 26 26
257  WARP Up 1
START FINISH
10/01/05 09/30/11 FAA F&E A r
START
10/01/09 09/30/21 FAA OPS ‘
269 DLAP - En Route Up 1 10C FOC
01/01/10  12/30/12 01/01/17 12/30/22 e ——————
Qty: 12 12 12 12 24 24
254  CPDLC ATN - En Route Up 1
START FINISH
10/01/02 09/30/08 FAA R,E&D A A 4
e ——
START FINISH
10/01/05 09/30/15 FAA F&E A A 4
START

10/01/13 09/30/24 FAA OPS

75 CPDLC BId lll

10/01/07 09/30/14 FAA F&E

10/01/04 09/30/15 FAA OPS
589 TFM DSS Collaboration
01/01/10 12/30/15 01/01/23 12/30/26

Qty:

674  TFM DSS Collaboration

10/01/05 09/30/10 FAA R,E&D

10/01/05 09/30/16 FAA F&E

July 11, 2001

|

START FINISH
—v

START FINISH

10C FOC

_

START FINISH
—v
START
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

270 DLAP - Terminal/Tower I0C FOC
01/01/12 12/30/14 01/01/17 12/30/22

|

Qty: 30 90 150 190

255 CPDLC ATN - Terminal Up 1
START FINISH

10/01/03 09/30/08 FAA R,E&D ‘ A 4

START
10/01/05 09/30/16 FAA F&E

START
10/01/11 09/30/22 FAA OPS

|

75 CPDLC BId lll

START FINISH
10/01/07 09/30/14 FAA F&E A v
START FINISH
10/01/04 09/30/15 FAA OPS ‘ A 4
508 TFM DSS ARTCC 10C FOC
01/01/12 12/30/13 01/01/23 12/30/25 N — e ——————
Qty: 11 22 22 22
568 TFM DSS ARTCC
START FINISH
10/01/05 09/30/07 FAA R,E&D A A 4
START FINISH
10/01/07 09/30/15 FAA F&E A v
START
10/01/14 09/30/25 FAA OPS ‘
509 ATC DSS TRACON 10C
01/01/13 12/30/16 01/01/23 12/30/25 N —
Qty: 48 96 144
569 Term ATC DSS Ntnl Dplymt
START FINISH
10/01/04 09/30/10 FAA R,E&D ‘ A 4
START

10/01/07 09/30/19 FAA F&E

10/01/16 09/30/25 FAA OPS
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

107103 Low Cost Area Navigation Cruise to All User Using SATNAV

653 DME FOC BIE

01/01/94 12/31/99 01/01/13 12/30/13 _—

Qty: 225 210 196 178 157 106 42

379 VOR/DME M&O

FINISH
10/01/96 09/30/15 FAA OPS A 4
]
487 FMS
01/01/94 01/01/94 01/01/20 12/30/20 I
Qty:
1328 FLGT MNGMT AV
10/01/93 09/30/30 User F&E
I ———
180 GPS
01/01/94 12/30/94 01/01/24 12/30/24 I
Qty: 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24
165 WAAS Gnd Equip
10/01/96 09/30/20 FAA F&E
|
10/01/96 09/30/20 FAA OPS
|
182 Loran-C BD EOSL
01/01/94 12/30/94 01/01/10 12/30/15 —#
Qty: 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8
1044 Loran-C Up
FINISH
10/01/96 09/30/02 FAA F&E A 4

346  Loran-C M&O

FINISH

10/01/97 09/30/99 FAA OPS A 4
]
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
2182 TACAN BD EOSL
UTGTCERGTTEZ T TG T T UJ-————————A-———
Qy: 4 4 4 4 4 4 4 4 4 4 4
340 VORTAC M&O
FINISH
10/01/96 09/30/15 FAA OPS A 4
D e e
211 VOR BD EOSL
CHTIGTC N/ GTET N Vk V0 /T JSSSSSS————_——————m_— AS------------------———s;:u---_:N-i . 4
Qty: 36 36 36 36 36 36 36 36 36 20 20 20 15 15 15 15 15
339  VOR M&O
FINISH
10/01/95 09/30/15 FAA OPS A 4

L. |
160 DPLR VOR/VORTAC
FINISH

10/01/96 09/30/07 FAA F&E r

297  VOR Decom

START FINISH
10/01/07 09/30/13 FAA F&E A A 4
215 VOR/DME FOC BD EOSL
UTGTCRUEEEIGTUTUCR T/ VAL T A A--—————=-————=—— —=---—-—-—---.-—
Qty: 256 256 256 256 256 256 256 256 256 145 145 145 100 100 100 100 100
160 DPLR VOR/NVORTAC
FINISH

10/01/96 09/30/07 FAA F&E r

379  VOR/DME M&O
FINISH
10/01/96 09/30/15 FAA OPS A 4
I ————
298 VOR/DME Decom

START FINISH

10/01/07 09/30/13 FAA F&E A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability

System
I0C FOC BD EOSL

Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

193 VORTAC BD EOSL

CHTIGTC N/ GTET N Vk V0 /T JSSSSSS————————-——————— AS-----------------------————-—

Qty: 640 640 640 640 640 640 640 640 640 525 525 525 375 375 375 375 375

160 DPLR VOR/NVORTAC
FINISH
10/01/96 09/30/07 FAA F&E A 4

340 VORTAC M&O
FINISH

10/01/96 09/30/15 FAA OPS A 4

1159 Lo Pwr TACAN Ant
START FINISH

10/01/00 09/30/02 FAA F&E ‘ A 4

299  VORTAC Decom
START FINISH

10/01/07 09/30/13 FAA F&E A A 4

631 WAAS Comm Sat. 10C FOC

08/01/99  12/30/04 01/01/21 12/30/22 h

Qty: 2 2 2 2 4 4 4 4 4 4 4 4 4 4 4 4 4

1285 WAAS Comm Sat
START

10/01/98 09/30/20 FAA F&E ‘
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

104121 Multi-Center Metering With Descent Advisor

230 ARSR-4 FoC
05/26/93 02/26/99 01/01/18 12/31/20 _—
Qty: 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43
181 ARSR-4
FINISH
10/01/97 09/30/99 FAA F&E v
]
10/01/97 09/30/16 FAA OPS
|
640 ARSR-4 Decom
START
10/01/11 09/30/17 FAA F&E A
|
240 ARSR-1
01/01/94 12/30/94 01/01/20 12/31/25 I
Qty: 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23
357 ARSR-1
START FINISH
10/01/99 09/30/12 FAA OPS A A 4
|
286 ARSR-1 Decom
START FINISH
10/01/04 09/30/11 FAA F&E A v
|
241 ARSR-2
01/01/94 12/30/94 01/01/20 12/30/25 I
Qty: 17 17 17 11 11 11 11 11 11 11 11 11 11 11 11 11 11
358 ARSR-2
START FINISH
10/01/98 09/30/13 FAA OPS A v
|
287  ARSR-2 Decom
START FINISH
10/01/04 09/30/10 FAA F&E A A 4
|
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

229 ARSR-3

01/01/94  12/30/94 0101120 1213002  ————————————————————
Qy: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12

360 ARSR-3

10/01/97 09/30/16 FAA OPS

639 ARSR-3 Decom
START FINISH

10/01/05 09/30/10 FAA F&E A A 4

9 HCS ml BIE

01/01/94 12/30/94 01/01/08 12/30/08 _ﬁ

Qty: 22 22 22 22 22 22 22 22 22 22

220 ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

836 HOCSR MOD1

FINISH

10/01/97 09/30/05 FAA F&E A 4
1 —

FINISH
10/01/97 09/30/08 FAA OPS A 4

18 ICSS BD EOSL

T T . e——i

Qty: 161 98 69 61 61 41 21 0

291 ICSS

FINISH
10/01/97 09/30/10 FAA OPS A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
27 VSCS M1 ml BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 ##
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E v
|
START
10/01/98 09/30/30 FAA OPS
1142 VCSU MOD1
START FINISH

10/01/00 09/30/05 FAA F&E ‘ A 4

1368 VSCS/Tech Refresh

START FINISH
10/01/00 09/30/06 FAA F&E ‘ A 4
24 RDVS IINIA FoC BD EOSL
UTGTEREEEECRUTUT PG AR ————————————— A-—
Qty: 27 27 27 27 27 27 27 27 27 17 7

230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS

60 TVSR/ETVS
FINISH
10/01/96 09/30/07 FAA F&E

10/01/96 09/30/20 FAA OPS
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
44 WARP M1 M2m2 ml M3 m3 BD EOSL
07/01/97 10/29/97 01/01/09 12/30/10 &M
Qy: 23 24 24 24 24 24 24 24 24 24 18 8
195 WARP St 1/2 MOD2
FINISH
10/01/95 09/30/04 FAA F&E v

L]
194 WARP St0
START FINISH

10/01/98 09/30/02 FAA F&E ‘ v

196 WARP St3 MOD1

START FINISH

10/01/01 09/30/04 FAA R,E&D ‘ A 4
START FINISH

10/01/99 09/30/04 FAA F&E A A 4

382 WARP
START

10/01/99 09/30/20 FAA OPS ‘

682  WARP Tech Refresh MOD3

START FINISH
10/01/05 09/30/07 FAA F&E ‘ A 4
16 ETVS FoC BD
05/15/98 11/20/08 01/02/12 12/31/18 —#
Qty: 111 163 185 198 211 227 243 243 190 132 65 0
60 TVSR/ETVS
FINISH

10/01/96 09/30/07 FAA F&E

v
.|
10/01/96 09/30/20 FAA OPS
.|
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NAS Architecture Implementation Schedule (Then Year)

10/01/98 09/30/30 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

DSR

10/01/96 09/30/00 FAA F&E

10/01/98 09/30/10 FAA OPS

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E v
START

—

FINISH
v

START

—

FINISH
v

I
START FINISH

—v

1351 TMA (SC)/pFAST - FFP 1 MOD1

10/01/01 09/30/02 FAA R,E&D

10/01/98 09/30/02 FAA F&E

10/01/00 09/30/05 FAA OPS

1235 VEM/PEM Reloc MOD3

10/01/00 09/30/04 FAA F&E

1229 FFP1 Sustain MOD2

10/01/02 09/30/07 FAA F&E

July 11, 2001

START FINISH
u
START FINISH
—v
START FINISH
A A 4
START FINISH

A v

START FINISH
A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
301 ATCBI-6 10C M1 M2 FOC ml m2
10/01/01  01/01/06 01/01/21 12/30/26 _b
Qty: 1 26 56 86 116 127 127 127 127 127 127 127 127 127 127
170  ATCBI-6
FINISH

10/01/97 09/30/05 FAA F&E

10/01/00 09/30/23 FAA OPS

999 ATCBI-6 - ASTERIX MOD2

10/01/05 09/30/29 FAA F&E

542 GIC-BUp MOD1

10/01/05 09/30/07 FAA F&E

277  ATCBI-6 Decom

10/01/16 09/30/23 FAA F&E
382 ECG
05/31/03 12/31/04 01/01/23 12/31/25

Qty:

441 ECG
10/01/99 09/30/06 FAA F&E

10/01/02 09/30/17 FAA OPS

July 11, 2001

START

START

|4

10C FOC

START

START FINISH

_v

27

27 27

FINISH

—v

START

27

27

27

27

27

27

27 27
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

103104 National Deployment Weather Products for Aircraft

25 STVS BD EOSL

08/29/93 06/30/98 01/01/07 12/30/15 —#

Qty: 154 154 154 154 154 154 154 154 137 120 103 86 69 52 35 18 1

230 Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4

60  TVSR/ETVS
FINISH
10/01/96 09/30/07 FAA F&E v

10/01/96 09/30/20 FAA OPS
18 ICSS BD EOSL

01/01/94  12/30/94 01/01/02 12/30/06 *i

Qty: 161 98 69 61 61 41 21 0

291 ICSS
FINISH
10/01/97 09/30/10 FAA OPS A 4
16 ETVS FoC BD

05/15/98 11/20/08 01/02/12 12/31/18 —#

Qty: 111 163 185 198 211 227 243 243 190 132 65 0

60 TVSR/ETVS
FINISH
10/01/96 09/30/07 FAA F&E

10/01/96 09/30/20 FAA OPS
155 NEXCOM Radio - Avionics |0C
01/01/05 01/01/20 01/01/29 01/01/30

Qty: 17777 17777 17777 17777 20040 20040 16937 16937 16937 16937 16937

246  NEXCOM Avionics

START
10/01/02 09/30/30 User F&E
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

103305 National Flight Information Service

25 STVS BD EOSL

08/29/93 06/30/98 01/01/07 12/30/15 —#

Qty: 154 154 154 154 154 154 154 154 137 120 103 86 69 52 35 18 1

230  Terminal Voice Switch

FINISH
10/01/95 09/30/10 FAA OPS A 4
]
60  TVSR/ETVS
FINISH

10/01/96 09/30/07 FAA F&E v
|

10/01/96 09/30/20 FAA OPS

232 ASDE-3 FOC M1 mi BD EOSL
12/01/93 10/31/02 01/01/14 12/30/15 AM
Qty: 37 38 39 40 40 40 40 40 40 40 40 40 40 40 40 40 0
167 ASDE-3
FINISH
10/01/97 09/30/01 FAA F&E v
|
FINISH
10/01/97 09/30/15 FAA OPS A 4

275  ASDE-3 SLEP MOD1

START FINISH
10/01/00 09/30/04 FAA F&E A v
1 ARTSIIA BD EOsL
Qy: 52 52 52 51 51 51 47 40 40 5

689  ARTS IlIA M&O

FINISH
10/01/97 09/30/06 FAA OPS A 4
|
1056 Terminal Sustain

START FINISH

10/01/99 09/30/06 FAA F&E A v
|
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
693 D-ATIS BIE
O L0 00 2L 08 O 0T O 0 e |
Qty: 57 57 57 57 57 57 57 57 57
1081 TDLS
FINISH
10/01/94 09/30/07 FAA OPS A 4
e —————
63  EDIO VIM2\ nim2n BD EOSL
01/01/94 12/30/94 06/30/09 12/31/15 _*
Qty: 351 637 637 637 637 637 351
462 ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4

I
128  FDIO COTS Rpl MOD1
FINISH
10/01/96 09/30/00 FAA F&E v
]

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

221 Terminal Atmn Eng'r'g
FINISH
10/01/97 09/30/05 FAA OPS v
I —
1331 FDIO Sust MOD2
START FINISH

10/01/00 09/30/15 FAA F&E ‘ v

1356 FDIO COTS Rpl Ph2 MOD3

START FINISH
10/01/01 09/30/06 FAA F&E ‘ A 4
45 FSDPS BD EOSL
01/01/94 12/30/94 01/01/99 12/30/01 . W W
Qty: 14 7 0
216  FSS Legacy Atmn
FINISH
10/01/95 09/30/01 FAA OPS A 4
|
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
18 ICSS BD EOSL
T T . ——
Qy: 161 98 69 61 61 41 21 0
2091 ICSS
FINISH
10/01/97 09/30/10 FAA OPS A 4
I ——
386 SAIDS BD EOSL
UTSTEUGTUTEZRGTGTTIE /O A A-—
Qty:
462 ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4
e —
27 VSCS M1 ml BD EOSL
08/01/94  05/20/98 06/01/08 12/30/12 &*
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5

1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E

<

START
10/01/98 09/30/30 FAA OPS

1142 vCSU MOD1

START FINISH
10/01/00 09/30/05 FAA F&E

l

1368 VSCS/Tech Refresh

START FINISH
10/01/00 09/30/06 FAA F&E

189 RVR FoC
11/01/94 08/28/03 01/01/17 12/30/20

|

Qty: 476 481 496 523 563 533 546 546 546 546 546 546 546 546 546 546 546

162 RVR Equip
FINISH
10/01/96 09/30/07 FAA F&E

341 RVR M&O

10/01/97 09/30/20 FAA OPS

4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
2 DBRITE BD EOSL
01/01/96 06/02/97 01/01/03 09/30/08 #i
Qty: 300 300 300 300 267 220 170 120 88 40
462  ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4
I EE———————————
1402 DBRITE
START FINISH
10/01/99 09/30/03 FAA F&E A A 4
19 RDVSI BD EOSL
01/01/96 12/30/96 01/01/12 12/30/15 —#
Qty: 3 3 3 3 3 3 3 3 3 2 1 0
230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4
I
16 ETVS FOC BD
05/15/98 11/20/08 01/02/12 12/31/18 —#
Qty: 111 163 185 198 211 227 243 243 190 132 65 0
60  TVSR/ETVS
FINISH
10/01/96 09/30/07 FAA F&E v
|
10/01/96 09/30/20 FAA OPS
I —————————
746 FIS 10C FOC BD EOSL
01/01/00 12/30/03 01/01/11 12/30/13 %ﬁ
Qty: 1 0 0 0 0 0 0 0 0 0 0 0 0 0
76 ADL/FIS
START FINISH
10/01/01 09/30/02 FAA R,E&D A A 4
|
START
10/01/98 09/30/20 FAA F&E A
|
START
10/01/05 09/30/19 FAA OPS A
|
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Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

104119 National Traffic Management Advisor - Multi-Center

230 ARSR-4 FoC
05/26/93 02/26/99 01/01/18 12/31/20 _—
Qty: 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43
181 ARSR-4
FINISH
10/01/97 09/30/99 FAA F&E v
]
10/01/97 09/30/16 FAA OPS
|
640 ARSR-4 Decom
START
10/01/11 09/30/17 FAA F&E A
|
240 ARSR-1
01/01/94 12/30/94 01/01/20 12/31/25 I
Qty: 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23
357 ARSR-1
START FINISH
10/01/99 09/30/12 FAA OPS A A 4
|
286 ARSR-1 Decom
START FINISH
10/01/04 09/30/11 FAA F&E A v
|
241 ARSR-2
01/01/94 12/30/94 01/01/20 12/30/25 I
Qty: 17 17 17 11 11 11 11 11 11 11 11 11 11 11 11 11 11
358 ARSR-2
START FINISH
10/01/98 09/30/13 FAA OPS A v
|
287  ARSR-2 Decom
START FINISH
10/01/04 09/30/10 FAA F&E A A 4
|

ly 11, 2001
July 11, 200 Page 443 of 574



NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

229 ARSR-3

01/01/94  12/30/94 0101120 1213002  ————————————————————
Qy: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12

360 ARSR-3

10/01/97 09/30/16 FAA OPS

639 ARSR-3 Decom
START FINISH

10/01/05 09/30/10 FAA F&E A A 4

9 HCS ml BIE

01/01/94 12/30/94 01/01/08 12/30/08 _ﬁ

Qty: 22 22 22 22 22 22 22 22 22 22

220 ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

836 HOCSR MOD1

FINISH

10/01/97 09/30/05 FAA F&E A 4
1 —

FINISH
10/01/97 09/30/08 FAA OPS A 4

18 ICSS BD EOSL

T T . e——i

Qty: 161 98 69 61 61 41 21 0

291 ICSS

FINISH
10/01/97 09/30/10 FAA OPS A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
27 VSCS M1 ml BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 ##
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E v
|
START
10/01/98 09/30/30 FAA OPS
1142 VCSU MOD1
START FINISH

10/01/00 09/30/05 FAA F&E ‘ A 4

1368 VSCS/Tech Refresh

START FINISH
10/01/00 09/30/06 FAA F&E ‘ A 4
24 RDVS IINIA FoC BD EOSL
UTGTEREEEECRUTUT PG AR ————————————— A-—
Qty: 27 27 27 27 27 27 27 27 27 17 7

230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS

60 TVSR/ETVS
FINISH
10/01/96 09/30/07 FAA F&E

10/01/96 09/30/20 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
44 WARP M1 M2m2 ml M3 m3 BD EOSL
07/01/97 10/29/97 01/01/09 12/30/10 &M
Qy: 23 24 24 24 24 24 24 24 24 24 18 8
195 WARP St 1/2 MOD2
FINISH
10/01/95 09/30/04 FAA F&E v

L]
194 WARP St0
START FINISH

10/01/98 09/30/02 FAA F&E ‘ v

196 WARP St3 MOD1

START FINISH

10/01/01 09/30/04 FAA R,E&D ‘ A 4
START FINISH

10/01/99 09/30/04 FAA F&E A A 4

382 WARP
START

10/01/99 09/30/20 FAA OPS ‘

682  WARP Tech Refresh MOD3

START FINISH
10/01/05 09/30/07 FAA F&E ‘ A 4
16 ETVS FoC BD
05/15/98 11/20/08 01/02/12 12/31/18 —#
Qty: 111 163 185 198 211 227 243 243 190 132 65 0
60 TVSR/ETVS
FINISH

10/01/96 09/30/07 FAA F&E

v
.|
10/01/96 09/30/20 FAA OPS
.|
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NAS Architecture Implementation Schedule (Then Year)

10/01/98 09/30/30 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

DSR

10/01/96 09/30/00 FAA F&E

10/01/98 09/30/10 FAA OPS

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E v
START

—

FINISH
v

START

—

FINISH
v

I
START FINISH

—v

1351 TMA (SC)/pFAST - FFP 1 MOD1

10/01/01 09/30/02 FAA R,E&D

10/01/98 09/30/02 FAA F&E

10/01/00 09/30/05 FAA OPS

1235 VEM/PEM Reloc MOD3

10/01/00 09/30/04 FAA F&E

1229 FFP1 Sustain MOD2

10/01/02 09/30/07 FAA F&E

July 11, 2001

START FINISH
u
START FINISH
—v
START FINISH
A A 4
START FINISH

A v

START FINISH
A A 4
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2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

Capability
System
[e]e} FOC BD EOSL
Segment
Start Finish Dollar Type
301 ATCBI-6
10/01/01 01/01/06 01/01/21 12/30/26
Qty:
170  ATCBI-6

10/01/97 09/30/05 FAA F&E

10/01/00 09/30/23 FAA OPS

999  ATCBI-6 - ASTERIX MOD2

10/01/05 09/30/29 FAA F&E

542 GIC-BUp MOD1

10/01/05 09/30/07 FAA F&E
277  ATCBI-6 Decom
10/01/16 09/30/23 FAA F&E

834 TMA-MC Proto
01/01/03 12/30/04 01/01/07 12/30/07

Qty:

613 TMA (MC)

10/01/00 09/30/05 FAA R,E&D

10/01/99 09/30/04 NASA R,E&D

10/01/03 09/30/10 FAA F&E

10/01/04 09/30/21 FAA OPS
382 ECG
05/31/03 12/31/04 01/01/23 12/31/25

Qty:

441 ECG

10/01/99 09/30/06 FAA F&E

10/01/02 09/30/17 FAA OPS

July 11, 2001

10C M1 M2 FOC ml m2
1 26 56 86 116 127 127 127 127 127 127 127 127 127 127
FINISH

|4

START

START

START FINISH

_v

10C FOC B/E

M

START FINISH

START FINISH

8 19 27 27 27 27 27 27 27 27 27 27 27

START FINISH
—v

START
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Capability
System

[e]e} FOC BD EOSL
Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

104117 National Traffic Management Advisor - Single Center

239 Mode-S
04/01/92 02/01/99 01/01/18 12/30/20

Qty:

224 Mode-S

10/01/95 09/30/22 FAA OPS

870  Mode-S TIS/ASTERIX Up MOD1

10/01/00 09/30/06 FAA F&E

546  Mode-S SLEP MOD2

10/01/02 09/30/08 FAA F&E

1237 Mode - S GIC-B Up MOD4

10/01/06 09/30/08 FAA F&E
547  Mode-S Decom MOD3
10/01/13 09/30/19 FAA F&E

230 ARSR-4
05/26/93 02/26/99 01/01/18 12/31/20

Qty:

181 ARSR-4

10/01/97 09/30/99 FAA F&E

10/01/97 09/30/16 FAA OPS

640 ARSR-4 Decom

10/01/11 09/30/17 FAA F&E

July 11, 2001

FOC M1 ml M2M3 n2m3n m4

&%

148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148

START FINISH
A v

START FINISH

START FINISH
A 4
START
FOC
43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43
FINISH
A 4
]

START
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
240 ARSR-1
01/01/94  12/30/94 0L/01 20 123l S e
Qty: 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23
357 ARSR-1
START FINISH

10/01/99 09/30/12 FAA OPS A A 4

286 ARSR-1 Decom

START FINISH
10/01/04 09/30/11 FAA F&E ) ..
241 ARSR-2
01/01/94  12/30/94 0L/01 20 1230 S e
Qty: 17 17 17 11 11 11 11 11 11 11 11 11 11 11 11 11 11
358 ARSR-2

FINISH

START
10/01/98 09/30/13 FAA OPS ‘ r

287  ARSR-2 Decom

START FINISH
10/01/04 09/30/10 FAA F&E A A 4
229 ARSR-3
01/01/94  12/30/94 0L/01 20 1230 S e
Qty: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12
360 ARSR-3
10/01/97 09/30/16 FAA OPS
639 ARSR-3 Decom
START FINISH
10/01/05 09/30/10 FAA F&E A A 4
238 ATCBI-5 BD EOSL
O 098 1 0O L0 O Ol S e e ————
Qty: 115 115 114 114 82 32 0
309 ATCBI-5
FINISH
10/01/97 09/30/05 FAA OPS A 4

ly 11, 2001
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Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
18 ICSS BD EOSL
T T . ——
Qty: 161 98 69 61 61 41 21 0
291  ICSS
FINISH
10/01/97 09/30/10 FAA OPS A 4
27  VSCS M1 mi BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 ﬂ#
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E A 4
|
START
10/01/98 09/30/30 FAA OPS
1142 vCSU MOD1
START FINISH
10/01/00 09/30/05 FAA F&E ‘ A 4
1368 VSCS/Tech Refresh
START FINISH
10/01/00 09/30/06 FAA F&E ‘ v
24 RDVS /A FOC BD EOSL
UTGTEREEEEECRUTUT PG AR ————————————— A—
Qty: 27 27 27 27 27 27 27 27 27 17 7
230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4
|
60 TVSR/ETVS
FINISH
10/01/96 09/30/07 FAA F&E A 4
-
10/01/96 09/30/20 FAA OPS
|
July 11, 2001
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Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008

2014 2015

16 ETVS
05/15/98 11/20/08 01/02/12 12/31/18 —#

Qy: 111 163 185 198 211 227 243 243 190
60 TVSR/ETVS
FINISH
10/01/96 09/30/07 FAA F&E v
I
10/01/96 09/30/20 FAA OPS
593 TMA SC (FFP1) joc FoC B0 EOSL
02/01/00  10/31/02 11/01/04 01/01/05 v v v
Qty: 4 8 8 0

1351 TMA (SC)/pFAST - FFP 1
START  FINISH

10/01/01 09/30/02 FAA R,E&D ‘ A 4

START FINISH

10/01/98 09/30/02 FAA F&E ‘ v

START FINISH

10/01/00 09/30/05 FAA OPS ‘ v

1229 FFP1 Sustain
START FINISH

10/01/02 09/30/07 FAA F&E ‘ A 4

July 11, 2001
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Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
301 ATCBI-6 10C M1 M2 FOC ml m2
10/01/01  01/01/06 01/01/21 12/30/26 _b
Qty: 1 26 56 86 116 127 127 127 127 127 127 127 127 127 127
170  ATCBI-6
FINISH

10/01/97 09/30/05 FAA F&E

10/01/00 09/30/23 FAA OPS

999 ATCBI-6 - ASTERIX MOD2

10/01/05 09/30/29 FAA F&E

542 GIC-BUp MOD1

10/01/05 09/30/07 FAA F&E

277  ATCBI-6 Decom

10/01/16 09/30/23 FAA F&E
382 ECG
05/31/03 12/31/04 01/01/23 12/31/25

Qty:

441 ECG
10/01/99 09/30/06 FAA F&E

10/01/02 09/30/17 FAA OPS

July 11, 2001

START

START

|4

10C FOC

START

START FINISH

_v

27

27 27

FINISH

—v

START

27

27

27

27

27

27

27 27
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Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
104111 National pFAST
236 ASR-9 FOC M1 M2 ml m2m3 m3

05/01/89 03/01/99 01/01/20 12/30/30
Qty: 134 134 134 134 134 134 134 134 134 134

177 ASR-9

FINISH
10/01/97 09/30/04 FAA F&E

10/01/97 09/30/25 FAA OPS

1214 ASR-9 Sustain/Relocate

START FINISH
10/01/99 09/30/01 FAA F&E A A 4
|
1409 ASR-9 OSHA MOD1
START FINISH
10/01/00 09/30/04 FAA F&E A v
|
426 ASR-9 SLEP MOD2
START FINISH

10/01/00 09/30/06 FAA F&E

ﬁ

997  ASR-9 Mode-S I/F MOD3
START FINISH

—v

10/01/05 09/30/08 FAA F&E

276  ASR-9 Decom

10/01/15 09/30/25 FAA F&E

234 ASR-7 BD EOSL
01/01/94 12/30/94 04/01/03 03/3LI05 o —
Qy: 26 26 26 21 15 10 5
226 ASR-7 M&O
FINISH
10/01/97 09/30/03 FAA OPS v
235 ASR-8 BD EOSL
SHTIGTCE R TET Tk Vo N/ o A—-———————
Qy: 71 7 7 7 71 47 30 20 10 5
361  ASR-8 M&O
FINISH
10/01/97 09/30/04 FAA OPS h 4

July 11, 2001

134

134

134

134

%b

134 134

A 4
I ———————————————————————————————————————————————————————————————————————————
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Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
2 DBRITE BD EOSL
01/01/96 06/02/97 01/01/03 09/30/08 #i
Qty: 300 300 300 300 267 220 170 120 88 40
462  ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4
I EE———————————
1402 DBRITE
START FINISH
10/01/99 09/30/03 FAA F&E A A 4
16 ETVS FoC BD
05/15/98 11/20/08 01/02/12 12/31/18 —#
Qty: 111 163 185 198 211 227 243 243 190 132 65 0

60 TVSR/ETVS
FINISH

10/01/96 09/30/07 FAA F&E r

10/01/96 09/30/20 FAA OPS

ly 11, 2001
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Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
91 STARS loc M1M2 nim2n m3M4 m4M5 M6 FOC m5m6 BD
05/01/01  09/30/08 01/01/14 12/31/19 M%
Qty: 4 8 21 51 88 121 155 170 170 170 170 170 170 170 170
10  STARS
FINISH
10/01/95 09/30/07 FAA F&E A 4
10/01/96 09/30/20 FAA OPS
559  STARS P3IESC-1 MOD1
START FINISH
10/01/03 09/30/05 FAA R,E&D ‘ A 4
START FINISH

10/01/98 09/30/00 FAA F&E

10/01/00 09/30/16 FAA OPS

560 STARS P3IESC-2 MOD3

START

10/01/98 09/30/00 FAA F&E

10/01/01 09/30/16 FAA OPS

1054 STARS P3IESC-3 MOD4

10/01/99 09/30/06 FAA F&E

10/01/01 09/30/16 FAA OPS

1329 SMA MOD2

10/01/99 09/30/02 FAA F&E

1158 STARS Tech Refresh MODG6

10/01/04 09/30/20 FAA F&E

1061 STARS P3I ESC-n MOD5

10/01/05 09/30/07 FAA F&E

10/01/05 09/30/18 FAA OPS

July 11, 2001

START

START
A

_v

START

FINISH

START

START

FINISH

FINISH
A 4

START

4

START FINISH
A A 4
I

START

>
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Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
357 STARS TDW 10C M1 miM2 FOC m2 BD
05/31/01 09/30/08 01/01/14 09/30/19 _%
Qty: 30 90 150 210 270 330 350 362 362 362 362 356 341 259 169
10  STARS
FINISH
10/01/95 09/30/07 FAA F&E A 4
I ——
10/01/96 09/30/20 FAA OPS
588  Surface Conflict Probe with ADS-B MOD2
START FINISH
10/01/03 09/30/09 FAA R,E&D ‘ A 4
START FINISH

10/01/05 09/30/15 FAA F&E

589 SMS

10/01/04 09/30/07 FAA R,E&D

START

10/01/98 09/30/05 NASA R,E&D

10/01/05 09/30/16 FAA F&E

615 STARS TDW Up1 MOD1

10/01/04 09/30/07 FAA R,E&D

10/01/05 09/30/08 FAA F&E
700 pFAST Additional Locations
01/30/03 12/31/05 01/01/12 09/30/15

Qty:

1133 TMA (SC)/pFAST Nat'l Deploy

10/01/00 09/30/15 FAA F&E

10/01/03 09/30/20 FAA OPS

July 11, 2001

FINISH

—v

START

START FINISH
—v
START FINISH
A A 4
I
I0C FOC BD EOSL
10 16 22 22 22 22 22 22 22 22 22 22 22
START FINISH
—v

START
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Capability
System

[e]e} FOC BD EOSL
Segment

Start Finish Dollar Type

1999

2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

233 ASR-11
02/01/03 04/01/08 01/01/25 12/31/30

Qty:

178  ASR-11 (ASR-7/ASR-8 Repl)

10/01/97 09/30/09 FAA F&E

10/01/97 09/30/23 FAA OPS

998  ASR-11 (ASTERIX) MOD2

10/01/05 09/30/07 FAA F&E

1320 ASR-11SIUp MOD1

10/01/05 09/30/10 FAA F&E
385 ASR-11 Decom
10/01/14 09/30/21 FAA F&E

382 ECG
05/31/03 12/31/04 01/01/23 12/31/25

Qty:

441 ECG

10/01/99 09/30/06 FAA F&E

10/01/02 09/30/17 FAA OPS

July 11, 2001

10C Mim2 m2 FOC ml

_%

16 36 60 84 108 112 112 112 112 112 112 112 112

FINISH
v

START FINISH
v

START FINISH

—v

START

[

10C FOC

START FINISH
—v

START
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Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

107102 Oceanic GPS Navigation (RNP 4)

487 FMS
01/01/94 01/01/94 01/01/20 12/30/20 ' ______________________________________________________]
Qty:
1328 FLGT MNGMT AV
10/01/93 09/30/30 User F&E
- _________________________________________________________________________________________________]
180 GPS
01/01/04 12/30/94 01/01/24 12/30/24 ' ______________________________________________________]
Qty: 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24
165 WAAS Gnd Equip
10/01/96 09/30/20 FAA F&E
- _________________________________________________________________________________________________]
10/01/96 09/30/20 FAA OPS
- _____________________________________________________________________________________________________]

ly 11, 2001
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Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

104102 Oceanic Traffic Synchronization

487 FMS
01/01/94 01/01/94 01/01/20 12/30/20 I
Qty:
1328 FLGT MNGMT AV
10/01/93 09/30/30 User F&E
697 HF Radio BD EOSL
01/01/94 12/30/94 01/01/10 12/30/15 —#
Qty:
842 Comm Avionics M&O
FINISH
10/01/93 09/30/15 User O&M v
555 OCS BD EOSL
01/01/94 01/01/94 05/01/01 12/31/02 o Y
Qy: 1 1
227 OAP
FINISH
10/01/97 09/30/15 FAA OPS h 4
635 OFDPS BIE
01/01/94 12/30/96 01/01/07 12/30/07 —i
Qy: 1 1 1 1 1 1 1 1 1
227 OAP
FINISH
v

10/01/97 09/30/15 FAA OPS

ly 11, 2001
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Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
10 PAMRI BD EOSL
UTRTEERR PENEEVIRI U —— ae——
Qy: 22 22 22 22 14 7 2
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E A 4
START

10/01/98 09/30/30 FAA OPS ‘

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

272 WMSCR M1 ml
01/01/95 01/01/95 01/01/20 12/30/22 —_
Qty: 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
696 WMSCR
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

10/01/97 09/30/22 FAA OPS

1233 Weather/NOTAMS
START FINISH

10/01/00 09/30/05 FAA F&E ‘ A 4

673 WMSCRUp1l MOD1

START FINISH
10/01/05 09/30/09 FAA F&E A A 4
START
10/01/07 09/30/24 FAA OPS ‘
218 ISD BIE
01/01/96 12/30/96 01/01/04 12/30/04 —
Qty: 3 3 3 3 3 3
227 OAP
FINISH
10/01/97 09/30/15 FAA OPS A 4
July 11, 2001
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Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
220 ODAPS BD EOSL
UISTEEPEVEUTRTI TR —
Qty: 3 3 3 3 3 2 1
227 OAP
FINISH
10/01/97 09/30/15 FAA OPS A 4
817 AOCnet Foc BD EOSL
T L L NN v
Qty:
1343 Data Ex Pk 1
START  FINISH
10/01/99 09/30/00 FAA F&E P ——
1229 FFP1 Sustain
START FINISH
10/01/02 09/30/07 FAA F&E ‘ r
706 AIDCS FOC BD EOSL
T TR —— e ———
Qty: 3 4 4 4 3 3
227 OAP
FINISH
10/01/97 09/30/15 FAA OPS v
705 MSODL FOC BIE
UISTE GGV — R ——
Qty: 1 2 4 4 4 4
227 OAP
FINISH

10/01/97 09/30/15 FAA OPS

ly 11, 2001
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Capability
System
10C FOC BD
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
105302 Post NAS Performance Assessment

623 ATCSCC TMU

01/01/94 12/31/94 01/01/20 12/30/20

391

17

18

19

608

683

E-OTMS

10/01/96 09/30/10 FAA OPS

Current ETMS

10/01/97 09/30/02 FAA F&E

10/01/98 09/30/20 FAA OPS

TFMI Sustain

10/01/97 09/30/03 FAA F&E

10/01/01 09/30/20 FAA OPS

New ETMS Install

10/01/97 09/30/06 FAA F&E

TFMI Mod MOD1

10/01/03 09/30/06 FAA R,E&D

10/01/01 09/30/06 FAA F&E

10/01/08 09/30/15 FAA OPS

TFM Tech Refresh MOD2

10/01/09 09/30/16 FAA F&E

July 11, 2001

M1 ml M2 m2
—M
1 1 1

Qty: 1 1 1 1 1 1

FINISH
v
I EEEEE———————
FINISH
v
I —
START
A
I ———————————————————————————————————————————————————————————————————————————
FINISH
v
I ———
START
FINISH
v
_______________________________________________________________________________________|
START FINISH
A A 4
START FINISH

—v
START FINISH

—v

START

—
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Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
27 VSCS M1 mi BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 ##
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E v
|
START

10/01/98 09/30/30 FAA OPS ‘

1142 vyCSU MOD1
START FINISH

10/01/00 09/30/05 FAA F&E ‘ A 4

1368 VSCS/Tech Refresh

START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4
817 AOCnet FOC BD EOSL
08/01/97 09/30/02 01/01/10 12/30/12 ##

Qty:

1343 Data Ex Pk 1
START FINISH

10/01/99 09/30/00 FAA F&E A v

1229 FFP1 Sustain
START FINISH

10/01/02 09/30/07 FAA F&E ‘ A 4

July 11, 2001
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Capability
System

[e]e} FOC BD EOSL
Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

102113 Reduced Routine Workload And Increase Efficiency By Improved Messaging - Demonstration

9 HCS
01/01/94 12/30/94 01/01/08 12/30/08

Qty:

220 ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

836 HOCSR MOD1

10/01/97 09/30/05 FAA F&E

10/01/97 09/30/08 FAA OPS
80 HID/NAS LAN
01/05/98 01/24/00 01/01/10 12/30/15

Qty:

1279 ER System Mod

10/01/96 09/30/08 FAA F&E

ml BIE
22 22 22 22 22 22 22 22 22 22
FINISH
A 4
I E—
FINISH
A 4
I rE———
FOC BD EOSL
22 22 22 22 22 22 22 22 22 22 22 22 22 20 17 11 1
FINISH

<

START

10/01/98 09/30/30 FAA OPS

1017 HID/NAS LAN

10/01/97 09/30/15 FAA F&E

July 11, 2001

FINISH
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10/01/98 09/30/30 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

DSR

10/01/96 09/30/00 FAA F&E

10/01/98 09/30/10 FAA OPS

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E v
START

—

FINISH
v

START

—

FINISH
v

I
START FINISH

—v

1351 TMA (SC)/pFAST - FFP 1 MOD1

10/01/01 09/30/02 FAA R,E&D

10/01/98 09/30/02 FAA F&E

10/01/00 09/30/05 FAA OPS

1235 VEM/PEM Reloc MOD3

10/01/00 09/30/04 FAA F&E

1229 FFP1 Sustain MOD2

10/01/02 09/30/07 FAA F&E

July 11, 2001

START FINISH
u
START FINISH
—v
START FINISH
A A 4
START FINISH

A v

START FINISH
A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
loc FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
83 DLAP - En Route loc Foc o
01/01/00 12/30/04 01/01/15 12/30/15 e
Qty: 4 6 12 24 36 50 50 50 50 50 50 50 50 50 20 0
857 CPDLCBId |
FINISH
10/01/97 09/30/04 FAA F&E v
L,
START FINISH
10/01/01 09/30/15 FAA OPS ‘ A 4
74  CPDLCBIII
FINISH
10/01/97 09/30/11 FAA F&E A 4
START FINISH
10/01/00 09/30/14 FAA OPS ‘ A 4
754 CPDLC Build 1 10C FIBIE
06/02/02 09/30/05 09/30/05 09/30/05 NV ——
Qty:
857 CPDLCBId |
FINISH
10/01/97 09/30/04 FAA F&E v
L,
START FINISH

10/01/01 09/30/15 FAA OPS

July 11, 2001

—v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
loc FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

102114 Reduced Routine Workload And Increase Efficiency By Improved Messaging - National
80 HID/NAS LAN FoC BD EOSL

01/05/98 01/24/00 01/01/10 12/30/15 h#

Qty: 22 22 22 22 22 22 22 22 22 22 22 22 22 20 17 11 1

1279 ER System Mod
FINISH

10/01/96 09/30/08 FAA F&E v
]
START

10/01/98 09/30/30 FAA OPS A
|

1017 HID/NAS LAN
FINISH

10/01/97 09/30/15 FAA F&E v
]

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

10/01/98 09/30/30 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

DSR

10/01/96 09/30/00 FAA F&E

10/01/98 09/30/10 FAA OPS

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E v
START

—

FINISH
v

START

—

FINISH
v

I
START FINISH

—v

1351 TMA (SC)/pFAST - FFP 1 MOD1

10/01/01 09/30/02 FAA R,E&D

10/01/98 09/30/02 FAA F&E

10/01/00 09/30/05 FAA OPS

1235 VEM/PEM Reloc MOD3

10/01/00 09/30/04 FAA F&E

1229 FFP1 Sustain MOD2

10/01/02 09/30/07 FAA F&E

July 11, 2001

START FINISH
u
START FINISH
—v
START FINISH
A A 4
START FINISH

A v

START FINISH
A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

[e]e} FOC BD EOSL
Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

83 DLAP - En Route
01/01/00 12/30/04 01/01/15 12/30/15

Qty:

857 CPDLCBId |

10/01/97 09/30/04 FAA F&E

10/01/01 09/30/15 FAA OPS

74 CPDLC BId Il

10/01/97 09/30/11 FAA F&E

10/01/00 09/30/14 FAA OPS

July 11, 2001

10C FOC BIE
4 6 12 24 36 50 50 50 50 50 50 50 50 50 20 0
FINISH
v
L]
START FINISH
—v
FINISH
A 4
.|
START FINISH

—v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

102303 Remove 250 Knot Restriction

236 ASR-9 FoC M1 M2 mi mam3 m3
Qy: 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134
177 ASR-9
FINISH

10/01/97 09/30/04 FAA F&E

A 4
I ——
10/01/97 09/30/25 FAA OPS
I ———————————————————————————————————————————————————————————————————————————

1214 ASR-9 Sustain/Relocate

START FINISH
10/01/99 09/30/01 FAA F&E A A 4
|
1409 ASR-9 OSHA MOD1
START FINISH
10/01/00 09/30/04 FAA F&E A v

426  ASR-9 SLEP MOD2
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

997  ASR-9 Mode-S I/F MOD3
START FINISH

10/01/05 09/30/08 FAA F&E ‘ A 4

276  ASR-9 Decom

10/01/15 09/30/25 FAA F&E

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
239 Mode-S FOC M1 ml M2M3 n2m3n mé
04/01/92  02/01/99 01/01/18 12/30/20 &%
Qty: 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148
224 Mode-S

10/01/95 09/30/22 FAA OPS

870 Mode-S TIS/ASTERIX Up MOD1
START FINISH
10/01/00 09/30/06 FAA F&E ‘ A 4
546  Mode-S SLEP MOD2
START FINISH
10/01/02 09/30/08 FAA F&E ‘ A 4
1237 Mode - S GIC-B Up MOD4
START FINISH

10/01/06 09/30/08 FAA F&E A A 4

547  Mode-S Decom MOD3

START
10/01/13 09/30/19 FAA F&E A
234 ASR-7 BD EOSL
01/01/94 12/30/94 04/01/03 03/3LI05 o —— e —
Qy: 26 26 26 21 15 10 5

226 ASR-7 M&O

FINISH
10/01/97 09/30/03 FAA OPS h 4
235 ASR-8 BD EOSL
01/01/94 12/30/94 01/01/05 06/30/08 —ﬁ
Qy: 71 7 7 7 71 47 30 20 10 5
361 ASR-8M&O
FINISH
10/01/97 09/30/04 FAA OPS —— — — — — — — — —————————
237 ATCBI-4 BD EOSL
01/01/94 12/30/94 1000101 12130105 o ——
Qy: 8 8 8 7 4 3 0
308 ATCBI-4
FINISH
10/01/97 09/30/05 FAA OPS —
July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
238 ATCBI-5 BD EOSL
O 08 1 0O L0 O Ol S e e ————
Qy: 115 115 114 114 82 32 0
309 ATCBI-5
FINISH
10/01/97 09/30/05 FAA OPS v
18 ICSS BD EOSL
T T . R ——
Qty: 161 98 69 61 61 41 21 0
291 ICSS
FINISH
10/01/97 09/30/10 FAA OPS A 4
81 RADS BD EOSL
TG REVEE TRV — A
Qty: 132 132 128 120 100 50 20 10 5 2
692 RADS M&O
FINISH
10/01/97 09/30/06 FAA OPS v
T ——
16 ETVS FoC BD
TR RV Ve A VR JSSSSSSSS————_—S—— A—G—--——S-————S———- A————————
Qty: 111 163 185 198 211 227 243 243 190 132 65 0
60 TVSR/ETVS
FINISH
10/01/96 09/30/07 FAA F&E v

10/01/96 09/30/20 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
IoC FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
105102 Sector Demand Prediction and Resource Planning - Center
27  VSCS M1 mi BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 &#
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E A 4
]
START
10/01/98 09/30/30 FAA OPS A
1142 vCSU MOD1
START FINISH
10/01/00 09/30/05 FAA F&E A A 4
|
1368 VSCS/Tech Refresh
START FINISH
10/01/00 09/30/06 FAA F&E A A 4
]
823 CDMnet loc FOC BIE
01/01/02  09/30/02 01/01/07 12/30/07 Li
Qty:
1345 Data Ex Pk 3
START FINISH
10/01/00 09/30/02 FAA F&E A v
|
1229 FFP1 Sustain
START FINISH
10/01/02 09/30/07 FAA F&E A A 4
|
July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
loc FOC BD
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
105104 Sector Demand Prediction and Resource Planning - National

623 ATCSCC TMU

01/01/94 12/31/94 01/01/20 12/30/20

391

17

18

19

608

683

E-OTMS

10/01/96 09/30/10 FAA OPS

Current ETMS

10/01/97 09/30/02 FAA F&E

10/01/98 09/30/20 FAA OPS

TFMI Sustain

10/01/97 09/30/03 FAA F&E

10/01/01 09/30/20 FAA OPS

New ETMS Install

10/01/97 09/30/06 FAA F&E

TFMI Mod MOD1

10/01/03 09/30/06 FAA R,E&D

10/01/01 09/30/06 FAA F&E

10/01/08 09/30/15 FAA OPS

TFM Tech Refresh MOD2

10/01/09 09/30/16 FAA F&E

July 11, 2001

M1 ml M2 m2
—M
1 1 1

Qty: 1 1 1 1 1 1

FINISH
v
I EEEEE———————
FINISH
v
I —
START
A
I ———————————————————————————————————————————————————————————————————————————
FINISH
v
I ———
START
FINISH
v
_______________________________________________________________________________________|
START FINISH
A A 4
START FINISH

—v
START FINISH

—v

START

—
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
27 VSCS M1 mi BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 *#
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E v
|
START

10/01/98 09/30/30 FAA OPS ‘

1142 vyCSU MOD1
START FINISH

10/01/00 09/30/05 FAA F&E ‘ A 4

1368 VSCS/Tech Refresh

START FINISH
10/01/00 09/30/06 FAA F&E N A 4
823 CDMnet loC FOC BIE
01/01/02 09/30/02 01/01/07 12/30/07 N ——
Qty:
1345 Data Ex Pk 3
START FINISH

10/01/00 09/30/02 FAA F&E ‘ v

1229 FFP1 Sustain
START FINISH

10/01/02 09/30/07 FAA F&E ‘ A 4

July 11, 2001

Page 476 of 574



NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

102118 Shared Responsibility For En Route Horizontal Separation

236 ASR-9 FoC M1 M2 mi mam3 m3
Qy: 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134
177 ASR-9
FINISH

10/01/97 09/30/04 FAA F&E

A 4
I ——
10/01/97 09/30/25 FAA OPS
I ———————————————————————————————————————————————————————————————————————————

1214 ASR-9 Sustain/Relocate

START FINISH
10/01/99 09/30/01 FAA F&E A A 4
|
1409 ASR-9 OSHA MOD1
START FINISH
10/01/00 09/30/04 FAA F&E A v

426  ASR-9 SLEP MOD2
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

997  ASR-9 Mode-S I/F MOD3
START FINISH

10/01/05 09/30/08 FAA F&E ‘ A 4

276  ASR-9 Decom

10/01/15 09/30/25 FAA F&E

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
239 Mode-S FOC M1 ml M2M3 n2m3n mé
04/01/92  02/01/99 01/01/18 12/30/20 &%
Qty: 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148
224 Mode-S

10/01/95 09/30/22 FAA OPS

870 Mode-S TIS/ASTERIX Up MOD1
START FINISH
10/01/00 09/30/06 FAA F&E ‘ A 4
546  Mode-S SLEP MOD2
START FINISH
10/01/02 09/30/08 FAA F&E ‘ A 4
1237 Mode - S GIC-B Up MOD4
START FINISH

10/01/06 09/30/08 FAA F&E A A 4

547  Mode-S Decom MOD3
START

10/01/13 09/30/19 FAA F&E ‘

230 ARSR-4 FoC

05/26/93 02/26/99 01/01/18 12/31/20 _

Qty: 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43
181 ARSR-4
FINISH
10/01/97 09/30/99 FAA F&E A 4
|

10/01/97 09/30/16 FAA OPS

640  ARSR-4 Decom
START

10/01/11 09/30/17 FAA F&E A

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
229 ARSR-3
01/01/94  12/30/94 0L/01 20 1230 S e
Qy: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12
360 ARSR-3
10/01/97 09/30/16 FAA OPS
639 ARSR-3 Decom
START FINISH
10/01/05 09/30/10 FAA F&E A A 4
1 ARTS IIIA BD EOSL
UTGTCREE/C RGO VU ———_—_-_—_—_—— AN-----—-——————s—
Qty: 52 52 52 51 51 51 47 40 40 5
689  ARTS IIIA M&O
FINISH

10/01/97 09/30/06 FAA OPS !

1056 Terminal Sustain

START FINISH

10/01/99 09/30/06 FAA F&E A A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
63 FDIO VIM2N nim2n BD EOSL
01/01/94 12/30/94 06/30/09 12/31/15 _*

Qty: 351 637 637 637 637 637 351

462  ATCT Equip M&O

FINISH
10/01/94 09/30/10 FAA OPS

128 FDIO COTS Rpl MOD1

FINISH
10/01/96 09/30/00 FAA F&E

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

|<

221 Terminal Atmn Eng'r'g
FINISH
10/01/97 09/30/05 FAA OPS
1331 FDIO Sust MOD2
START FINISH
10/01/00 09/30/15 FAA F&E ‘ v
1356 FDIO COTS Rpl Ph2 MOD3
START FINISH

10/01/01 09/30/06 FAA F&E ‘ A 4

180 GPS

01/01/94 12/30/94 01/01/24 12/30/24 L/

Qty: 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24

165 WAAS Gnd Equip

10/01/96 09/30/20 FAA F&E

10/01/96 09/30/20 FAA OPS
18 ICSS BD EOSL

01/01/94 12/30/94 01/01/02 12/30/06 #i

Qty: 161 98 69 61 61 a1 21 0

291 ICSS

FINISH
10/01/97 09/30/10 FAA OPS A 4

ly 11, 2001
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Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
27 VSCS M1 mil BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 ##
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E v
|
START

10/01/98 09/30/30 FAA OPS ‘

1142 vyCSU MOD1
START FINISH

10/01/00 09/30/05 FAA F&E ‘ A 4

1368 VSCS/Tech Refresh

START FINISH
10/01/00 09/30/06 FAA F&E ‘ A 4
7 DARC BIE
01/01/95 12/30/95 03/01/01 12/31/01 ¥
Qy: 22 22 12
220  ER Cmptr Sys O&M
10/01/96 09/30/16 FAA OPS
19 RDVSI BD EOSL
CHTIGTCI N/ GTETCRVk VT /S —————————————=—=————=—|G——=—_  _——————————————————— A
Qty: 3 3 3 3 3 3 3 3 3 2 1 0
230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS e ————————————————————
16 ETVS FoC BD
T NN,
Qty: 111 163 185 198 211 227 243 243 190 132 65 0
60 TVSR/ETVS
FINISH
10/01/96 09/30/07 FAA F&E v

10/01/96 09/30/20 FAA OPS

ly 11, 2001
July 11, 200 Page 481 of 574



NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E v
1 ———
START
10/01/98 09/30/30 FAA OPS ‘
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E A 4
1 ———
START
10/01/98 09/30/30 FAA OPS ‘
3 DSR
FINISH
10/01/96 09/30/00 FAA F&E A 4
]
START FINISH

10/01/98 09/30/10 FAA OPS ‘ A 4
1351 TMA (SC)/pFAST - FFP 1 MOD1
START FINISH

10/01/01 09/30/02 FAA R,E&D A A 4
START FINISH
10/01/98 09/30/02 FAA F&E A v
START FINISH
10/01/00 09/30/05 FAA OPS A A 4

1235 VEM/PEM Reloc MOD3

START FINISH
10/01/00 09/30/04 FAA F&E A A 4
]
1229 FFP1 Sustain MOD2
START FINISH
10/01/02 09/30/07 FAA F&E A A 4
|
499 CDTI 10C FoC
01/01/99 12/31/10 01/01/23 12/31/30 —*

Qty:

1328 FLGT MNGMT AV

10/01/93 09/30/30 User F&E

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
301 ATCBI-6 loc M1 M2 FOC ml m2
10/01/01  01/01/06 01/01/21 12/30/26 _b
Qty: 1 26 56 86 116 127 127 127 127 127 127 127 127 127 127
170 ATCBI-6
FINISH
10/01/97 09/30/05 FAA F&E A 4
START
10/01/00 09/30/23 FAA OPS ‘
999 ATCBI-6 - ASTERIX MOD2
START
10/01/05 09/30/29 FAA F&E ‘
542  GIC-BUp MOD1
START FINISH
10/01/05 09/30/07 FAA F&E A A 4
277  ATCBI-6 Decom
10/01/16 09/30/23 FAA F&E
154 ADS-B Avionics IoC
10/30/01 09/30/20 01/01/30 12/30/30 N ——————————
Qty:
244 ADS Avionics
START FINISH
10/01/99 09/30/07 User F&E A v
720 TIS Avionics loc FoC BIE
01/01/02  02/01/04 01/01/11 09/30/11 Y ————— L ———y
Qty:

322 S&A Tools

10/01/94 09/30/11 User F&E

July 11, 2001

FINISH

—v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
561 WAAS Master Station 10C FOC M1 ml

01/01/03 12/30/06 01/01/21 12/30/22

Qty:

165 WAAS Gnd Equip MOD1

10/01/96 09/30/20 FAA F&E

10/01/96 09/30/20 FAA OPS

165 WAAS Gnd Equip MOD1

10/01/96 09/30/20 FAA F&E

10/01/96 09/30/20 FAA OPS
233 ASR-11
02/01/03 04/01/08 01/01/25 12/31/30

Qty:

178  ASR-11 (ASR-7/ASR-8 Repl)

10/01/97 09/30/09 FAA F&E

10/01/97 09/30/23 FAA OPS

998  ASR-11 (ASTERIX) MOD2

10/01/05 09/30/07 FAA F&E

1320 ASR-11 SIUp MOD1

10/01/05 09/30/10 FAA F&E

385 ASR-11 Decom

10/01/14 09/30/21 FAA F&E

July 11, 2001

_

10C

2

4

IN
I
I
IN
IN
I
IN
I
I
I
I

Mim2 m2 FOC ml

16 36 60 84 108 112 112 112 112 112 112 112 112
FINISH
A 4
START FINISH
_Y
START FINISH
—V
START

[

Page 484 of 574



NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

104204 Surface Management Advisor

25 STVS BD EOSL

08/29/93 06/30/98 01/01/07 12/30/15 —#

Qty: 154 154 154 154 154 154 154 154 137 120 103 86 69 52 35 18 1

230  Terminal Voice Switch

FINISH
10/01/95 09/30/10 FAA OPS A 4
]
60  TVSR/ETVS
FINISH

10/01/96 09/30/07 FAA F&E v
|

10/01/96 09/30/20 FAA OPS

232 ASDE-3 FOC M1 mi BD EOSL
12/01/93 10/31/02 01/01/14 12/30/15 AM
Qty: 37 38 39 40 40 40 40 40 40 40 40 40 40 40 40 40 0
167 ASDE-3
FINISH
10/01/97 09/30/01 FAA F&E v
|
FINISH
10/01/97 09/30/15 FAA OPS A 4

275  ASDE-3 SLEP MOD1

START FINISH
10/01/00 09/30/04 FAA F&E A v
1 ARTSIIA BD EOsL
Qy: 52 52 52 51 51 51 47 40 40 5

689  ARTS IlIA M&O

FINISH
10/01/97 09/30/06 FAA OPS A 4
|
1056 Terminal Sustain

START FINISH

10/01/99 09/30/06 FAA F&E A v
|

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
63 FDIO VIM2N nim2n BD EOSL
01/01/94 12/30/94 06/30/09 12/31/15 _*

Qty: 351 637 637 637 637 637 351

462  ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4
I EE———————————
128  FDIO COTS Rpl MOD1

FINISH
10/01/96 09/30/00 FAA F&E

A 4
]
220  ER Cmptr Sys O&M
10/01/96 09/30/16 FAA OPS
____________________________________________________________________________________________________________|
221 Terminal Atmn Eng'r'g

FINISH
10/01/97 09/30/05 FAA OPS

|4

1331 FDIO Sust MOD2

START FINISH
10/01/00 09/30/15 FAA F&E —v
1356 FDIO COTS Rpl Ph2 MOD3
START FINISH
10/01/01 09/30/06 FAA F&E A v
18 ICSS BD EOSL
01/01/94 12/30/94 OLOLI02 12130106 o ——————
Qy: 161 98 69 61 61 M 21 0
291  ICss
FINISH
10/01/97 09/30/10 FAA OPS A 4
686 TDLS BD EOSL
01/01/95 01/01/98 01/01/03 09/30/07 #i
Qy: 57 57 57 57 57 57 57 57 54
1081 TDLS
FINISH
10/01/34 09/30/07 FAA OPS —v
July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
24 RDVS /A FoC BD EOSL
UTGTEREEEPECRUTUTE PG AR ——————————————— A—
Qy: 27 27 27 27 27 27 27 27 27 17 7
230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4
e ——
60 TVSR/ETVS
FINISH
10/01/96 09/30/07 FAA F&E A 4
I ——
10/01/96 09/30/20 FAA OPS
817 AOCnet FOC BD EOSL
GV UG EEE L ————— ——————u
Qty:
1343 Data Ex Pk 1
START  FINISH
10/01/99 09/30/00 FAA F&E - v
1229 FFP1 Sustain
START FINISH
10/01/02 09/30/07 FAA F&E A A 4
298 AMASS Foc ML ml BD EOSL
01/01/98 09/30/02 01/01/14 12/30/15 #—Lﬁ
Qty: 7 36 40 40 40 40 40 40 40 40 40 40 40 40 20
168 AMASS
FINISH
10/01/97 09/30/03 FAA F&E ?
START FINISH

10/01/98 09/30/15 FAA OPS ‘ A 4

284  AMASS SLEP MOD1
START FINISH

10/01/05 09/30/09 FAA F&E A A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
11  ARTSIIE FOC BD EOSL
UBEE:RGTUTRGTETACT VU ———-———————— A———nm——=—=—=-=:u—— A——
oy 4 5 7 10 10 10 10 10 7 3
690  ARTS IIIE M&O
FINISH
10/01/97 09/30/06 FAA OPS A 4

I —
1177 STARS ACD/ARTS
START FINISH
10/01/98 09/30/03 FAA F&E ‘ A 4
1108 ATL TRACON ARTS IIIE
START FINISH
10/01/99 09/30/02 FAA F&E A A 4
1107 Nor Cal TRACON ARTS IIE
START FINISH

10/01/99 09/30/00 FAA F&E A v

1056 Terminal Sustain

START FINISH
10/01/99 09/30/06 FAA F&E ‘ A 4
16 ETVS FoC BD
05/15/98 11/20/08 01/02/12 12/31/18 .y ¥y
Qty: 111 163 185 198 211 227 243 243 190 132 65 0

60 TVSR/ETVS

FINISH
10/01/96 09/30/07 FAA F&E

v
.|
10/01/96 09/30/20 FAA OPS
.|

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
91 STARS loc M1M2 nim2n m3M4 m4M5 M6 FOC m5m6 BD
05/01/01  09/30/08 01/01/14 12/31/19 M%
Qty: 4 8 21 51 88 121 155 170 170 170 170 170 170 170 170
10  STARS
FINISH
10/01/95 09/30/07 FAA F&E A 4
10/01/96 09/30/20 FAA OPS
559  STARS P3IESC-1 MOD1
START FINISH
10/01/03 09/30/05 FAA R,E&D ‘ A 4
START FINISH

10/01/98 09/30/00 FAA F&E

10/01/00 09/30/16 FAA OPS

560 STARS P3IESC-2 MOD3

START

10/01/98 09/30/00 FAA F&E

10/01/01 09/30/16 FAA OPS

1054 STARS P3IESC-3 MOD4

10/01/99 09/30/06 FAA F&E

10/01/01 09/30/16 FAA OPS

1329 SMA MOD2

10/01/99 09/30/02 FAA F&E

1158 STARS Tech Refresh MODG6

10/01/04 09/30/20 FAA F&E

1061 STARS P3I ESC-n MOD5

10/01/05 09/30/07 FAA F&E

10/01/05 09/30/18 FAA OPS

July 11, 2001

START

START
A

_v

START

FINISH

START

START

FINISH

FINISH
A 4

START

4

START FINISH
A A 4
I

START

>
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
823 CDMnet I0C FOC BIE
01/01/02  09/30/02 01/01/07 12/30/07 e e ———————————
Qty:
1345 Data Ex Pk 3
START FINISH
10/01/00 09/30/02 FAA F&E A A 4
1229 FFP1 Sustain
START FINISH
10/01/02 09/30/07 FAA F&E A A 4
639 FTI IoC FoC
01/01/02  12/30/06 01/01/20 12/30/20 Y s ——
Qty:
400  FTI
START FINISH
10/01/99 09/30/09 FAA F&E A A 4
START
10/01/02 09/30/20 FAA OPS ‘
595 TDLS ATN Up Ioc FoC BD EOSL
01/01/04  09/30/07 01/01/10 09/30/11 N e ———————
Qty: 35 57 63 70 70 70 35 10
684  TDLS ATN Upgrade
START FINISH
10/01/99 09/30/08 FAA F&E A A 4
START FINISH

10/01/07 09/30/11 FAA OPS A r

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

104205 Surface Management System - Includes Detroit and Industry Experiments

232 ASDE-3 FOC M1 mi BD EOSL
12/01/93 10/31/02 01/01/14 12/30/15 AM
Qty: 37 38 39 40 40 40 40 40 40 40 40 40 40 40 40 40 0
167 ASDE-3
FINISH
10/01/97 09/30/01 FAA F&E A 4
|
FINISH
10/01/97 09/30/15 FAA OPS A 4

275  ASDE-3 SLEP MOD1

START FINISH
10/01/00 09/30/04 FAA F&E A v
1 ARTSIIA BD EOsL
Qy: 52 52 52 51 51 51 47 40 40 5

689  ARTS IIIA M&O

FINISH
10/01/97 09/30/06 FAA OPS A 4
|
1056 Terminal Sustain
START FINISH

10/01/99 09/30/06 FAA F&E A v
|

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
63 FDIO VIM2N nim2n BD EOSL
01/01/94 12/30/94 06/30/09 12/31/15 _*

Qty: 351 637 637 637 637 637 351

462  ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4
I EE———————————
128  FDIO COTS Rpl MOD1

FINISH
10/01/96 09/30/00 FAA F&E

A 4
]
220  ER Cmptr Sys O&M
10/01/96 09/30/16 FAA OPS
____________________________________________________________________________________________________________|
221 Terminal Atmn Eng'r'g

FINISH
10/01/97 09/30/05 FAA OPS

|4

1331 FDIO Sust MOD2

START FINISH
10/01/00 09/30/15 FAA F&E —v
1356 FDIO COTS Rpl Ph2 MOD3
START FINISH
10/01/01 09/30/06 FAA F&E A v
18 ICSS BD EOSL
01/01/94 12/30/94 OLOLI02 12130106 o ——————
Qy: 161 98 69 61 61 M 21 0
291  ICss
FINISH
10/01/97 09/30/10 FAA OPS A 4
686 TDLS BD EOSL
01/01/95 01/01/98 01/01/03 09/30/07 #i
Qy: 57 57 57 57 57 57 57 57 54
1081 TDLS
FINISH
10/01/34 09/30/07 FAA OPS —v
July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
228 AMASS FOC M1 ml BD EOSL
01/01/98 09/30/02 01/01/14 12/30/15 #—Lﬁ
Qty: 7 36 40 40 40 40 40 40 40 40 40 40 40 40 20
168 AMASS
FINISH
10/01/97 09/30/03 FAA F&E v
I
START FINISH

10/01/98 09/30/15 FAA OPS ‘ A 4

284 AMASS SLEP MOD1

START FINISH
10/01/05 09/30/09 FAA F&E A A 4
11  ARTSIIE FoC BD EOSL
BRI RGTETACT VU ————-————— A——=—G__— A—
Qty: 4 5 7 10 10 10 10 10 7 3
690  ARTS IIIE M&O
FINISH
10/01/97 09/30/06 FAA OPS A 4

I —
1177 STARS ACD/ARTS
START FINISH
10/01/98 09/30/03 FAA F&E ‘ A 4
1108 ATL TRACON ARTS IIIE
START FINISH
10/01/99 09/30/02 FAA F&E A A 4
1107 Nor Cal TRACON ARTS IIIE
START FINISH
10/01/99 09/30/00 FAA F&E A v
1056 Terminal Sustain
START FINISH

10/01/99 09/30/06 FAA F&E ‘ A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
91 STARS loc M1M2 nim2n m3M4 m4M5 M6 FOC m5m6 BD
05/01/01  09/30/08 01/01/14 12/31/19 M%
Qty: 4 8 21 51 88 121 155 170 170 170 170 170 170 170 170
10  STARS
FINISH
10/01/95 09/30/07 FAA F&E A 4
10/01/96 09/30/20 FAA OPS
559  STARS P3IESC-1 MOD1
START FINISH
10/01/03 09/30/05 FAA R,E&D ‘ A 4
START FINISH

10/01/98 09/30/00 FAA F&E

10/01/00 09/30/16 FAA OPS

560 STARS P3IESC-2 MOD3

START

10/01/98 09/30/00 FAA F&E

10/01/01 09/30/16 FAA OPS

1054 STARS P3IESC-3 MOD4

10/01/99 09/30/06 FAA F&E

10/01/01 09/30/16 FAA OPS

1329 SMA MOD2

10/01/99 09/30/02 FAA F&E

1158 STARS Tech Refresh MODG6

10/01/04 09/30/20 FAA F&E

1061 STARS P3I ESC-n MOD5

10/01/05 09/30/07 FAA F&E

10/01/05 09/30/18 FAA OPS

July 11, 2001

START

START
A

_v

START

FINISH

START

START

FINISH

FINISH
A 4

START

4

START FINISH
A A 4
I

START

>
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
823 CDMnet loc FoC BIE
01/01/02  09/30/02 01/01/07 12/30/07 hﬁ

Qty:

1345 Data Ex Pk 3
START FINISH

10/01/00 09/30/02 FAA F&E ‘ v

1229 FFP1 Sustain

START FINISH
10/01/02 09/30/07 FAA F&E A A 4
639 FTI I0C FOC
01/01/02  12/30/06 01/01/20 12/30/20 s
Qty:
400  FTI
START FINISH
10/01/99 09/30/09 FAA F&E A A 4
START
10/01/02 09/30/20 FAA OPS ‘
595 TDLS ATN Up 10C FOC BD EOSL
01/01/04 09/30/07 01/01/10 09/30/11 N e e
Qty: 35 57 63 70 70 70 35 10
684  TDLS ATN Upgrade
START FINISH
10/01/99 09/30/08 FAA F&E e —
START FINISH
10/01/07 09/30/11 FAA OPS L TE———. 4
331 SMS Ioc FoC BD EOSL
01/01/06  12/30/08 01/01/09 12/30/11 N e e )
Qty:
589 SMS
START FINISH
10/01/04 09/30/07 FAA R,E&D A A 4
——
START FINISH
10/01/98 09/30/05 NASA R,E&D A A 4
e ———
START

10/01/05 09/30/16 FAA F&E A

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
loC FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
98 VSRS 10C FOC
01/01/07 12/31/15 04/01/20 12/31/25 v v
Qty: 67 134 201 268 335 402 469 402 335
274 VSRS

START FINISH

10/01/05 09/30/06 FAA R,E&D ‘ v

START
10/01/05 09/30/16 FAA F&E

START
10/01/08 09/30/24 FAA OPS

623 VSRS Up 2

START
10/01/12 09/30/16 FAA R,E&D

|

10/01/15 09/30/24 FAA F&E

July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

103102 Terminal Weather Information For Increased Pilot Situational Awareness

136 LLWAS-2 MIM2 mim2 M3 m3
12/31/93 12/31/96 01/01/17 12/31/18 *h
Qty: 66 66 39 39 39 39 39 39 39 39 39 39 39 39 39 39 39
197  LLWAS-2 Sustain MOD2
FINISH

10/01/95 09/30/04 FAA F&E

|4

10/01/96 09/30/18 FAA OPS

197  LLWAS-2 Sustain MOD2

FINISH
10/01/95 09/30/04 FAA F&E

|4

10/01/96 09/30/18 FAA OPS

1129 LLWAS Sustain (NE Sites) MOD1
START FINISH
10/01/99 09/30/02 FAA F&E —V
846  LLWAS Tech Refresh MOD3
START FINISH

10/01/06 09/30/09 FAA F&E A A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
43 TDWR M1 FOC ml M2 m2
05/20/94 02/28/01 01/01/20 12/30/25 &b

Qty: 45 a7 a7 47 47 a7 a7 a7 47 a7 a7 47 a7 a7 47 a7 a7
375 TDWR OPS

10/01/95 09/30/20 FAA OPS

193 TDWR

FINISH
10/01/95 09/30/01 FAA F&E v

634 TDWR P3I MOD1
START FINISH

10/01/99 09/30/04 FAA F&E A A 4

START
10/01/01 09/30/21 FAA OPS ‘

1239 TDWR SLEP MOD2
START FINISH

10/01/03 09/30/15 FAA F&E ‘ v

289 TDWR Decom

START
10/01/12 09/30/21 FAA F&E ‘
137 LLWAS-NE FoC M1 ml
03/15/96 02/28/99 01/01/17 12/30/19 _h
Qty: 9 9 9 10 10 10 10 10 10 10 10 10 10 10 10 10 10

1129 LLWAS Sustain (NE Sites)
START FINISH

10/01/99 09/30/02 FAA F&E A A 4

846  LLWAS Tech Refresh MOD1
START FINISH

10/01/06 09/30/09 FAA F&E A A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
IoC FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
273 ITWS loc FOC M1 ml BD EOSL
07/01/02 10/01/03 08/31/07 12/30/08 v v * * v v
Qty: 27 37 37 37 37 19
199  ITWS FSD/FSP
FINISH
10/01/95 09/30/05 FAA F&E A 4
383 ITWS OPS
START

10/01/01 09/30/20 FAA OPS

201 ITWS P3I MOD1

10/01/01 09/30/03 FAA R,E&D

10/01/01 09/30/07 FAA F&E

July 11, 2001

START FINISH
_Y
START FINISH
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

I0C FOC BD EOSL

Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

103105 Terminal Weather Information for Increased Controller Situational Awareness

37 AWOS

08/01/89 03/01/98 01/01/01 12/30/02

371  AWOS

10/01/96 09/30/02 FAA OPS
57 ADAS

05/01/93 08/30/97 01/01/06 12/30/07

269  ADAS/ALDARS

10/01/95 09/30/07 FAA OPS

188 ASOS Base Sys

10/01/95 09/30/12 FAA F&E

10/01/96 09/30/16 FAA OPS
161 ASOS

11/01/93 04/30/02 01/01/20 12/30/20

188 ASOS Base Sys

10/01/95 09/30/12 FAA F&E

10/01/96 09/30/16 FAA OPS

189 ASOS P3I MOD1

10/01/97 09/30/08 FAA F&E

860 ASOSUp1l MOD2

10/01/03 09/30/05 FAA R,E&D

10/01/05 09/30/15 FAA F&E

10/01/08 09/30/20 FAA OPS

July 11, 2001

BD EOSL

év

200 200 200 0

FINISH
A 4

I —
BD EOSL

—A

25 25 25 25 25 25 25 25 0
FINISH
A 4
|
FINISH
v
M1 FOC ml M2 m2

A#

535 567 597 597 597 597 597 597 597 597 597 597 597 597 597 597 597

FINISH
v

FINISH
A 4
I E——
START FINISH
A A 4
I
START FINISH
A v
I E  ——.

START

|>
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

[e]e} FOC BD EOSL
Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004

2006 2007 2008 2009

2014 2015

136 LLWAS-2
12/31/93 12/31/96 01/01/17 12/31/18

Qty:

197 LLWAS-2 Sustain MOD2

10/01/95 09/30/04 FAA F&E

10/01/96 09/30/18 FAA OPS

197 LLWAS-2 Sustain MOD2

10/01/95 09/30/04 FAA F&E

10/01/96 09/30/18 FAA OPS

1129 LLWAS Sustain (NE Sites) MOD1

10/01/99 09/30/02 FAA F&E

846  LLWAS Tech Refresh MOD3

10/01/06 09/30/09 FAA F&E

July 11, 2001

Mim2 mim2

*h

66 66 39 39 39 39

FINISH

|4

FINISH

|4

START FINISH

—v

START FINISH

—v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
41  NEXRAD M1 ml
01/01/94 08/30/98 01/01/25 01/01/25 #_

Qty: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12

374 NEXRAD

10/01/95 09/30/18 FAA OPS

192 NEXRAD Open Sys MOD1

FINISH
10/01/97 09/30/06 FAA F&E

<

START
10/01/99 09/30/20 FAA OPS

829  NEXRAD Algorithms

10/01/97 09/30/25 FAA R,E&D

192 NEXRAD Open Sys MOD1

FINISH
10/01/97 09/30/06 FAA F&E

<

START
10/01/99 09/30/20 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
43 TDWR M1 FOC ml M2 m2
05/20/94 02/28/01 01/01/20 12/30/25 &b

Qty: 45 a7 a7 47 47 a7 a7 a7 47 a7 a7 47 a7 a7 47 a7 a7
375 TDWR OPS

10/01/95 09/30/20 FAA OPS

193 TDWR

FINISH
10/01/95 09/30/01 FAA F&E v

634 TDWR P3I MOD1
START FINISH

10/01/99 09/30/04 FAA F&E A A 4

START
10/01/01 09/30/21 FAA OPS ‘

1239 TDWR SLEP MOD2
START FINISH

10/01/03 09/30/15 FAA F&E ‘ v

289 TDWR Decom

START
10/01/12 09/30/21 FAA F&E ‘
137 LLWAS-NE FoC M1 ml
03/15/96 02/28/99 01/01/17 12/30/19 _h
Qty: 9 9 9 10 10 10 10 10 10 10 10 10 10 10 10 10 10

1129 LLWAS Sustain (NE Sites)
START FINISH

10/01/99 09/30/02 FAA F&E A A 4

846  LLWAS Tech Refresh MOD1
START FINISH

10/01/06 09/30/09 FAA F&E A A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
261 WSP Ioc Foc ML ml
01/01/99  12/31/02 01/01/17 12/31/20 %*
Qy: 5 23 37 37 37 37 37 37 37 37 37 37 37 37 37 37 37
202 ASRWSP
FINISH
10/01/95 09/30/02 FAA F&E A 4
I
START

10/01/99 09/30/20 FAA OPS A

1407 ASR WSP Tech Refresh MOD1

START FINISH
10/01/05 09/30/12 FAA F&E A v
357 STARS TDW loc M1 miM2 FOC m2 BD
05/31/01 09/30/08 01/01/14 09/30/19 _%
Qty: 30 90 150 210 270 330 350 362 362 362 362 356 341 259 169
10  STARS
FINISH

10/01/95 09/30/07 FAA F&E A 4
I ——

10/01/96 09/30/20 FAA OPS

588  Surface Conflict Probe with ADS-B MOD2

START FINISH
10/01/03 09/30/09 FAA R,E&D ‘ A 4
START FINISH
10/01/05 09/30/15 FAA F&E A v
589 SMS
START FINISH
10/01/04 09/30/07 FAA R,E&D ‘ v
START FINISH
10/01/98 09/30/05 NASA R,E&D ‘ A 4
START

10/01/05 09/30/16 FAA F&E A

615 STARS TDW Up1 MOD1

START FINISH
10/01/04 09/30/07 FAA R,E&D ‘ A 4
START FINISH
10/01/05 09/30/08 FAA F&E A v
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NAS Architecture Implementation Schedule (Then Year)

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010

2011

2012

2013

2014 2015

Capability
System
[e]e} FOC BD EOSL
Segment
Start Finish Dollar Type
273 ITWS
07/01/02 10/01/03 08/31/07 12/30/08

Qty:
199  ITWS FSD/FSP

10/01/95 09/30/05 FAA F&E

383 ITWS OPS

10/01/01 09/30/20 FAA OPS

201 ITWS P3I MOD1

10/01/01 09/30/03 FAA R,E&D

10/01/01 09/30/07 FAA F&E

695 ITWS Display
07/01/02 10/01/03 01/01/21 12/30/25

Qty:

199 ITWS FSD/FSP

10/01/95 09/30/05 FAA F&E

July 11, 2001

loc FoC M1 ml  BD EOSL
27 37 37 37 37 19
FINISH
A 4

START FINISH
v
START FINISH
—v
I0C FOC

FINISH

—v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

103202 Traffic Information System Via Mode-S Demonstration

236 ASR-9 FoC M1 M2 mi mam3 m3
Qy: 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134
177 ASR-9
FINISH

10/01/97 09/30/04 FAA F&E

A 4
I ——
10/01/97 09/30/25 FAA OPS
I ———————————————————————————————————————————————————————————————————————————

1214 ASR-9 Sustain/Relocate

START FINISH
10/01/99 09/30/01 FAA F&E A A 4
|
1409 ASR-9 OSHA MOD1
START FINISH
10/01/00 09/30/04 FAA F&E A v

426  ASR-9 SLEP MOD2
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

997  ASR-9 Mode-S I/F MOD3
START FINISH

10/01/05 09/30/08 FAA F&E ‘ A 4

276  ASR-9 Decom

10/01/15 09/30/25 FAA F&E
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
239 Mode-S FOC M1 ml M2M3 n2m3n mé
04/01/92  02/01/99 01/01/18 12/30/20 &%
Qty: 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148
224 Mode-S

10/01/95 09/30/22 FAA OPS

870 Mode-S TIS/ASTERIX Up MOD1
START FINISH
10/01/00 09/30/06 FAA F&E ‘ A 4
546  Mode-S SLEP MOD2
START FINISH
10/01/02 09/30/08 FAA F&E ‘ A 4
1237 Mode - S GIC-B Up MOD4
START FINISH

10/01/06 09/30/08 FAA F&E A A 4

547  Mode-S Decom MOD3
START

10/01/13 09/30/19 FAA F&E ‘

230 ARSR-4 FoC

05/26/93 02/26/99 01/01/18 12/31/20 _

Qty: 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43
181 ARSR-4
FINISH
10/01/97 09/30/99 FAA F&E A 4
|

10/01/97 09/30/16 FAA OPS

640  ARSR-4 Decom
START

10/01/11 09/30/17 FAA F&E A
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
240 ARSR-1
01/01/94  12/30/94 0L/01 20 123l S e
Qty: 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23
357 ARSR-1
START FINISH

10/01/99 09/30/12 FAA OPS A A 4

286 ARSR-1 Decom

START FINISH
10/01/04 09/30/11 FAA F&E ) ..
241 ARSR-2
01/01/94  12/30/94 0L/01 20 1230 S e
Qty: 17 17 17 11 11 11 11 11 11 11 11 11 11 11 11 11 11
358 ARSR-2

FINISH

START
10/01/98 09/30/13 FAA OPS ‘ r

287  ARSR-2 Decom

START FINISH
10/01/04 09/30/10 FAA F&E A A 4
229 ARSR-3
01/01/94  12/30/94 0L/01 20 1230 S e
Qty: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12
360 ARSR-3
10/01/97 09/30/16 FAA OPS
639 ARSR-3 Decom
START FINISH
10/01/05 09/30/10 FAA F&E A A 4
234 ASR-7 BD EOSL
UTRTEERR PEVEEVTGICRE T —— ae——
Qty: 26 26 26 21 15 10 5

226 ASR-7 M&O

FINISH

10/01/97 09/30/03 FAA OPS v
.|

ly 11, 2001
July 11, 200 Page 508 of 574



NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
235 ASR-8 BD EOSL
UGS REVCRTGI LR S ———————————————————————————
Qy 71 71 71 71 71 47 30 20 10 5
361 ASR-8 M&O
FINISH
10/01/97 09/30/04 FAA OPS A 4
1
238 ATCBI-5 BD EOSL
SETORICEIEP/CVERRE VG VG REP/C VU ————— A
Qty: 115 115 114 114 82 32 0
309 ATCBI-5
FINISH

10/01/97 09/30/05 FAA OPS r

157 Mode-S Transponder FOC

01/01/94 12/30/10 01/01/20 12/30/20 —*

Qty:
319  Surv Avionics (Conventional)
FINISH
10/01/94 09/30/10 User F&E A 4
r——______________________________________________________|
499 CDTI 10C FOC
01/01/99 12/31/10 01/01/23 12/31/30 —*
Qty:
1328 FLGT MNGMT AV
10/01/93 09/30/30 User F&E
_______________________________________________________________________________________________________________________|
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
301 ATCBI-6 loc M1 M2 FOC ml m2
10/01/01  01/01/06 01/01/21 12/30/26 _b
Qty: 1 26 56 86 116 127 127 127 127 127 127 127 127 127 127
170 ATCBI-6
FINISH
10/01/97 09/30/05 FAA F&E A 4

10/01/00 09/30/23 FAA OPS

999 ATCBI-6 - ASTERIX MOD2

10/01/05 09/30/29 FAA F&E

542 GIC-BUp MOD1

10/01/05 09/30/07 FAA F&E

277  ATCBI-6 Decom

10/01/16 09/30/23 FAA F&E
720 TIS Avionics
01/01/02 02/01/04 01/01/11 09/30/11

Qty:

322 S&A Tools

10/01/94 09/30/11 User F&E

July 11, 2001

START

—

I0C

FOC

START

—

START FINISH

_v

BIE

FINISH
v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

104118 Traffic Management Advisor - Multi-Center (NASA Demo)

230 ARSR-4 FoC
05/26/93 02/26/99 01/01/18 12/31/20 _—
Qty: 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43
181 ARSR-4
FINISH
10/01/97 09/30/99 FAA F&E v
]
10/01/97 09/30/16 FAA OPS
|
640 ARSR-4 Decom
START
10/01/11 09/30/17 FAA F&E A
|
240 ARSR-1
01/01/94 12/30/94 01/01/20 12/31/25 I
Qty: 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23
357 ARSR-1
START FINISH
10/01/99 09/30/12 FAA OPS A A 4
|
286 ARSR-1 Decom
START FINISH
10/01/04 09/30/11 FAA F&E A v
|
241 ARSR-2
01/01/94 12/30/94 01/01/20 12/30/25 I
Qty: 17 17 17 11 11 11 11 11 11 11 11 11 11 11 11 11 11
358 ARSR-2
START FINISH
10/01/98 09/30/13 FAA OPS A v
|
287  ARSR-2 Decom
START FINISH
10/01/04 09/30/10 FAA F&E A A 4
|
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

229 ARSR-3

01/01/94  12/30/94 0101120 1213002  ————————————————————
Qy: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12

360 ARSR-3

10/01/97 09/30/16 FAA OPS

639 ARSR-3 Decom
START FINISH

10/01/05 09/30/10 FAA F&E A A 4

9 HCS ml BIE

01/01/94 12/30/94 01/01/08 12/30/08 _ﬁ

Qty: 22 22 22 22 22 22 22 22 22 22

220 ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

836 HOCSR MOD1

FINISH

10/01/97 09/30/05 FAA F&E A 4
1 —

FINISH
10/01/97 09/30/08 FAA OPS A 4

18 ICSS BD EOSL

T T . e——i

Qty: 161 98 69 61 61 41 21 0

291 ICSS

FINISH
10/01/97 09/30/10 FAA OPS A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
27 VSCS M1 ml BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 ##
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E v
|
START
10/01/98 09/30/30 FAA OPS
1142 VCSU MOD1
START FINISH

10/01/00 09/30/05 FAA F&E ‘ A 4

1368 VSCS/Tech Refresh

START FINISH
10/01/00 09/30/06 FAA F&E ‘ A 4
24 RDVS IINIA FoC BD EOSL
UTGTEREEEECRUTUT PG AR ————————————— A-—
Qty: 27 27 27 27 27 27 27 27 27 17 7

230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS

60 TVSR/ETVS
FINISH
10/01/96 09/30/07 FAA F&E

10/01/96 09/30/20 FAA OPS
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
44 WARP M1 M2m2 ml M3 m3 BD EOSL
07/01/97 10/29/97 01/01/09 12/30/10 &M
Qy: 23 24 24 24 24 24 24 24 24 24 18 8
195 WARP St 1/2 MOD2
FINISH
10/01/95 09/30/04 FAA F&E v

L]
194 WARP St0
START FINISH

10/01/98 09/30/02 FAA F&E ‘ v

196 WARP St3 MOD1

START FINISH

10/01/01 09/30/04 FAA R,E&D ‘ A 4
START FINISH

10/01/99 09/30/04 FAA F&E A A 4

382 WARP
START

10/01/99 09/30/20 FAA OPS ‘

682  WARP Tech Refresh MOD3

START FINISH
10/01/05 09/30/07 FAA F&E ‘ A 4
16 ETVS FoC BD
05/15/98 11/20/08 01/02/12 12/31/18 —#
Qty: 111 163 185 198 211 227 243 243 190 132 65 0
60 TVSR/ETVS
FINISH

10/01/96 09/30/07 FAA F&E

v
.|
10/01/96 09/30/20 FAA OPS
.|
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NAS Architecture Implementation Schedule (Then Year)

10/01/98 09/30/30 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

DSR

10/01/96 09/30/00 FAA F&E

10/01/98 09/30/10 FAA OPS

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
1279 ER System Mod MOD4
FINISH
10/01/96 09/30/08 FAA F&E v
START

—

FINISH
v

START

—

FINISH
v

I
START FINISH

—v

1351 TMA (SC)/pFAST - FFP 1 MOD1

10/01/01 09/30/02 FAA R,E&D

10/01/98 09/30/02 FAA F&E

10/01/00 09/30/05 FAA OPS

1235 VEM/PEM Reloc MOD3

10/01/00 09/30/04 FAA F&E

1229 FFP1 Sustain MOD2

10/01/02 09/30/07 FAA F&E

July 11, 2001

START FINISH
u
START FINISH
—v
START FINISH
A A 4
START FINISH

A v

START FINISH
A A 4
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NAS Architecture Implementation Schedule (Then Year)

2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

Capability
System
[e]e} FOC BD EOSL
Segment
Start Finish Dollar Type
301 ATCBI-6
10/01/01 01/01/06 01/01/21 12/30/26
Qty:
170  ATCBI-6

10/01/97 09/30/05 FAA F&E

10/01/00 09/30/23 FAA OPS

999  ATCBI-6 - ASTERIX MOD2

10/01/05 09/30/29 FAA F&E

542 GIC-BUp MOD1

10/01/05 09/30/07 FAA F&E
277  ATCBI-6 Decom
10/01/16 09/30/23 FAA F&E

834 TMA-MC Proto
01/01/03 12/30/04 01/01/07 12/30/07

Qty:

613 TMA (MC)

10/01/00 09/30/05 FAA R,E&D

10/01/99 09/30/04 NASA R,E&D

10/01/03 09/30/10 FAA F&E

10/01/04 09/30/21 FAA OPS
382 ECG
05/31/03 12/31/04 01/01/23 12/31/25

Qty:

441 ECG

10/01/99 09/30/06 FAA F&E

10/01/02 09/30/17 FAA OPS

July 11, 2001

10C M1 M2 FOC ml m2
1 26 56 86 116 127 127 127 127 127 127 127 127 127 127
FINISH

|4

START

START

START FINISH

_v

10C FOC B/E

M

START FINISH

START FINISH

8 19 27 27 27 27 27 27 27 27 27 27 27

START FINISH
—v

START
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

104116 Traffic Management Advisor - Single Center (FFP1)

239 Mode-S FOC M1 ml M2M3 n2m3n m4
04/01/92  02/01/99 01/01/18 12/30/20 &%
Qty: 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148
224 Mode-S

10/01/95 09/30/22 FAA OPS

870  Mode-S TIS/ASTERIX Up MOD1

START FINISH

10/01/00 09/30/06 FAA F&E A v
]

546  Mode-S SLEP MOD2

START FINISH
10/01/02 09/30/08 FAA F&E A v

1237 Mode - S GIC-B Up MOD4

START FINISH
10/01/06 09/30/08 FAA F&E A A 4

547  Mode-S Decom MOD3
START

10/01/13 09/30/19 FAA F&E ‘

230 ARSR-4 FoC

05/26/93 02/26/99 01/01/18 12/31/20 _

Qty: 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43
181 ARSR-4
FINISH
10/01/97 09/30/99 FAA F&E A 4
]

10/01/97 09/30/16 FAA OPS

640 ARSR-4 Decom
START

10/01/11 09/30/17 FAA F&E ‘

ly 11, 2001
July 11, 200 Page 517 of 574



NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
240 ARSR-1
01/01/94  12/30/94 0L/01 20 123l S e
Qty: 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23
357 ARSR-1
START FINISH

10/01/99 09/30/12 FAA OPS A A 4

286 ARSR-1 Decom

START FINISH
10/01/04 09/30/11 FAA F&E ) ..
241 ARSR-2
01/01/94  12/30/94 0L/01 20 1230 S e
Qty: 17 17 17 11 11 11 11 11 11 11 11 11 11 11 11 11 11
358 ARSR-2

FINISH

START
10/01/98 09/30/13 FAA OPS ‘ r

287  ARSR-2 Decom

START FINISH
10/01/04 09/30/10 FAA F&E A A 4
229 ARSR-3
01/01/94  12/30/94 0L/01 20 1230 S e
Qty: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12
360 ARSR-3
10/01/97 09/30/16 FAA OPS
639 ARSR-3 Decom
START FINISH
10/01/05 09/30/10 FAA F&E A A 4
238 ATCBI-5 BD EOSL
O 098 1 0O L0 O Ol S e e ————
Qty: 115 115 114 114 82 32 0
309 ATCBI-5
FINISH
10/01/97 09/30/05 FAA OPS A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
67 LINCS BD EOSL
UTRTEIREPEVEEUTGIICERE T —— a—
Qty: 1026 1256 1386 1436 718 0
260 LINCS
FINISH
10/01/97 09/30/04 FAA OPS A 4
I —
10 PAMRI BD EOSL
UTRTEERR PENEEVII U —— ae——
Qty: 22 22 22 22 14 7 2
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E A 4
START

10/01/98 09/30/30 FAA OPS ‘

220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

303 VHF Radios FOC BD

EOSL

UTGTCERUTORTIGSRNG TS io7 0 T VAT ——-———————————— A A—————-m-———————————————

Qty:

62 CFE Ltd Radio Repl Prgm

FINISH
10/01/96 09/30/03 FAA F&E

\

10/01/97 09/30/14 FAA OPS

61 CFE Prgm -

10/01/96 09/30/15 FAA F&E

10/01/97 09/30/14 FAA OPS

362  Legacy Voice Comm Equip

10/01/97 09/30/10 FAA OPS

July 11, 2001

FINISH

FINISH

FINISH

FINISH
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

I0C FOC BD EOSL

Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

27 VSCS

08/01/94 05/20/98 06/01/08 12/30/12

1279 ER System Mod

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

1142 vCSU MOD1

10/01/00 09/30/05 FAA F&E

1368 VSCS/Tech Refresh

10/01/00 09/30/06 FAA F&E
80 HID/NAS LAN

01/05/98 01/24/00 01/01/10 12/30/15

1279 ER System Mod

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

1017 HID/NAS LAN

10/01/97 09/30/15 FAA F&E

July 11, 2001

M1 ml BD EOSL
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5
FINISH
A 4
.|

START

START FINISH

START FINISH

EOSL

h#

Qty: 22 22 22 22 22 22 22 22 22 22 22 22 22 20 17 11 1

FINISH

<

START

FINISH
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
593 TMA SC (FFP1) l0C FOC EOSL
02/01/00  10/31/02  11/01/04 01/01/05 e e ey
Qty: 4 8 8 0
1351 TMA (SC)/pFAST - FFP 1
FINISH
10/01/01 09/30/02 FAA R,E&D A A 4
START FINISH

10/01/98 09/30/02 FAA F&E ‘ v

10/01/00 09/30/05 FAA OPS

1229 FFP1 Sustain

10/01/02 09/30/07 FAA F&E
301 ATCBI-6 I0C
10/01/01 01/01/06 01/01/21 12/30/26
Qty:

170 ATCBI-6

10/01/97 09/30/05 FAA F&E

1

26

START

56

86

M1

116

FINISH

—v

FINISH
v

M2 FOC ml m2

_b

127 127 127 127 127 127 127 127 127 127

FINISH
v

START
10/01/00 09/30/23 FAA OPS

999  ATCBI-6 - ASTERIX MOD2

10/01/05 09/30/29 FAA F&E

542 GIC-BUp MOD1

10/01/05 09/30/07 FAA F&E

277  ATCBI-6 Decom

10/01/16 09/30/23 FAA F&E

July 11, 2001

—

START
START FINISH

_v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

104104 URET CCLD (FFP1)

239 Mode-S FOC M1 ml M2M3 n2m3n m4
04/01/92  02/01/99 01/01/18 12/30/20 &%
Qty: 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148
224 Mode-S

10/01/95 09/30/22 FAA OPS

870  Mode-S TIS/ASTERIX Up MOD1

START FINISH

10/01/00 09/30/06 FAA F&E A v
]

546  Mode-S SLEP MOD2

START FINISH
10/01/02 09/30/08 FAA F&E A v

1237 Mode - S GIC-B Up MOD4

START FINISH
10/01/06 09/30/08 FAA F&E A A 4

547  Mode-S Decom MOD3
START

10/01/13 09/30/19 FAA F&E ‘

230 ARSR-4 FoC

05/26/93 02/26/99 01/01/18 12/31/20 _

Qty: 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43
181 ARSR-4
FINISH
10/01/97 09/30/99 FAA F&E A 4
]

10/01/97 09/30/16 FAA OPS

640 ARSR-4 Decom
START

10/01/11 09/30/17 FAA F&E ‘
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
229 ARSR-3

01/01/94  12/30/94 0L/01 20 1230 S e

Qy: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12
360 ARSR-3
10/01/97 09/30/16 FAA OPS
639  ARSR-3 Decom
START FINISH
10/01/05 09/30/10 FAA F&E A v
237 ATCBI-4 BD EOSL
O OO 1 0O L0 O Ol S e e ————
Qy: 8 8 8 7 4 3 0
308 ATCBI-4
FINISH
10/01/97 09/30/05 FAA OPS r
238 ATCBI-5 BD EOSL
O 08 1 0O L0 O Ol S e e —————
Qty: 115 115 114 114 82 32 0
309 ATCBI-5
FINISH
10/01/97 09/30/05 FAA OPS v
July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
41 NEXRAD

i

01/01/94 08/30/98 01/01/25 01/01/25
Qty: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12

374 NEXRAD

10/01/95 09/30/18 FAA OPS

192 NEXRAD Open Sys MOD1

FINISH
10/01/97 09/30/06 FAA F&E

<

START
10/01/99 09/30/20 FAA OPS

829  NEXRAD Algorithms

10/01/97 09/30/25 FAA R,E&D

192 NEXRAD Open Sys MOD1

FINISH
10/01/97 09/30/06 FAA F&E A 4
START
10/01/99 09/30/20 FAA OPS ‘
10 PAMRI BD EOSL
01/01/94 12/30/94 06/02/03 01/01/05 #J
Qty: 22 22 22 22 14 7 2

1279 ER System Mod

FINISH
10/01/96 09/30/08 FAA F&E A 4

START
10/01/98 09/30/30 FAA OPS

220 ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS
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NAS Architecture Implementation Schedule (Then Year)

10/01/98 09/30/30 FAA OPS

1142 vyCSU MOD1

10/01/00 09/30/05 FAA F&E

1368 VSCS/Tech Refresh

10/01/00 09/30/06 FAA F&E
44  WARP

07/01/97 10/29/97 01/01/09 12/30/10

195 WARP St 1/2 MOD2

10/01/95 09/30/04 FAA F&E

194  WARP St0

10/01/98 09/30/02 FAA F&E

382  WARP

10/01/99 09/30/20 FAA OPS

196 WARP St3 MOD1

10/01/01 09/30/04 FAA R,E&D

10/01/99 09/30/04 FAA F&E

682  WARP Tech Refresh MOD3

10/01/05 09/30/07 FAA F&E

July 11, 2001

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
27 VSCS M1 mi BD EOSL
08/01/94 05/20/98 06/01/08 12/30/12 ##
Qty: 24 24 24 24 24 24 24 24 24 20 18 13 9 5
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E v
|

START

FINISH

START FINISH
—v
M1 M2m2 ml M3 m3 BD EOSL
Qty: 23 24 24 24 24 24 24 24 24 24 18 8

FINISH

—v

START FINISH

—v

START

—

START FINISH
—v
START FINISH

FINISH

_v
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NAS Architecture Implementation Schedule (Then Year)

10/01/98 09/30/10 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
3 DSR
FINISH
10/01/96 09/30/00 FAA F&E v
]
START FINISH

—v

FINISH
v

START

—

FINISH
A 4

START

—

1351 TMA (SC)/pFAST - FFP 1 MOD1

10/01/01 09/30/02 FAA R,E&D

10/01/98 09/30/02 FAA F&E

10/01/00 09/30/05 FAA OPS

1235 VEM/PEM Reloc MOD3

10/01/00 09/30/04 FAA F&E

1229 FFP1 Sustain MOD2

10/01/02 09/30/07 FAA F&E

July 11, 2001

START FINISH
u
START FINISH
—v
START FINISH
A A 4
START FINISH

A v

START FINISH
A A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
IoC FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
307 URET CCLD (FFP1) FoC BJE
11/01/01 08/01/02 01/01/03 12/30/03 v v
Qty: 7
1337 URET CCLD
START FINISH
10/01/98 09/30/02 FAA F&E ‘ v
START FINISH
10/01/98 09/30/03 FAA OPS ‘ A 4
1229 FFP1 Sustain
START FINISH

10/01/02 09/30/07 FAA F&E

July 11, 2001

—v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

103113 Wake Vortex Detection For Aircraft

236 ASR-9 FoC M1 M2 mi mam3 m3
Qy: 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134
177 ASR-9
FINISH

10/01/97 09/30/04 FAA F&E

A 4
I ——
10/01/97 09/30/25 FAA OPS
I ———————————————————————————————————————————————————————————————————————————

1214 ASR-9 Sustain/Relocate

START FINISH
10/01/99 09/30/01 FAA F&E A A 4
|
1409 ASR-9 OSHA MOD1
START FINISH
10/01/00 09/30/04 FAA F&E A v

426  ASR-9 SLEP MOD2
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

997  ASR-9 Mode-S I/F MOD3
START FINISH

10/01/05 09/30/08 FAA F&E ‘ A 4

276  ASR-9 Decom

10/01/15 09/30/25 FAA F&E
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

161 ASOS M1 FOC ml M2 m2

#

Qty: 535 567 597 597 597 597 597 597 597 597 597 597 597 597 597 597 597

11/01/93 04/30/02 01/01/20 12/30/20

l

188 ASOS Base Sys

FINISH
10/01/95 09/30/12 FAA F&E v

10/01/96 09/30/16 FAA OPS

189 ASOS P3I MOD1

FINISH
10/01/97 09/30/08 FAA F&E A 4

860 ASOSUpl MOD2
START FINISH

10/01/03 09/30/05 FAA R,E&D ‘ A 4

START FINISH

10/01/05 09/30/15 FAA F&E A v

START

10/01/08 09/30/20 FAA OPS ‘

79 FDAD BD EOSL
01/01/94 12/30/94 01/01/04 12/30/05

Qty:

1056 Terminal Sustain

START FINISH
10/01/99 09/30/06 FAA F&E A A 4
9 HCS ml BIE
01/01/94 12/30/94 01/01/08 12/30/08 _i
Qty: 22 22 22 22 22 22 22 22 22 22
220  ER Cmptr Sys O&M
10/01/96 09/30/16 FAA OPS
836 HOCSR MOD1
FINISH

10/01/97 09/30/05 FAA F&E

|4

FINISH
10/01/97 09/30/08 FAA OPS

<

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

I0C FOC BD EOSL

Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

41  NEXRAD

01/01/94 08/30/98 01/01/25 01/01/25

374 NEXRAD

10/01/95 09/30/18 FAA OPS

192 NEXRAD Open Sys MOD1

10/01/97 09/30/06 FAA F&E

10/01/99 09/30/20 FAA OPS

829  NEXRAD Algorithms

10/01/97 09/30/25 FAA R,E&D

192 NEXRAD Open Sys MOD1

10/01/97 09/30/06 FAA F&E

10/01/99 09/30/20 FAA OPS
2077 TMU (ARTCC/TRACON)

01/01/94 01/01/94 01/31/11 01/31/13

391 E-OTMS

10/01/96 09/30/10 FAA OPS

17 Current ETMS

10/01/97 09/30/02 FAA F&E

10/01/98 09/30/20 FAA OPS

18 TFMI Sustain

10/01/97 09/30/03 FAA F&E

10/01/01 09/30/20 FAA OPS

July 11, 2001

M1 ml

i

Qty: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12

FINISH

<

START

FINISH

<

START

BD EOSL

#

Qty: 218 218 218 218 218 218 223 223 223 223 23 223 223 148 75

FINISH

FINISH

|4

START

FINISH

‘4

START
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
43 TDWR M1 FOC ml M2 m2
05/20/94 02/28/01 01/01/20 12/30/25 &b

Qty: 45 a7 a7 47 47 a7 a7 a7 a7 a7 a7 a7 a7 a7 a7 a7 a7

375 TDWR OPS

10/01/95 09/30/20 FAA OPS

193 TDWR
FINISH
10/01/95 09/30/01 FAA F&E v
634 TDWR P3I MOD1
START FINISH

10/01/99 09/30/04 FAA F&E A A 4

START
10/01/01 09/30/21 FAA OPS ‘

1239 TDWR SLEP MOD2
START FINISH

10/01/03 09/30/15 FAA F&E ‘ v

289 TDWR Decom

START
10/01/12 09/30/21 FAA F&E 7 N
2 DBRITE BD EOSL
01/01/96 06/02/97 01/01/03 09/30/08 #i
Qty: 300 300 300 300 267 220 170 120 88 40

462  ATCT Equip M&O

FINISH

10/01/94 09/30/10 FAA OPS A 4
I EE———————————

1402 DBRITE
START FINISH

10/01/99 09/30/03 FAA F&E ‘ v

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
11  ARTSIIE FOC BD EOSL
UBEE:RGTUTRGTETACT VU A--—-——————— -:;u;;—, A—
Qy: 4 5 7 10 10 10 10 10 7 3
690  ARTS IIIE M&O
FINISH
10/01/97 09/30/06 FAA OPS A 4

I —
1177 STARS ACD/ARTS
START FINISH
10/01/98 09/30/03 FAA F&E ‘ A 4
1108 ATL TRACON ARTS IIIE
START FINISH
10/01/99 09/30/02 FAA F&E A A 4
1056 Terminal Sustain
START FINISH
10/01/99 09/30/06 FAA F&E A A 4
1107 Nor Cal TRACON ARTS IIE
START FINISH

10/01/99 09/30/00 FAA F&E A A 4

16 ETVS FoC BD
05/15/98 11/20/08 01/02/12 12/31/18 #
Qy: 111 163 185 198 211 227 243 243 190 132 65 0
60  TVSR/ETVS
FINISH
10/01/96 09/30/07 FAA F&E v
10/01/96 09/30/20 FAA OPS
757 ACD 10C FOC BD EOSL
12/01/99 09/30/01 12/31/06 12/31/08 *#
Qty: 10 156 296 294 294 294 200 100 50

1177 STARS ACD/ARTS
START FINISH

10/01/98 09/30/03 FAA F&E ‘ A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
91 STARS loc M1M2 nim2n m3M4 m4M5 M6 FOC m5m6 BD
05/01/01  09/30/08 01/01/14 12/31/19 M%
Qty: 4 8 21 51 88 121 155 170 170 170 170 170 170 170 170
10  STARS
FINISH
10/01/95 09/30/07 FAA F&E A 4
10/01/96 09/30/20 FAA OPS
559  STARS P3IESC-1 MOD1
START FINISH
10/01/03 09/30/05 FAA R,E&D ‘ A 4
START FINISH

10/01/98 09/30/00 FAA F&E

10/01/00 09/30/16 FAA OPS

560 STARS P3IESC-2 MOD3

START

10/01/98 09/30/00 FAA F&E

10/01/01 09/30/16 FAA OPS

1054 STARS P3IESC-3 MOD4

10/01/99 09/30/06 FAA F&E

10/01/01 09/30/16 FAA OPS

1329 SMA MOD2

10/01/99 09/30/02 FAA F&E

1158 STARS Tech Refresh MODG6

10/01/04 09/30/20 FAA F&E

1061 STARS P3I ESC-n MOD5

10/01/05 09/30/07 FAA F&E

10/01/05 09/30/18 FAA OPS

July 11, 2001

START

START
A

_v

START

FINISH

START

START

FINISH

FINISH
A 4

START

4

START FINISH
A A 4
I

START

>
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
89 STARSTCW 10C FoC BD
05/31/01 09/30/08 01/01/14 09/30/19 _#
Qty: 4 8 21 51 88 121 155 170 170 170 170 170 170 155 121
10  STARS
FINISH
10/01/95 09/30/07 FAA F&E A 4
I ——
10/01/96 09/30/20 FAA OPS
357 STARS TDW 10C M1 miM2 FOC m2 BD
05/31/01 09/30/08 01/01/14 09/30/19 _w
Qty: 30 90 150 210 270 330 350 362 362 362 362 356 341 259 169
10  STARS
FINISH
10/01/95 09/30/07 FAA F&E !
10/01/96 09/30/20 FAA OPS
588  Surface Conflict Probe with ADS-B MOD2
START FINISH
10/01/03 09/30/09 FAA R,E&D ‘ A 4
START FINISH

10/01/05 09/30/15 FAA F&E

589 SMS

10/01/04 09/30/07 FAA R,E&D

START

—v

10/01/98 09/30/05 NASA R,E&D

10/01/05 09/30/16 FAA F&E

615 STARS TDW Up1 MOD1
10/01/04 09/30/07 FAA R,E&D

10/01/05 09/30/08 FAA F&E

July 11, 2001

—v
FINISH

FINISH

START

—

FINISH

FINISH

—v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
823 CDMnet loc FoC BIE
01/01/02  09/30/02 01/01/07 12/30/07 hﬁ

Qty:

1345 Data Ex Pk 3
START FINISH

10/01/00 09/30/02 FAA F&E ‘ v

1229 FFP1 Sustain

START FINISH
10/01/02 09/30/07 FAA F&E A A 4
273 ITWS loc FoC ML ml  BD EOSL
07/01/02  10/01/03 08/31/07 12/30/08 %M
Qty: 27 37 37 37 37 19
199 ITWS FSD/FSP
FINISH

10/01/95 09/30/05 FAA F&E r

383 ITWS OPS

10/01/01 09/30/20 FAA OPS ‘

201 ITWS P3I MOD1

START FINISH
10/01/01 09/30/03 FAA R,E&D A A 4
START FINISH
10/01/01 09/30/07 FAA F&E A v
696 ITWS Processor loc Foc
07/01/02  10/01/03 01/01/21 12/30/25 N e e
Qty:
199 ITWS FSD/FSP
FINISH
10/01/95 09/30/05 FAA F&E A 4
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
382 ECG loc FOC
05/31/03 12/31/04 01/01/23 12/31/25 _
Qty: 8 19 27 27 27 27 27 27 27 27 27 27 27
441 ECG
START FINISH
10/01/99 09/30/06 FAA F&E ‘ A 4
START

10/01/02 09/30/17 FAA OPS

July 11, 2001

—
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

[e]e} FOC BD EOSL
Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

2010

2011

2012

2013

2014 2015

104113 Wake Vortex For ATC

236 ASR-9
05/01/89 03/01/99 01/01/20 12/30/30

Qty:

177 ASR-9

10/01/97 09/30/04 FAA F&E

10/01/97 09/30/25 FAA OPS

1214 ASR-9 Sustain/Relocate

10/01/99 09/30/01 FAA F&E

1409 ASR-9 OSHA MOD1

10/01/00 09/30/04 FAA F&E

426  ASR-9 SLEP MOD2

10/01/00 09/30/06 FAA F&E

997  ASR-9 Mode-S I/F MOD3

10/01/05 09/30/08 FAA F&E

276  ASR-9 Decom

10/01/15 09/30/25 FAA F&E

July 11, 2001

FOC M1 M2 ml m2m3 m3

134 134 134 134 134 134 134 134 134 134 134

FINISH

134

134

134

134

%b

134 134

—v
I ———————————————————————————————————————————————————————————————————————————

START FINISH
A A 4
—
START FINISH
A v

START FINISH

START FINISH
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

161 ASOS M1 FOC ml M2 m2
11/01/93 04/30/02 01/01/20 12/30/20

i

Qty: 535 567 597 597 597 597 597 597 597 597 597 597 597 597 597 597 597

188 ASOS Base Sys

FINISH
10/01/95 09/30/12 FAA F&E v

10/01/96 09/30/16 FAA OPS

189 ASOS P3I MOD1

FINISH
10/01/97 09/30/08 FAA F&E A 4

860 ASOSUpl MOD2
START FINISH

10/01/03 09/30/05 FAA R,E&D ‘ A 4

START FINISH
10/01/05 09/30/15 FAA F&E

START
10/01/08 09/30/20 FAA OPS

41 NEXRAD
01/01/94 08/30/98 01/01/25 01/01/25

i

Qy: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12
374  NEXRAD
10/01/95 09/30/18 FAA OPS
192 NEXRAD Open Sys MOD1
FINISH

10/01/97 09/30/06 FAA F&E

<

START
10/01/99 09/30/20 FAA OPS

829  NEXRAD Algorithms

10/01/97 09/30/25 FAA R,E&D

192 NEXRAD Open Sys MOD1

FINISH
10/01/97 09/30/06 FAA F&E

<

START
10/01/99 09/30/20 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
43 TDWR M1 FOC ml M2 m2
05/20/94 02/28/01 01/01/20 12/30/25 &b

Qty: 45 a7 a7 47 47 a7 a7 a7 a7 a7 a7 a7 a7 a7 a7 a7 a7

375 TDWR OPS

10/01/95 09/30/20 FAA OPS

193 TDWR
FINISH
10/01/95 09/30/01 FAA F&E v
634 TDWR P3I MOD1
START FINISH

10/01/99 09/30/04 FAA F&E A A 4

START
10/01/01 09/30/21 FAA OPS ‘

1239 TDWR SLEP MOD2
START FINISH

10/01/03 09/30/15 FAA F&E ‘ v

289 TDWR Decom

START
10/01/12 09/30/21 FAA F&E 7 N
2 DBRITE BD EOSL
01/01/96 06/02/97 01/01/03 09/30/08 #i
Qty: 300 300 300 300 267 220 170 120 88 40

462  ATCT Equip M&O

FINISH

10/01/94 09/30/10 FAA OPS A 4
I EE———————————

1402 DBRITE
START FINISH

10/01/99 09/30/03 FAA F&E ‘ v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
11  ARTSIIE FOC BD EOSL
UBEE:RGTUTRGTETACT VU ———-———————— A———nm——=—=—=-=:u—— A——
oy 4 5 7 10 10 10 10 10 7 3
690  ARTS IIIE M&O
FINISH
10/01/97 09/30/06 FAA OPS A 4

I —
1177 STARS ACD/ARTS
START FINISH
10/01/98 09/30/03 FAA F&E ‘ A 4
1108 ATL TRACON ARTS IIIE
START FINISH
10/01/99 09/30/02 FAA F&E A A 4
1107 Nor Cal TRACON ARTS IIE
START FINISH

10/01/99 09/30/00 FAA F&E A v

1056 Terminal Sustain

START FINISH
10/01/99 09/30/06 FAA F&E ‘ A 4
16 ETVS FoC BD
05/15/98 11/20/08 01/02/12 12/31/18 .y ¥y
Qty: 111 163 185 198 211 227 243 243 190 132 65 0

60 TVSR/ETVS

FINISH
10/01/96 09/30/07 FAA F&E

v
.|
10/01/96 09/30/20 FAA OPS
.|
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

I0C FOC BD EOSL

Segment
Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

202 ASR WSP

261 WSP loc Foc M1 mi
01/01/99  12/31/02 01/01/17 12/31/20 %&
. 5 23 37 37 37 37 37 37 37 37 37 37 37 37 37 37 37
FINISH

10/01/95 09/30/02 FAA F&E

10/01/99 09/30/20 FAA OPS

1407 ASR WSP Tech Refresh MOD1

10/01/05 09/30/12 FAA F&E

July 11, 2001

—v

START

START FINISH

—v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
91 STARS loc M1M2 nim2n m3M4 m4M5 M6 FOC m5m6 BD
05/01/01  09/30/08 01/01/14 12/31/19 M%
Qty: 4 8 21 51 88 121 155 170 170 170 170 170 170 170 170
10  STARS
FINISH
10/01/95 09/30/07 FAA F&E A 4
10/01/96 09/30/20 FAA OPS
559  STARS P3IESC-1 MOD1
START FINISH
10/01/03 09/30/05 FAA R,E&D ‘ A 4
START FINISH

10/01/98 09/30/00 FAA F&E

10/01/00 09/30/16 FAA OPS

560 STARS P3IESC-2 MOD3

START

10/01/98 09/30/00 FAA F&E

10/01/01 09/30/16 FAA OPS

1054 STARS P3IESC-3 MOD4

10/01/99 09/30/06 FAA F&E

10/01/01 09/30/16 FAA OPS

1329 SMA MOD2

10/01/99 09/30/02 FAA F&E

1158 STARS Tech Refresh MODG6

10/01/04 09/30/20 FAA F&E

1061 STARS P3I ESC-n MOD5

10/01/05 09/30/07 FAA F&E

10/01/05 09/30/18 FAA OPS

July 11, 2001

START

START
A

_v

START

FINISH

START

START

FINISH

FINISH
A 4

START

4

START FINISH
A A 4
I

START

>
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
357 STARS TDW IoC M1 miM2 FOC m2 BD
05/31/01 09/30/08 01/01/14 09/30/19 _M
Qty: 30 90 150 210 270 330 350 362 362 362 362 356 341 259 169
10  STARS
FINISH

10/01/95 09/30/07 FAA F&E A 4
I ——

10/01/96 09/30/20 FAA OPS

588  Surface Conflict Probe with ADS-B MOD2

START FINISH
10/01/03 09/30/09 FAA R,E&D ‘ A 4
START FINISH
10/01/05 09/30/15 FAA F&E A v
589 SMS
START FINISH
10/01/04 09/30/07 FAA R,E&D ‘ v
START FINISH
10/01/98 09/30/05 NASA R,E&D ‘ A 4
START

10/01/05 09/30/16 FAA F&E A

615 STARS TDW Up1 MOD1

START FINISH
10/01/04 09/30/07 FAA R,E&D ‘ A 4
START FINISH
10/01/05 09/30/08 FAA F&E A v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

[e]e} FOC BD EOSL
Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

103110 Weather on DSR

37 AWOS

08/01/89 03/01/98 01/01/01 12/30/02

371  AWOS

10/01/96 09/30/02 FAA OPS
57 ADAS

05/01/93 08/30/97 01/01/06 12/30/07

269  ADAS/ALDARS

10/01/95 09/30/07 FAA OPS

188 ASOS Base Sys

10/01/95 09/30/12 FAA F&E

10/01/96 09/30/16 FAA OPS
161 ASOS

11/01/93 04/30/02 01/01/20 12/30/20

188 ASOS Base Sys

10/01/95 09/30/12 FAA F&E

10/01/96 09/30/16 FAA OPS

189 ASOS P3I MOD1

10/01/97 09/30/08 FAA F&E

860 ASOSUp1l MOD2

10/01/03 09/30/05 FAA R,E&D

10/01/05 09/30/15 FAA F&E

10/01/08 09/30/20 FAA OPS

July 11, 2001

BD EOSL

év

200 200 200 0

FINISH
A 4

I —
BD EOSL

—A

25 25 25 25 25 25 25 25 0
FINISH
A 4
|
FINISH
v
M1 FOC ml M2 m2

A#

535 567 597 597 597 597 597 597 597 597 597 597 597 597 597 597 597

FINISH
v

FINISH
A 4
I E——
START FINISH
A v
I
START FINISH
A v
I E  ——.

START

|>
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
41 NEXRAD M1 ml

i

01/01/94 08/30/98 01/01/25 01/01/25
Qty: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12

374 NEXRAD

10/01/95 09/30/18 FAA OPS

192 NEXRAD Open Sys MOD1

FINISH
10/01/97 09/30/06 FAA F&E

<

START
10/01/99 09/30/20 FAA OPS

829  NEXRAD Algorithms

10/01/97 09/30/25 FAA R,E&D

192 NEXRAD Open Sys MOD1

FINISH
10/01/97 09/30/06 FAA F&E

<

START
10/01/99 09/30/20 FAA OPS

7 DARC BIE
01/01/95 12/30/95 03/01/01 12/31/01

t{

Qty: 22 22 12
220  ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
272 WMSCR M1 ml
01/01/95  01/01/95 01/01/20 12/30/22 —_
Qty: 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
696 WMSCR
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

10/01/97 09/30/22 FAA OPS

1233 Weather/NOTAMS
START FINISH

10/01/00 09/30/05 FAA F&E ‘ A 4

673 WMSCRUp1l MOD1

START FINISH
10/01/05 09/30/09 FAA F&E A A 4
START
10/01/07 09/30/24 FAA OPS ‘
44 WARP M1 M2m2 mi M3 m3 BD EOSL
07/01/97  10/29/97 01/01/09 12/30/10 &M
Qty: 23 24 24 24 24 24 24 24 24 24 18 8

195 WARP St1/2 MOD2
FINISH
10/01/95 09/30/04 FAA F&E A 4
1
194 WARP St0

START FINISH
10/01/98 09/30/02 FAA F&E ‘ A 4
382  WARP
START

10/01/99 09/30/20 FAA OPS ‘

196 WARP St3 MOD1

START FINISH
10/01/01 09/30/04 FAA R,E&D ‘ A 4
START FINISH

10/01/99 09/30/04 FAA F&E 4 v

682  WARP Tech Refresh MOD3
START FINISH

10/01/05 09/30/07 FAA F&E 4 A 4
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NAS Architecture Implementation Schedule (Then Year)

10/01/98 09/30/10 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MIM2 FOC M3 M4 mim2 m3mé BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M#
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
3 DSR
FINISH
10/01/96 09/30/00 FAA F&E v
]
START FINISH

—v

FINISH
v

START

—

FINISH
A 4

START

—

1351 TMA (SC)/pFAST - FFP 1 MOD1

10/01/01 09/30/02 FAA R,E&D

10/01/98 09/30/02 FAA F&E

10/01/00 09/30/05 FAA OPS

1235 VEM/PEM Reloc MOD3

10/01/00 09/30/04 FAA F&E

1229 FFP1 Sustain MOD2

10/01/02 09/30/07 FAA F&E

July 11, 2001

START FINISH
u
START FINISH
—v
START FINISH
A A 4
START FINISH

A v

START FINISH
A A 4
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Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
104112 aFAST
236 ASR-9 FOC M1 M2 ml m2m3 m3

05/01/89 03/01/99 01/01/20 12/30/30
Qty: 134 134 134 134 134 134 134 134 134 134

177 ASR-9

FINISH
10/01/97 09/30/04 FAA F&E

10/01/97 09/30/25 FAA OPS

1214 ASR-9 Sustain/Relocate

START FINISH
10/01/99 09/30/01 FAA F&E A A 4
|
1409 ASR-9 OSHA MOD1
START FINISH
10/01/00 09/30/04 FAA F&E A v
|
426 ASR-9 SLEP MOD2
START FINISH

10/01/00 09/30/06 FAA F&E

ﬁ

997  ASR-9 Mode-S I/F MOD3
START FINISH

—v

10/01/05 09/30/08 FAA F&E

276  ASR-9 Decom

10/01/15 09/30/25 FAA F&E

234 ASR-7 BD EOSL
01/01/94 12/30/94 04/01/03 03/3LI05 o —
Qy: 26 26 26 21 15 10 5
226 ASR-7 M&O
FINISH
10/01/97 09/30/03 FAA OPS v
235 ASR-8 BD EOSL
SHTIGTCE R TET Tk Vo N/ o A—-———————
Qy: 71 7 7 7 71 47 30 20 10 5
361  ASR-8 M&O
FINISH
10/01/97 09/30/04 FAA OPS h 4

July 11, 2001

134

134

134

134

%b

134 134

A 4
I ———————————————————————————————————————————————————————————————————————————
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

I0C FOC BD EOSL

Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

79 FDAD

01/01/94 12/30/94 01/01/04 12/30/05
Qty:

1056 Terminal Sustain

10/01/99 09/30/06 FAA F&E
2077 TMU (ARTCC/TRACON)

01/01/94 01/01/94 01/31/11 01/31/13

391 E-OTMS

10/01/96 09/30/10 FAA OPS

17 Current ETMS

10/01/97 09/30/02 FAA F&E

10/01/98 09/30/20 FAA OPS

18 TFMI Sustain

10/01/97 09/30/03 FAA F&E

10/01/01 09/30/20 FAA OPS

July 11, 2001

BD EOSL

ﬁ

START FINISH

—v
BD EOSL
—#

Qty: 218 218 218 218 218 218 223 223 223 223 23 223 223 148 75

FINISH

—v

FINISH

—v

START

—

FINISH

—v

START

—
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
272 WMSCR M1 ml
01/01/95 01/01/95 01/01/20 12/30/22 —_
Qty: 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
696 WMSCR
START FINISH
10/01/00 09/30/06 FAA F&E ‘ A 4
10/01/97 09/30/22 FAA OPS
1233 Weather/NOTAMS
START FINISH

10/01/00 09/30/05 FAA F&E ‘ A 4

673 WMSCRUp1l MOD1
START FINISH

10/01/05 09/30/09 FAA F&E A A 4

START

10/01/07 09/30/24 FAA OPS ‘

176 CTAS Build 1 BIE
01/01/96 12/30/96 12/31/99 12/31/99 W

Qty: 1
1350 CTAS Proto
START FINISH
10/01/98 09/30/00 FAA F&E ‘ v

START FINISH
10/01/00 09/30/02 FAA OPS ‘ A 4

1229 FFP1 Sustain

START FINISH
10/01/02 09/30/07 FAA F&E ‘ A 4
2 DBRITE BD EOSL
01/01/96 06/02/97 01/01/03 09/30/08 #i
Qty: 300 300 300 300 267 220 170 120 88 40
462  ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4

.|
1402 DBRITE
START FINISH

10/01/99 09/30/03 FAA F&E A A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
2001 ETMS/DOTS Plus BD EOSL
UTRTECEPEVEUTGIERCT R — A————
Qty: 5 5 5 5 5 5
391 E-OTMS
FINISH
10/01/96 09/30/10 FAA OPS A 4
e —
44  WARP M1 M2m2 mi M3 m3 BD EOSL
07/01/97 10/29/97 01/01/09 12/30/10 &M
Qty: 23 24 24 24 24 24 24 24 24 24 18 8
195 WARP St 1/2 MOD2
FINISH

10/01/95 09/30/04 FAA F&E v
1 —
194 WARP St0

START FINISH

10/01/98 09/30/02 FAA F&E ‘ v

382  WARP
START

10/01/99 09/30/20 FAA OPS A

196 WARP St3 MOD1

START FINISH
10/01/01 09/30/04 FAA R,E&D ‘ A 4
START FINISH

10/01/99 09/30/04 FAA F&E A A 4

682  WARP Tech Refresh MOD3

START FINISH
10/01/05 09/30/07 FAA F&E A A 4
16 ETVS FoC BD
05/15/98 11/20/08 01/02/12 12/31/18 —#
Qty: 111 163 185 198 211 227 243 243 190 132 65 0
60  TVSR/ETVS
FINISH
10/01/96 09/30/07 FAA F&E A 4

10/01/96 09/30/20 FAA OPS

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
loc FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
757 ACD IoC FOC BD EOSL
12/01/99 09/30/01 12/31/06 12/31/08 V. v v v
Qty: 156 296 294 294 294 200 100 50
1177 STARS ACD/ARTS
START FINISH

10/01/98 09/30/03 FAA F&E

July 11, 2001

—v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
91 STARS loc M1M2 nim2n m3M4 m4M5 M6 FOC m5m6 BD
05/01/01  09/30/08 01/01/14 12/31/19 M%
Qty: 4 8 21 51 88 121 155 170 170 170 170 170 170 170 170
10  STARS
FINISH
10/01/95 09/30/07 FAA F&E A 4
10/01/96 09/30/20 FAA OPS
559  STARS P3IESC-1 MOD1
START FINISH
10/01/03 09/30/05 FAA R,E&D ‘ A 4
START FINISH

10/01/98 09/30/00 FAA F&E

10/01/00 09/30/16 FAA OPS

560 STARS P3IESC-2 MOD3

START

10/01/98 09/30/00 FAA F&E

10/01/01 09/30/16 FAA OPS

1054 STARS P3IESC-3 MOD4

10/01/99 09/30/06 FAA F&E

10/01/01 09/30/16 FAA OPS

1329 SMA MOD2

10/01/99 09/30/02 FAA F&E

1158 STARS Tech Refresh MODG6

10/01/04 09/30/20 FAA F&E

1061 STARS P3I ESC-n MOD5

10/01/05 09/30/07 FAA F&E

10/01/05 09/30/18 FAA OPS

July 11, 2001

START

START
A

_v

START

FINISH

START

START

FINISH

FINISH
A 4

START

4

START FINISH
A A 4
I

START

>
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
89 STARSTCW 10C FoC BD
05/31/01 09/30/08 01/01/14 09/30/19 _#
Qty: 4 8 21 51 88 121 155 170 170 170 170 170 170 155 121
10  STARS
FINISH
10/01/95 09/30/07 FAA F&E A 4
I ——
10/01/96 09/30/20 FAA OPS
357 STARS TDW 10C M1 miM2 FOC m2 BD
05/31/01 09/30/08 01/01/14 09/30/19 _w
Qty: 30 90 150 210 270 330 350 362 362 362 362 356 341 259 169
10  STARS
FINISH
10/01/95 09/30/07 FAA F&E !
10/01/96 09/30/20 FAA OPS
588  Surface Conflict Probe with ADS-B MOD2
START FINISH
10/01/03 09/30/09 FAA R,E&D ‘ A 4
START FINISH

10/01/05 09/30/15 FAA F&E

589 SMS

10/01/04 09/30/07 FAA R,E&D

START

—v

10/01/98 09/30/05 NASA R,E&D

10/01/05 09/30/16 FAA F&E

615 STARS TDW Up1 MOD1
10/01/04 09/30/07 FAA R,E&D

10/01/05 09/30/08 FAA F&E

July 11, 2001

—v
FINISH

FINISH

START

—

FINISH

FINISH

—v
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Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

639 FTI loc FoC

01/01/02  12/30/06 01/01/20 12/30/20 . A R

Qty:
400  FTI
START FINISH

10/01/99 09/30/09 FAA F&E

10/01/02 09/30/20 FAA OPS
273 ITWS
07/01/02 10/01/03 08/31/07 12/30/08

Qty:

199 ITWS FSD/FSP

10/01/95 09/30/05 FAA F&E

383 ITWS OPS

10/01/01 09/30/20 FAA OPS

201 ITWS P3I MOD1

10/01/01 09/30/03 FAA R,E&D

10/01/01 09/30/07 FAA F&E

July 11, 2001

I0C FOC M1 ml BD
27 37 37 37 37 19
FINISH

START FINISH
_v
START FINISH

—v
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

[e]e} FOC BD EOSL
Segment

Start Finish Dollar Type

1999

2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

233 ASR-11
02/01/03 04/01/08 01/01/25 12/31/30

Qty:

178  ASR-11 (ASR-7/ASR-8 Repl)

10/01/97 09/30/09 FAA F&E

10/01/97 09/30/23 FAA OPS

998  ASR-11 (ASTERIX) MOD2

10/01/05 09/30/07 FAA F&E

1320 ASR-11SIUp MOD1

10/01/05 09/30/10 FAA F&E
385 ASR-11 Decom
10/01/14 09/30/21 FAA F&E

382 ECG
05/31/03 12/31/04 01/01/23 12/31/25

Qty:

441 ECG

10/01/99 09/30/06 FAA F&E

10/01/02 09/30/17 FAA OPS

July 11, 2001

10C Mim2 m2 FOC ml

_%

16 36 60 84 108 112 112 112 112 112 112 112 112

FINISH
v

START FINISH
v

START FINISH

—v

START

[

10C FOC

START FINISH
—v

START
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Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

104114 aFAST With Wake Vortex

236 ASR-9 FoC M1 M2 mi mam3 m3
Qy: 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134
177 ASR-9
FINISH

10/01/97 09/30/04 FAA F&E

A 4
I ——
10/01/97 09/30/25 FAA OPS
I ———————————————————————————————————————————————————————————————————————————

1214 ASR-9 Sustain/Relocate

START FINISH
10/01/99 09/30/01 FAA F&E A A 4
|
1409 ASR-9 OSHA MOD1
START FINISH
10/01/00 09/30/04 FAA F&E A v

426  ASR-9 SLEP MOD2
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

997  ASR-9 Mode-S I/F MOD3
START FINISH

10/01/05 09/30/08 FAA F&E ‘ A 4

276  ASR-9 Decom

10/01/15 09/30/25 FAA F&E

ly 11, 2001
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Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
239 Mode-S FOC M1 ml M2M3 n2m3n mé
04/01/92  02/01/99 01/01/18 12/30/20 &%
Qty: 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148
224 Mode-S

10/01/95 09/30/22 FAA OPS

870  Mode-S TIS/ASTERIX Up MOD1
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

546  Mode-S SLEP MOD2

10/01/02 09/30/08 FAA F&E ‘ A 4

1237 Mode - S GIC-B Up MOD4

10/01/06 09/30/08 FAA F&E A A 4

547  Mode-S Decom MOD3

START
10/01/13 09/30/19 FAA F&E ‘
161 ASOS ML FOC mi M2 m2
11/01/93 04/30/02 01/01/20 12/30/20 &#
Qty: 535 567 597 597 597 597 597 597 597 597 597 597 597 597 597 597 597
188 ASOS Base Sys
FINISH
10/01/95 09/30/12 FAA F&E A 4
I EE————
10/01/96 09/30/16 FAA OPS
189 ASOS P3I MOD1
FINISH
10/01/97 09/30/08 FAA F&E v
1 ———
860 ASOSUp1l MOD2
START FINISH
10/01/03 09/30/05 FAA R,E&D ‘ v
START FINISH
10/01/05 09/30/15 FAA F&E A v

START

10/01/08 09/30/20 FAA OPS A

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
loc ~ FOC  BD  EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
234 ASR-7 BD EOSL
0L01/94 12/30/94 04/01/03 03131105 o — e
Qy: 26 26 26 21 15 10 5
226 ASR-7 M&O
FINISH
10/01/97 09/30/03 FAA OPS ——————————————————
235 ASR-8 BD EOSL
01/01/94 12/30/94 01/01/05 06/30/08 —M
Qy: 7 71 71 71 7 47 30 20 10 5
361  ASR-8 M&O
FINISH
10/01/97 09/30/04 FAA OPS —— — — — — — — — — — — — — — — ————
237 ATCBI-4 BD EOSL
01/01/94 12/30/94 10/01/01 1213005 W ———
Qy: 8 8 8 7 4 3 0
308 ATCBI-4
FINISH
10/01/97 09/30/05 FAA OPS v
238 ATCBI-5 BD EOSL
01/01/94 12/30/94 10/01/01 1213005 W ———
Qy: 115 115 114 114 82 32 0
309 ATCBI5
FINISH
10/01/97 09/30/05 FAA OPS A 4
9  HCs mi BIE
01/01/94 12/30/94 01/01/08 12/30/08 _i
Qy: 22 22 22 22 22 22 22 22 22 22
220 ER Cmptr Sys O&M
10/01/96 09/30/16 FAA OPS
836 HOCSR MOD1
FINISH
10/01/97 09/30/05 FAA F&E —v
FINISH

10/01/97 09/30/08 FAA OPS

<

July 11, 2001
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Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
41  NEXRAD M1 ml
01/01/94 08/30/98 01/01/25 01/01/25 #_

Qty: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12

374 NEXRAD

10/01/95 09/30/18 FAA OPS

192 NEXRAD Open Sys MOD1

FINISH
10/01/97 09/30/06 FAA F&E

<

START
10/01/99 09/30/20 FAA OPS

829  NEXRAD Algorithms

10/01/97 09/30/25 FAA R,E&D

192 NEXRAD Open Sys MOD1

FINISH
10/01/97 09/30/06 FAA F&E

<

START
10/01/99 09/30/20 FAA OPS

ly 11, 2001
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Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
43 TDWR M1 FOC ml M2 m2
05/20/94 02/28/01 01/01/20 12/30/25 &b

Qty: 45 a7 a7 47 47 a7 a7 a7 a7 a7 a7 a7 a7 a7 a7 a7 a7

375 TDWR OPS

10/01/95 09/30/20 FAA OPS

193 TDWR
FINISH
10/01/95 09/30/01 FAA F&E v
634 TDWR P3I MOD1
START FINISH

10/01/99 09/30/04 FAA F&E A A 4

START
10/01/01 09/30/21 FAA OPS ‘

1239 TDWR SLEP MOD2
START FINISH

10/01/03 09/30/15 FAA F&E ‘ v

289 TDWR Decom

START
10/01/12 09/30/21 FAA F&E 7 N
2 DBRITE BD EOSL
01/01/96 06/02/97 01/01/03 09/30/08 #i
Qty: 300 300 300 300 267 220 170 120 88 40

462  ATCT Equip M&O

FINISH

10/01/94 09/30/10 FAA OPS A 4
I EE———————————

1402 DBRITE
START FINISH

10/01/99 09/30/03 FAA F&E ‘ v

ly 11, 2001
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Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
44 WARP M1 M2m2 m1 M3 m3 BD EOSL
07/01/97 10/29/97 01/01/09 12/30/10 AM
Qy: 23 24 24 24 24 24 24 24 24 24 18 8
195 WARP St 1/2 MOD2
FINISH
10/01/95 09/30/04 FAA F&E v

L]
194 WARP St0
START FINISH

10/01/98 09/30/02 FAA F&E ‘ v

196 WARP St3 MOD1

START FINISH

10/01/01 09/30/04 FAA R,E&D ‘ A 4
START FINISH

10/01/99 09/30/04 FAA F&E A A 4

382 WARP
START

10/01/99 09/30/20 FAA OPS ‘

682  WARP Tech Refresh MOD3

START FINISH
10/01/05 09/30/07 FAA F&E ‘ A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
11  ARTSIIE FOC BD EOSL
UBEE:RGTUTRGTETACT VU ———-———————— A———nm——=—=—=-=:u—— A——
oy 4 5 7 10 10 10 10 10 7 3
690  ARTS IIIE M&O
FINISH
10/01/97 09/30/06 FAA OPS A 4

I —
1177 STARS ACD/ARTS
START FINISH
10/01/98 09/30/03 FAA F&E ‘ A 4
1108 ATL TRACON ARTS IIIE
START FINISH
10/01/99 09/30/02 FAA F&E A A 4
1056 Terminal Sustain
START FINISH
10/01/99 09/30/06 FAA F&E A A 4
1107 Nor Cal TRACON ARTS IIIE
START FINISH

10/01/99 09/30/00 FAA F&E ‘ A 4

16 ETVS FoC BD
05/15/98 11/20/08 01/02/12 12/31/18 .y ¥y
Qty: 111 163 185 198 211 227 243 243 190 132 65 0
60 TVSR/ETVS
FINISH
10/01/96 09/30/07 FAA F&E A 4

10/01/96 09/30/20 FAA OPS

ly 11, 2001
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Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
91 STARS loc M1M2 nim2n m3M4 m4M5 M6 FOC m5m6 BD
05/01/01  09/30/08 01/01/14 12/31/19 M%
Qty: 4 8 21 51 88 121 155 170 170 170 170 170 170 170 170
10  STARS
FINISH
10/01/95 09/30/07 FAA F&E A 4
10/01/96 09/30/20 FAA OPS
559  STARS P3IESC-1 MOD1
START FINISH
10/01/03 09/30/05 FAA R,E&D ‘ A 4
START FINISH

10/01/98 09/30/00 FAA F&E

10/01/00 09/30/16 FAA OPS

560 STARS P3IESC-2 MOD3

START

10/01/98 09/30/00 FAA F&E

10/01/01 09/30/16 FAA OPS

1054 STARS P3IESC-3 MOD4

10/01/99 09/30/06 FAA F&E

10/01/01 09/30/16 FAA OPS

1329 SMA MOD2

10/01/99 09/30/02 FAA F&E

1158 STARS Tech Refresh MODG6

10/01/04 09/30/20 FAA F&E

1061 STARS P3I ESC-n MOD5

10/01/05 09/30/07 FAA F&E

10/01/05 09/30/18 FAA OPS

July 11, 2001

START

START
A

_v

START

FINISH

START

START

FINISH

FINISH
A 4

START

4

START FINISH
A A 4
I

START

>
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Capability
System

[e]e} FOC BD EOSL
Segment

Start Finish Dollar Type

1999

301 ATCBI-6
10/01/01 01/01/06 01/01/21 12/30/26

Qty:

170 ATCBI-6

10/01/97 09/30/05 FAA F&E

10/01/00 09/30/23 FAA OPS

999 ATCBI-6 - ASTERIX MOD2

10/01/05 09/30/29 FAA F&E

542 GIC-BUp MOD1

10/01/05 09/30/07 FAA F&E
277  ATCBI-6 Decom
10/01/16 09/30/23 FAA F&E

639 FTI
01/01/02 12/30/06 01/01/20 12/30/20

Qty:

400 FTI

10/01/99 09/30/09 FAA F&E

10/01/02 09/30/20 FAA OPS

July 11, 2001

2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
10C M1 M2 FOC ml m2
1 26 56 86 116 127 127 127 127 127 127 127 127 127 127
FINISH
v

START

—

START

—

START FINISH

_v

I0C FOC

_—

START FINISH
—v
START

—
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Capability
System

[e]e} FOC BD EOSL
Segment

Start Finish Dollar Type

2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

273 ITWS
07/01/02 10/01/03 08/31/07 12/30/08

Qty:

199 ITWS FSD/FSP

10/01/95 09/30/05 FAA F&E

383 ITWS OPS

10/01/01 09/30/20 FAA OPS

201 ITWS P3I MOD1

10/01/01 09/30/03 FAA R,E&D

10/01/01 09/30/07 FAA F&E
233 ASR-11
02/01/03 04/01/08 01/01/25 12/31/30

Qty:

178  ASR-11 (ASR-7/ASR-8 Repl)

10/01/97 09/30/09 FAA F&E

10/01/97 09/30/23 FAA OPS

998  ASR-11 (ASTERIX) MOD2

10/01/05 09/30/07 FAA F&E

1320 ASR-11SIUp MOD1

10/01/05 09/30/10 FAA F&E

385 ASR-11 Decom

10/01/14 09/30/21 FAA F&E

July 11, 2001

loc Foc ML ml  BD EOSL
27 37 37 37 37 19
FINISH
A 4
. ______________________________________________________________________|
START
START FINISH
v

START FINISH

—v

loc M1M2 m2  FOC ml
16 36 60 84 108 112 112 112 112 112 112 112 112

FINISH
A 4
START FINISH
_V
START FINISH

START
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Capability
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
382 ECG loc FOC
05/31/03 12/31/04 01/01/23 12/31/25 _
Qty: 8 19 27 27 27 27 27 27 27 27 27 27 27
441 ECG
START FINISH
10/01/99 09/30/06 FAA F&E ‘ A 4
START

10/01/02 09/30/17 FAA OPS

July 11, 2001

—
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

104110  pFAST (FFP1)

236 ASR-9 FoC M1 M2 mi mam3 m3
Qy: 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134
177 ASR-9
FINISH

10/01/97 09/30/04 FAA F&E

A 4
I ——
10/01/97 09/30/25 FAA OPS
I ———————————————————————————————————————————————————————————————————————————

1214 ASR-9 Sustain/Relocate

START FINISH
10/01/99 09/30/01 FAA F&E A A 4
|
1409 ASR-9 OSHA MOD1
START FINISH
10/01/00 09/30/04 FAA F&E A v

426  ASR-9 SLEP MOD2
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

997  ASR-9 Mode-S I/F MOD3
START FINISH

10/01/05 09/30/08 FAA F&E ‘ A 4

276  ASR-9 Decom

10/01/15 09/30/25 FAA F&E

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
239 Mode-S FOC M1 ml M2M3 n2m3n mé
04/01/92  02/01/99 01/01/18 12/30/20 &%
Qty: 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148
224 Mode-S

10/01/95 09/30/22 FAA OPS

870 Mode-S TIS/ASTERIX Up MOD1
START FINISH
10/01/00 09/30/06 FAA F&E ‘ A 4
546  Mode-S SLEP MOD2
START FINISH
10/01/02 09/30/08 FAA F&E ‘ A 4
1237 Mode - S GIC-B Up MOD4
START FINISH

10/01/06 09/30/08 FAA F&E A A 4

547  Mode-S Decom MOD3

START
10/01/13 09/30/19 FAA F&E A
234 ASR-7 BD EOSL
01/01/94 12/30/94 04/01/03 03/3LI05 o —— e —
Qy: 26 26 26 21 15 10 5

226 ASR-7 M&O

FINISH
10/01/97 09/30/03 FAA OPS h 4
235 ASR-8 BD EOSL
01/01/94 12/30/94 01/01/05 06/30/08 —ﬁ
Qy: 71 7 7 7 71 47 30 20 10 5
361 ASR-8M&O
FINISH
10/01/97 09/30/04 FAA OPS —— — — — — — — — —————————
237 ATCBI-4 BD EOSL
01/01/94 12/30/94 1000101 12130105 o ——
Qy: 8 8 8 7 4 3 0
308 ATCBI-4
FINISH
10/01/97 09/30/05 FAA OPS —
July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
238 ATCBI-5 BD EOSL
O 08 1 0O L0 O Ol S e e ————
Qty: 115 115 114 114 82 32 0
309 ATCBI-5
FINISH
10/01/97 09/30/05 FAA OPS A 4
79 FDAD BD EOSL
UTRTEIIRPEVEUTRTTERE T —————————a
Qty:
1056 Terminal Sustain
START FINISH
10/01/99 09/30/06 FAA F&E A !
9 HCS ml BIE
01/01/94 12/30/94 01/01/08 12/30/08 _ﬁ
Qty: 22 22 22 22 22 22 22 22 22 22
220  ER Cmptr Sys O&M
10/01/96 09/30/16 FAA OPS
836 HOCSR MOD1
FINISH
10/01/97 09/30/05 FAA F&E A 4
FINISH
10/01/97 09/30/08 FAA OPS A 4
10 PAMRI BD EOSL
01/01/94 12/30/94 06/02/03 01/01/05 #J
Qty: 22 22 22 22 14 7 2
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E A 4
START
10/01/98 09/30/30 FAA OPS A

220 ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

July 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System

I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

272 WMSCR

2

Qty: 3 3 3 3 3 3

M1 ml
01/01/95 01/01/95 01/01/20 12/30/22 —_
3 3 3 3 3 3 3 3 3 3 3

696 WMSCR
START FINISH

10/01/00 09/30/06 FAA F&E ‘ A 4

10/01/97 09/30/22 FAA OPS

1233 Weather/NOTAMS
START FINISH
10/01/00 09/30/05 FAA F&E ‘ A 4
673 WMSCRUp1l MOD1
START FINISH

10/01/05 09/30/09 FAA F&E A A 4

START

10/01/07 09/30/24 FAA OPS ‘

DBRITE BD EOSL

01/01/96 06/02/97 01/01/03 09/30/08 #i

Qty: 300 300 300 300 267 220 170 120 88 40

462  ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4

.|
1402 DBRITE
START FINISH

10/01/99 09/30/03 FAA F&E A A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
I0C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
44 WARP M1 M2m2 ml M3 m3 BD EOSL
07/01/97 10/29/97 01/01/09 12/30/10 &M
Qy: 23 24 24 24 24 24 24 24 24 24 18 8
195 WARP St 1/2 MOD2
FINISH
10/01/95 09/30/04 FAA F&E v

1 —
194 WARP St0
START FINISH
10/01/98 09/30/02 FAA F&E ‘ v
382  WARP
START

10/01/99 09/30/20 FAA OPS ‘

196 WARP St3 MOD1

START FINISH
10/01/01 09/30/04 FAA R,E&D ‘ A 4
START FINISH

10/01/99 09/30/04 FAA F&E A A 4

682  WARP Tech Refresh MOD3

START FINISH
10/01/05 09/30/07 FAA F&E ‘ A 4
16 ETVS FoC BD
05/15/98 11/20/08 01/02/12 12/31/18 —#
Qty: 111 163 185 198 211 227 243 243 190 132 65 0
60 TVSR/ETVS
FINISH

10/01/96 09/30/07 FAA F&E A 4
I ——

10/01/96 09/30/20 FAA OPS
757 ACD 10C FOC BD EOSL

12/01/99  09/30/01 12/31/06 12/31/08 *#

Qty: 10 156 296 294 294 294 200 100 50

1177 STARS ACD/ARTS
START FINISH

10/01/98 09/30/03 FAA F&E ‘ A 4

ly 11, 2001
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
IoC FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
593 TMA SC (FFP1) loc Foc BD EOSL
02/01/00  10/31/02  11/01/04 01/01/05 e e ey
Qty: 4 8 8 0
1351 TMA (SC)/pFAST - FFP 1
START FINISH
10/01/01 09/30/02 FAA R,E&D ‘ A 4
START FINISH
10/01/98 09/30/02 FAA F&E ‘ v
START FINISH
10/01/00 09/30/05 FAA OPS ‘ A 4
1229 FFP1 Sustain
START FINISH
10/01/02 09/30/07 FAA F&E ‘ A 4
592 pFAST (FFP1) loc Foc BIE
02/01/00 04/30/02 01/01/03 01/30/03 NV m—
Qty: 1 4 6 6
28  pFAST 0&M
FINISH
A 4

10/01/97 09/30/13 FAA F&E

10/01/00 09/30/18 FAA OPS

1351 TMA (SC)/pFAST - FFP 1
START  FINISH

10/01/01 09/30/02 FAA R,E&D ‘ A 4

START FINISH
10/01/98 09/30/02 FAA F&E ‘ v
START FINISH
10/01/00 09/30/05 FAA OPS ‘ A 4
1229 FFP1 Sustain
START

10/01/02 09/30/07 FAA F&E

July 11, 2001

FINISH

—v

START
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NAS Architecture Implementation Schedule (Then Year)

Capability
System
IoC FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
273 ITWS loc FOC M1 ml BD EOSL
07/01/02 10/01/03 08/31/07 12/30/08 v v * * v v
Qty: 27 37 37 37 37 19
199  ITWS FSD/FSP
FINISH
10/01/95 09/30/05 FAA F&E A 4
383 ITWS OPS
START

10/01/01 09/30/20 FAA OPS

201 ITWS P3I MOD1

10/01/01 09/30/03 FAA R,E&D

10/01/01 09/30/07 FAA F&E

July 11, 2001

START FINISH
_Y
START FINISH
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